

ers will train lead-trainers in their respective States to enable them to achieve a target of imparting training to 7500 general medical practitioners in the said three States in diagnosis and clinical management of HIV/AIDS cases.

(e) and (f). Depending upon the experience they gain from the training programme they are presently conducting, Indian Medical Association may held such training programme in other States in future.

[Translation]

Irrigation Projects

3495. SHRI SHIVRAJ SINGH
CHAUHAN :
SHRI NAWAL KISHORE RAI :
SHRI NITISH KUMAR :

Will the Minister of WATER RESOURCES be pleased to state :

(a) the details of on-going irrigation projects receiving World Bank/other foreign assistance alongwith their irrigation capacity;

(b) the amount of assistance sanctioned by the World Bank/other foreign agencies;

(c) the amount of assistance out of it received so far, projectwise;

(d) whether these amounts have been utilised fully;

(e) if not, the reasons therefor; and

(f) the steps taken/proposed to be taken by the Union Government for mely completion of these projects?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT AND MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES (SHRI P.K. THUNGON) : (a) to (c). A Statement indicating the details of ongoing externally aided irrigation projects, amount of assistance committed and utilised is enclosed.

(d) and (e) As regards utilisation of assistance, there have been some instances of under utilisation of the external assistance in some projects. The main reasons for this are;

- (i) Initial slippage in the implementation of the project;
- (ii) Delay in declaring loan/credit effectiveness by the World Bank on account of non availability of satisfactory action plan on re-settlement and rehabilitation.
- (iii) Delay in approval of Local Competitive bidding and International Competitive bidding packages by the World Bank;
- (iv) State Government's financial crunch;
- (v) Untimely release of allotted funds to the projects;
- (vi) Subsequent cut in annual plan budget of the project;
- (vii) Delay in finalisation of bidding documents;
- (viii) Imposition of certain conditions viz. carrying out studies etc. by the World Bank during the course of implementation of the project;

- (ix) Ban on procurement imposed by the World Bank;
- (x) Natural calamities;
- (xi) Appreciation of donor currencies in terms of rupees.

- (f) Irrigation Projects are being planned, funded and executed by the re-

spective State Governments. To monitor the progress of the projects, quarterly review meetings of each projects are held in Central Water Commission with the representatives of concerned State Governments, Central Ministries/Departments and aiding agencies. Thereafter, the State Governments are advised to take necessary action to expedite the implementation of the concerned projects.

STATEMENT

(Amount in Million donor Currency)

S.No.	Name of the Project	State	Donor Agency	Amount of Assistance available as on 31.5.1994	Date of Agreement	Credit Closing Date	Utilisation as on 31.5.1994 (Cumulative)	Irrigation potential to be created (Thousand Hectares)
		3	4	5	6	7	8	9
1	Upper Krishna Irrigation Project (Phase - II)	Karnataka	World Bank	US \$ 207.500	16.6.1989	31.12.1996	US \$ 98.747	150
2	Maharashtra Composit Irrigation Project-III	Maharashtra	World Bank	US \$ 182.620	5.12.1995	31.3.1996	US \$ 87.629	144
3	Punjab Irrigation & Drainage Project	Punjab	World Bank	US \$ 155.670	9.2.1990	31.3.1998	US \$ 47.165	26.7
4	Upper Ganga Irrigation Modernisation	Uttar Pradesh	World Bank	US \$ 135.330	29.6.1984	30.9.1994	US \$ 122.624	43

S No	Name of the Project	State	Donor Agency	Amount of Assistance available as on 31.5.1994	Date of Agreement	Credit Closing Date	Utilisation as on 31.5.1994 (Cumulative)	Irrigation potential to be created (Thousand Hectares)
1	2	3	4	5	6	7	8	9
	Project							
5.	National Water Management Project	Multistate	World Bank	US \$ 114.000	15.5.1987	31.3.1995	US \$ 101.805	3284
6.	Dam Safety Assurance Rehabilitation Project	Multistate	World Bank	US \$ 153.000	10.6.1991	30.9.1997	US \$ 14.850	-
7.	Water Resource Consolidation Project	Haryana	World Bank	US \$ 262.979	6.4.1994	31.12.2000	US \$ 00.000	155
8.	Upper Kolab Irrigation Project	Orissa	Japan	Yen 3769.00	15.12.1988	20.7.1998	Yen 1681.203	88.76
9.	Upper Indravati	Orissa	Japan	Yen 3744.00	15.12.1988	20.1.1999	Yen 1153.803	218.60
10.	Minor Irrigation Project	Rajasthan	Germany	DM 15.00	29.4.1988	31.12.1995	DM 6.944	6.6

S.No.	Name of the Project	State	Donor Agency	Amount of Assistance available as on 31.5.1994	Date of Agreement	Credit Closing Date	Utilisation as on 31.5.1994 (Cumulative) to be created	Irrigation potential (Thousand Hectares)
1	2	3	4	5	6	7	8	9
11.	Lift Irrigation Project	Orissa	Germany	DM 55.00	19.12.1993	30.12.2020	DM 5.900	28
12.	Water Control System for Diversification of crops in Maharashtra	Maharashtra	E.E.C.	ECU 15.00	25.10.1988	31.12.1994	ECU 3.80	9
13	Tank Irrigation System Phase-II	Tamil Nadu	EEC	ECU 24.5	27.4.1989	31.10.1995	ECU 10.982	20
14.	Minor Irrigation Project	Kerala	EEC	ECU 11.8	21.5.1982	31.12.1998	ECU 00.000	20
15.	Sidhmukh & Nohar Project	Rajasthan	EEC	ECU 43.0	7.6.1995	31.12.2000	ECU 00.000	84