

[English]

**Funds Allocated to States by REC**

8097. KUMARI KUDLMULA PAD-  
MASREE:  
SHRI RAMA KRISHNA  
KONATHALA:

Will the Minister of POWER AND  
NONCONVENTIONAL ENERGY  
SOURCES be pleased to state:

(a) the funds allocated to various  
States during 1991—92 under REC  
normal programme; and

(b) the number of pumpsets extened

electricity as on March 31, 1992 under spe-  
cial project agriculture programme?

THE MINSTER OF STATE OF TH  
MINISTRY OF POWR AND NON-CON-  
VENTION ENERGY SOURCES (SHRI  
KALP NATHRAI) : (a) A Statement  
indicating the funds allocated to various  
States during 1991-92 under REC Normal  
programme is enclose.

(b) As per available information,  
89,09,110 pumpsets have reportedly been  
energised all over the country by the end of  
March, 1991, including pumpers energised  
under Special Project Agriculture Pro-  
gramme.

**STATEMENT.**

*State-wise Financial Allocation under R. E. C. (Normal) Programme during 1991-92.*

<i>Sl. No.</i>	<i>State</i>	<i>(Rs. lakhs)</i>
1	2	3
1.	Andhra Pradesh	170
2.	Arunachal Pradesh	80
3.	Assam	50
4.	Bihar	400
5.	Goa	20
6.	Gujarat	860
7.	Haryana	900
8.	Himachal Pradesh	170
9.	J & K	60
10.	Karnataka	1500

<i>Sl. No.</i>	<i>State</i>	<i>(Rs./lakhs)</i>
1	2	3
11.	Kerala	430
12.	M. P.	3010
13.	Maharashtra	1000
14.	Manipur	130
15.	Mghalaya	50
16.	Mizoram	0
17.	Nagaland	85
18.	Orissa	1560
19.	Punjab	860
20.	Rajasthan	1000
21.	Sikkim	215
22.	Tamil Nadu	530
23.	Tripura	355
24.	Uttar Pradesh	1065
25.	West Bengal	1000
Total :		15500

### Thermal Power Projects

8098. SHRI M.G. REDDY: Will the Minister of POWER AND NON CONVENTIONAL ENERGY SOURCES be pleased to state:

(a) the various thermal power projects completed by the N. T. P. C. upto March, 1991;

(b) the original cost and revised cost of these projects;

(c) the reasons for increase in cost and time overruns; and

(d) the steps taken to reduce the time lags?

THE MINISTER OF STATE OF THE MINISTRY OF POWER AND NON—CONVENTIONAL ENERGY SOURCES ( SHRI KALP NATH RAI) : (a) to (c). The details of thermal power projects completed by NTPC till March, 1991, scheduled and actual dates of their completion and the reasons for time over—runs, wherever applicable, are given in statement -1. The original cost as approved and the revised estimated cost of these projects and the major reasons for increase in cost are given in statement-II.

(d) Industrial relation problems were controlled with the assistance of local administration / State Government. Issues regarding delayed non—sequential equipment supplies were taken up at the highest levels with the contractors to expedite supplies