

अक्सर बदलते रहते रहते हैं। अचल (सकिल) कार्यालयों और ड्राइंग कार्यालयों के मामलों में भी इसी प्रथा का पालन किया जाता है जहाँ क्रमशः उप निर्देशक और अधीक्षक सर्वेक्षक रिपोर्ट लिखते हैं।

(ख) विभाग को अनुदेश जारी कर दिए गए हैं कि वह भविष्य में गृह मंत्रालय के कार्यालय ज्ञापन संख्या एफ-51/14/60 एस्टेंस (ए), दिनांक 31-10-1961 के उपबन्धों का कठोरता से पालन करें।

Writ Petitions filed by officers of former Madras State

6836. SHRI A. K. GOPALAN :
SHRI VISHWANATHA
MENON :
SHRI K. ANIRUDHAN :
SHRI K. M. ABRAHAM :

Will the Minister of HOME AFFAIRS be pleased to state :

(a) how many writ petitions were filed in the Kerala High Court by the officers allotted from the former Madras State to Kerala consequent on the reorganisation of States ; and

(b) how many of such petitions have been disposed of ?

THE MINISTER OF STATE IN THE MINISTRY OF HOME AFFAIRS (SHRI VIDYA CHARAN SHUKLA) :
(a) and (b). The information is being collected and will be laid on the Table of the House.

Construction of Tuticorin Harbour

6837. SHRI S. XAVIER : Will the Minister of SHIPPING AND TRANSPORT be pleased to state :

(a) the progress made so far in the construction of Tuticorin harbour ;

(b) the amount which has been spent so far in this respect ;

(c) the allotment of funds for 1969-70 ; and

(d) how long will it take to complete the construction ?

THE DEPUTY MINISTER IN THE DEPARTMENT OF PARLIAMENTARY AFFAIRS AND IN THE MINISTRY OF SHIPPING AND TRANSPORT (SHRI IQBAL SINGH) :
(a) The progress of works is as follows :

Preliminary and Shore Works :

The preliminary works such as Field Investigations, Land Acquisition, approach roads, internal roads, roads to quarries, railway siding to quarries, 1st and 2nd stage of quarters (232 quarters), temporary offices, water supply, sewerage, electrification, filling in low area etc. have been completed.

Off-shore Works :

1. Construction of North Breakwater.

The work on the construction of North Breakwater for a length of 1215 m out of a total length of 4142m from shore has been completed. The work on the reach 1215m to 1365m is in progress.

2. Construction of South Breakwater.

The work on the construction of South Breakwater for a length of 1143m out of a total length of 3767m from the shore has been completed. The work on the reach 1143m to 1321m is in hand.

3. Approach Arm.

The work of reclaiming the approach arm from chart datum to -2m is complete.

(b) A gross expenditure of Rs. 960 lakhs has been incurred on the Project to the end of March, 1969 from its inception.

(c) Rs. 300.00 Lakhs.