

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 1095
ANSWERED ON 8TH FEBRUARY, 2024**

NHs IN JHARKHAND

1095. SHRI PASHUPATI NATH SINGH :

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

(a) whether construction work on National Highways (NHs) in Jharkhand is going on as per schedule and if so, the details along with the current status thereof; and

(b) the details of the current status regarding the road connecting Purulia in West Bengal to Bank More in Dhanbad Parliamentary Constituency which has been awarded the status of a highway?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) There are total 36 nos. of ongoing NH projects in the State of Jharkhand, out of which 22 nos. of projects are going on as per schedule as on date and 14 nos. of projects are going on behind schedule. The list of ongoing works is annexed.

(b) The strengthening work was completed from Jharkhand/West Bengal border to Bank More in Dhanbad Parliamentary Constituency in May, 2023. The Short term maintenance Contract has been sanctioned on 23.11.2023 for remaining 10 kms length from Purulia to West Bengal/Jharkhand Border in the State of West Bengal.

ANNEXURE**ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO. 1095 TO BE ANSWERED ON 08.02.2024, ASKED BY SHRI PASHUPATI NATH SINGH REGARDING NHs IN JHARKHAND****Ongoing NH Projects in the State of Jharkhand**

S. No.	Name of work	Schedule date of completion	Physical progress (in %)	Original/ revised schedule date of completion
1	Strengthening work in Km 31 to 61 of NH-99.	26.01.2019	89	30.04.2024
2	Widening to 2-lane with paved shoulder from Km 0.00 to Km 44.00 [Kuru Gaghra Section] of NH-143A including re-construction of Culverts and Bridges on EPC Mode.	08.08.2023	74	31.03.2024
3	Widening to 2-lane with paved shoulder & improvement from Km 41.00 to 54.00 of NH-220.	24.07.2019	65	Under foreclosure
4	Construction of Bridges at 23rd Km , 33rd Km 35th Km and 41st Km of NH-220.	19.04.2023	30	31.03.2024
5	W&S of road to 2-lane with earthen shoulder in Km 36.10 to Km 60.60 (Dumari to Kurud more).	13.08.2023	65	20.04.2024
6	Construction of ROB at KM 204 of NH-114A at Patharia (LC No.4SPL/E).	24.01.2024	55	31.08.2024
7	W/S to 2-lane with paved shoulder from km 141.00 to 184.00 of NH-114-A.	12.09.2021	90	30.06.2024
8	Strengthening work in Km 0.0 to 41.80 of NH-133A.	30.01.2021	96	28.02.2024
9	Widening and Reconstruction to 2-lane with paved shoulder from km 10.900 to km 24.793(excluding km 14.85 to km 16.291) of NH-133.	30.09.2023	81	31.03.2024
10	Widening/Reconstruction of Existing Pavement to Two Lane with Paved Shoulder from Km 60.50 to Km 79.00 of NH-99.	18.11.2024	0	18.11.2024
11	Construction of Bypass around Lohardaga Town of NH-143A.	05.01.2026	0	05.01.2026
12	Widening and Strengthening/ Reconstruction of existing pavement to 2 lane with paved shoulder from km 116.00 to 176.221 (Chakradharpur - Chaibasa- Hatgamaharia) of NH-75E.	16.07.2024	43	16.07.2024
13	Construction of Bridge at 8 th Km of NH-220 on EPC Mode.	19.05.2024	35	19.05.2024

14	Widening and Strengthening/ Reconstruction to 2 lane with paved shoulder/ 2 lane + paved shoulder with service road from km 0+00 to km 42+250 (excluding design ch. 03+220 to 04+220 & 28+350 to 29+069), Package-I of NH-320G.	24.08.2025	0	24.08.2025
15	Widening and Reconstruction to 2-lane with paved shoulder/2-lane+paved shoulder with Service Road from km 98.00 to km 176.310 of NH-320G.	24.08.2025	0	24.08.2025
16	Construction of ROB at KM 198 of NH-114A at Sapaha (LC No.20SPL/E).	19.07.2024	45	19.07.2024
17	Construction of High Level Golpahari Bridge at km 40.766 with approaches (Design Chainage from km 39.700 to km 41.500) on NH-419.	15.02.2025	0	15.02.2025
18	Widening and Reconstruction to 2-lane with paved shoulder from km 138.20 to km 140 of NH-114A.	27.02.2024	13	27.02.2024
19	Widening & Strengthening / Reconstruction to 2 lane with paved shoulder from km 12.40 (Godda) to Km 30.40 (sunderpahari) of NH-333A.	28.07.2024	29	28.07.2024
20	Widening and Reconstruction to 4-lane/4-lane with service road including structures from Pokharia More at Km 47.600 (Ex. Km 50.230) to Govindpur at km 62.949 (Ex. Km 65.325) of NH-419.	03.01.2026	0	03.01.2026
21	4-Laning of balance work of Ranchi-Mahulua Section of NH-33 from Vikash-Rampur (Km 113.730 to Km 140.00), Package-I	10.12.2020	94.25	28.02.2024
22	Six Laning of Bihar Jharkhand Boarder (Chordaha) to Gorhar Section of NH-2 from Km 249.525 to Km 320.810 in the State of Jharkhand under NHDP Phase V on EPC Mode.	29.11.2021	67.13	31.08.2024
23	4-Laning of Barhi - Koderma Section (Km 0.00 to Km 27.700) of NH-31.	16.11.2021	89.13	31.03.2024
24	6L Grade Separator at Km 36.530 with LVUP at Km 36.894 including approaches to grade separator & LVUP from Km 35.840 to 37.240 in Barhi-Hazaribagh section (Hazaribagh Bypass) of NH-20.	06.01.2023	68.55	31.03.2024
25	Construction of new link (NH-133B) from km. 0.200 (km. 200.700 of Sahibganj Bypass) in Jharkhand to km. 15.885 (km. 25.240 of 131A) including Ganga Bridge and construction of Manihari Bypass from km. 0.000(km. 25.240 of 131A) to km. 5.500 (km. 34.100 of NH-131A near Narenpur) and widening of NH-131A from km. 5.500 (km. 34.100 of NH-131A) to km.	31.10.2024	61.90	31.10.2024

	6.000(34.600 of NH-131A) in the state of Bihar to 4 lane standard on EPC Mode			
26	4-Laning of Mirzachowki-Farakka section of NH-80 from Km 215.000 (Baskola) to Km 260.000 (Kathalbari) (Package-I)	31.07.2023	37.00	30.06.2024
27	4-Laning of Hariharganj to Parwa More section of NH-98 from Km 23.284 to Km 57.049	29.02.2024	80.80	29.02.2024
28	4-Laning of Palma to Gumla section of NH-23 from Km 26.000 to Km 89.170	31.03.2024	62.02	31.03.2024
29	Elevated Corridor from Kutchery Chowk to Piska More of NH-75	04-01-2025	45.36	04-01-2025
30	Construction of 4 lane ROB in Lieu of LC No. 9 between Piska More to Palma Section at km 14.370 of NH-23 on EPC mode in the state of Jharkhand	11.10.2024	13.06	11.10.2024
31	4L of Mehgama - Hansdiha from km. 41.900 to km. 93.000 of NH -133A (Pkg-II)	07.05.2025	21.00	07.05.2025
32	4L of Ormanjhi-Gola section from Km 81.450 to Km 53.600 of NH- 320B(PKG-II)	20.06.2025	8.00	20.06.2025
33	4L of Gola-Bokaro(Jaina More) section from Km 53.600 to Km 21.110 of NH-320(PKG-1)	25.06.2025	7.00	25.06.2025
34	4L from Km 219.600 (Khajuri) to Km 260.483 (Wyndhamganj) on NH-75 (Sec-V)	14.09.2025	20.91	14.09.2025
35	4L from Km 147.450 (Bhogu) to Km 196.870 (Sankha) on NH-75 (Sec-III).	09.11.2025	16.74	09.11.2025
36	4L of Basukinath- Deoghar Section of NH-114A.	11.12.2025	0	11.12.2025
