

**GOVERNMENT OF INDIA
POWER
LOK SABHA**

UNSTARRED QUESTION NO:4848

ANSWERED ON:24.04.2003

POWER PROJECTS IN RAJASTHAN IN PUBLIC AND GOVERNMENT SECTORS

JASWANT SINGH YADAV

Will the Minister of POWER be pleased to state:

- (a) the number of power projects sanctioned in private and public sectors in Rajasthan during the Ninth Plan;
(b) the number of such power projects lying pending and number of projects which are being implemented; and
(c) the names of above projects and estimated cost thereof?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRIMATI JAYAWANTI MEHTA)

(a) to (c) : The status of power projects along with estimated cost cleared during 9th Plan for being set up in Rajasthan is given in enclosed Annexure.

ANNEX

ANNEX REFERRED TO IN REPLY TO PARTS (a) TO (c) OF UNSTARRED QUESTION NO. 4848 TO BE ANSWERED IN THE LOK SABHA ON 24.04.2003.

STATUS OF POWER PROJECTS CLEARED BY CENTRAL ELECTRICITY AUTHORITY DURING 9TH PLAN FOR BEING SET IN RAJASTHAN

Sr No	Name of Project (MW)	Capacity (Rs in Crore)	Est. Cost	Status
1.	Suratgarh Unit 3 and 4, State Sector	St.II 500	2057.62	Commissioned
2.	Ramgarh Cycle Project (CCPP) GT-2 & ST, State Sector	Combined Power St II 75.325	300.10	Commissioned
3.	Suratgarh, Cycle Gas Turbine (CCGT) St. III. Steam Turbine RRUVNL Date of TEC by CEA: 27.07.01	Combined 250	752.74	Under Construction
4.	Mathania Solar Cycle Power house M/S Rajasthan Renewal Energy Corpn. Ltd. (RRECL) Date of TEC of CEA: 27.8.1999	Integrated 140	871.86	Work on the project is yet to start.
5.	Barsingsar Lignite,	2x250	Rs1090.08 crore	One unit

In addition to this, Rajasthan Atomic Power Project (RAPP) (U-5 & U-6) was accorded financial sanction by Government of India towards the end of 9th Plan. The construction work in this project has commenced and is proceeding as per schedule. The scheduled dates of commencement of commercial operations are August 2007 for RAPP Unit 5 and February 2008 for RAPP Unit 6. The work on these projects is proceeding as per schedule. The completion cost of the project is Rs3072 crore.

In addition to above, two more plants namely Dholpur CCGT and Anta CCGT St.II were also awarded Technical clearance during 9th Plan but investment decision for the execution of these plants has not been taken.