

**GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA**

UNSTARRED QUESTION NO:2463
ANSWERED ON:07.08.2003
RAIL PROJECTS IN HARYANA
ADHI SANKAR;RATTAN LAL KATARIA

Will the Minister of RAILWAYS be pleased to state:

- (a) the details of the proposal received by the Railways from the Government of Haryana for laying of new rail lines, doubling, electrification and gauge conversion of rail lines in Haryana during the last three years;
- (b) the action taken by the Government thereon, project-wise;
- (c) the details of the rail projects in Haryana completed during the last three years, project-wise;
- (d) the details of the new and on-going rail projects/surveys in Haryana alongwith the progress made in each of the project;
- (e) the amount sanctioned and released on each of the project; and
- (f) the target fixed for completion of those projects?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI BANDARU DATTATRAYA)

(a) to (f) : A statement is attached.

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (f) OF THE UNSTARRED QUESTION NO. 2463 BY SHRI SANKAR AND SHRI RATTAN LAL KATARIA TO BE ANSWERED IN LOK SABHA ON 07.08.2003 REGARDING RAIL PROJECTS IN HARYANA.

(a) & (b) : The details of some of the proposals received from Government of Haryana regarding new rail lines, doubling, electrification and gauge conversion in Haryana during the last three years are as under:-

Sl.No.	Name of the project (Rs. in crore)	Km.	Anticipated Cost	Action
	New Lines			
1.	Rohtak-Hissar	68	158	The survey has been conducted but due to heavy throwforward of ongoing works, constraint of resources and unremunerative nature of the project, it has not been considered feasible to take up the project.
2.	Kaithal-Karnal-Yamunanagar	133	296	-do-
3.	Panipat-Meerut	104	275	-do-
4.	Chandigarh-Dehradun	217	604	-do-
5.	Rohtak-Rewari via Jhajjar	81	110	-do-
6.	Jind-Hissar	60	180	No survey has been conducted for this line.
7.	Bahadurgarh - Kanina	90	270	-do-
8.	Sonepat-Bhiwani	120	360	-do-
9.	Jakhal to Bhattu Kalan	80	240	-do-
10.	Jind-Sonepat	88	190	The proposal has been processed for `in

principle approval` of Planning Commission
which is still awaited.

(c) : No project has been completed during the last three years.

(d) to (f) : The details of on-going projects falling partly/fully in the State, the present status, expenditure likely to be incurred upto 31.3.2003, proposed outlay during 2003-04 and target date wherever fixed are given as under:-

Sl.No.	Name of the Project	Anticipated cost upto 31.3.2003	Anticipated expenditure upto 31.3.2003	Proposed outlay upto March 2003	Status
--------	---------------------	---------------------------------	--	---------------------------------	--------

1. Construction of new rail line

between Kalka and Parwanoo 36.99 0.28 0.01 Final Location survey has been completed. State Govt. has requested for changing the location of terminus from village Kamli to Tipra in February, 2003. The revised alignment is under finalisation.

2. Gauge conversion of Rewari-

Sadulpur including Material modification from Sadulpur-Hissar 282.76 0.1 7.32 Final location survey has been completed. Tenders for earthwork and bridgework processed.

3. Doubling between Rohtak-Jakhal 47.79 - 1.00 New work included in the Budget 2003-04. Final location survey completed.

4. Railway electrification

between Ambala Moradabad 157.76 127.52 30.00 Ambala to Saharanpur section has been completed. Work on Saharanpur-Moradabad section is in progress and targeted for completion by March, 2004.

5. Railway electrification

between Delhi Sarai Rohilla-Gurgaon 12.00 - 5.70 Awaiting requisite clearances.

Details of the on-going surveys falling partly/fully in the State are as under:-

S.No.	Name of Survey	Km.
-------	----------------	-----

1. Tughalabad-Palwal 3rd line 39

2. Delhi-Ahmedabad doubling 934

3. Rewari-Bhiwadi 27

