

**GOVERNMENT OF INDIA
COMMUNICATIONS AND INFORMATION TECHNOLOGY
LOK SABHA**

UNSTARRED QUESTION NO:3208
ANSWERED ON:04.02.2004
COMPLETION OF ROUTES
MAHESHWAR SINGH

Will the Minister of COMMUNICATIONS AND INFORMATION TECHNOLOGY be pleased to state:

- (a) the period of completion of works pertaining to 38 routes;
- (b) whether the department is satisfied with the completed works; and
- (c) the details in this regard?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF COMMUNICATIONS AND INFORMATION TECHNOLOGY(SHRI PRADHAN)

(a) Sir, out of 38 optical fibre routes for a total route length of 102.35 Kilo meters, 34 routes have already been completed by 31st July, 2002. Among the remaining four routes, the two routes where work was in progress earlier, were completed on 11th November, 2002 and 26th March, 2003. The other two routes which were retendered, were also completed on 25th February, 2003 and 22nd August, 2003.

(b) Yes Sir.

(c) The completion details in respect of all the 38 routes are given in the Annexure.

ANNEXURE

WORKS AWARDED TO INEXPERIENCED CONTRACTORS

SL.NO. SCHEME AWARDED RKM STATUS

1	Belkheda Tiraha to Sawani OFC Jt. Narasingpur Dt	3.0	Completed in July, 2002
2	Shrinagar old Exchange to Joteshwar	4.0	Completed in July, 2002
3	Tele Ex. Umaria to Mian Exchange Jt in Narsingpur	1.0	Completed in July, 2002
4	Khawasa Exchange to Seoni Main OFC Joint	1.1	Completed in July, 2002
5	Sidhi-Beoni Route Joint No. 40	0.5	Completed in July, 2002
6	Chavi-Mehanwani route	5.0	Completed in July, 2002
7	Kamehanpur-Jamuni Shohdol	1.3	Completed in July, 2002
8	Veohari-Budhwa Shohdol	12.0	Completed in July, 2002
9	Sultanpur-Bineka	4.1	Completed in July, 2002
10	Bajania TE to M.S. 4/2	4.6	Completed in July, 2002
11	Sukhras-Khampadwa	5.5	Completed in July, 2002
12	Balagaon TE to M.S.	4.0	Completed in July, 2002
13	Rijgaon TE to Adampur TE	6.5	Completed in July, 2002
14	Bherukheda-TE to Joint 19	5.0	Completed in July, 2002
15	Pandanna TE to MS 6K Kms.	4.6	Completed in July, 2002
16	Borgaon TE to Joint	1.2	Completed in July, 2002
17	Barud TE to Joint 11	4.8	Completed in July, 2002
18	Sival TE to MS 4/0	4.0	Completed in July, 2002
19	Khidgaon TE Joint	3.6	Completed in July, 2002
20	Paoda old to New Ex.	2.5	Completed in July, 2002
21	Kampel old to New Ex.	1.0	Completed in July, 2002
22	Rau old to New Ex.	0.8	Completed in July, 2002
23	Simrol old to New Ex.	0.2	Completed on 25.02.2003
24	Bhagora old to New Ex.	1.0	Completed in July, 2002
25	Kelod old to New Ex.	0.5	Completed in July, 2002
26	Kannod old to New	0.2	Completed in July, 2002
27	Bijwad old to New	0.6	Completed on 22.08.2003
28	Kantafoda old to New	0.2	Completed on 26.03.2003
29	Kumaria old to New	0.2	Completed in July, 2002
30	Fulwadi OFC Jt To Fulwadi Ex.	0.6	Completed in July, 2002
31	Napakheda to Pipllya	3.6	Completed in July, 2002
32	Barwaha to Asstrya	3.8	Completed in July, 2002

33 Kotra Bujrg to Kottabuaurg Fata 3.5 Completed in July, 2002
34 Barud OFC Joint to Dhalka 5.0 Completed on 11.11.2003
35 Bhikagaon to Piprod 1.8 Completed in July, 2002
36 Semliya Chaly old to New Ex. 0.5 Completed in July, 2002
37 Kalariya old to New Ex. 0.4 Completed in July, 2002
38 Lasudia old to New Ex. 0.3 Completed in July, 2002

TOTAL 102.35