

**GOVERNMENT OF INDIA
STATISTICS AND PROGRAMME IMPLEMENTATION
LOK SABHA**

UNSTARRED QUESTION NO:379
ANSWERED ON:07.07.2004
SLOW IMPLEMENTATION OF PROJECTS
Rao Shri Sambasiva Rayapati

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

- (a) the details of projects running behind schedule as on date;
- (b) the percentage of cost escalation of these projects due to time overrun;
- (c) the time by which all the projects are likely to be completed; and
- (d) the steps taken in this regard?

Answer

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION
(SHRI OSCAR FERNANDES)

- (a) As on 1.4.2004, out of 568 Central projects costing Rs.20 crore and above on the monitor of the Ministry of Statistics and Programme Implementation, 18 projects have been completed, 198 projects were running behind schedule with respect to their latest approved schedule. Sector-wise project numbers and range of time overrun are furnished in the Annex-I.
- (b) The total anticipated cost of 198 delayed projects has increased by 9.5% with reference to latest approved cost.
- (c) The completion dates vary from project to project. Annex-II gives project-wise information on the time by which project will be completed.
- (d) The steps taken by the Government to improve project implementation include:
 - (i) adoption of two-stage clearance system and stricter appraisal of project reports before investment approval;
 - (ii) taking up of projects for implementation only after funds have been fully tied up;
 - (iii) in-depth review of projects on monthly as well as quarterly basis by the Government;
 - (iv) setting up of an Empowered Committee in the administrative Ministries for review of departmentally executed projects;
 - (v) setting up of Standing Committees in the Ministries/Departments to fix responsibility for time and cost overruns;
 - (vi) appointment of nodal officers for each project with continuity of tenure; and
 - (vii) issue of guidelines on standard bidding documents for adoption.

ANNEX I TO THE REPLY TO THE LOK SABHA UNSTARRED QUESTION NO. 379 DUE FOR ANSWER ON 07-07-2004
EXTENT OF TIME OVERRUN IN PROJECTS WITH RESPECT TO LATEST SCHEDULE

(Status as on 01-04-2004)

S.No.	SECTOR OF PROJECTS	NO. OF DELAY (IN MONTHS)	RANGE
-------	--------------------------	--------------------------------	-------

(1)	(2)	(3)	(4)
-----	-----	-----	-----

1. ATOMIC ENERGY	1	81
2. CIVIL AVIATION	2	13
3. COAL	17	3- 108
4. FERTILISERS	1	27
5. I & B	1	63
6. MINES	2	23- 52
7 STEEL	2	18- 20
8. PETROLEUM	13	3- 15
9. POWER	18	2- 60
10. RAILWAYS	40	3- 156
11. ROAD TRANSPORT & HIGHWAYS	71	2- 65
12. SHIPPING & PORTS	20	3- 63
13. TELECOMMUNICATION	7	3- 24
14. URBAN DEVELOPMENT	3	6- 38
TOTAL	198	

ANNEX II TO THE REPLY TO LOK SABHA UNSTARRED QUESTION NO. 379 FOR ANSWER ON 07-07-2004

Sector-wise list of delayed projects w.r.t. Latested approved (Status as on 01-04-2004)

Sr. No. Project	Now Anticipated Date of Commissioning (Completion)
--------------------	--

ATOMIC ENERGY

INDIRA GANDHI CENTRE FOR ATOMIC RESEARCH

1 PFBR-STAGE A PHASE-II	3/2005
-------------------------	--------

CIVIL AVIATION

AIRPORT AUTHORITY OF INDIA LIMITED

2 EXT.OF RUNWAY JAIPUR AIR	3/2004
3 DEVELOPMENT AMRITSAR AIR	12/2004

COAL

BHARAT COKING COAL LIMITED

4 POOTKEE BALIHARI UG 3/2004

CENTRAL COAL FIELDS LIMITED

5 J.P.RLY LINE 3/2005
6 BOKARO OC 3/2005

EASTERN COAL FIELDS LIMITED

7 AMADAND &BARTARAI 3/2005
8 BAGDEVA UG RPR 7/2005
9 JHANJRA UG 3/2004
10 J.K.NAGAR UG 3/2004

SINGARENI COLLIERIES COMPANY LIMITED

11 MANUGURU OC III 3/2007

SOUTH-EASTERN COAL FIELDS LIMITED

12 MAHAN OC 3/2004
13 PINDURA UG AUG. 3/2004
14 VINDHYA UG AUG. 3/2004
15 REHAR UG RPR 3/2004
16 GAYATRI UG RPR 3/2004

WESTERN COAL FIELDS LIMITED

17 NAHARIA UG 3/2004
18 ADASA UG 3/2006
19 DHURWASA OC 3/2007
20 TANDSI UG EXPN. 3/2005

FERTILISERS

BRAHMAPUTRA VALLY FERTILISER CORPORATION

21 NAMRUP PLANT REVAMP 5/2004

I & B

DOOR DARSHAN

22 D.D.BH.DELHIIC/CB PPFVAN 6/2004

MINES

NATIONAL ALUMINUM COMPANY LIMITED (NALCO)

23	EXP.OF CAP. SMELTER-CPP	4/2004
24	SPL.GRADE ALUMINA	4/2004

STEEL

NATIONAL MINERAL DEVELOPMENT CORPORATION (NMDC)

25	PIG IRON PLANT	6/2006 (New Frozen)
----	----------------	---------------------

STEEL AUTHORITY OF INDIA LIMITED (SAIL)

26	UPGRADATION ERW PPEPLANT	5/2005
----	--------------------------	--------

PETROLEUM

BHARAT PETROLEUM CORPORATION LIMITED

27	REF.MODERNI-SATION	10/2004
----	--------------------	---------

CHENNAI PETROLEUM CORPORATION LIMITED

28	REFIN.EXP.N. CUM.MOD.	6/2004
----	-----------------------	--------

GAS AUTHORITY OF INDIA LIMITED

29	VISAKH-SECN-DERABAD LPG	4/2004
----	-------------------------	--------

30	DAHEJ-HAZIRA-URAN PIPELN	12/2005
----	--------------------------	---------

HINDUSTAN PETROLEUM CORPORATION LIMITED

31	GREEN FUELS&EMISSION CTL	12/2005
----	--------------------------	---------

INDIAN OIL CORPORATION LIMITED

32	PANIPAT REF.EXPANSION	4/2005
----	-----------------------	--------

33	LINEAR ALKYL BENLENE	8/2004
----	----------------------	--------

34	MS QUALITY UPGRADATION	12/2004
----	------------------------	---------

35 KBPL CONV.& POL PPAT-REW 12/2004

36 MS QUALITY UPGRAD.FACI. 6/2006

37 PANIPAT-REW.PIPELINE PRO 11/2004

OIL & NATURAL GAS CORPORATION LIMITED

38 IOR GANDHAR 12/2004

39 IOR SCHEME NEELEM 10/2004

POWER

NATIONAL HYDRO-ELECTRIC POWER CORPORATION

40 DULHASTI HEP 11/2004

41 LOKTAK D/S HEP 12/2008

POWER GRID CORPORATION OF INDIA LIMITED

42 TEHRI TR. SYSTEM 12/2004

43 ULDCS FOR EASTERN REG. 12/2004

44 KAIGA NAREN-DRA TR. SYS. 3/2006

45 MADURI-THIRU VANANTHAPUR 9/2004

46 ULDCS-WR 8/2005

47 TR.SYSTEM STRNGTHENING 6/2004

48 HVDC BACK TOBACK GAZUVAK 3/2005

49 400 KV DC-IKKAH.-BIHAR 12/2004

50 RANAGADI-0 TR. 132 KV 3/2004

51 BARIPADA 400 KV S/S 6/2004

52 TALA-SILIGRI TR. LINE 6/2005

53 SYS.STRENGTHING IN N.R. 11/2006

54 SYSTEM STRE-NGTHENING-I 11/2006

55 SYS. STRENG-THENING - II 12/2006

SATLUJ JAL VIDYUT NIGAM LIMITED

56 NATHPA JHKRI H.E.P. 7/2004

TEHRI HYDRO DEVELOPMENT CORPORATION LIMITED

57 TEHRI DAM H.P.P. 3/2004

RAILWAYS

FREIGHT OPERATION INFORMATION SYSTEM

58 FREIGHTOPERATION.INF.SYS 12/2004

GAUGE CONVERSION

59	ADILABAD- MUDKHED	3/2007
60	RAJKOT-VERA-VAL, WR	3/2004
61	ARSIKERE-HA-SSAN-MANGLOR	12/2004
62	HOTGI- GADAG, SWR	3/2006
63	AGRA- BANDIKUI	3/2005
64	VIRAMGAM- BHILDI, WR	6/2004
65	NEW J`PAIGU-RI BONGAIGON	6/2004

LINE DOUBLING

66	KANPUR-PANKI3RD LINE, NR	6/2005
67	HOSPET- GUNTAKAL, SCR	6/2004

METROPOLITAN TRANSPORT PROJECTS

68	TRU-VELLACH-ERI, MRTS EXT	3/2005
69	ELEC, BARASAT-HASNABAD	6/2004
70	BORIVILI- VIRAR, WR	3/2005
71	TOLLYGANJ - GARIA (MTP)	6/2007

NEW LINE

72	JAMMU TAWI- UDHAMPUR, NR	4/2004
73	NANGALDAM- TALWARA, NR	3/2008
74	TAMLUK DIGHA SER	6/2005
75	GUNA-ETAWAH, ECR	3/2005
76	DAITARI-KEO-NJHAR BANSP.	12/2004
77	AMRAVATI- NARKHER, CR	3/2005
78	UDHAMPUR-S`-NGR-B`MULLA,	8/2007
79	KOTTUR- HARIHAR, SWR	4/2005
80	KADUR-C`MAG-ALUR-S`PUR	3/2005
81	KODERMA- RANCHI (BARKNA)	3/2006
82	DEOGHAR- DUMKA, ER	3/2007

RAILWAY ELECTRIFICATION

83	AMBALA- MORADABAD	3/2005
84	KHARAGPUR- BHUBANESWAR	12/2004
85	ERNAKULAM- TRIVANDRUM	12/2004
86	RENIGUNTA- GUNTAKAL	3/2004

SIGNALLING & TELECOMMUNICATIONS

87	CCG-VR TRAIN DESCRIBER	3/2004
----	------------------------	--------

TRAFFIC FACILITIES

88	REMOD OF YD.PH-I ST-I, ER	3/2004
----	---------------------------	--------

WORKSHOPS & PRODUCTION UNIT

89	RCF KAPURTH-ALA, PH-II, NR	3/2006
90	CLW-MFR.OF HIGH HP ABB	3/2005
91	LUDHIANA- ELEC.LOCOSHE	3/2005

92	CLW-ELEC. LOCO.AUG.,ER	3/2004
93	WORKSHOP AUGMENTATION	12/2004
94	4000/3000 HPDIESEL LOCOS	3/2006
95	DLW-4000HP:IDIESEL LOCOS	3/2005
96	SETTINGUP OFEL.LOCO SHED	12/2005
97	CONST.OF 50 LOCO SHEDS	3/2004

ROAD TRANSPORT

NATIONAL HIGHWAYS AUTHORITY OF INDIA

(NATIONAL HIGHWAY DEVELOPMENT PROJECT`S PACKAGES)

98	JAIPUR BYPASS PH2 GQ	10/2004
99	JAWAHARLAL -PORT TRUST CONNECTION NH-4B	8/2004
100	LUCKNOW-KANPUR KM21.8-44 EWII	6/2004
101	JALANDHAR-PATHANKOT K4-26 NSII	3/2004
102	HALDIAPORT-P.CONNECT	3/2005
103	DELHI-HARYANAK-44-66NSII	9/2004
104	NANDIGAMA-VIJAYAWADA OTHER NH9	4/2004
105	JALANDHAR BYPASS K372-387NSI	4/2004
106	8LANEDLH`YANAK17-9NSII	9/2004
107	8-LANENHIDEELHI K8-16NSI	11/2004
108	VIZAG PORT (PC)	12/2004
109	PURNEA-GAYAKOTA 410-419EWI	12/2004
110	GUWAHATI.BYPASS K146-157EWII	6/2004
111	DHOLPUR-SEC.K-24-41 NSII	3/2004
112	DKHOLA-I`PUR K447-470EWI	3/2004
113	AGRA-GWALIOR K70-85 NSII	3/2004
114	DALKOLA-ISLAMPUR K476-500EWI	12/2004
115	NAGPUR-HYDERABAD K464-74 NSII	7/2004
116	BANGALORE-MADURAI K180-199NSII	10/2004
117	KESARIAJI-RATANPUR GQ	7/2004
118	BAMGLORE-SALEM MADURAI	3/2004
119	ALUVA-ANGAMALI K333-16 NSII	4/2004
120	HYDERABAD-BANGALORE NS-II	12/2004
121	HIMMATNAGAR-CHILODA GQ	12/2004
122	LUCKNOW-KANPUR KM44-59.5 EW 9	6/2004
123	PURNEA-GAYAKOTA-II	12/2004
124	SURAT-ATUL GQ	6/2004
125	LUCK BYPASS EW NH 25&28	12/2004
126	SATARA-KAGAL GQ	8/2004
127	BELGAUM BYPASS GQ	7/2004
128	BELGAUM-DHARAWAD GQ	10/2004
129	HUBLI-HAVERI GQ	12/2004
130	HAVERI- HARIHAR (GQ)	12/2004
131	HARIHAR-CHITRADURGA GQ	12/2004
132	VANIYAMBADI-PALLIKONDA GQ	9/2004
133	PALIKONDA-WALAHJAPET GQ	9/2004
134	KANCHIPURAM-POONAMALEE GQ	12/2004
135	DHANKUNI-KOLAGHAT GQ	12/2004
136	KOLAGHAT-KHARAGPUR GQ	6/2004
137	KHARAGPUR-LAXMAN NATH GQ	5/2004
138	LAXMAN NATH-BALESHWAR GQ	12/2004
139	BALASORE-BHADRAK GQ	6/2004
140	BHADRAK-CHANDIKHOLE GQ	6/2004
141	BHUWANESHWAR-KHURDA GQ	5/2004
142	KHURDA-SUNAKHALA GQ	6/2004
143	SUNAKHALA-GANJAM GQ	12/2004
144	GANJAM-ICCHAPURAM GQ	12/2004
145	ICCHAPURAM-KORLAM GQ	9/2004
146	KORLAM-PALASA GQ	9/2004
147	PALASA-SRIKAKULAM GQ	12/2004
148	SRIKAKULAM-CHAMPAWATI GQ	6/2004
149	CHAMPAWATI-VIZAG GQ	5/2004
150	DIVANCHERU-GOWTAMI GQ	6/2004
151	BRIDGES-AP19 V-V SECTION	9/2004
152	BRIDGES-AP20 GQ,W-SECT.	6/2004
153	CHIKA LURIPET-ONGOLE GQ	9/2004
154	ONGOLE-KAVALI GQ	12/2004
155	KAVALI-NELLORE GQ	12/2004
156	NELLORE BY PASS GQ	5/2004
157	TADA-CHENNAI GQ	12/2004
158	FATEHPUR-KHAGA GQ	12/2004
159	KHAGA-KOKHRAJ GQ	6/2004
160	HANDIA- VARANASI GQ	12/2004
161	MOHANIA-SASARAM GQ	12/2004

162	DEHRI-ON-SONE-AURANGABAD GQ	6/2004
163	VIVEKANAND BRIDGE & APPCH GQ	12/2005
164	TUMKUR BYPA-SSK75-62,GQ	3/2004
165	D`KUNJ-KH`PURK18-136,GQ	6/2004
166	ETAWAH.BYPASS K308-321 GQ	6/2004
167	NAINI BRIDGE:NH2 & NH27	5/2004
168	LKO-KANPUR K60-76GQEWI	5/2005

SHIPPING & PORTS

INDIAN WATER TRANSPORT

169	CUTTER SUC. -DGERS& VESS	3/2005
170	TERMINAL AT GAIGHAT	3/2005
171	CONSTN. OF PERM. TER..	4/2005

PORTS

172	MODERN OF MOT JETTIES	12/2004
173	REPL. DREGER COLEROON	3/2004
174	RRM FOR IMP.OF DRAUGHT	12/2004
175	CONST.400 PAX VESSEL	8/2004
176	CONSTN OF OIL JETTY	5/2004
177	PROCURE:GRABHOPPER DRGER	6/2004
178	CONSTN. OF WEST QUAY	4/2004
179	REPL.COMMON SHORE P.LINE	3/2004
180	REPL.7 NOS. WHARF CRANE	4/2004
181	CONST.ADDL. GEN. BERTH	12/2005
182	RES.QRS.`Q` TYPE	12/2004
183	DEV./UPGRADE OPEN PLOTS	7/2004
184	MODN.OF BUN-DER BASIN	3/2005
185	PROCURE 4 WHARF CRANE	10/2004
186	CONSTN.OF9THCARGO BERTH	6/2004
187	CAPITAL DREDG.	3/2004

SHIPPING

188	ESTABLISH TVS IN GULF	6/2006
-----	-----------------------	--------

TELECOMMUNICATION

CENTRE FOR DEVELOPMENT OF TELEMATICS, TELECOM, TECHNOLOGY

189	CAMP.CONS. C-DOT PROJ.	3/2004
190	2ND&3RD GEN.MOBILE COMM.	6/2006

INDIAN TELEPHONE INDUSTRY

191	BANGALORE: CSN	11/2006
192	MANAKPUR: CSN-MM	11/2006

MAHANAGAR TELEPHONE NIGAM LIMITED

193	EXPN. FOR MAROL EXCH.	3/2004
194	FRAUD MANAG.CENTRE (FMCC)	5/2004
195	ADDL.GSM.EQ. PH-II	2/2004

URBAN DEVELOPMENT

CENTRAL PUBLIC WORKS DEPARTMENT

196	CENTRAL	EXCISE BLDG.	2/2005
197	RESIDENTIAL	COMP.IT DEP.	12/2006

DELHI METRO RAIL CORPORATION

198	DELHI METRO	RAPID SYS-I	9/2005
-----	-------------	-------------	--------