

**GOVERNMENT OF INDIA
ROAD TRANSPORT AND HIGHWAYS
LOK SABHA**

UNSTARRED QUESTION NO:3252
ANSWERED ON:30.11.2010
FOUR LANING PROJECTS IN VIDARBHA
Ahir Shri Hansraj Gangaram

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) whether the work pertaining to four laning projects in Vidarbha worth Rs. 3200 crores under the National Highways Authority of India is pending;
- (b) if so, the reasons therefore;
- (c) whether steps are being taken by the Government to remove the hurdles which have cropped up in completion of the four laning work;and
- (d) if so, the details thereof along with the time by which it is likely to be completed?

Answer

MINISTER OF THE STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI R. P. N. SINGH)

(a) to (d): No, Sir. There are 10 Nos. of works of four laning in Vidarbha region of Maharashtra at different stages of progress. These projects have been delayed due to various reasons like delay in obtaining forest clearance, utility shifting, land acquisition, approval of ROB by Railways Authority etc. A Regional Office has also been set up at Nagpur headed by Chief General Manager, NHAI for close monitoring of implementation of projects: The details of works are given below:

S. No.	Section of NH	Length (in Km)	Project Cost (Rs in Cr.)	Date of Commencement	Date of Completion	Present Status
1	NS-29(MH) Butibori ROB From km 22.865 to km 24.650 of Nagpur-Hyderabad Section of NH-7	1.8	24.27	June, 2005	February, 2011	Work in progress
2	NS-22(MH) Borkhedi-Jam From Km 36.600 to Km 64.000 of Nagpur-Hyderabad section on NH-7	27.4	89.37	June, 05	March, 2011	Work in progress
3	NS-59(MH) Jam to Wadner	30	117.00	October, 2005	March, 2011	Work in progress

from km
64.000
to km
94.000
of
Nagpur
-Hyderabad
section on
NH-7

4 4-L from 7 95 1,170.52 April, 2010 October, 2012 Work in
km 652.000 progress
to km 729.000
in Kamptee-Kanhan
& Nagpur Bypass
of MP/MH Border-
Nagpur section
of NH-7 (NS-1/
BOT/MH)

5 NS-60(MH) Wadner 7 29 105.27 October, 2005 - Original
to Devdhari from Agreement
km 94.000 to km Terminated
123.000 of Nagpur & LOA to
- Hyderabad section New Agency
on NH-7 is issued

6 NS-62(MH) Kelapur 7 22 92.58 May, 2006 - Original
to Pimplakhutti Agreement
from km 153.000 Terminated
to km 175.000 & re-tendering
of Nagpur- is in process
Hyderabad
section on 7

7 4-Laning from 69 174.2 2,498.76 February, August, 2014 Concession
Nagpur-Saoner- (56 2011 Agreement
Pandhurna-Betul km signed on
in km 3.000 to in 30.08.10
km 59.300 & km Mah.)
137.000 to km
257.400 of NH-
69 in Madhya
Pradesh

8 4-L from 6 80 424.00 March, 2008 September, 2010 Work Completed
Chhattisgarh except
/ Maharashtra stretches
Border to passing
Wainganga forest
Bridge land covering
a length of 8
km through

9 4-L from km 6 40.8 168.00 June, 2006 December, 2010 Work in
9.200 to km progress
50.000 in
Nagpur-
Kondhali

10 4-L from km 6 66.7 567.00 November, 2010 May, 2013 Work recently
100.000 to awarded
166.725 in
Talegaon-
Amravati
section

Total 5,256.77