

**GOVERNMENT OF INDIA  
POWER  
LOK SABHA**

UNSTARRED QUESTION NO:5197  
ANSWERED ON:10.12.2010  
DELAY IN COMMISSIONING OF POWER PROJECT  
Singh Chaudhary Lal

**Will the Minister of POWER be pleased to state:**

- (a) whether various power projects in National Capital Territory (NCT) of Delhi including Bawana Power Projects had been delayed and could not meet Commonwealth Games October, 2010 deadline;
- (b) if so, the reasons therefor;
- (c) the details of losses suffered by the Government due to these delays; and
- (d) the remedial measures taken by the Government in this regard?

**Answer**

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRI BHARATSINH SOLANKI)

(a) & (b) : The following projects were identified for commissioning before the Commonwealth Games to meet the increased demand of power during the Commonwealth Games:

- (A) NCTPP Dadri-II Expn., NTPC in UP.
- (B) Indira Gandhi STPP, JV of NTPC, HPGCL & IPGCL in Haryana.
- (C) Koderma TPP, DVC in Jharkhand.
- (D) Mejia TPS Ph-II, DVC in West Bengal.
- (E) Durgapur Steel TPP, DVC in West Bengal.
- (F) Pragati-III, 1500 MW CCP project, PPCL in Delhi.

Out of the above, NCTPP Dadri U-5 and 6 and Mejia TPS Ph-II U-1 were commissioned before the start of the Commonwealth Games. Out of the remaining projects one gas turbine of PPCL GT-I (250 MW) and Unit – I of Indira Gandhi STPP (500 MW) were commissioned on 24.10.2010 and 31.10.2010 respectively. The other projects are at different stages of construction. Their likely date of commissioning and reasons for delay are given in Annex.

(c) & (d) : Information is being collected and will be laid on the Table of the House.