

MR. CHAIRMAN : I have got the text approved by the Speaker. Only that text will go on record and nothing else.

श्री रामलाल राही : इसमें कौन सी बात मैंने कही है, जो निकालने वाली है? अगर नियम 377 के विपरीत कोई बात उसमें हो, तो निकाल दें। लेकिन अगर उसके विपरीत नहीं है, तो मैं आपसे प्रार्थना करना चाहूंगा कि जो शब्द मैंने हाउस में कहे हैं वे कार्यवाही में शामिल किये जाने चाहिए।

MR. CHAIRMAN : They will not go on record. Whatever is approved by the Speaker, that alone will go on recorded nothing else.

(ii) EARLY COMPLETION OF HINDUSTAN FERTILIZER CORPORATION LTD. HALDIA UNIT, WEST BENGAL

SHRI SATYAGOPAL MISRA (Tamluk): The people of Haldia, the employees and workers of Hindustan Fertilizer Corporation Ltd. are demanding for the immediate commissioning of the H.E.C. Unit of Haldia.

The project has got immense importance in the agricultural industrial, financial and commercial sectors of the economy of our country. The construction of the Project started on 1st September, 1972. The target date for commissioning the project was then fixed on 10th October, 1977. The estimated cost was Rs. 8,802.85 lakhs. In July, 1982, the present estimated cost has gone up to the extent of Rs. 34,865.00 lakhs of which requirement of foreign exchange is about Rs. 4,296.06 lakhs.

The project is not yet ready for starting production. 53 MW of electricity is necessary for running

the project. For this purpose the management took a long time for the installation of gas turbine. The construction of the proposed captive power plant (capacity—30MW) has not started yet.

We are importing a big quantity of fertilizer every year. But the commissioning of the H.F.C. unit of Haldia has been delayed by as many as five years. Even before the production started many portions and parts of the project were found defective. In the mean time, the management had changed the date of commissioning by no less than nine times.

The H.F.C. Employees and workers' Union, which is the only union in the project had several discussions with the management demanding immediate commissioning of the project. The employees of the project have made their best efforts for the commissioning of the project.

Now the situation has come to such a past that the people have started thinking that the project would never come up.

Under the circumstances, I would like to urge upon the Government to take all possible measures so that the H.F.C. unit of Haldia is commissioned immediately.

(iii) NEED TO START IMMEDIATELY SECOND CAPTIVE ELECTRICAL UNIT OF BHILAI STEEL PLANT

श्री कृष्ण प्रताप सिंह (महाराजगंज): सभापति महोदय, मैं इस्पात और खान मंत्री का ध्यान भिलाई इस्पात संयंत्र के दूसरे कैप्टिव विद्युत संयंत्र के, जिसका हाल ही में उद्घाटन किया गया है, निर्धारित समय पर चालू न होने के समाचार की ओर आकर्षित करना चाहता हूँ। 64 करोड़ की लागत के इस टर्बाइन का 25 अगस्त को इस्पात और खान मंत्री