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CONVENTIONAL ENERGY SOURCES be 
pleased to state:

(a) whether the Government have to 
bear the losses worth crores of rupees due 
to non-completion of Kahalgaon power 
project in time;

(b) if so, the initialtime schedule thereof;

(c) the reasons for non-completion of 
this project so far; and

(d) the time by which the said project is 
likely to be completed’

TH E  MINISTER O F S TA TE OF TH E 
MINISTRY O F POWER AND NON-CON- 
VENTIONAL ENERGY SOURCES (SHRI 
KALAP NATH RAI): (a) Delay in completion 
of any project could result in cost overruns 
resulting from price escalation and exchange 
rate variation for the period of delay depend­
ing on the terms of the contract and source 
of supply of materials. The construction of 
Kahalgaon Super Thermal Power Project 
(4x210 MW) has been affected by delay in 
the supplies, variation in exchange rate of 
Indian rupee vis-a-vis major foreign curren­
cies, price escalation in respect of 
uncompleted portion of supplies/works.

(b) Initial time schedule for completion 
of the project was January. 1993. This was 
based on the commissioning schedule of 48 
months from July, 1987 (the date of signing 
of main plant contract with M/s. 
TECHNOFROM EXPORT, USSR), for the 
first unit and subsequent units at interval of 
six months each thereafter.

(c) The completion of the project has 
been delayed mainly because of the follow­
ing reasons:-

(i) Delay in supplied from earshwhlle 
USSR.

(ii) Non-sequentiai supplies.

(ill) Industrial relations problems.

(d) The completion of the project Is now 
scheduled for 1994.

[English]

Tourists Visited Ladakh During 1991-92

5230- SHRI GURDAS KAM AT: Will the 
Minister of CIVIL AVIATION AND TO U R ­
ISM be pleased to state:

(a) whether Ladakh is emerging as the 
major tourist centre in J  & K;

(b) if so, the details thereof;

(c) the numberof tounsts visited Ladakh 
in 1991-92; and

(d) whetherGovemment propose to set 
up alternative route for visiting Ladakh; and

(e) if so, the details thereof?

TH E MINISTER O F CIVIL AVIATION 
AND TO U R IS M  (SHRI M ADHAVRAO 
SCINDIA): (a) to (c) Ladakh is increasingly 
becoming popular with the tourists. How­
ever, the relevant statistics are not available.

(d) and (e) Steps are being taken for the 
development of Kulu-Manali Leh route in 
coordination with the respective State Gov­
ernment.

Joint Deep Sea Fishing Venture with 
Sovles Union

5231. SHRIMATI SAROJ DUBEY: 
SHRI HARIKISHORE SINGH:

Will the Minister of FOOD PROCESS­
ING INDUSTRIES be pleased to state:




