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i973 it  was envisaged that the reactors 
o f U nit I and U nit II o f the Narora 
Atom ic Power Station would attain 
criticality by early 1981 and early 1982 
respectively. According to the present 
schedule the first unit o f the Project is 
expected to attain criticality by the end 
o f 1982 and the second unit by the end 
o f 1983. Full commissioning can be 
expected a few  months after criticality.

(b) T h e slippage in the criticality 
schedule is mainly on account o f :

(i) some delay in acquiring land for the 
Project due to resistance by the 
landowners,

(ii) extensive work involved in analysis 
and design of structures and equip
ment due to location of the project 
in a seismic zone,

(iii) decision to adopt closed cooling 
system with cooling towers at a 
late stage due to doubts regarding 
availability o f adequate cooling 
water supply; which in turn resulted 
in the delays in finalising the asso
ciated systems.

(c) and (d). T h e  delays upto now are 
no' ascribable to engineering firms who 
are manufacturing the reaaor compo
nents. Orders for fabrication o f most 
o f the reartor components have been 
placed. Raw materials procured by 
the Department have been delivered to 
manufacturers and the fabrication o f the 
components is in progress. Efforts are 
being made to ensure completion o f 
manufacture in accordance with the 
present schedules.

B x p e r t  C o m m itte e  on Samachar

6085. S H R I K IS H O R E  L A L  :

SH R I H A R IK E S H  
B A H A D U R  :

W ill the Mini<;ter o f  IN F O R M A T IO N  
A N D  B R O A D C A S T IN G  be pleased 
to state :

(a) whether the Expert C im m itte : 
constituted to study structure o f Sama- 
char has subm itted its report ;

(b) when was it expscced to submit 
its report ;

(c) whether there is any delay and 
the reasons thereof ; and

(d) whether Government have fixed 
tim e lim it  for im lplem entation o f  the 
Report ?

t h e  M IN IS T E R  O F  IN F O R M A 
T I O N  A N D  B R O A D C A S T IN G  (SH R I 
L . K . A D V A N I) : (a) T h e Com m ittee
has CDmpleted its work and its Report 
»s like ly  to be received shortly.

(b) and (o . N o tim e-lim it had been 
fixed for the Com m ittee to make its 
recommendations on all the terms o f 
Referencs, but it was required to make 
u s recommendations on one o f them, 
n am ;ly  the structure o f Samachar, 
w ith in  three weeks. However, when 
the Com m ittee took evidence from 
w itneises and studied the problem  
it c im s to th ; c:mc!u-iion that it was 
not feasible to isolate one o f the terms 
o f Reference '-incc all o f  them were 
inter-connected. C.in;idering the 
work involved and the other engagements 
o f the M em bers o f the Com m ittee, 
there has been no delay.

(d) N o, Sir. However, the Report 
w ill be implemented as quickly  as 
possible.

Labour trouble in Bhopal

6086. SH R I K A N W A R  L A L  
G U P T A  :

SH R I O M  P R A K A S H  
T Y A G I  :

SH R I S H A N K E R S IN H J I 
V A G H E L A  :

SH R I A N A N T  D A V E  :

W ill the M inister o f IN D U S T R Y  
be pleased to state :

(a) whether there is some labour 
trouble in B H E L , Bhopal ;

(b) i f  so, the reasons therefor;

(c) the amount o f loss suffered by 
the Com pany due to the strike ; and

(d) the steps taken by Government 
to meet the situation and redress the 
grievances o f workers ?

T H E  M IN IS T E R  O F  IN D U S T R Y  
fS H R I G E O R G E  F E R N A N D E S ) :
(a) Y es, Sir. There was labour 
trouble in B H E L , Bhopal from 14th 
July, 1977 to 26th July, 1977.

(b) T h e labour trouble started on 
14-7-77 c:)n->equent upon the tool down 
strike by C  I Grade Artisans for a largei 
number o f promotions over and above 
those entitled under the promotion 
policy o f the Company. Subsequently 
other demands such as promotion o f 
workers every 3 years, provision o f 
houses for all employees, encashment o f 
leave travel concession, conveyance 
allowance to all employees who possses




