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Will lha Minister of FINANCE be 
pleased to state :

(a) whether the suggestions made in 
the Wanchoo Committee Report on 
black money have been implemented;

(b) if so, the extent of success achie-
ved so far; and

(c) whether there is any need of 
appointing another Committee to give 
recommendations in the matter?

THE MINISTER OF STATE IN THE 
MINISTRY OF FINANCE (SHRl 
J \N A R D H A N A  POOJARY) : (a) Most 
of the main recommendations of the 
Direct Taxes Enquiry Committee 
(Wanchoo Committee) relating to bUck 
money have been implemented.

(b) The.legislative amendments carried 
out have led to better performance in 
search and seizure operations and also 
in generally improving the effectiveness 
of the implementation of tax laws rela-
ting to concealment of income.

Cd) It is not considered necessary to 
appoint another Committee now to give 
recommendations in the matter.

Estimated Cost of Visakhaptnam 
Steel Plant

1557. SHRI RAM StVARUP R A M : 
Will the Minister of STEEL, MINES 
AND COAL beplaased to state ;

(a) whether the Visakhapatnam Steel 
Plant originftlly estimated tb cost 
Rs. 2,500 crorcs is now e8ftim:alcd to 
cost Rs. 8,000 orores at 1984 price;

(b) the r easons for delay in the comp-
letion of the projeoi; and

(c) the percentage of cost escalation 
0cr annum?

THE MINISTER OF STATE IN THE 
CfiPARTMENT OF STEEL (SHRI 
K. NATWAR SINGH) ; (a) The ori-
ginal estimated cost for the Visakha- 
painam Steel Plant was Rs. 2256 crores

(first quarter 1979 prices). The cost 
estimates of the projcct were revised to 
Rs. 3897.28 crores (fourth quarter 
1981 prices) and this was approved by 
Government in 1982. The revised esti-
mates of cnpi(al cost for ihe project 
takirg into account the revised schedule 
as well as the price escalation finco 
the fourth quarter of 1981, has not 
yet been finalised.

(b) The main reasons for the delay 
are : slippages in some item»such as the 
erection of structures and equipment 
leading to mis-matches in implementa-
tion and constraint of resources.

(c) Cost escalation has been 21.5% 
per annum between first quarter 1979 
and fourth quarter 1981 due to price 
escalation, statutory levies increase, 
changes in scope of work etc.

Dbankuni Project o f Coal India Ltd.

1558. SHRI SANAT KUMAR 
MANDAL ; Will the Minister of 
STEEL. MINES AND COAL be pleased 
to state :

(a) whether Government have deci-
ded about the fate of the gas from Coal 
India Limited’s Dhankuni project which 
will be available from 1986 as to whe-
ther it should be used as town gas for 
domestic and industrial consumers or for 
some other purpose;

(b) whether the Government of West 
Bengal has been negotiating with the 
Coal I rd ia  Limited in this matter; and

(c) if so, the steps being taken to sort 
out the  problehi over use of Dhankuni 
gas 'I-

THE MINISTER OF STEEL, MINES 
AND COAL (SHRI Va SANT SATHE) :
(a) to (c). As per approved feasibility 
report o f the Dankuni Project Coal 
India Limited will sell gas to the West 
Bengal Goverrment through the gas 
distribution net work of ihe State 
Government. The requirement of this 
gas in the domegtic and industrial sec-
tors bas been assessed by tbeia. As it




