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Para-military Forces 

2235. SHRI JANGBIR SINGH : Will the Minister of 
HOME AFFAIRS be pleased to state: 

(a) whether the Para-Military Forces have made any 
recruitments in Haryana during the last three years; 

(b) if so, the details thereof indicating the names of the 
places where recruitment camps were organised during the 
said period; 

(c) if not, the reasons therefor; and 

(d) the details of the programme/proposal to make 
recruitment during 1995-96 and at which places in Haryana? 

THE MINISTER OF STATE IN THE MINISTRY OF 
HOME AFFAIRS (SHRI RAJESH PILOT) : (a) to (c). Yes, 
Sir. The Para-Military Forces carried out recruitments from 
Ambala, Bhanu, Bhondsi, Charkidadri, Gurgaon, Hissar, 
Jind, Kamal, Kurukshetra, Namaul, Nuh, Panipat, Ramgath, 
Rohtak and Sonepat. 

. (d) Recruitment plans are prepared by the ForCes in 
phases depending on the availability of vacancies. So far, 
BSF and CRPF have carried out recruitments from Gurgaon 
in July and August, 1995 respectively and Assam Rifles 
from Charkidadri in August, 1995. 

[Translation] 

Telephone Connections on PrIority B_1e 

2236. SHRI GOVINDA CHANDRA MUNDA : Will the 
Minister of COMMUNICATIONS be pleased to state the 

Projects Due for Completion 

1992-93 1. Kakri Open Cast, Northem Coal Fields, Ltd. 
2. Lucknow-Kanpur, Railway Line doubling 
3. Electronic Switching System ITI, Mankapur 

1993-94 4. Dadri Gas Power Project NTPC 
5. RarJ1)ur-Bareilly, RaHway Une doubting 
6. RarJ1)ur-New Halelwani New Une 

1994-95 7. Prepylane Recovery Mathura ICC " 
8. NCRTPP, NTPC 
9. Optical-Fibre Project, Hindustan Cables Ltd. 

10. Bagasse Based Newsprint~ NL. 

number of new telephone connections sanctioned by him 
on priority basis during the last three years. 

THE MINISTER OF STATE OF THE MINISTRY OF 
COMMUNICATIONS (SHRI SUKH RAM): 33,214 Telephone 
connections have been sanctioned on priority basis during 
the last three years. 

Projects in U.P. 

2237 SHRI RAM PUJAN PATEL: Will the Minister of 
PLANNING AND PROGRAMME IMPLEMENTATION be 
pleased to state : 

(a) the number of Central projects in Uttar Pradesh 
which were not cOJ11)leted in their stipulated period of 
completion during 1992-93, 1993-94 and 1994-95; 

(b) the reasons therefor; 

(c) the total increase in the estimated cost of each of 
such pending projects; 

(d) the additional amount likely to be incurred on these 
projects during the year 1995-96; and 

(e) the concrete steps taken for completion of such 
iJ11)ortant prO~s ? 

THE MINISTER OF STATE OF THE MINISTRY OF 
PLANNING AND PROGRAMME IMPLEMENTATION (SHRI 
GIRIDHAR GAMANG) : (a) Based on the records of the 
projects costing Rs. 20 crores and above monitored by the 
Department of Programme Implementation, details of 
project due and completed in 1992-93, 93-94 and 1994·95 
are as follows : 

Status 

CoJ11)leted 
CoJ11)leled 
CoJ11)leted 

CoJ11)leted 
Delayed 
CoJ11)leted 

Delayed 
CorJ1)leted 
CorJ1)ieted 
Transferred to 
Private Sector 

11. Replacement of Indoor and Outdoor Gear System Railways Delayed 

12. Digital Exchange-Max I, DOT Delayed 



101 Written Answs/S SRAVANA 26,1917 (SAKA) Written Answs/S 102 

(b) to (e). The details of projects slipped from 1993-94 
and 1994-95 with reasons for delay, expenditure upto 

1st April 1995 and concrete steps taken for completion of 
such projects is given in the enclosed Statement. 

STATEMENT 
Statement of projects in U.P. costing Rs. 24 crores and above slipped from 1993-94 and 1994-95 

51. No. Name of project Agency 

Sector , Colli 
1. Cer.Jarant pel 

Open cas! 

Sector : Petrol & Natural Gas 
2. Propylene Recovery. lOG 

Mathura Refinery 

Sector : Railways 

Cost (As. Crores) 

OrIgInal Latest Now anti-
approved capfted 

41.26 41.26 41.26 

47.53 47.53 47.53 

3. Rampur-BareAIy, NR Doubling 50.57 50.57 59.21 

4. Replacement <;>f 110 
Gears 

Sector: Tela-Communication 

SAY 

5. Insl. of Max-I Digital DOT 
Exchange. 

[English] 

28.27 28.27 28.72 

20.57 20.57 20.57 

Construction of Hostels for SCIST S,tudents 

2238. SHRI GABHAJI MANGAJI THAKORE : Will the 
Minister of WELFARE be pleased to state: 

(a) whether guidelines for construction of hostels for 
SC/ST boys girls have recently been revised; 

(b) if so, the details thereof; 

(c) the amount provided to Gujarat for construction of 
such hostels; 

(d) whether the Government propose to construct more 
hostels ; and 

(e) if so, the details thereof, State-wise? 

THE MINISTER OF WELFARE (SHRI SITARAM 
KESRI) : (a). Yes, Sir. 

(b) With effect from 1994-95 the cost of hostel building 
for which central assistance is sought should be worked out 
on the basis of State!UT PWD schedule of rates. HoWever, 
where the StatelUT Administration is following both State! 
UT PWD as well as CPWD schedules of rates, the cost 
should be worked out in accordanclf with the lower of the 
two rates. Where only CPWD rates are being followed, 
the CPWD rates shall apply. There will be no ceillings on 
costs. 

Date 01 Conmlssloning 

OrIgInal Latest Now antI-
awroved capa1ed 

94/03 94103 96/03 

94/03 94104 95107 

.94/03 94/03 94103 

93.03 93.03 95/05 

94109 94/09 95106 

Collective 
expendfture 

upto 1.4.95 
(Rs. crs.) 

29.77 

22.40 

47.63 

25.89 

0.00 

'(As on 1.4.95) 

Reasons for delay & Steps 
taken for completion 

tt Is a completed project. 
The present wor!< of ovelburden 
removal Is being booked on the 
existing project. 

Late start. Ministry 01 
Petroleum & Natural Gas have 
been requested 10 gel the supplies 
expedlte<l. 

Delay due to constraint of 
resources. the presenl 
progress is in the range of 73% 
Ministry of Ralways requested to 
give due priority. 

Slow Progress, Miristry of 
RaIlways has been requested to 
give due priority. 

Not yet taken up. The Department 
of teJe(:ommunication has been 
requested lor early stall. 

(c) The amount provided to the State of Gujarat in t~e 
year 1994-95 is as under : 

1. SC Boys Hostels 

2. SC Girls Hostels 
3. ST Boys Hostels 

4. ST Girls Hostels 

Rs. 99,32 lakhs 
10 Hostels 

NIL 
Rs. 6.44 lakhs 

3 Hostels 
As. 4.73 lakhs 

4 Hostels. 

(d) and (e). The Centrally Sponsored Schemes for SCI 
ST Boys & Girls hostels are continuing schemes wherein the 
State Govemments/UT Administrations submit their proposals 
for release of central assistance for construction of Hostels 

. in each financial year. These are examined on receipt from 
the State GovernmentsiUT Administrations as per norms. 

Shortage of LPG 

2239. SHRIMATI KRISHNENDRA KAUR (DEEPA) : 
SHRI PANKAJ CHOWDHARY : 

Will the Minister of PETROLEUM AND NATURAL GAS 
be pleased to state : 

(a) whether there is a likelihood of a serious shortage 
in the availability of LPG in the near future; 

(b) if so, whether the Govemment have made any 
arrangement or taken any action to ensure the availability 
of LPG in the ensuing years; 

(c) if so, the details therefor; and 

(d) if not, the reasons therefpr? 




