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(b) if so, the details thereof? 

THE MINISTER OF WATER RE­
SOURCES (SHRI VIDYACHARAN 
SHUKLA): (a) and (b). Studies being carried 
out by central water Commission are not still 
complete. 

Kahalgaon Thermal Power Plant 

8126. SHRI BRAHMANAND MAN­
OAL: Will the Minister of POWER AND 
NON-CONVENTIONAL ENERGY 
SOURCES be pleased to state: 

(a) the time by which the construction 
work of Kahalgon thermal power station 
was scheduled to be completed; 

(b) the reasons forthe delay in achivev­
ing the target; 

(c) the total cost thereof; 

i) Delay in supplies from erstwhile USSR. 

ii) Non, sequential supplies. 

iii) Industrial relations problems. 

(c) The estimated cost for powar_plant 
and facilities of the project is Rs. 1715.89 
crores based on 3rd quarter, 1991 price 
level. 

(d) The installed capacity ofthe project 
would be 840 MW. 

(e) Bihar has an allocation 285 MW out 
of this Project. Further distribution to specific 
places or to specifiC customers in Bihar is to 
be decided by the Stall:! electricity Board. 

[English] 

leasing of Chromitte Mines 

8127.SHRISRIBALLAY PANIGRAHI: 
Wi! the Minister of MINES be pleased to 

(d) the megawatts of electricity to be state: 
generated therefor; and 

(e) the names of the places of Bihar 
which will be benefited by the power supply 
fromtha Kahalgaonthermal powerstation? 

THE MINISTER OF STATE OF THE 
MINISTRY OF POWER AND NON-CON­
VETIONAl ENERGY SOURCES (SHRI 
KAlP NATH RAI ) : (a) Initial time schedule 
for co"l>letion of the Kahalgaon thermal 
power plant was January, 1993. This was 
based on the commissioning schedule of 
48 months from July, 1987 (the date 01 
signing of main plant contract with MIs 
Technopr omexporst, USSR), for the first 
unit and subsequent units at Interval of six 
months each thereafter. 

(b) The completion of the project has 
been delayed mainly because of the follow­
Ing reasons:-

(a) whether Govemment of Orissa 
have leased out some Chromit~_ ~s to 
any foreign or Indian company; 

(b) if so, the details thereof, the basis of 
such leas ands the chondition laid down; 

(e) whether guideline laid down by the 
Union GoveHlment in this regard have been 
followed by the State Government; and 

(d) if not, the reasons therefor? 

THE MINISTER OF STATE OF THE 
MINISTRY OF MINES (SHRI BALRAM 
SINGH YADAV): (a) to (c). No Chromite 
mine has been leased out to any foreign 
company by the Govt. of Orissa. However, 
mining leases for Chromite mineral have 
been given to the following Indian compa­

nies: 




