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THE MINISTER OF PETROLEUM 
AND CHEMICALS AND FERTILI
ZERS (SHRI H. N. BAH U G U NA): (a ) 
During the period April 1977 to Feb
ruary, 1978 the progress made on the 
Mathura Oil Refinery Project in terms 
of money was Rs. 29.99 crores as 
against the approved budget of Rs. 35 
crores. Progress in terms of physical 
achievement during this period has 
been to the extent of 17.5 per cent.

(b ) A ll works have been taken up 
in such a manner as to suit the target 
of mechanical completion by end 1979 
and commissioning by April 1980. 
Against a total estimated expenditure 
of Rs. 195.31 crores on the project, 
actual expenditure up to 28-2-78 is 
Rs. 67.97 crores. An amount of Rs. 45 
crores has been allocated to this pro
ject for the year 1978-79 and the 
balance w ill be allocated during the 
subsequent years.

(c ) The report of the Expert Com
mittee dealing with measures to be 
taken for keeping the pollution effects 
to the absolute minimum has been 
received and is under consideration of 
Government. ,

Construction of Pipeline from Salaya- 
Koyali-Mathura

5559. SHRI S. R. DAMANI: Will
the Minister of PETROLEUM, CHE
MICALS AND FERTILIZERS be 
pleased to state:

(a) the progress made on the cons
truction of pipeline from Salaya- 
Koyali-Mathura to feed the Mathura 
refinery;

(b) how much money has been 
spent on it so far and what is the 
estimated cost till final completion;
and

(c) the details of the schedule of 
Work to complete the pipeline to coin
cide with the completion of work on 
the refinery?

THE MINISTER OF PETROLEUM 
AND CHEMICALS AND FERTILI
ZERS (SHRI H. N. BAH UG UNA):
(a ) to (c ). The Salaya-Koyali- 
Mathura Pipeline is divided into three 
sections, namely:

(i) Koyali-Viramgam Section 
(141 Kms.)

(ii) Salaya-Viramgam Section 
(803 Kms.)

(iii) Viramgair.-Mathura Sectian 
(803 Kms.)

The construction of Koyali-Viram
gam Section has been completed 
while that of the Salaya-Viramgam 
Section has been completed to the 
extent of 267 Kms. Hydrostatic test
ing is in progress for both the lines 
which are scheduled for completion by 
June 1978. In respect of Viramgam- 
Mathura Section which is scheduled 
for completion by March, 1880, bid* 
have been received and construction 
contract is - expected to be awarded 
shortly. The revised estimated cast 
of the entire project is Rs. 233 crore*. 
of which approximately Rs. 89 crores 
have been spent so far.
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