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(e) 1 he other factors responsible 
are:-

1. Inadequate provision of funds. 

2. Delay in land acquisition. 

3. Inadequate site investigation. 

4. Oday in finalisation of engi-
neermg specifications for the 
projects. 

5. Delay in placement of orders 
for auxilliary equipment/ 
award of contracts. 

6. Shortage of con tructiori 
materia l like cement etc. 

7. Delay in civil works. 

8. Unhappy industrial relations. 

With a view to remove bottlenecks 
the monitoring o f the projects has 
been considerably stepped up. Cons-
truction monito t ing directorates have 
been set up in the Central Electricity 
Authority (CE A)  to close m onitor 
the various activities of the proj ects. 
Coordinatio n and review meetings 
are regularly held in the CEA with 
the project authorities, equipment 
suppliers, manufoctureL , construction 
agencies elc. A close watch is kept 
on all constraints f r corrective 
action. Review meetings are also 
held in the D epartment o f Power 
for appropriate action hy the State 
Governmenb as well by tile U nion 
Government. Meetings o f puwer 
Ministers of States at the l.:!vel of 
Minister of Eenergy, ha\'e also been 
held at National levels at which the 
commissioning of r.ngoing po\ver 
projects was reviewed for taking 
remedial action. For improving the 
management at the ~ r e t level, 
detailed guidelines have been issued 
to the S EBs i n July, 1980. F or t he 
effective coordination in the timely 
receipt of the equipment from main 
suppliers namely viz. BHE L and 
ILK and the availability of various 
other inputs by the project authori-
t ies, a system of harmcinograms has 
been introduced from this year. 

The future commi"ssioning programme 
will be coordinated by the project 
authority accord ing to the harmono-
grams. 

Silent Valley Ptoject 

1882. SHRI K. A. RAJAN : 
Will the Minister uf ENbRGY be 
pleased to state  : 

(a) whether the Kerala Chief 
M inister ha s sought clearance for 
the controversial Silent Valley Project 
recently; 

(b) if so. the dctaib and Govern-
ment's reactio n thereto? 

THE  MINIS I :CR OF STATE IN 
1 HE  MINIS RY OF E N ERGY 
(SHRI VJKRAivf lvfAHAJAN) : (a) 
No r ~a  has been r eceived fn:•m 
t he Kerab. Chief Minister recently 
in ~ tr  of E nergy regarding the 
implementation of Silent Valley 
Hf:P. 

(b) Does not arise. 

Power Cuts for Tndustries in Rajas-
than and other States 

1883. SHRI MADHAVRAO 
SCINDIA: 

SHRI AS HOK G EHLOT: 

SHIU AH i BAG : 

SHRI SATYASADHAN 
CHAK RABORTY: 

Will the l'viinister of ENERGY be 
pleased to state : 

(a) et e~  in view of the dras-
tic power c u ts for industries  resorted 
to in R ajastlrnn, Central Gcvernment 
have de ~ ed to take steps to meet 
at ~a t 25 % of the total power 
requirements of the industries in tbat 
State; 

( b) if so, wha t are the details o f 
the decision taken in the matter ; 




