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suggest measures for ensuring normal 
a:nd uninterrupted production in the 
Sindri fertilizer factory has been re-
ceived and considered; 

(b) if so, its broad recommenda-
tions; and 

(c) the steps taken to implement tile 
same? 

The Deputy Minister 01 Commeree 
&lid Industry (Sbri Satish Chandra) 
(a) to (c). The Report has been sub-
mitted to the Board of Directors of 
tile Fertilizer Corporation of India 
Ltd. who propose to discuss it at 
thei~ next meeting. Government will 
thereafter examine the Report and the 
Board's recommendations. 

Bourkela Fertiliser Projeet 

113. Shri P. C. Borooah: Will tile 
Minister of Commerce IUId Industry 
be pleased to state: 

(a) whether implementation of the 
Bourkela Fertilizer Project is going OIl 
strictly according to the original sche-
dule; 

(b) if not. how far it is behind 
schedule; and 

(C) what are tile reasons for the 
delay and when it is likely to be 
completed? 

The Deputy MJnister of Commerce 
and Industry (Shri Satish ChaDdra): 
(a) and (b). The Ammonia Plant of 
tile Rourkela Fertilizer Plant which is 
being erected by Mis Friedrich Uhde 
of West Gennany is about six months 
behind schedule 8nd the Nitric Acid 
and Nitrolimestane plants which are 
being erected by the Fertilizer Cor-
poration of India Limited are about 
14 montils behind schedule. 

(c) The reasons for delay are: 

(i) Poor performance of the Civil 
Engineering Contra<.iors; 

(ii) Delays in the import of com-
ponents 01 Plant and Machi-
nery; and 

(iii) Failure of Indian suppliers 
and fabricators to deliver 
equipment in time. 

The Ammonia Plant is expected to 
be commissioned by July 1962. ,.. 
regards the other plants, half the 
capacity is expected to be commis-

sioned by AugustlSeptember 1962 and 
the rest by April 1963. 

Gypsum from PatJstan 

114. r Dr. SallWltsiDhar: 
'\. Sbri Morana: 

Will the Minister of Commerce and 
Industry be pleased to state: 

(a) how far the cost of production 
of fertiliser at Sindri would go down 
after supply of gypsum from Pakis-
tan; 

(b) at what price the gypsum from 
Pakistan is purchased; 

(c) what is the over-all mine heae! 
price of indigenous gypsum and that 
of Pakistan; and 

(d) how mlIilly people would be 
unemplOYed in our gypsum areas due 
to this deal? 

The Deputy MJnister of Commerce 
and Industry (Sbri Satish Chandra): 
(a) Utilization of Pakistan Gypsum 
will not lead to any reduction in pro-
duction cost. 

(b) Bs. 33 per ton F.O.B. Wagh; 

(c) The mine head price of indl-
genous Gypsum is approximately Rs. 
7 per ton. Government have no in-
formation about the mine head price 
01 Pakistan Gypsum; 

(d) The purchase of Gypsum from 
PakiStan is intended to build up reser-
ves at Sindri. This will not in any 
way aft'ect the indigenous mining 0pE!-
rations and nobody will be 1hrown out 
of employment on this account.. 




