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(c) what target date has been fixed; 
and

(d) whether the work is expected 
to be finished before the target date?

The Deputy Minister in the Minis
try of Railways (Shri S. V. Rama-
swamy): (a) Construction of the
Diva-Panvel-Uran and the Panvel- 
Apta lines is in progress.

(b) The overall progress of the 
work of Diva-Panvel-Uran section 
is 0.21% and Panvel-Apta section is 
0.08%.

(c) The target date of completion
of the line from Diva to Apta via
Panvel is 31-3-64 and that of the
line from Panvel to Uran is 31-12-64.

(d) Not likely. Efforts are, how
ever, being made to complete the
work a few months earlier between 
Panvel and Uran.
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