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INTRODUCTION 
 

I, the Chairperson, Public Accounts Committee (2023-24) having been 
authorized by the Committee, do present this One Hundred and Twenty Fourth 
Report (Seventeenth Lok Sabha) on “Construction of toilets in schools by CPSEs” 
based Comptroller and Auditor General of India (C&AG) Report No. 21 of 2019 
relating to the Ministry of Power Ministry of Coal and Ministry of Petroleum and 
Natural Gas. 
 
2.  The C&AG Report No. 19 of 2021 was laid on the Table of the House 
on23.09.2020. 
 
3.  PAC (2021-22) selected the aforesaid subject for examination and took oral 
evidence of the representatives of Ministry of Education, Ministry of Power, Ministry 
of Coal and Ministry of Petroleum and Natural Gas on the subject under examination 
on15thSeptember, 2021 and 21st October, 2021. Based  on  the  oral  evidence  and  
written  replies,  the  Committee  examined  the  subject  in  detail in 2021-22, 2022-
2023 and 2023-24. 

 
4.  Public Accounts Committee (2023-2024) considered and adopted the Draft 
Report on the aforementioned subject at their Sitting held on 09.02.2024. The 
Minutes of the Sittings are appended to the Report. 
 
5.  For facility of reference and convenience, the Observations and 
Recommendations of the Committee have been printed in thick type and form Part- II 
of the Report. 
 
6.  The Committee thank the predecessor Committee for taking oral evidence 
and obtaining information on the subject. 
 
7.  The Committee would like to express their thanks to the representatives of the 
Ministry of Education, Ministry of Power, Ministry of Coal and Ministry of Petroleum 
and Natural Gasfor tendering evidence before them and furnishing the requisite 
information in connection with the examination of the subject. 
 
8.  The Committee also place on record their appreciation of the assistance 
rendered to them in the matter by the Committee Secretariat and the Office of the 
Comptroller and Auditor General of India. 
 
 
 
 
 
 
NEW DELHI       ADHIR RANJAN CHOWDHURY 
09 February, 2023              Chairperson, 
20 Magha, 1945 (Saka)             Public Accounts Committee 
 
 



 

PART-I 

 INTRODUCTORY 

1. The Committee have found that Audit in their Report No. 21 of 2019 on the 

subject “Construction of toilets in schools by CPSEs” of the Ministry of Power 

Ministry of Coal and Ministry of Petroleum and Natural Gas highlighted various 

concerns noticed in implementation of the Swachh Vidyalaya Abhiyan (SVA). 

2. The Committee also learnt that all schools in the country should have 

separate toilets for boys and girls within a year and the corporate sector was to give 

priority to this national endeavour as part of their Corporate Social Responsibility. To 

achieve the objective of separate toilets for boys and girls within a year, Ministry of 

Education (MoE) (formerly the Ministry of Human Resources Development (MHRD)) 

launched (1st September 2014) SVA and sought cooperation of other Ministries to 

impress upon the Central Public Sector Enterprises (CPSEs) under their 

administrative control to participate in the project for construction of toilets in 

government schools. Ministry of Power (MoP), Ministry of Coal (MoC) and Ministry of 

Petroleum & Natural Gas (MoPNG) extended significant support through CPSEs 

under their administrative control. 

A. SWACHH VIDYALAYA ABHIYAN AND ROLE OF CPSES 

3. Audit observed that the CPSEs were asked by MHRD/ Administrative 

Ministries to select the schools, where they intended to participate in the construction 

of toilets, from a database of government schools/toilets maintained by MHRD as of 

30 September 2013. The CPSEs were required (September-October 2014) to visit 

the schools selected by them to assess the requirement of toilets and submit the 

updated data to MHRD/ Administrative Ministries. The CPSEs had the option, if they 

chose, to provide improvements in the toilet design. The CPSEs were required to 

ensure that sufficient CSR fund was made available and were also asked to maintain 

the toilets constructed by them for three to five years, using their CSR budget. 53 

CPSEs participated in this project and constructed 1,40,997 toilets. For Audit Survey 

out of 53 CPSEs, seven CPSEs which constructed more than 5,000 toilets each 

were selected. Further, as Audit survey had covered two per cent of the total toilets, 



2 
 

2 
 

the CPSEs were advised to conduct their own review/ survey of the remaining 98 per 

cent toilets and take appropriate action for rectification of deficiencies. 

4. During examination of the records pertaining to the construction of toilets by 

CPSEs and physical survey of a sample of toilets constructed in schools, Audit found 

a number of discrepancies like non-existence and partially constructed toilets, 

unused constructed toilets, lack of running water and other basic facilities, poor 

hygiene and maintenance of toilets etc. Audit had also found that there have been 

inadequacies in identification of schools before starting construction of toilets and 

over stating of the number of completed toilets, delay in completion of toilets etc. 

Audit also noticed the use of pre-fabricated structures in constructing toilets which is 

in contravention to the direction of the Ministries and appointment of implementing 

agencies on nomination basis in contravention to CVC‟s directions.  

5. When asked whether the directions were fully complied with by CIL and 
what deviations were noticed, Coal India Limited furnished the following reply: 

 “The various directives received from MoE/ MoC from time to time  were 

 compiled by all the concerned subsidiaries of CIL.” 

6. On a specific query regardingthe sequence of events involved towards 
achievement of the targets for construction of toilets by CIL, in a written reply, 
CIL stated as under: 

“... Supplementary information from CIL‟s end in chronological order is 

furnished below: 

 

Date Details of toilet target along with reasons for revision 

15.08.2014 SVA programme launched 

01.09.2014 MoE asked CPSEs to contribute towards national endeavor with 

expenditure under CSR 
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29.09.2014 Govt. directed CIL to launch 400 toilets on 2nd Oct 2014 

13.10.2014 Based on discussions with Govt. and MoC, CIL set a target of 15,000 

toilets under SVA 

27.10.2014 In a meeting in Ministry of Power (Nodal Ministry), CIL‟s target was 

set at 39,500 toilets. Schools/toilets to be selected from MoE website 

specially developed for the purpose. 

07.11.2014 CIL Delhi office confirmed blocking of 35,223 schools (not toilets) in 

MoE website having 61,784 toilets 

19.11.2014 MoE confirmed blocking of 35,223 schools by CIL. In the light of 

above developments, lack of clarity developed regarding no. of 

schools and no. of toilets. CIL‟s subsidiary companies-initiated 

survey and tender process. 

18.01.2015 Subsidiaries confirmed 52,376 toilets against 61784 based on survey 

findings. 

June 2015 Reconciliation of numbers jointly by CPSEs, MoE and State Govts. 

21.07.2015 Based on reconciliation, MoE confirmed a target of 51,115. So the 

target was frequently moved upwards in a dynamic scenario till as 

late as July 2015 even when the deadline was 15th August 2015. 

13.08.2015 51,115 toilets declared as FUNCTIONAL by MoE based on reports 

taken from State Govts. including District Collectors. This was 

reflected in MoE 

website. 

Sept. 2015 Based on CIL's query regarding number of toilets built other than 

MoE list, subsidiaries have informed 2297 nos. were built beyond 

MoE list. Adding this with 51,115, the figure comes to 53,412 toilets. 

As it stands, the final 
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figures are 52,046. 

7. About the details of targets assigned to coal companies for construction 
of toilets and the extent of achievement along with CSR Budget allocated and 
spent by them for the purpose during the year 2014-15, CIL replied as under 

 “The details are furnished in the table below: 

Subsidiary Toilet Target Budget (₹ 

Cr) 

Expenditure (FY 14-

15 to FY 20-21 total 

(₹ Cr) As per 21.07.15 

MoE list 

Actual 

Achievement 

ECL 3,375 3,372 63.68 54.31 

BCCL 5,121 5,816 90.12 58.29 

CCL 11,326 10,494 324.50 220.52 

MCL 10,404 10,488 240.00 210.00 

NCL 5,635 5,883 148.29 139.29 

WCL 4,478 4,425 68.12 57.38 

SECL 10,776 12,325 182.57 182.57 

TOTAL 51,115 52,803 1,117.28 922.36 

8. As regards the targets for ONGC for construction of toilets and the 
extent of achievement, the response of Oil and Natural Gas Corporation 
(ONGC) was as under: 

i) ONGC facilitated construction of 7958 toilets out of which 5335 nos. were 

constructed through  M/s Sulabh International Social Service Organisation 

(SISSO) and funds for the remaining 2623 were handed over to State 
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government agencies. The total expenditure on the project was ₹ 130.11 

Cr. 

ii) The provisions contained under the Companies (CSR Policy) Rules 2014 

did not mandate year wise budget allocation.  There was no specified 

amount allocated for the project during FY 2014-15. However, ₹ 7.60 Cr 

was spent during the FY 2014-15 for the purpose.” 

9. ONGC‟s budgetary allocation vis à-vis the extent of utilization of funds 
made for construction of toilets in each of the schools since the 
commencement of the project as per their reply to PAC OM dated 12th April 
2022 is as follows: 

 “Against an Estimated Budget of ₹ 116.01 Cr, a total of ₹ 105.36 Cr was spent 

towards the construction/renovation of 7958 nos. of toilets. In addition to it, a 

total of 3144 nos. of water facilities were created by M/s SISSO for the toilets 

constructed by it at a cost of ₹16.92 Cr. & Information, Education & 

Communication (IEC) activities were also carried out in 5592 Schools at a cost 

of ₹7.82 Cr. 

(A) Details of further break up as per contract: 

 

Sl No. Category Rate (₹) per unit 

(as per contract) 

1 New Boys Toilet (M/s SISSO) 1,84,439.00 

2 New Girls Toilet (M/s SISSO) 2,35,370.00 

3 Dysfunctional Toilets (Meghalaya) 92,000.00 

4 Dysfunctional Toilets (M/s SISSO) 1,20,564.00 
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(B) For other than above-mentioned States, dysfunctional toilets were 

constructed/renovated by State authorities at their own rates. 

Sl 

No. 

Particular Nos. 

1 Toilets by Sulabh 5335 

2 Toilets by State Education Mission 

Authority of Meghalaya (SEMAM) 

1773 

3 Toilets by State Govt. (Except 

Meghalaya) 

850 

4 Total Construction 7958 

10. As per Ministry of Power letter dt. 22.11.2021, Total Budget allocation 
vis-a- vis the actual cost incurred by CPSEs concerned were as follows: 

 “NTPC : 

Allocation for toilets under SVA was ₹ 285 Cr. NTPC spent ₹ 337.81 Crs on 

toilets under SVA. 

REC: 

 The total budget allocated for construction of toilets was ₹190.00 Cr.  

 The actual cost incurred for construction of toilets was ₹156.00 Cr 

PFC: 

In Andhra Pradesh: 

S.no Implementing 
Agency 

Budget 
Allocation 

(₹ in 

Actual 
Cost 

(₹ in 
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Crore) Crore) 

1 Hindustan 

Prefab Ltd. 

 

 

209.62 

 

175.82* 

2 State 

Govt./District 

Administration 

 *(Total disbursement ₹ 177.18 crore minus ₹1.36 Crore has been  

 refunded by State Govt./District Administration) 

 

In Rajasthan: 

S.no Implementing 
Agency 

Budget 
Allocation 

(₹ in 
Crore) 

Actual 
Cost 

(₹ in 
Crore) 

1 Ircon   

 Infrastructure 25.97  

 & Services 

Ltd. 

 16.35* 

2 State 

 Govt./District   

 Administration   
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*(Total disbursement ₹18.17 crore minus ₹1.82 Crore has been refunded by 

State Govt./District Administration) 

 

PGCIL: 

Total budget allocation for construction of toilets under Swachh Vidyalaya  

Abhiyan was ₹108.0 Cr. 

Cost incurred by POWERGRID towards construction of toilets is ₹ 65.41 Cr. 

NHPC: 

The total Budget Allocated was ₹ 117.97 Crore whereas the actual Cost 

incurred was ₹ 104.59 Crore.” 

11. As per Ministry of Power letter dt. 22.11.2021 Cost per toilets approved 
and incurred is as follows: 

“NTPC : 

The average cost of construction for conventional toilet block was estimated 

as ₹ 1.2 lakhs. As the construction was carried through awarding contracts 

based on competitive bidding by different NTPC stations/projects, the cost of

 per toilets varied from ₹ 0.95 to 1.25 lakhs in different contracts. For Pre-fab 

toilets per unit cost is approximately 1.55 lakh. 

 REC: 

Total Cost of Construction of 12,485 toilets: ₹ 156,23,56,505 

Average Cost of construction of one toilet: ₹ 1,25,139 

PFC:  

In case of Andhra Pradesh, the cost per toilet, both approved and incurred is 

₹ ₹2,12,190/-  
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In Rajasthan, the cost per toilet, both approved and incurred is₹1,56,456/- 

(approx.) 

PGCIL: 

Average cost incurred is approx. ₹69,283/- per toilet against approved 

average cost of approx.  ₹1,19,867/-. 

NHPC: 

The Average Cost per toilet approved was ₹ 1.68 lac, whereas the Cost 

incurred per toilet was ₹ 1.49 lac.” 

B.  NON-EXISTING AND PARTIALLY CONSTRUCTED TOILETS 

12. The Committee have found that out of 2,695 toilets in the audit sample, the 

CPSEs did not construct 83 toilets though these toilets were identified by them for 

construction. In respect of remaining 2,612 toilets which were reported by CPSEs to 

have been constructed, 200 toilets were not found constructed in the respective 

schools and 86 toilets were found to be only partially constructed. The non-existing 

and partially constructed toilets constituted 11 percent of toilets surveyed. Out of 

1,967 co-educational schools surveyed by Audit, 99 Schools had no functional toilets 

while 436 schools had only one functional toilet. The objective of providing separate 

toilets for Boys and Girls was not fulfilled in these 535 cases (27 percent). 

13. Regarding the status of non-existing and partially constructed toilets 
with respect to ONGC, Ministry of Petroleum and Natural Gas replied as under:  

“Out of the 286 not constructed / partially constructed toilets out of 2695 toilets 

surveyed in the CAG audit sample, only eight toilets (04 toilets in 04 schools of 

AP and 04 toilets in 03 schools of Odisha) were found not constructed / 

partially constructed in case of ONGC. All these toilets were subsequently 

completed and the same has been confirmed by the District Authorities of the 

concerned states.” 
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14. So far Power CPSEs is concerned, Secretary, Ministry of Power during 
oral evidence of the Ministry on 15.09.2022 submitted the following 
information: 

“In the case of PFC, 93 per cent of toilets were given higher than three-star 

rating and in the case of NHPC, 80 per cent toilets were given higher than 

three-star rating. Sir, 89 per cent toilets were found but 11 per cent toilets 

were non-existent or partially constructed. Similarly, 70 per cent toilets were 

found to be in use. In case of 30 per cent, there were several leases which are 

highlighted in the presentation mainly for the maintenance of the toilet and not 

the structure. However, there were cases also that there was some damage to 

the toilets. …PDCL has also installed handpumps in 99 schools so that 

running water facility can be made available. We have undertaken this survey 

also as suggested by the C&AG, PFC has completed 72 per cent of survey in 

Andhra Pradesh. REC has done 100 per cent survey in Punjab and Madhya 

Pradesh. PDCL have completed the survey all the toilets. NTPC has also 

done 100 per cent survey in a large number of States for which they were 

responsible. NHPC also has completed 100 per cent.…We wanted to apprise 

the Committee that follow-up action has commenced and has met 

substantially also. We have taken meetings not only within the Ministry. I also 

had a meeting with the Secretary, School Education because they are the 

concerned Ministry and so we have committed that all the defects will be 

rectified and for maintenance it was agreed with the Secretary, School 

Education that the day-to-day maintenance and cleaning of the toilets will be 

done by the school management committees. After rectification whatever is 

the structural maintenance for two years, if there is a demand by State 

Governments, we will give the money on normative basis to the school 

authorities for two years for civil structure maintenance also. Sir, as I 

mentioned, our target is to complete this task by 31st March, 2022 so that the 

deficiencies are and the schools will maintain the toilets but CPSEs, if required 

by the States, will give the funds. Sir, this is only the rectification timeline. As I 

submitted, more than 70 per cent of the toilets have been found to be in use. 

They were handed over to authorities after construction. But in view of the 
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C&AG report we have taken a fresh survey to find out the deficiencies and 

those deficiencies will be rectified by March 31, 2022.” 

15. To a specific query to Ministry of Coal whether monitoring mechanism 
had been put in place to ensure that all the toilets which were identified and 
approved for construction were actually constructed, Ministry of Coal /CIL 
replied as under:  

 “The following steps were taken across all subsidiaries for monitoring: 

1. Formation of monitoring teams which remained on field during the 

project. The teams also did coordination with the concerned 

implementing agencies/district authorities. 

2. Stage wise photo uploading on Vidyut India portal developed by 

Ministry of Power 

3. Report submission on daily basis to Ministry of Coal (MoC), Ministry of 

Power (MoP) and Ministry of Education (MoE) 

4. Periodic reviews from company level to the highest level (Ministry 

level/Cabinet Secretariat level) In addition, some of the subsidiaries 

took additional steps as under: 

CCL: Technical audit as per CIL Civil Engineering Manual in Oct. 2017. 

Findings of the same were shared with C&AG. In addition, random 

sample checks by higher authorities was done in coordination with 

implementing agencies 

MCL: A separate SVA cell having E-6 and E-7 rank officials was 

created and the cell was working round the clock to accomplish the 

task within the time frame” 

16. In this connection, Ministry of Petroleum and Natural Gas /ONGC made 
the following submission:  
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“1.13 Senior Executives from ONGC were identified as State Coordinators 

for overall monitoring of the project Swachh Vidyala Abhiyan.   

2.Ground Level Facilitation Team (GLFT) comprising of 64 executives from 

various work centres was setup for regular site visits and close monitoring 

of the construction of the toilets. 

3. Further, periodic monitoring was undertaken at the level of Executive 

Committee of ONGC, CMD and Director (HR) for ensuring timely 

completion of the toilet construction. 

4. In case of toilets constructed by M/S SISSO, completion certificates 

were taken from the school authorities at the time of handing over of the 

toilet/s.For toilets constructed by State governments, Fund Utilization 

Certificates were taken from State Governments. 

5. 5335 nos. of toilets constructed through M/S SISSO were also verified 

through Third Party Inspection done by M/S Midterm Marketing & 

Research Pvt. Ltd.” 

17. In the light of audit observation on giving wrong information about the 
construction / functionality of toilets by CPSEs including CIL and its 
subsidiaries, when asked whether any inspection was carried out to ascertain 
the functionality  of toilets, the Ministry of Coal /CIL responded as under: 

“As a fallout of frequent changes in target toilets, the targets of individual 

subsidiaries kept on changing till the last stage. For instance, in MCL, initial 

target as on 16th Oct. 2021 was 1,500. It was increased to 8,426 on 7th Nov. 

2014. MCL initiated tendering based on these figures. Later on, in April 2015, 

the target was refixed at 8,654. The final target was put at 10,546 on 21st July 

2015 when only 25 days were left for targeted date of completion. By this time, 

tenders was already completed and agencies had already started working. 

 Subsidiaries were facing multiple constraints in building toilets as per MoE list 

 due to: 

 Target changing frequently 
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 Toilets already existing 

 Schools not functioning 

 Schools with zero enrolment 

 District authorities authorized to change the toilets as per need of the 

 hour, for example in Chhattisgarh (Annexure A) 

For example, in case of WCL, although they had built additional toilets beyond 

MoE list as insisted by district administration/ State Govt. from time to time, 

they could not build some toilets as per MoE list due to above reasons. The 

net toilet numbers in case of WCL was 4,478. However CAG report gives a 

figure of 5,393. This is the sum of MoE list plus additional toilets, although this 

does not take into consideration the toilets not taken up form MoElist.CAG has 

used the final MoE list of 51,115 toilets in its report. However, the tenders for 

the work were floated on the basis of initial MoE list/survey findings. Also, 

based on the ground requirement, the district authorities changed the location 

of toilets in many cases. The bottom line is that, the coal companies did 

construct the toilets reported by them, however, the locations may not match 

with MoE list. Hence, there was no wrong reporting of information and daily 

reports as per actual ground situation were provided to MoP, MoC and MoE. 

At present, subsidiaries of CIL are undertaking survey of all toilets as 

recommended in C&AG report. The survey is expected to get completed by 

15th Nov. 2021.” 

18. As regards the foregoing, Ministry of Petroleum and Natural Gas /ONGC 
responded as under:  

“5335 nos. of toilets constructed by M/S SISSO were verified through Third 

Party Inspection done by M/S Midterm Marketing & Research Pvt. Ltd. 

Information, Education & Communication (IEC) activities were carried out over 

a period of two years in 5592 schools to spread the awareness and to keep 

the toilets functional.” 

19. When asked how fund utilisation certificates for toilets which were not 
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constructed were issued and whether any responsibility had been fixed 
against the erring officials, Ministry of Coal /CIL in their written reply 
mentioned as under: 

“At the outset, it is to clarify that Coal companies did not issue UC. The system 

entailed submission of UC to the concerned Coal Company by the 

implementing agencies against fund allocated/ advance given to them. 

Ordinarily, Government organisations like OPEPA (Odisha Primary Education 

Promotion Authority) in Odisha by MCL, SECL and CCL, Rajya Siksha Kendra 

in Madhya Pradesh by SECL and WCL, Shiksha Mission in Chhattisgarh by 

SECL, Jharkhand Education Project Council (JEPC) by CCL in Jharkhand, 

submitted UC in the standard Govt format against the milestone-based 

funding made to them. MoU executed with these Govt organisations contained 

provisions on funding and UC framework. It is incumbent upon Coal 

companies to honour the terms & conditions of MoU and the commitments 

that flew from the MoU which they have done in its right earnest. It is to point 

out that the Govt organisations requisitioned payment in advance (even 

100%payment asked) before commencement of work. Considering the 

urgency of the mater and the narrow timeline, coal companies allocated the 

desired finds to these Govt authorities. 

Further, in case of CPSEs (NBCC, NPCC, HPL), the financial modalities were 

of two types- 

(a) payments after submission of bills against the work executed by them 

and (b) making initial mobilisation advance of a certain percentage of work 

value and subsequent release of funds on submission of UC and the process 

repeated after every UC. In this process also, the fund-UC systems were dealt 

with by Govt PSUs which are functioning under the concerned administrative 

Ministry of the Govt of India. Provision of Performance Bank Guarantee to be 

submitted by the implementing agency- kept incorporated in the Agreement. 

This apart, there were some percentage of toilets constructed by private 

contractual firms selected through transparent tendering process as per the 

contract/ procurement manuals and established procedures of the concerned 

company. In these cases, payments were made purely on the basis of 
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measurements and bills as per the terms and conditions of contract 

agreement. Here also, the provision of Performance Bank Guarantee was 

there. 

ECL: No toilet of ECL has been reported as partially constructed or not 

constructed. 

BCCL: There is no mismatch in report. Utilization Certificate received from 

Jharkhand Education Project Council (JEPC) is enclosed as Annexure B. 

CCL: As per MoU executed by CCL with NBCC, CCL released 10% of the 

preliminary estimated value to NBCC on submission of Corporate Guarantee, 

as initial advance. When 80% of the initial advance was utilised, NBCC 

submitted utilization certificate to CCL and this procedure for release of fund 

was repeated whenever 80% of the total advance paid to NBCC was utilized 

and Utilization certificate was submitted by NBCC to CCL. Due to some land 

issues/Left Wing Extremism issues/other issues, NBCC showed its inability to 

construct/renovate toilets in certain districts. Hence, the work for 

construction/renovation of toilets was assigned to Jharkhand Education 

Project Council (JEPC), Government of Jharkhand and Odisha Primary 

Education Programme Authority (OPEPA), Government of Odisha in July, 

2015 on the directives of Ministry/ CIL. 100% fund was transferred to State 

Government agencies and subsequently implementation was confirmed by 

them. 

MCL: Payment release was tied with submission of handing over certificate 

signed by School Management Committee (SMC). Further, a significant 

number of toilets have been constructed by OPEPA which is an Authority of 

Govt of Odisha and payments have been made on the basis of UC issued 

directly by OPEPA. In respect of other toilets also, UC have been given by 

CPWD (A Govt deptt) and by NBCC and NPCC (which are central PSUs). 

Therefore, due diligence has been exercised before release of funds. 

NCL: NCL executed the work through Hindustan Prefab Limited which is a 

PSU and Rajya Shiksha Kendra which is Madhya Pradesh Govt. 
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agency.Based on UC received from implementing agencies funds were 

released. 

WCL: All the assigned toilets were successfully constructed by WCL and there 

is no instance of issue of Utilisation Certificate for un-constructed toilets. 

SECL: No such certificates have been issued by SECL. All the toilets 

constructed by SECL have been verified in the survey performed by three 

reputed universities. Summary findings of the SECL survey reports are 

enclosed as Annexure C1 to C3. 

Hence, it may be seen that completion/ utilization certificates have not been 

issued without completion of allotted toilets to any agency.” 

20. On the similar query, reply of the Ministry of Petroleum and Natural Gas 
/ONGC was as under:  

“As per CAG report, 4 toilets in Andhra Pradesh and 4 in Odisha, with 

following IDs were not found to be constructed during the visit: 

Odisha 

21100511701 

21100908901 

21100924801 

Andhra Pradesh 

28234500602 

28232201201 

28232201202 

28234490952 
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These toilets were already handed over for construction / renovation to the 

respective State Governments along with 100 % fund as sought by them. 

ONGC deputed an Officer during September 2021 who visited Odisha and 

confirmed that 4 toilets have been constructed. An Officer also made on-the 

spot visit to Chittoor district of Andhra Pradesh on 01.10.2021.District 

authorities have confirmed utilization of funds meant for the 04 toilets.” 

21. About the current status of construction of such toilets which were 
found to be un-constructed or partially constructed as observed by the Audit, 
Ministry of Coal /CIL in their written reply furnished the following reply: 

 

“ECL: No toilet has been reported in audit report as partially constructed or 

not constructed. 

BCCL: The Company had put a robust due diligence procedure in place in 

complete construction of toilets allocated to the implementation agencies. 

Company has taken up the matter of audit findings on 29 toilets (12 

constructed by BCCL&17 through State Govt. on depository mode) reported 

as „Not Constructed / Partially Constructed‟ with the concerned executing 

agencies. It is found that 11 out of 12 toilets by BCCL have been constructed 

and handed over to the school management and 01number has neither been 

constructed nor any bill payments have been released. For the 17 number of 

toilets constructed through JEPC, reply is still awaited. In the meantime, as 

directed by PAC, Company has undertaken survey of toilets. If any 

shortcomings with respect to „Not Constructed/ Partially Constructed‟ toilets 

comes out after the survey, company will consider appropriate course 

corrections. 

CCL: Out of claim of NBCC, CCL withheld ₹ 21 Cr and any payments of 

withheld amount will be subject to the outcome of joint inspection of toilets. 

Similar joint inspection is also being done with OPEPA/ JEPC. In the 

meantime, letters have been issued to JEPC and OPEPA regarding return of 

unspent amount, if any. 
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MCL: Based on the observations made in the CAG Audit Report, 

implementing organisations were asked to take corrective actions. Now, MCL 

is carrying out comprehensive survey for assessing the present conditions of 

toilets. Once the survey is completed, necessary corrective action will be 

taken. 

NCL: Audit has reported the case of Alirajpur district of MP in para 2.1. Status 

is as under: 

An amount of ₹ 4.12 crores was given to Zila Shiksha Kendra Alirajpur for 

construction/ repair of 777 toilets as per the request of Rajya Shiksha Kendra, 

Bhopal. Payment was released in advance as per request of Rajya Shiksha 

Kendra to complete the work in time. Initially, UC of ₹ 4.12 cr. was issued by 

Zila Shiksha Kendra (ZSK), Alirajpur vide email dated 01/12/2015 with 

signatures of Assistant Director and District project coordinator and Assistant 

Engineer ZSK, Alirajpur. However, list of the schools and toilets and 

photographs of the same was not provided in spite of continuous follow up 

and communication. So based on the mail and UC received from Govt., it was 

uploaded as constructed toilets on MoE and MoP websites. However, NCL 

could not physically verify the toilets due to non-availability of list from ZSK, 

Alirajpur. To ensure actual completion, ZSK Alirajpur was asked to provide list 

& photographs of the completed school toilets. But the same was not provided 

by them. To resolve this issue, a meeting was held in the office of Collector 

Alirajpur on 08/03/2017, in the presence of NCL officials. In the meeting it was 

informed that toilets have not been actually completed and it will be completed 

by 30/04/2017.In December 2017, ZSK Alirajpur refunded ₹ 3.25 crores and 

informed that only 222 toilets were constructed /repaired at ₹ 87.51 Lakh 

instead of an earlier reported 777 toilets.NCL has been following up for 

completion of toilets and availability of photos along with certified list of toilets 

constructed, so that the same may be verified at field.To conclude, ZSK, 

Alirajpur has constructed/ repaired 222 toilets by utilising ₹ 87.51 Lakh and 

submitted UC with photos and list of toilets. As of now, there is no outstanding 

amount. 
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WCL: Audit mentioned that there is one partially constructed Toilet attributed 

to WCL, but the Audit report was not specified the location and school details 

of said toilet. 

SECL: No such case was found with SECL, however as per Audit report in 

case of SECL, 5 toilets were constructed at different schools. The change in 

location was made by the District Authority for which they were empowered. 

In addition, subsidiaries are undertaking survey, as recommended in C&AG 

report. Further needful action will be taken once all survey reports are 

available.” 

22. In this regard, Ministry of Petroleum and Natural Gas /ONGC in their 
subsequent reply, updated as under:  

“After the presentation of the Audit report, ONGC has taken up the matter with 

District / State Authorities and also deputed its officials for verification. The 

unconstructed/ partially constructed toilets have now been reported to be 

completed.”  

23. When asked if any mechanism was adopted by Coal companies to 
identify the number of toilets required for boys and girls separately in respect 
of co- educational schools, Ministry of Coal /CIL furnished the following reply: 

“List of schools with requirement of boys and girls toilets (new and 

dysfunctional) was provided by MoE and revised from time to time. 

Subsidiaries also formed survey teams based on initial MoE list (19.11.2014) 

and assessed the actual requirement. In addition, district authorities were also 

empowered to change the toilet requirement / location as per the actual 

ground requirement. Therefore, coal companies had no role in selection of a 

particular location or particular school. This was the domain of the MoE who 

have furnished the list to companies and companies were supposed to follow 

that list. Having said that distt authorities also changed the locations /schools 

depending on the local requirements.” 
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24. In regard to the mechanism put in place by petroleum companies 
including ONGC to identify the number of toilets required for boys and girls 
separately in respect of co-educational schools, reply of Ministry of Petroleum 
and Natural Gas /ONGC replied as under:  

“1st survey of 1950 schools (4496 toilets) was carried out in Dec 2014 - Jan 

2015,but actual allocation on MHRD website was hosted by April 2015 leaving 

no scope for survey of replaced / newly allocated schools and PSEs were 

advised to construct toilets as per MHRD website data within the revised 

deadline of 30th June 2015.” 

25. On being asked about the efforts, if any, made by Coal companies to 
ensure that all co-educational schools be provided with separate toilets for 
boys and girls, Ministry of Coal /CIL submitted as under: 

“…. list of schools including co-educational schools and the requirement of 

toilets therein was provided by MoE. Subsidiaries also deployed teams for 

survey (mainly to identify the location and know the exact place) as well as 

monitoring during the execution stage. As regards physical verification, the 

established practice that was followed (which was put in place after multiple 

stakeholder discussions at various levels including with the Govt) was that the 

Implementing agency will obtain Completion-cum- Handover Certificate from 

the School Management Committee (SMC) and submit the same to Coal 

Company as part of the complied requirement for clearance of bills/ UC.  

26. On a similar query, the Ministry of Petroleum and Natural Gas /ONGC 
replied in their written note as under:  

“After visit of CAG team, survey was conducted in 32 schools of Sivasagar 

district of Assam in the year 2018-19. In 14 of these schools, 58 new toilets 

were constructed by ONGC(32 girls and 26 boys toilets).Similarly in Bihar 

around  270 toilets ( 127 Boys and 143 Girls) have been constructed 

additionally.” 
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27. To a specific query whether Impact Assessment Study for toilets 
constructed by Coal companies had been undertaken through external 
agencies, Ministry of Coal /CIL submitted as under: 

“Impact Assessment per se has become a statutory provision with the 

amendments in January 2021. Earlier, it was a voluntary guideline which was 

driven by CSR Policy of individual companies. Coal companies have taken 

following initiatives in this regard: 

1. MCL and SECL have conducted impact assessment of the toilets through 

reputed external agencies. The reports are enclosed as Annexure D1 and 
D2 respectively. 

2. CCL and MCL conducted sample inspection of toilets through 

departmental personnel. 

3. As per directives from the administrative ministry, Chartered Accountants 

were engaged on pro bono basis for the sample study of toilets. The 

findings were shared with implementing agencies for rectification of 

deficiencies. These details were also shared with C&AG. 

In addition, coal companies are presently getting a comprehensive survey 

of toilets.” 

28. The Committee noted from the documents submitted by the Ministry of Power 

that the Additional Secretary and Financial Advisor, MoP on 25.11.2020, in a Video 

Conference Meeting with respect to the findings of C&AG Report No. 21 of 2019 

directed: 

 All CPSEs under MoP will conduct survey of the toilets constructed by them 

to firm up that all toilets constructed by them physically exist. 

 In the case of non-functional toilets, necessary facilities may be created by 

the concerned CPSE to make such Toilets functional. 

 Once functional, these should be handed over to the authorities of the 

concerned State Government. 
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Impact Assessment for Swachh Vidyalaya Abhiyan as well as the IEC 

activities carried out in these schools has been completed and the copy of 

the report provided to CAG in end May 2019. 

 

29. When asked whether the Ministry of Coal also issued directions on the 
same lines, Ministry of Coal /CIL furnished the following: 

 “All subsidiaries have undertaken survey work for all the toilets constructed 

by them. 

The subsidiary wise status is as under: 

ECL: Survey work has been given to IIT, Kharagpur and 72% has been 

completed so far.  

BCCL: Survey work has been given to Srijan Foundation. 75% has been 

completed so far.  

CCL: Survey of 86% toilets has already been completed through 

departmental teams. 

MCL: Survey work has been entrusted to Utkal University. Expected to by 

20th Nov. 2021. 

NCL: Survey has been entrusted to IIT-BHU. 

WCL: Survey has been entrusted to Tata Institute of Social Sciences, Mumbai 

and is expected to get completed by 20th Nov. 2021. 

SECL: Survey is complete. The summary findings are furnished below: 

 

State No. of 

toilets 

Survey done by Survey 

done 

Reason 
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MP 2130 Pt. Ravishankar    

University 

2130  

CG 4943 Amarkantak 

Tribal Central 

Univ. 

4762 Balance 181 toilets in 113 

schools could not be 

surveyed due to school 

closure 

Odisha 5252 Sambalpur Univ. 5233 Balance 19 toilets in 19 

schools could not be 

surveyed due to school 

closure 

Total 12325  12125  

Further course of action will be decided once all survey reports are available.” 

30. On the same issue, Ministry of Petroleum and Natural Gas /ONGC in 
their written reply furnished the following information: 

1. “Ministry of Petroleum & Natural Gas vide D.O. Letter dtd 09 December 

2020 from Secretary, MoPNG has reiterated to ensure that all toilets 

constructed by CPSEs under Swacch Vidyalaya Abhiyan are completed 

with basic amenities and handed over to concerned authorities at the 

earliest, if not already done.  

2. Further, all directions as received from Department of School Education 

and literacy were communicated to all CPSEs‟ for compliance. 

3. ONGC started surveying schools on pilot basis in 68 schools of Bihar, 

Goa, Tamil Nadu and Gujarat. However, consequent upon Covid-19 

pandemic out-break, all the schools were closed from 16th March 2020. 

Thus, conducting the survey became a challenging assignment for the 

Work Centres of ONGC. Efforts were made to contact the Principals / 

Headmasters of the schools concerned over telephone. As these Schools 
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were mostly located in remote locations, the efforts were not successful. In 

Assam and Bihar some schools were permanently closed due to 

amalgamation of schools. Further several states have not opened the 

Schools till now, owing to the lockdown due to 2nd wave of the COVID-19 

pandemic. Therefore, an accurate assessment of the school toilets 

including the Geo-tagging of these facilities can be undertaken only after 

resumption of normalcy for a significant period of at least 4 months to 

determine actual condition of school toilets. 

4. Sufficient budget provision exists for the purpose.” 

31. Regarding the mechanism to ensure regular maintenance of the toilets 
constructed by Coal companies along with other basic facilities so as to keep 
them in functional condition, Ministry of Coal /CIL in their written reply 
responded as under:  

“Under its existing CSR framework, primary focus of CIL and subsidiaries is 

on creation of needed infrastructure. CSR activities are undertaken in Project 

mode. Once a project reaches its completion, the assets so created are 

handed over to the concerned local authority/Gram Panchayat/Govt. agency, 

who operates the asset and undertakes day-to- day Operation and 

Maintenance (O&M). The toilets, after construction have been duly handed 

over to the concerned school officials. Advisory on maintenance of toilets 

found mention in the meeting held on 27th Oct 2014 under the chairmanship 

of the then Hon‟ble Minister of Coal. However, CIL had already initiated the 

process for construction of school toilets based on the initial target of 15,000 

toilets set initially, in which, maintenance provisions were not kept in line with 

the CSR Policy of the Company. Maintenance aspect was also not kept 

included in the toilet specifications received subsequently from MoE. Here it is 

to bring to notice that MoE in a PIB press statement dtd 19th March 2018 

(which is available in PIB website of the Govt of India) on the subject- 

„Swachh Vidyalaya Initiative to ensure toilets in all Government schools‟, has 

stated that it has advised State Govts to ensure maintenance (Annexure H). 

The relevant part is reproduced as under: 
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“Further, the Ministry has advised all State Governments and UT 

Administrations to ensure proper maintenance of school toilets constructed 

under the Swachh Vidyalaya initiative to keep them functional and also to take 

steps to bring about behavioural changes among students and teachers 

through an intensive awareness campaign so that the schools toilets are 

properly used, and kept neat and clean”. 

Most of the toilets were constructed in remote locations which are far away 

(upto 700 km) from CIL‟s establishments (around 75% of the districts where 

toilets were constructed do not have any mines of CIL). Hence, it is very 

difficult to ensure the day-to-day maintenance of the toilets. Besides, as per a 

conservative estimate, the annual O&M cost (including minor repairs) will be ₹ 

35,000/- per annum. This translates to around 186 Crore per annum. With this 

much of annual CSR budgetary share on O&M of toilets, most of the coal 

companies will not able to take up any new CSR works and also their ongoing 

CSR projects will also be stalled. This apart, ECL, BCCL, and WCL cannot 

meet the O&M expenses even with their entire CSR budget owing to their 

financial bottom-line condition.” 

32. On regular maintenance of the toilets constructed by petroleum 
companies, Ministry of Petroleum and Natural Gas /ONGC replied as under: 

 “ONGC had one year warranty clause in the contract with M/s SISSO and 

this was followed by on-ground Information, Education and Communication 

(IEC) Activities by Auroville Foundation over a period of2 years. Through 

these interventions, sense of ownership could be created for the toilets 

created, among various stake holders.In case of ONGC, 85% (128 out of151) 

were adjudged a Good / V.Good / Excellent by CAG in its report.Maintenance 

and sanitation are required on daily basis, which can only be ensured by 

owners and users of the facility. ONGC was instrumental in creating an 

ecosystem and environment promoting practice of maintenance and good 

sanitation practices and feeling of community ownership of assets through 

IEC activities. After completion of survey of all the toilets suitable action will be 

undertaken based on the survey report.” 
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C. TOILETS CONSTRUCTED, BUT NOT IN USE 

33. The Committee found that Audit noticed that out of 2,326 constructed toilets 

surveyed, 691 (30 per cent) were found not in use mainly due to lack of running 

water, lack of cleaning arrangements, damages to the toilets and other reasons like 

use of toilets for other purposes, toilets locked up etc. 

34. When asked to comment on the aforementioned observation of Audit, 
CIL replied as under: 

“The implementing/ executing agencies were directed to obtain handing over 

certificate from School Management Committee (SMC). The agencies have 

submitted these certificates duly signed by the School authorities to coal 

companies. Subsequent use depends upon the individual interest shown by 

the School authorities. Coal companies have conducted third party Impact 

Assessment and also done sample survey. It was found that wherever the 

Principal/ Headmaster took interest, the toilets were in perfect functional 

condition. The Committee observed that the operation & maintenance part 

was well taken care wherever the SMC/ Headmaster are acting responsibly 

and are proactive. They were able to keep toilets in clean and tidy condition 

and under active operation.It may be noted that that photographs of stage 

wise completion of toilets (including fully constructed toilet) was uploaded in a 

dedicated portal named Vidyut India, developed by MoP. It is pertinent to 

mention here that CAG commenced its survey in 2017 i.e. almost two years 

after the scheduled date of completion i.e. August 2015.Though all the 

completed toilets were handed over to the concerned school management 

committees, some of them might have fallen into disuse due to wear & tear 

and lack of maintenance & awareness by school authorities.” 

35. The Committee noted from the information furnished by the Ministry of 
Coal / CIL that 22% of the constructed toilets needed improvement.  

36. When asked reasons for the same, the Ministry of Coal / CIL in a written 
reply dt 09.11.2021 replied as under: 
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“CAG in its report has conducted star rating of toilets on a scale of 1 to 5 and 

the methodology adopted was based on Swachh Vidyalaya Puraskar 2016. 

According to this methodology, CAG rated 78% of CIL‟s toilets as 3-star or 

above. It is pertinent to mention that during the execution phase of Swachh 

Vidyalaya Abhiyan, there was no star rating criteria in existence. After 

completion, the toilets were handed over to the respective School 

Management Committees (SMCs). Subsequent use depends upon the 

individual interest shown by the School authorities. Subsidiaries who have 

conducted Impact assessment studies for the toilets, found that wherever the 

Principal/ Headmaster took interest, the toilets were in perfect functional 

condition. It was also found that the operation & maintenance part was well 

taken care wherever the SMC/ Headmaster are acting responsibly and are 

proactive. They were able to keep toilets in clean and tidy condition and under 

active operation. It may also be noted that CAG commenced its survey in 

2017 i.e. almost two years after the scheduled date of completion of 15th 

August‟2015. Though all completed toilets were handed over to the concerned 

school management committees, some of them might have fallen into disuse 

due to factors like normal wear & tear and lack of maintenance by school 

authorities.” 

37. On this issue, the Ministry of Petroleum and Natural Gas /ONGC 
commented as under: 

“Only 27 toilets out of 156 (constructed by ONGC) surveyed (including 5 of 

Goa) by CAG team i.e. 17% were found not in use.  M/s SISSO team rectified 

the defects and Auroville team conducting IEC activities confirmed the same.” 

38. On being asked about the steps taken by the Ministry/ Coal companies 
to ensure that the toilets constructed by them were maintained properly and 
were also being used, Ministry of Coal/CIL replied as under: 

“The toilets constructed were handed over to the school authorities/ School 

Management Committee (SMC). Most of the toilets were constructed in 

remote locations which are far away (upto 700 kms.) from CIL‟s 

establishments (around 75% of the districts where toilets were constructed do 
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not have any mines of CIL). Hence, it is very difficult to ensure the day to day 

maintenance of the toilets. Subsequent use of toilets depends upon the 

individual interest shown by the School authorities. It has also been observed 

through third party assessments / departmental inspections that operation & 

maintenance part was well taken care wherever the SMC/ Headmaster are 

acting responsibly and are proactive.” 

39. On being asked about the status of maintenance of toilets constructed 
by the petroleum companies including ONGC, Ministry of Petroleum and 
Natural Gas /ONGC submitted the following reply: 

“ONGC had one year warranty clause in the contract with M/s SISSO and this 

was followed by on-ground Information, Education and Communication (IEC) 

Activities by Auroville Foundation over a period of2 years. Through these 

interventions, sense of ownership could be created for the toilets created, 

among various stake holders. Due to these interventions, 85% of toilets visited 

by CAG team were found to be very Good/Very Good/Excellent.” 

D. LACK OF RUNNING WATER AND OTHER FACILITIES 

40. Audit scrutiny revealed that as per the Handbook on SVA, the toilets were to 

be provided with running water, hand washing facilities and proper/ regular 

maintenance so as to effectively change the behaviour of beneficiaries. During the 

survey, 1,679 out of 2,326 constructed toilets (72 per cent) were found without 

running water facility inside the toilets. Further, hand washing facility was not 

available in 1,279 out of 2,326 constructed toilets (55 per cent). Audit also noticed 

cases of defective construction of toilets, non-provision of foundation/ramp/staircase 

and damaged/overflowed leach pit, which led to ineffective use of toilets. 

41. When asked whether design and drawings of the toilets were approved 
by the Ministry without the provision of above mentioned facilities, Ministry of 
Coal/CIL replied as under: 

“As per minutes of the meeting (Annexure E) held on 27/10/2014 at New 

Delhi under the Chairmanship of Hon‟ble Minister of Power, Coal & NRE to 

review the progress of construction of toilets, point no. 2 (viii): “The PSUs may 
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choose the size/ design and the method of construction (including pre-cast 

simple modules) depending upon the specific local requirement.” 

In majority of the toilets, design provided by MoE has been used. In some 

cases, minor variations have been made as per the actual feasibility and to 

save time (NCL opting for prefabricated toilets).” 

42. On the same query over grant of approval of the design and drawings of 
the toilets by the Ministry without the provision of mandated facilities, 
MoPNG‟s submitted their reply as under: 

“In new construction of toilets by ONGC, all facilities were considered and 

ONGC is one of the 3 PSEs which had considered providing for facilities in 

design. The same has been acknowledged by CAG in its report at para 

4.1.This design was based on the toilet complex design on MHRD website. 

For new construction by State Government, the construction was as per their 

design. For renovation of dysfunctional toilets, no design change was 

envisaged since it was expected to repair the existing dysfunctionality. 

E. MAINTENANCE ARRANGEMENTS FOR TOILETS 

43. Audit found that the Administrative Ministries directed the CPSEs to maintain 

the toilets constructed by them for three to five years and book the annual expenses 

to their CSR budget. During the survey, Audit noticed that proper maintenance/ 

sanitation was not available in 1,812 out of 2,326 toilets. 715 out of 1,812 toilets 

were not being cleaned. 1,097 toilets were being cleaned twice in a week to once in 

a month whereas, the norm was for daily cleaning at least once. Thus, 75 per cent of 

selected toilets were not maintained hygienically. Cases of non-provision of soap, 

bucket, cleaning agents and disinfectants in toilets and inadequate cleanliness of 

pathway were also noticed. 

44. On the audit observation that proper maintenance/ sanitation was 
not available in 1,812 out of 2,326 toilets, Ministry of Petroleum and Natural 
Gas /ONGC stated as under: 

“Government of India (Under Swachhta Action Plan), has allocated ₹ 1000 per 
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school as grant for the maintenance of the toilets. ONGC approved matching 

grant of ₹ 1000 per school but DC/DMs were not inclined to accept it because it 

was offered only for the schools where ONGC had constructed /renovated 

toilets and not for all the schools.” 

45. Further, during oral evidence of the Ministry of Power on 
15.09.2022, Secretary, Ministry of Power submitted to the Committee, the 
following:  

“Sir, I want to submit with due respect that the CPSEs were given the mandate 

to construct the toilets and handover them to the school authorities. 

Subsequent usage and day-to-day maintenance were in the domain of the 

concerned school management.” 

46. On being enquired about the reason behind non-addresal                                                                                                                                                                   
/settlement  of the budgetary provision/ planning for the maintenance of 
toilets, proposed to be constructed,  prior to commencement of construction 
of toilets in Schools, CIL in a written reply dt 09.11.2021 replied as under: 

“Under its existing CSR framework, primary focus of CIL and subsidiaries is 

on creation of needed infrastructure. CSR activities are undertaken in Project 

mode. Once a project reaches its completion, the assets so created are 

handed over to the concerned local authority/ Gram Panchayat/ Govt. agency, 

who operates the asset and undertakes day-to-day Operation and 

Maintenance (O&M). The toilets, after construction have been duly handed 

over to the concerned school officials. Advisory on maintenance of toilets 

found mention in the meeting held on 27th Oct 2014 under the chairmanship 

of the then Hon‟ble Minister of Coal. However, CIL had already initiated the 

process for construction of school toilets based on the initial target of 15,000 

toilets set initially, in which maintenance provisions were not kept in line with 

the CSR Policy of the Company. Maintenance aspect was not kept included in 

the toilet specifications received subsequently from MoHRD. Most of the 

toilets were constructed in remote locations which are far away from CIL‟s 

establishments (around 75% of the districts where toilets were constructed do 

not have any mines of CIL). The locations were far flung with some being as 
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far as 700 km. Hence, it is very difficult to ensure the day to day maintenance 

of the toilets.” 

47. When asked to clarify about the methods employed by the  Coal 
companies to ensure that the norms of daily cleaning of the toilets at least 
once were being adhered to by the schools as it was mandatory for ensuring 
maintenance of the toilets, CIL replied as under: 

1. “Under its existing CSR framework, primary focus of CIL and subsidiaries is 

on creation of needed infrastructure. CSR activities are undertaken in Project 

mode. Once a project reaches its completion, the assets so created are 

handed over to the concerned local authority/Gram Panchayat/Govt. agency, 

who operates the asset and undertakes day- to-day Operation and 

Maintenance (O&M). The toilets, after construction have been handed over to 

the concerned school officials. 

2. Advisory on maintenance of toilets found mention in the meeting held on 27th 

Oct 2014 under the chairmanship of the Hon‟ble Minister of Coal. That was 

then initial period of the project when the situation was dynamic and the 

guidelines, targets, methodology and modalities were still evolving. As the 

Advisories came during the fluid stage of evolution of the scheme, it could not 

be taken as a firm precedent. Further, the target at that time was 15,000 for 

which, CIL had already initiated the process for construction, in which 

maintenance provisions were not kept in line with the CSR Policy of the 

Company. Subsequently, when the toilet specifications were received from 

MoE which was implemented for later part of toilet numbers, it was found that 

maintenance aspect was not part of the specifications. 

3. Here it is to bring to notice that MoE in a PIB press statement dtd 19th March 

2018 (which is available in PIB website of the Govt of India) on the subject- 

„Swachh Vidyalaya Initiative to ensure toilets in all Government schools‟, has 

stated that it has advised State Govts to ensure maintenance (Annexure H). 

The relevant part is reproduced as under: “Further, the Ministry has advised 

all State Governments and UT Administrations to ensure proper maintenance 

of school toilets constructed under the Swachh Vidyalaya initiative to keep 
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them functional and also to take steps to bring about behavioural changes 

among students and teachers through an intensive awareness campaign so 

that the schools toilets are properly used, and kept neat and clean”. 

4. Most of the toilets were constructed in remote locations which are far away 

(upto 700 km) from CIL‟s establishments (around 75% of the districts where 

toilets were constructed do not have any mines of CIL). Hence, it is very 

difficult to ensure the day to day maintenance of the toilets.” 

48. Further, ONGC‟s reply in this regard is as follows: 

 “Maintenance and sanitation are required on daily basis, which can only be 

ensured by owners and users of the facility. ONGC was instrumental in creating an 

ecosystem and environment promoting practice of maintenance and good sanitation 

practices and feeling of community ownership of assets through IEC activities. This 

led to daily cleaning and O&M by the stake holders in schools where ONGC had 

constructed /renovated toilets leading to 85% being found Good/Very good/Excellent 

by the CAG team during their survey. “ 

F. INADEQUACIES IN IDENTIFICATION OF SCHOOLS 

49. Audit scrutiny revealed that the CPSEs were required to conduct the survey in 

identified schools before starting construction of toilets. PFC and CIL (Subsidiary-

SECL) did not conduct the survey while other CPSEs which conducted the survey 

did not cover all the schools identified by them. As a result, CPSEs were not able to 

construct the required number of toilets and resources were not optimally utilized. 

50. When queried about the reasons for not conducting the base line survey 
of all the schools by CIL (Subsidiary- SECL) where toilets were required to be 
constructed, CIL furnished the following reply: 

“SECL did conduct the survey. However, simultaneous action for construction/ 

renovation of toilets was also undertaken considering the strict timelines as 

some of the precious time had already elapsed in zeroing in on the 

implementing agencies. Toilets undertaken by SECL on its own and through 

Ircon ISL (a wholly owned subsidiary of Ircon International Limited, a 
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Government of India Undertaking under the Ministry of Railways) were 

completed as per survey. But this was low in numbers. Majority of toilets were 

constructed by State Government/ District Authorities. The prime objective of 

base line survey was to identify geographic location of place and school from 

amongst the list of schools allocated by MoE and to communicate with the 

authorities of those schools regarding the location of toilet and other 

requirements. For obvious reasons, the State Govt/ distt administration are in 

the best position to meet these objectives. Their organisational set up 

consisting of DEO, BDO, and Sarv Shiksha Abhiyan framework made them 

easily identify the schools and their individual requirements. As per the MoU 

between SECL and State Govt, Distt administration were to nominate Nodal 

officer for each district. With such a robust system in place, survey of toilets 

allocated to Govt organisations was not resorted to in consultation with the 

Govt authorities and the officials of education deptt. This has also saved much 

of time and efforts of the company and the company utilised those resources 

in monitoring and early completion of toilets.” 

51. As regards the criteria adopted by CIL (Subsidiary-SECL) for 
identification of the schools where toilets were to be constructed, CIL in their 
written reply responded as under: 

“Out of 12325 toilets, 1266 were built by SECL on its own (i.e. through 

contractual firms) and 1727 toilets were given to Ircon ISL (A Govt of India 

Company under Ministry of railways). These toilets were identified from the list 

allocated by MOE. For An identification survey was also conducted to trace 

the location of schools.4905 toilets were given to State Governments of MP 

and Chhattisgarh after execution of MoU. The MoU with Chhattisgarh Govt 

states that schools shall be finalised in due course by Distt authorities on 

physical verification of need of toilets, no. of toilets separately for girls & boys, 

strength of students etc. Distt Authorities will submit a final list of no of toilets 

to be constructed and name of schools. Similarly, the MoU with the Govt of 

MP states that the construction is subject to survey, verification, confirmation 

by the State Government Authority.4427 toilets have been built in Odisha by 

OPEPA, a Govt authority of the State of Odisha. As stated in the reply to 
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16(a), the Govt authority was at a point of vantage as far as identification of 

schools is concerned because of their knowhow of the geography and 

familiarity with the school network in the concerned districts. Further, they 

have the readymade list of schools with toilets/ without toilets in their office 

records. Hence, base line survey was not insisted upon for toilets allocated to 

OPEPA.”  

52. To a query whether Government had ensured the availability of working 
toilets in all girls‟ school, CIL replied as under: 

“As far as coal companies are concerned, they have constructed toilets as per 

MoE list and changes made based on survey of schools and actual 

requirement by district authorities.” 

53. The Committee wanted to know the method employed to construct 
toilets in cases where location was not identifiable.  In this regard, ECL in a 
written reply submitted as under: 

“The decision of construction of toilets was in top-down approach and several 

targets were assigned as the work progressed. Based on lists finalized by 

MHRD, numbers and location could take final shape only by July 2015 when 

the scheduled date of completion was 15th August 2015. When the final list of 

toilets came into being, it was found that some schools which were there in 

earlier lists were missing in new list, although construction activities had 

already started in those schools based on earlier assessment and survey. 

Besides, changes were also made by district administration based on local 

requirements, and some of these changes were not properly reported/ 

recorded. This resulted in construction of extra toilets beyond MHRD finalized 

list whereas construction could not take place in some toilets which were there 

in the MHRD list. Another reason was that these new entries made at fag end 

of one-year period, were not surveyed earlier as there was shortage of time 

(completion date was fast approaching). Due to these reasons, there were 

issues related to identification of toilets at some places. However, the same 

has been resolved with the assistance of District Education Department. All 

toilets have been duly identified. It may be noted that, although some toilets 
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were constructed beyond final MHRD list, but the constructed toilets are being 

used by the students. Whatever nos. of toilets were constructed, the intent 

was to facilitate the school children of remote areas. Thus the spirit was noble 

and objective oriented. The process for identification of schools was as per 

the directives received time to time from CIL and MoC/ MHRD. There was no 

deviation although there were many constraints like shortage of time, multiple 

directives, frequent change in the number and location of schools to name a 

few. ECL was able to complete the target assigned to it. As regards placing 

Board on toilets, Display boards were placed in toilets. Photographs that were 

uploaded on MHRD portal contained the Board in the frame. Some of the 

photographs are as under:” 

G. REPORTING OF COMPLETION OF TOILETS 

54. Audit noticed that MoP/ MoC/ ONGC had declared the construction of 

1,30,703 toilets by the selected seven CPSEs on time (i.e. 15 August 2015). 

However, as per MoE data and the Swachhta Status Report (2016) of the National 

Sample Survey Office, under the Ministry of Statistics and Programme 

Implementation, the CPSEs constructed all the approved toilets as of 1 March 2016 

and the number of toilets completed by these seven CPSEs was 1,19,530. 

Comparison of the two reported figures indicated that the figures for number of toilets 

completed were overstated by 11,173. 

55. When the Ministry of Coal was asked to clarify on the above 
discrepancy, CIL replied as under: 

“The final numbers of toilets was communicated in the month of July when the 

deadline was to achieve the target was 15th August, 2015. It was a herculean 

task to achieve the target in such short span of time. No stone was left 

unturned to achieve the target. Despite several constraints, coal companies 

made all the toilets functional by 15th Aug 2015. Later on, the construction 

work was fully completed, shortcomings were eliminated and the toilets were 

then handed over to the concerned SMC. It may be noted that the school 

authorities have taken possession of toilets only after rectification of the 

shortcoming pointed out by them.In case of ECL, report of construction/ repair 
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of toilets was submitted by concerned district administration directly to MoE. 

ECL has informed about the final completion to CIL.” 

56. NLCIL‟s response dt. 02.11.2021 in this regard indicated as follows: 

 “Total Budget allocation vis a vis the actual cost incurred by CPSEs 

concerned 

In-principle approval of the CSR Committee of the Board of NLCIL was 

accorded for construction of 2500 number of Toilet blocks at an estimated 

expenditure of ₹ 52.50 crores initially. However, based on the request by 

Government of Tamilnadu and Rajasthan and on finalization, a total of 1275 

Toilet blocks were constructed in 567 schools in Tamilnadu (1135 Toilet 

blocks) and 77 schools in Rajasthan (140 Toilet blocks) incurring an 

expenditure of ₹ 36.72 Crores. 

Cost per toilets approved and incurred 

The initial estimated cost per Toilet block was ₹ 2.10 Lakhs.  However, the 

estimated cost of construction of one toilet block was revised to ₹ 2.91 Lakhs 

subsequently based on rates prevailing in the market.Cost incurred per toilet 

Block was ₹ 2.88 Lakhs (arrived based on the total expenditure incurred 

amounting to ₹ 36.72 Crores for 1275 Toilet blocks).” 

57. ONGC‟s response in this regard indicated as follows: 

“Comparison of the two reported figures indicated that the figures tallied only in the 

case of ONGC as reported by CAG in its report at para 3.2.1.” 

58. Further, as per reply of ONGC dt 12.04.2022, current status of 
completion/images of each of the projects through geo-tagging is as under: 

 “Survey is been carried out through ONGC Foundation for all 7958 toilets to 

 ascertain the current status of all the toilets. Current status of these toilets 

 along with photographs through geo-tagging will be provided, after the 

 survey” 
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59. When the details of action taken or proposed to be taken to 
monitor/verify the execution of projects of construction of toilets through geo-
tagging and the resultant findings were sought, CIL in its reply dt. 29.03.2022 
stated as under: 

“The concerned subsidiaries of CIL have undertaken an exhaustive survey 

along with verification of all the toilets constructed/renovated by them under 

Swachh Vidyalaya Abhiyan. The survey/verification has been undertaken 

through independent external agencies and every toilet has been surveyed by 

visiting them in person. Hence, the rnethod of geo-tagging has not been 

resorted to. The reports of survey are enclosed in the form of a single pdf file 

with this letter.” 

60. Further, when asked why incorrect data about completion of toilets was 
given to the Administrative Ministry, CIL replied as under: 

 “51,115 toilets as per final MoE list (finalised by 21-07-2015) were declared 

functional at Govt level based on the reports taken/ confirmation obtained 

from district authorities and thus the information was uploaded on MoE 

website. Later on, the construction work was fully completed, shortcomings 

were rectified and the toilets were then handed over to the concerned SMC. 

Hence, there was no incorrect reporting to MoC from CIL/ Subsidiaries side.” 

61. On being asked whether any problem in construction of toilets was 
brought to the notice of the Ministry by Coal companies, CIL responded as 
under: 

“The following were the major constraints faced during SVA by CIL‟s 

subsidiaries which were flagged to the higher authorities in regular follow up 

meetings. : 

 Due to remote locations of schools, there was very low response to 

 tenders floated for toilet construction. At many places, work had to be 

 retendered 2-3 times. 

 Majority of the districts where targeted toilets were located are outside 
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 the command areas of CIL‟s subsidiaries. In some cases, these were 

 even as far as 500 -700 km from the nearest company establishment. 

 Out of the 98 districts where toilets have been constructed, only 24 

 districts (about 25%) have mining operations of CIL‟s subsidiaries. 

 The other 75% were outside the area of operations. 

 Two subsidiaries CCL and SECL constructed toilets even outside their 

 operational states 

 CCL: Jharkhand is the only state of operation. In addition to 

 Jharkhand, CCL made toilets in Chattisgarh, Odisha and Uttar 

 Pradesh  also. 

 SECL: Chattisgarh and Madhya Pradesh are States of operation. In 

 addition, SECL made toilets in Odisha also. 

 Many toilets were in remote areas with no roads and means of 

 accessibility and no water and electricity even for construction work. 

 This added to the difficulties which were already posed by the distant 

 locations. 

 Approx. 7,800 locations were in areas severely affected by Left Wing 

 Extremism. 

 CIL requested MoE to drop 7,762 toilets from its target as they were 

 situated in areas affected by Left Wing Extremism (LWE) and even 

 completing the survey of these schools was a difficult task. Additional 

 Secretary (School Education) wrote to Secretaries (School Education) 

 of Jharkhand, Chattisgarh and Odisha requesting to extend 

 cooperation to CIL teams. These toilets however were not removed 

 from CIL‟s target. 

 In many districts of Chattisgarh and Odisha, even State officials 

 advised against the survey work due to security issues. 

 There was an incident of capturing of a survey team of BCCL by over 
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 100 miscreants armed with modern weapons. 

The above constraints were brought to the notice of MoC through regular 

communications and in the review meetings. MoC provided necessary 

handholding and coordination.” 

62. On the enquiry whether monitoring through geo-tagged photographs of 
the completed toilets, were adopted by Coal companies and if any 
accountability had been established for non-construction of identified toilets,  
CIL replied as under: 

“Stage-wise construction photographs were uploaded on the „Vidyut India 

portal‟ especially developed for the purpose. The concept of geo-tagging of 

photographs was not made to be adhered to at that time. Wherever, non-

construction was reported, payment was stalled and UC was not accepted. No 

billing/ payments have been affected against such toilets which were not 

constructed. In case of toilets built by Govt, payments have been made on the 

basis of UC in the standard format (State specific GFR format or other 

established standard format adopted by the Govt). When a duly filled up UC in 

prescribed format signed and stamped by the Govt authority is received, it 

need to be accepted as per terms of MoU, having been certified by Govt.” 

63. On the above, ONGC furnished the following: 

 “An accurate assessment of the school toilets including the Geo-tagging of 

these facilities shall be undertaken as a part of the Survey of toilets, as 

already mentioned in reply to queries 6 & 8 above.” 

64. When asked about the efforts being made for rectifying the 
discrepancies noticed by audit in the reporting of the completion of toilets on 
the MoC and MHRD‟s websites, CIL furnished the following: 

“ECL: The report of construction/ repair of toilets was submitted by concerned 

district administration directly to MoE and ECL has informed the final 

completion report to CIL. 
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BCCL: As per audit findings, total Nos. of toilets mentioned under the head 

"Toilet Not Constructed / Partially Constructed" by BCCL was 29 (12 

constructed by BCCL& 17 through State Govt. on depository mode). The 

concerned executing Authority of BCCL has replied that 11 out of 12 toilets 

have been constructed and handed over to the school management 

(certificate enclosed) and 01 No has neither been constructed and nor its bill 

has been released. For the balance 17 Nos of toilets constructed through 

JEPC, reply is awaited in spite of various correspondences since July 2018. 

MCL: No discrepancies in the reporting of completed toilets were noticed in 

the audit report 

 

NCL: No discrepancies in reporting of completed toilets were noticed by audit 

for NCL. The discrepancies which arose due to wrong reporting of constructed 

toilets by implementing agency Rajya Shiksha Kendra for Alirajpur was 

resolved by NCL itself in S. No. 8. 

WCL: On various occasions, WCL had reconciled the data of toilets on MoE 

website with the help of Rajya Shiksha Kendra (RSK), Govt. of MP after 

obtaining lists of toilets that were actually constructed, duly signed by 

concerned district authorities. These lists were also forwarded to MoE by RSK 

for updating on MoE website. In spite of this, the updated list was not reflected 

on MoE website. In view of this, WCL had also developed a portal on Swachh 

Vidyalaya Abhiyan which was continuously reconciled and updated based on 

the reports received from RSK. Similar efforts were put in reconciling the data 

on MoC/ MoP website. Hence, WCL on various occasions had put adequate 

efforts to reconcile data available on various websites and in addition, 

developed a portal by its own thereby ensuring reliability of the data. 

SECL: Toilets constructed by SECL through open tendering as well as 

through Ircon ISL were as per list provided by MoE. In respect of toilets 

constructed by State/ District Authorities action for uploading the data for 

toilets was taken up by them. There were instances of Distt Administration 
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setting aside MHRD list and including the names of other need-based 

schools. One such letter of State Government regarding deblocking some of 

the toilets in list provided by MoE through CIL and blocking the revised toilets 

is attached as Annexure F. The relevant part of the letter mentioning 

deblocking of toilets form MHRD list and replacing/ including toilets identified 

by Distt administration is as under: 

„पीएसयूद्वाराब्लॉकककयेगएशौचालयोंमेंसे374 शौचालयनिमाााणकरायेजारहेहैं।शषशालाओ ं

मेंशौचालयनिमाााणकीआवश्यकतानाहोनााेसे456 शौचालयनिमाााणकीआवश्यकतावालीशालाओ ं

मेंस्थानापररवनतकरएमएचआरडीपोलाा परदजाकरानााेहेतसूुचीसंलग्नाकरभेजीजारहीहै।„ 

 

Hence, subsidiaries have made efforts to ensure that the discrepancies as 

noticed by audit in a miniscule percentage of toilets are rectified. In addition, 

based on the findings of presently undergoing survey of all toilets, further 

needful action will be taken.” 

H. COMPLETION OF TOILETS CONSTRUCTED BY CPSES 

65. Audit pointed out that though the CPSEs reported the completion of toilets, 

completion certificates were not provided to Audit in 60 per cent of cases. In the 

remaining 40 per cent where completion certificates were provided, only 33 per cent 

cases had toilets completed within the due date. Audit noticed that the award activity 

by the seven CPSEs could be completed only by May 2015. Since, construction time 

of four months was needed, compliance of Government directive to complete all 

toilets by 15 August 2015 could not have been ensured by the CPSEs. The CPSEs 

had nevertheless reported completion of all the toilets by 15 August 2015 which was 

not actually the case. 

66. On a question regarding the mechanism of issue of completion 
certificate, CIL in a written reply dt 09.11.2021 replied as under:  

 “After completion, toilets were handed over to School Management 

Committee/ School authorities and the signature of Headmaster/ Principal was 
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taken on the completion certificate. The handing over certificate which is being 

considered as Completion Certificate was issued only after handing over of 

fully-completed toilets. The school authorities have taken possession of toilets 

only after rectification of the shortcoming pointed out by them.” 

67. On the same issue, ONGC stated as under: 

 “ONGC had completed the construction of toilets and the completion 

certificates have been shared with the CAG team. The completion certificates 

were issued school wise even if more than one toilet was constructed / 

renovated in one school. This may have been the apparent cause of 

discrepancy of 813 certificates noted by CAG in case of ONGC.This was 

submitted & clarified to the CAG team in the Exit Conference dated 

13.03.2018.  Following which, the Para did not appear in the Draft Report 

circulated vide No. MAB-III/Rep/05-03/Pilot Study Swachh/2016-17/Vol.IV/147 

dated 16.05.2018. For toilets constructed by ONGC on its own, Handing Over 

Certificates for all 5,335 toilets are available and can be shared once again.” 

68. As regards procedure followed by Coal companies for releasing of the 
funds, achievement of milestones, and monitoring of progress of the work 
done, CIL had following to submit: 

“Different agencies engaged by coal company are as under: 

 

Subsidiary wise details of SVA Toilet Implementing Agencies 

 Subsidiary Implementing Agency No.of Toilets 

1 ECL Govt. of Jharkhand 1455 

  Govt. of West Bengal 1917 

 ECL Total  3372 

2 BCCL Jharkhand Education Project Council 3719 



43 
 

43 
 

 (JEPC) State Govt. Agency of 

Jharkhand 

  Contractors 2097 

 BCCL Total  5816 

3 CCL National Building Construction Company Ltd 

(NBCC) 

9841 

  JEPC 272 

  Odisha Primary Education Programme

 Authority (OPEPA), State Govt. Agency of 

Odisha 

381 

 CCL Total  10494 

4 MCL National Project Construction Corporation Ltd 

(NPCC) 

4202 

  Central Public Works Department (CPWD) 754 

  OPEPA 4428 

  Contractors 1104 

 MCL Total  10488 

5 NCL Hindustan Prefab Ltd. (HPL) 4553 

  Rajya Shiksha Kendra (RSK), Govt of Madhya 

Pradesh 

1330 

 NCL Total  5883 

6 WCL RSK 3714 

  Contractors 711 
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 WCL Total  4425 

7 SECL IRCON-ISL 1727 

  Govt. of Madhya Pradesh 1918 

  Govt. of Chhattisgarh 2987 

  OPEPA 4427 

  Contractors 1266 

 SECL Total  12325 

 CIL Total  52803 

ECL: MoU was entered between respective district administration and ECL in 

which it was mentioned in Payment Terms that installment shall be released 

after adjusting advance paid as per award value of work and submission of 

Utilization certificate of previous amount released and development of 

satisfactory work time to time. 



45 
 

45 
 

BCCL: Following procedure was followed for toilets taken up through 

contractual means: 

1. Contractor raised running account (RA) bills for executed work which 

were sent to Finance Dept by Engineer in-charge for payment after 

verification of executed works. 

2. On completion of work, final bill is to be processed considering all due 

deductions if any.For toilets constructed on depository mode through 

Jharkhand State Govt (JEPC), fund as demanded was transferred and 

UC received from JEPC. 

CCL: Procedure for releasing of the funds was done as per MoU with the 

implementing agency/ transfer of funds to the implementing agency as per the 

directives of Ministry. 

MCL: MCL executed majority of work through different Govt /Public sector 

undertakings like NPCC, CPWD (through EoI mode) and OPEPA (through 

deposit mode). Contractual firms selected through bidding process were also 

engaged for some toilets were engaged. For contractual firms, monitoring and 

supervision was the direct responsibility of MCL. Basing upon the progress of 

the work, bill was prepared as per the Measurement Book (MB). After 

acceptance of the bill by the contractors, the bill was scrutinised at multiple 

level in Finance Dept. Thereafter, final release of payment was made. Both for 

NPCC and CPWD, payment was being made as per the clause of the MoU. 

The agencies were submitting the bill; thereafter joint field inspection was being 

done. Based on the stage wise progress of the toilets like foundation, plinth, 

roof and final handing over of toilets to the concerned school, the payments 

were being made. MCL officials were engaged to assess the progress of the 

work. Officials were sending photographs of the stage wise progress of the 

work. OPEPA is a Govt body under the control of Govt. of Odisha. For OPEPA, 

the work was taken up on deposit basis. UC was obtained in OGFR-7A Form 

which is the prescribed format for submitting UC as per „The Orissa General 

Financial Rules‟ of Govt. of Odisha. 
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NCL: Toilets were constructed through MoU and funds were released at the 

request of the implementing agencies. Toilets were constructed by the 

agencies; Hindustan Prefab Ltd (HPL) and Rajya Shiksha Kendra (RSK) on 

MoU basis as per which funds were released. Monitoring was done through 

photographs and physical supervision by the NCL teams to ensure that all the 

toilets are fully constructed. 

WCL: In case of toilets constructed by contractor deployed through bidding 

mode, Civil Engineers of WCL have monitored the construction and payment 

were made as per Billed amount on achievement of milestones as stipulated in 

Contract. In case of toilets constructed by Govt agencies (concerned District 

Administration under MOU with Rajya Shiksha Kendra, Govt of MP), monitoring 

and completion of toilets were ensured through respective District Project 

Coordinators who have issued Completion Certificate and Utilization Certificate 

after completion of toilets undertaken by them. Funds were released based on 

UC issued by District Authorities. Unutilised amount was refunded to WCL. 

 

SECL: Funds were released as per the terms of MoU/ Sanction Order /Work 

Order/ Demand letter, depending on whether the work is implemented on work 

award mode (i.e. Contractual firms, Ircon ILS) or deposit mode (i.e. with Govt of 

MP, Govt of CG, OPEPA). 

Hence, it can be seen that sufficient due diligence procedures were followed by 

subsidiaries for fund release and monitoring of work.” 

69. On the same issue, ONGC replied as under: 

 “The documents as per the MoA with M/s SISSO were obtained for release 

 of payment/s namely (i) Invoice (ii) Certificate of uploading of photographs  (iii) 

 certificate by Third party agency on completion of construction.” 

 

70. When asked if any timeline was prescribed by the Administrative Ministry 
for submission of the completion certificates by the coal CPSEs, CIL, in their 
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written reply, furnished the following: 

 “The completion timeline was 15th August 2015. No separate timeline was 

given for submission of completion certificates. It may also be noted that the 

toilets were made functional by 15th August 2015. Later on, the construction 

work was fully completed, shortcomings were rectified and toilets were then 

handed over to the concerned SMC.” 

71. On being asked the same question, ONGC replied as under: 

 “All CPSEs‟ were directed to submit Utilization Certificate within stipulated 

timelines & CPSEs were regularly reminded for the same.” 

72. On being asked regarding practice followed by Coal companies for 
ensuring timely receipt and submission of completion certificate, CIL replied as 
under: 

 “ECL: As per MoU, District Administration provided the Utilisation Certificates 

and list of School toilet constructed/ repaired to ECL. 

BCCL: For the works executed contractually, the Engineer in charge 

supervised the work and submitted the completion certificates on due 

verification of executed works as per the terms and condition of the work 

orders/ agreements. For work executed on depository mode, the modality 

consisted of submission of utilization certificate/ completion certificate by Govt. 

agency after completion /utilization of the fund. 

CCL: Regular follow-up was done with implementing agency for ensuring 

timely receipt and submission of completion certificates. 

MCL: A timeline was prescribed to implementing agencies for completion of 

toilets and accordingly MCL teams were monitoring implementation of the 

same. 

NCL: A timeline was prescribed to implementing agencies for completion of 

toilets and accordingly NCL teams were supervising the implementation of the 

same. 
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WCL: Timely receipt of completion certificates were ensured through regular 

monitoring with concerned agencies. 

SECL: Timely receipt of completion certificates were ensured through regular 

monitoring with concerned agencies.” 

73. On a similar query, ONGC furnished the following: 

 “Final payment to M/S SISSO was released on submission of   certificate by 

Third party agency on completion of construction. State Governments were to 

submit FUCs upon completion of the construction work.” 

74. When queried about the reasons for non submission of completion 
certificates of toilets to Audit, CIL replied as under: 

“In majority of toilets, completion certificates were produced before the Audit. It 

may be noted that school authorities took possession of toilets only after 

rectification of the shortcoming pointed out by them. The handing over 

certificate which is being considered as Completion Certificate was issued only 

for fully-completed toilets. This is also the reason why completion certificate 

could not be provided to Audit for all toilets, because the final completion of 

construction work was still going on and deficiencies were being addressed. 

Completion certificate was issued after full hand over, although toilets were 

made functional well within the time. It may be noted that, in none of the 

cases, payments were made or bills were processed without ensuring 

completion in entirety.In respect of those toilets where Govt departments were 

implementing construction works, they have their own set of constraints and 

internal procedures, whereby they did not submit handover certificates in 

piecemeal. Govt departments executed the job in deposit mode which explicitly 

means that coal companies had to deposit the fund in advance. Deposit 

scheme entailing advance funding was the foremost condition put up by the 

Govt orgnanisations before they accepted the offer of coal companies for toilet 

construction. That be the case, coal companies were dependent upon the 

systems and actions of Govt implementing agencies be it for obtaining UC or 

handing-over certificate or completion certificate. Delay was caused by Govt 

implementing agencies in submission of certificates although most of the toilets 
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were constructed by the time Audit was started by CAG team. Wherever such 

cases existed, the completion certificates could not be provided to audit.” 

75. In this regard ONGC replied as under: 

 “All Completion certificates for toilets constructed / renovated by ONGC 

through M/s SISSOhave been shared with the Audit team.For toilets 

constructed by the State Governments, the FUC received from respective state 

Governments have also been provided to Audit team.” 

I. ABSENCE OF BASIC AMENITIES IN TOILETS DESIGNED BY CPSES 

76. Audit observed that as per the Handbook on SVA, a toilet unit should have one 

WC and three urinals. The toilets were also required to have hand washing facility. 

MoE had asked the CPSEs to ensure running water in the toilet. NHPC, PFC, ONGC 

and CIL (Subsidiaries-other than CCL) planned for these basic amenities but NTPC, 

REC, PGCIL and CIL (subsidiary-CCL) did not plan for one or more of these basic 

amenities, in the toilets. 

77. On being asked upon the reasons for not planning the above mentioned 
basic amenities in the toilets and whether CPSEs have since constructed the 
toilets equipped with the required units as per the Handbook on SVA, CIL in a 
written reply stated as under: 

“NBCC built 94% of the total toilets. Rest 6% implementation was done by 

State Government of Jharkhand (JEPC) and Odisha (OPEPA).The same 

design which was furnished by MoE was adopted by NBCC and final GFC 

drawings (Good For Construction drawing) were approved by CCL with all 

basic provisions such as urinals, hand wash facilities including washbasin 

(constructed by brick work and duly plastered) and water pipelines along with 

PVC water storage tank, etc.For toilets by JEPC and OPEPA, they followed 

their own Govt norms and guidelines and CCL‟s role was limited to providing 

finances in deposit mode.” 
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J.  USE OF PREFAB STRUCTURES FOR BUILDING TOILETS 

78. Audit scrutiny revealed that MoP/ MoC instructed the CPSEs that the toilets 

constructed under the Project be of either conventional (brick and mortar) or precast 

(concrete slabs) technology. MoP further directed the CPSEs to ensure that no 

prefabricated structures be used for constructing toilets. Yet, PFC, REC, NTPC and 

CIL (Subsidiary-NCL) used pre-fabricated structures in 42 per cent of the toilets 

constructed by them, which involved an extra expenditure of ₹ 150.46 crore, dilution in 

durability of toilets and non-compliance with Ministries‟ direction. 

79. On a specific query, whether the MoC have ensured that Coal companies 
have used the requisite technology for construction of toilets, CIL furnished the 
following: 

 “Coal companies adopted two variants of construction- the conventional brick 

and mortar type and pre-fabricated type. Most of the toilets were constructed in 

first variant i.e. brick-n-mortar. Set of Designs and Layouts provided by MoE, 

which was based on enrolment in schools, was used majorly. In case of toilets 

executed by State Govts, they followed their own design/ norms.Regarding the 

second variant i.e. pre-fab, as per minutes of the meeting (Annexure E) held 

on 27/10/2014 at New Delhi under the Chairmanship of Hon‟ble Minister of 

Power, Coal & NRE to review the progress of construction of toilets, point no. 2 

(viii): “The PSUs may choose the size/ design and the method of construction 

(including pre-cast simple modules) depending upon the specific local 

requirement in consultation with MHRD. The PSUs could also consider 

evolving 3-4 (as may be required) standard designs for pre-cast modules for 

achieving economies of scale.”NCL got 77% of toilets built on pre-fab design. In 

this regard, it is to apprise that Ministry of Housing and Urban Poverty 

Alleviation nominated Hindustan Prefab Limited (A Govt of India Enterprise) as 

nodal agency for construction of Prefab Toilets on cost deposit basis through 

nomination being a CPSU vide Office Memorandum dated 25th Sept. 2014. On 

the basis of the above OM, NCL entered into a MoU with HPL. The same was 

informed to MoC and MoE during review meetings held time to time through 

Video Conferences. Matter was also brought to the notice of State Govt in the 
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review meetings held at Bhopal. Stage wise photograph of prefab toilets with 

solid wall panel was uploaded in MoE website.” 

K.  AWARD OF CONTRACTS ON NOMINATION BASIS WITH HIGHER 
IMPLEMENTATION CHARGES 

80. Audit found that as per directions of CVC, the award of contracts on nomination 

basis was to be resorted to only under exceptional circumstances. MoP/ MoC also 

directed (21 November 2014) their CPSEs that the work be awarded following 

competitive bidding process only. Four CPSEs viz. PFC, PGCIL, ONGC, and CIL 

(subsidiaries NCL, CCL and SECL) outsourced the Project implementation work, 

including award of contracts, to other agencies while REC entrusted the work to its 

wholly owned subsidiary. The appointment of implementing agencies was done on 

nomination basis which was not in accordance with CVC/ MoP/ MoC directions. 

Further, the agencies were paid implementation charges at 10 to 15 per cent of 

completion cost which were high as compared to 2.5 to 3 per cent paid to State 

Government Agencies (SGAs) and involved an extra expenditure of ₹ 49.30 crore. 

81. Audit also found that as per directions of CVC, the award of contracts on 

nomination basis was to be resorted to only under exceptional circumstances. MoP/ 

MoC also directed (21 November 2014) their CPSEs that the work be awarded 

following competitive bidding process only. Four CPSEs viz. PFC, PGCIL, ONGC, and 

CIL (subsidiaries NCL, CCL and SECL) outsourced the Project implementation work, 

including award of contracts, to other agencies while REC entrusted the work to its 

wholly owned subsidiary. The appointment of implementing agencies was done on 

nomination basis which was not in accordance with CVC/ MoP/ MoC directions. 

Further, the agencies were paid implementation charges at 10 to 15 per cent of 

completion cost which were high as compared to 2.5 to 3 per cent paid to State 

Government Agencies (SGAs) and involved an extra expenditure of ₹ 49.30 crore. 

82. When asked about the criteria that was followed to engage agencies, CIL 
in a written reply dt 09.11.2021 replied as under: 

 “Considering the herculean nature of the task, it was essential to engage such 

agencies who were competent enough to complete it within the allotted 

timeline. The tenders/ EoI were framed accordingly and after a process of due 
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diligence and prudence check, work was entrusted mostly to reputed Govt 

construction companies/ departments such as NBCC, CPWD, NPCC, HPL etc. 

Subsequently, as the time progressed and the scheduled date of completion 

came closure, it was found that the deadline would not be met with the 

progress made till that time. The Government was constantly following up the 

progress. Therefore, based on internal discussions jointly with State Govt and 

Ministry, State Govt agencies such as Rajya Shiksha Kendra (MP), Odisha 

Primary Education Program Authority (OPEPA) were requested to undertake 

construction works.” 

83. On being asked the reasons for not following the directions of the 
Ministry for awarding the work through competitive bidding not followed by CIL 
(subsidiaries NCL, CCL and SECL), CIL furnished the following reply: 

 “CCL: The matter was being monitored and the progress was being reviewed 

at the highest echelons of Govt. Since it was a task hitherto unchartered and 

there was a strict uncompromising timeline, CCL invited offers from two CPSEs 

namely NBCC Ltd and Hindustan Prefab Limited (HPL). It so happened that, 

HPL did not submit bid for all types of toilets and the rate quoted by it for one 

type of toilet was approximately 0.3% higher than that quoted by NBCC for 

corresponding type. The toilets under scope were remote locations of four 

states, many of them in LWE affected districts. Factoring in the aspects of 

deadline for completion, geographically spread (four States), and remoteness 

and to save time on retendering, competent approval was obtained for 

assigning the job to NBCC. It may be noted that, NBCC was notified explicitly in 

the year 2014 as a Public Works Organization covered under revised Rule 

126(2) of GFR by the Ministry of Urban Development vide OM dtd 30th June 

2014 (Annexure G). As per the said OM, Government Departments/ PSUs and 

Autonomous Bodies can award the works to NBCC on nomination basis. So, it 

was permissible as per the extant Rules at that point of time. It may be noted 

that, NBCC is a PSU under the Urban Development Ministry and a technically 

competent entity with strong credentials in the domain of construction works. 

NCL: Hindustan Prefab Limited (A Govt. of India Enterprise) was nominated as 

nodal agency for construction of Prefab Toilets on cost deposit basis through 



53 
 

53 
 

nomination being a CPSU vide Office Memorandum dated 25th Sept 2014 of 

Ministry of Housing and Urban Poverty Alleviation. On the basis of the above 

office memorandum, NCL entered into a MoU with HPL for construction of 

toilets in the assigned schools. Accordingly, HPL had invited tender of different 

packages of the total work and awarded to L1 bidders through open tender only 

at competitive price. It is to mention here that as per the Annual Report 2014-

15 of the Ministry of Housing & Urban Poverty Alleviation, the major projects 

awarded to HPL during FY 2014-15 include construction of toilets in schools in 

various part of the country for different leading PSUs amounting to over ₹ 350 

crore for construction of over 15,000 toilets blocks in schools. This goes on to 

appreciate that other PSUs have also booked the order of toilets to HPL. 

SECL: SECL awarded the contract to a central PSU namely-Ircon 

Infrastructure Services Limited, a Govt of India undertaking. The entity built 

1227 toilets which was 10% of the total toilets. There were pressing 

circumstances driven by aspects like strict timeline, not many organisations 

ready to take up huge number of toilets, and geographical spread (3 States) 

creating reluctance among local contractual firms. The way-out was to 

distribute the work among credible agencies having proven credentials so that 

no single entity is burdened with scale and numbers. The central idea was to 

complete the toilets within the timeline. The matter was looked from the 

perspective of National commitment and as a matter of prestige for the Nation.” 

84. In this regard ONGC replied as under:  

 “The relevant provisions of the Companies (CSR Policy) Rules, 2014 is 

reproduced below:  

 “4(2) The Board of a Company may decide to undertake its CSR activities 

approved by the CSR Committee, through a registered Trust or a registered 

Society or a Company established by the Company or its holding or subsidiary 

or associate company under Section 8 of the Act or otherwise”. The work 

executed by ONGC was as per the Companies (CSR Policy) Rules 2014.  

ONGC has its own Board approved Manual / CSR procedure for 

implementation of CSR Projects and ONGC MM Manual does not specifically 

stipulate any provision for CSR activity.Letter from Chief MM dated 16-10-2018 
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regarding this is being shared again(Annexure-1).However ONGC is in the 

process of reviewing the CSR Manual to assess the need for making such 

change. 

   

85. When asked whether any analysis was made for comparing the 
implementation charges paid to the State Government Agencies and other 
implementing agencies, CIL replied as under: 

“CCL: Scrutiny was done for estimates submitted by NBCC and HPL and 

NBCC was chosen as PMC because of higher rate quoted by HPL. Work was 

awarded to NBCC whose rates were lower compared to HPL. State 

Government agencies (OPEPA and JEPC) were assigned work in Odisha and 

Jharkhand respectively which could not be taken up by NBCC. Justification for 

the rates of NBCC are as under: 

 NBCC constructed 8 different types of toilets with all basic amenities. 

Hence, considering the type and specification followed by NBCC, cost per 

toilet adopted by state governments and cost incurred by NBCC were not in 

comparable terms as different drawing and design were adopted by State 

Govt agencies. 

 Most locations of toilets allotted to NBCC were scattered in remote and 

mostly LWE affected areas widely scattered in four states (Jharkhand, 

Chhattisgarh, UP and Odisha). Hence, overheads and administrative 

expenditure were more. 

 Further, toilets were to be completed in tight time schedule. 

 At the time of MoU, service charge of NBCC was 4.944% which increased 

to 5.8% at the time of award from NBCC to its contractors and @6% during 

execution. 

 Service tax on PMC was considered NIL in estimated cost, @14.5% as per 

award by NBCC to its contractors and @15% during execution through 

NBCC. 
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NCL: The implanting agencies for NCL were a PSU & State Govt. agency and 

as such the implementation charges paid were not compared. HPL was the 

nodal agency identified by Ministry of Housing and Urban Poverty Alleviation. 

Considering the vast no. of toilets to be constructed within very limited time 

which were spread over vast geographical area and many inaccessible remote 

locations, the need of comparing was not considered to be prudent. 

SECL: Cost per toilet for different agencies is submitted below: 

 

Executing Agency and its type No. of toilets Per unit cost 

(₹ Lakhs) 

SECL through open tendering 1266 2.758 

Ircon ISL as a PMC Partner of SECL 1727 1.119 

MP state Government/ District authority 1918 1.179 

CG State Government/ District Authority 2987 1.244 

OPEPA 4427 1.58 

From the above, it is seen that per toilet cost for Ircon ISL is less than that of 

State Government Agencies.” 

86. On a similar query, ONGC replied as under: 

 “Ministry of Drinking Water and Sanitation, Government of India in February, 

2014 had done empanelment of National Level NGOs based on Expression of 

Interest for Implementation of CSR Projects in field of Water and Sanitation. 

After scrutinizing the work of all voluntary organisations, their contribution to 

sanitation sector, MoDWS had empanelled 33 such organisation in which M/s 

SISSO was placed at number one. The rates charged to ONGC are lowest 

charged by them to any organization for similar scope of works and locations. 

They take 15% Implementation Charges from every organization and an 

undertaking was taken that the rates charged to ONGC are bare minimum 
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charges. The charges include supervision / administrative / implementation 

charges since they do not view it mere construction project but involve 

themselves at every stage right from motivation, education, communication, 

design, estimation, implementation, monitoring, follow ups including post 

project 1 year warranty, etc. Further, ONGC negotiated with M/s. SISSO for 

making final payment for ₹98.11 Cr. against its claim of ₹ 109 Cr. As far as 

construction / renovation of toilets through state agencies, the charges have 

been paid as per the request from respective State Governments. The amount 

was different for different states, based on their design, facilities included and 

state SOR rates.” 

******* 
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PART II 

OBSERVATIONS / RECOMMENDATIONS OF THE COMMITTEE 

 The Committee note that norms and standards for a school under the 
Right of Children to Free and Compulsory Education Act 2009 (RTE Act) 
prescribed separate toilets for boys and girls. To achieve the objective of 
separate toilets for boys and girls within a year, Ministry of Human Resources 
Development (MHRD) launched on 1 September 2014, the Swachh Vidyalaya 
Abhiyan (SVA) and sought cooperation of other Ministries to impress upon the 
Central Public Sector Enterprises (CPSEs) under their administrative control to 
participate in the project for construction of toilets in government schools. 53 
CPSEs participated in this project and constructed 1,40,997 toilets as per 
information furnished by Ministry of Education (MoE), Ministry of Power (MoP), 
Ministry of Coal (MoC) and Ministry of Petroleum & Natural Gas (MoPNG) 
extended significant support through CPSEs under their administrative control. 
Seven CPSEs of these three Ministries constructed more than 5,000 toilets each 
and , therefore, Audit examined the records pertaining to construction of toilets 
by these seven CPSEs i.e. NTPC, PGCIL, NHPC, PFC, REC, ONGC and CIL and 
its seven subsidiaries and also conducted physical survey of a sample of 2,695 
toilets across 2048 schools in 15 States and inter-alia found instances of non-
existing and partially constructed toilets; toilets constructed, but not in use;lack 
of running water and other facilities;absence of basic amenities in toilets 
designed by CPSEs etc. Based on their interaction with these PSUs, the MoP, 
MoC, MoPNG and Ministry of Education and  the written replies received from 
them, the Committee have recorded their observations and recommendations 
on issues contained  in the audit report that merit consideration in the 
succeeding paragraphs. 

 

1. OBJECTIVE OF HAVING SEPARATE TOILETS FOR BOYS AND GIRLS IN 
ALL SCHOOLS 

 The Committee note with concern that the initiative to achieve the 
objective of having separate toilets for boys and girls in all schools in the 
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country within a year i.e., by 14th August, 2015 remained to be met as only 70 
per cent of the work towards achievement of the target was reported completed 
by Audit . Observing that in pursuance to the Section 19 of the Right to Free 
and Compulsory Education Act which was passed in Parliament in 2019 by 
amending the Constitution prescribing for construction of separate toilets for 
boys and girls in schools for each and every school, the Government have 
taken up the ambitious plan to materialize calling upon the corporate sector to 
give priority to this national endeavour as part of their Corporate Social 
Responsibility, the Committee pursued the matter vigorously with the 
implementing Ministries/CPSUs to expedite and complete the work in a time 
bound manner by giving top priority. The Committee note from the information 
furnished by the Ministries concerned that upto 30th June 2023, besides 
completing construction of over 79000 toilets by CPSEs, repairing work of the 
toilets found dysfunctional have been taken up by all CPSEs. The Committee 
exhort the Ministry/CPSEs to take time bound initiatives for this national 
endeavour and ensure completion of the work on top priority. 

 

2. Monitoring Mechanism / Lack thereof 

Audit findings revealed that out of 2,695 toilets in the audit sample, the 
CPSEs did not construct 83 toilets, though these toilets were identified by them 
for construction. In respect of remaining 2,612 toilets which were reported by 
CPSEs to have been constructed, 200 toilets were not found constructed in the 
respective schools and 86 toilets were found to be only partially constructed. 
Further, out of 1,967 co-educational schools surveyed by Audit, 99 schools had 
no functional toilets while 436 schools had only one functional toilet. As 
regards the Monitoring mechanism put in place to ensure that all toilets which 
were identified and approved for construction were actually constructed, the 
Committee find that various methods have been adopted by the 
CPSEs/Ministries. While Ministry of Coal /CIL reported formation of monitoring 
teams which remained on field during the project, provision for  Technical audit 
and a separate SVA cell was made in case of CCL and MCL respectively: 
Ministry of Power uploaded stage wise photos on Vidyut India portal developed 
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by it; Ministry of Petroleum and Natural Gas /ONGC resorted to identifying 
Senior Executives from ONGC  as State Coordinators for overall monitoring of 
the project Swachh Vidyala Abhiyan and creation of Ground Level Facilitation 
Team (GLFT) from various work centres for regular site visits and close 
monitoring of the construction of the toilets. The Committee while noting that 
non-existing and partially constructed toilets constituted 11 per cent of toilets 
surveyed and that provision for separate toilets for boys and girls could not be 
made in  27 % of the schools surveyed opine that the monitoring measures 
adopted by these PSUs were not adequate to ensure that the objectives were 
met. The Committee are of considered opinion that a monitoring committee with 
stakeholders from all the Ministries under the aegis of Ministry of education 
involved may be constituted to assess whether the PSUs have constructed 
toilets as per their targets and also to review whether the progress on ground 
has been satisfactory to ensure that the objectives of the SVA are achieved. 

 

3. The Committee while noting that Ministry of Power have launched a web 
portal vidyutindia.in in addition to MoE‟s portal for online monitoring by Geo-
tagging of the sites and the photos of the toilets,  recommend that the same be 
emulated by the other ministries which will help them in targeted monitoring.  

 

4. Further, in this regard the Committee would also like to highlight that 
while most of the CPSEs have finished the exercise of Geo tagging of toilets, 
Ministry of Coal have stated that the process is in nascent stage and will be 
complete only by the mid of the year. The Committee recommend that Ministry 
of Coal should take earnest efforts to complete the Geo-tagging exercise in a 
time bound manner and apprise the status to the Committee. The Committee, 
further, recommend that to ensure that same images are not uploaded on the 
portals for monitoring, desire that Geo-tagged photos be cross checked using 
AI technology to ascertain duplicity of images and prevent the possibility. The 
Committee hope that using the duplicate image detection technology as is 
being used by a number of platforms, a flagging system may be created so as 
to better target inspection of Schools. 
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  5. Inspection Not Carried out  

The Committee note from the audit observation of giving incorrect figures 
of toilets constructed by CPSEs including CIL and its subsidiaries. In this 
regard, the Ministry of Coal /CIL stated that as fallout of frequent changes in 
target toilets, the targets of individual subsidiaries kept on changing till the last 
stage. With the final target  being fixed at 10,546 on 21st July 2015  when only 25 
days were left for targeted date of completion, and other reasons such as target 
changing frequently, toilets already existing, schools not functioning, schools 
with zero enrolment, District authorities authorized to change the toilets as per 
need of the hour.   For instance, in Chhattisgarh, the Ministry of Coal admitted 
that the Coal Companies did construct the toilets reported by them, however, 
the locations might not match with MoE list. In case of Ministry of Petroleum 
and Natural Gas /ONGC, it has been reported that 5335 nos. of toilets 
constructed by the contractor were verified through Third Party Inspection. The 
Committee, while noting the reply of the Ministry of Coal that as fallout of 
frequent changes in target toilets, the targets of individual subsidiaries kept on 
changing till the last stage, are of the view that it was incumbent upon Ministry 
of Coal to ensure physical existence of the Toilets and to review their time 
bound construction during their project implementation Review Meetings along 
with ensuring  prompt resolution of the issues being faced by CPSEs by taking 
up the same with the Ministry of Education. 

6. The Committee while  noting that different approaches were taken by the 
various CPSEs in carrying out inspection, desire to be apprised whether  the  
provision of regular inspection envisioned in SVA was followed in spirit by the 
Ministries/CPSEs carrying out the construction.  

7. Mechanism to ensure regular maintenance 

 The Committee note from Audit observation that despite the 
Administrative Ministries‟ direction to the CPSEs to maintain the toilets 
constructed by them for three to five years and book the annual expenses to 
their CSR budget and the norm for daily cleaning of the toilets at least once, 
proper maintenance/ sanitation was lacking in 1,812 out of 2,326 toilets. 715 out 
of 1,812 toilets were not being cleaned. 1,097 toilets were being cleaned twice in 
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a week to once in a month. In this context, the Ministry of Coal /CIL stated that 
under its existing CSR framework, primary focus of CIL and subsidiaries is on 
creation of needed infrastructure and after completion, the assets so created 
are handed over to the concerned local authority/Gram Panchayat/Govt. 
agency, who operates the asset and undertakes day-to-day Operation and 
Maintenance (O&M). The Committee note that the advisory on maintenance of 
toilets found mention in the meeting held on 27th Oct 2014 under the 
chairmanship of the then  Minister of Coal, however, CIL neither while initiating 
the process for construction of school toilets, nor after receipt of revised toilet 
specifications from MoE complied with the same. The Ministry further added 
that MoE in a PIB press statement dtd 19th March 2018 on the subject- „Swachh 
Vidyalaya Initiative to ensure toilets in all Government schools‟, have stated 
that they have advised State Governments to ensure maintenance. According to 
ONGC, they had one year warranty clause in the contract with the contractor 
and this was followed by on-ground Information, Education and Communication 
(IEC) Activities by Auroville Foundation over a period of 2 years. ONGC further 
stated that through these interventions, sense of ownership could be created 
for the toilets constructed, among various stake holders. The Committee are of 
the considered view that Swachta (Cleanliness) as in SVA cannot be considered 
to be achieved by merely constructing toilets unless these toilets are 
maintained properly. The Committee while taking note of the costs involved in 
maintenance of toilets and the challenges highlighted by Ministry of Coal / 
CPSEs under them, desire them to refer to the initiatives taken by ONGC as 
detailed above. The Committee keeping in view the hygiene and health benefits 
associated with usage of toilets, insist that the Ministries as well as CPSEs 
should own responsibility and dwell upon taking up innovative and novel 
measures to ensure that the toilets are maintained and are clean at all times. In 
this regard, the Committee while acknowledging the efforts of ONGC in creating 
an ecosystem and environment promoting practice of maintenance and good 
sanitation practices hope that similar initiatives will be taken by other CPSEs. 
The Committee further recommend that the committee of various stakeholders 
as recommended in preceding paragraphs may also deliberate on the various 
ways of maintenance of the toilets and then can bring out the best practices to 
enable PSEs to take a decision considering their limitations. 
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8. The Committee understand that accounting procedure for Madhyamik 
and Uchchtar Shiksha Kosh (MUSK) which has recently been approved by the 
O/o CAG and notified on 5th June, 2023 in the Gazette of Government of India 
stating that Madhyamik and Uchchtar Shiksha Kosh shall be maintained as a 
non-lapsable Reserve Fund in the non interest bearing section of the Public 
Account of India and the account thereof shall be administered and maintained 
by Ministry of Education, through Department of School Education & Literacy 
and Department of Higher Education. Further, all proceeds of the Education 
Cess shall be credited into Madhyamik and Uchchtar Shiksha Kosh after 
obtaining due approval of the Parliament through Demands for Grants. Taking 
cognizance of high Operation and Maintenance costs involved in maintaining 
the toilets, the Committee recommend that the Ministry of Education may  
consider allotting a certain percentage of sum for maintenance of toilets so that 
O&M activities of the toilets are not stalled for lack of funds.  

9. Further, with a view to ensuring  regular maintenance, provision of basic 
amenities and a dedicated stream of revenue for upkeep of toilets, the 
Committee desire that Ministry of Education may consider innovative ways 
such as partnership with NGOs along the lines of the Mid Day Meal Scheme, 
Grid connected Solar panels for water facilities using the infrastructure of 
toilets for advertisements for Government Schemes, and solar Rooftops etc for 
generating electricity  under the solar power initiative. 

10. The Committee note that out of 2,326 constructed toilets surveyed 
by Audit, 691 (30 per cent) were  not in use mainly due to lack of running water, 
lack of cleaning arrangements, damages to the toilets and other reasons like 
use of toilets for other purposes, toilets locked up etc. The Committee note 
from the reply of the Ministry of Coal that coal companies have conducted third 
party Impact Assessment and also done sample survey and that the 
subsequent use depends upon the individual interest shown by the School 
authorities. Though all the completed toilets were handed over to the concerned 
school management committees, some of them might have fallen into disuse 
due to wear & tear and lack of maintenance & awareness by school authorities. 
The Committee also note that the operation & maintenance part was well taken 
care wherever the SMC/ Headmaster were acting responsibly and are proactive. 
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They were able to keep toilets in clean and tidy condition and under active 
operation. The Committee are of the considered view that access may be 
provided to District Administration  to the portal created for monitoring the 
maintenance of toilets which may help in  establishing responsibility on School 
Authorities for maintenance of Toilets and discouraging their usage in other 
purposes such as storage. The Committee also hope that since cleaning and 
upkeep of toilets has deep social ramifications, the Ministry may also, invite 
suggestions from various stakeholders on  how to  ensure maintenance and 
upkeep of toilets without resorting to the practice of manual scavenging. The 
Committee would also like to be apprised of the action being taken by CPSEs to 
ascertain that the toilets constructed by them are in use and the issues, if any,  
like lack of running water, lack of cleaning arrangements, damages to the toilets 
are timely addressed. 

 Toilets constructed, but not in use – Behavioral campaign 

11. Considering that toilets in schools are not merely buildings to be 
constructed but also have major ramifications for the nation in terms of 
hygiene, for students, preventing female student dropouts due to lack of 
menstrual hygiene, containing spread of diseases as well as inculcating habits 
in future generations so as to eliminate the practice of open defecation, the 
Committee urge that a behavioral campaign may also be started by the Ministry 
of Education for children in the form of animated films so as to promote the use 
of toilets so constructed. The Committee trust that such animated films, by 
raising awareness, will promote use of toilets among students and discourage 
their use as spare rooms in school buildings by school authorities,  and may, in 
time help in eliminating the practice of open defecation.  

  

12. Absence of basic amenities in toilets designed by CPSEs  

 The Committee note that as per the Handbook on SVA, a toilet unit 
should have one WC and three urinals. The toilets were also required to have 
hand washing facility. MoE had asked the CPSEs to ensure running water in the 
toilet. NHPC, PFC, ONGC and CIL (Subsidiaries-other than CCL) planned for 
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these basic amenities but NTPC, REC, PGCIL and CIL (subsidiary-CCL) did not 
plan for one or more of these basic amenities, in the toilets. In this regard, CIL 
stated that NBCC built 94% of the total toilets. Rest 6% implementation was 
done by State Government of Jharkhand (JEPC) and Odisha (OPEPA). The 
same design which was furnished by MoE was adopted by NBCC and final GFC 
drawings (Good For Construction drawing) were approved by CCL with all basic 
provisions such as urinals, hand wash facilities including washbasin 
(constructed by brick work and duly plastered) and water pipelines along with 
PVC water storage tank, etc. For toilets by JEPC and OPEPA, they followed their 
own Government norms and guidelines and CCL‟s role was limited to providing 
finances in deposit mode. The Committee, while acknowledging the difficulty 
faced by CPSEs in compliance with approved norms in the States  are of the 
considered view that  Ministries concerned should impress upon the State 
Governments to direct the implementing agencies to  give due sincerity to the 
cause of SwachchVidhyalaya Abhiyan and ensure that basic amenities 
necessary for usage of toilets are provided. The Committee, taking note of the 
matter, desire that Ministries of Coal, Petroleum and Natural Gas and Power  
also ascertain the reasons for non- construction of toilets as per  requirements 
prescribed in SVA Handbook, by CPSEs as well as the subsidiaries under them.  

13. In light of the fact that the CPSEs have the option, if they chose, to 
provide improvements in the toilet design as per MoE direction, the Committee 
recommend that designs for toilets should be made keeping in mind the 
geographical conditions of the region they are being constructed especially in  
far flung areas. The Committee further desire that since maintenance of toilets 
is an equally difficult task, designs permitting easy maintenance may be 
preferred. Further, with a view to ensuringproper hygiene for female students, 
the Committee desire that Ministry of Education consider including provision of 
menstrual hygiene products in thedesign for toilets constructed separately for 
girls.  

14. Lack of running water and other facilities – Social Audit 

The Committee note that as per SVA, the toilets were to be provided with 
running water, hand washing facilities and proper/ regular maintenance so as 
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toeffectively change the behaviour of beneficiaries. During the survey, 1,679 out 
of 2,326 constructed toilets (72 per cent) were not found to have running water 
facility inside toilets. Further, hand washing facility was not available in 1,279 
out of 2,326 constructed toilets (55 per cent). Audit also noticed defective 
construction of toilets, non-provision of foundation/ramp/staircase and 
damaged/overflowed leach pit, which led to ineffective use of toilets. Explaining 
reasons thereof, the Ministry of Coal/CIL replied that as per minutes of the 
meeting  held under the Chairmanship of Hon‟ble Minister of Power, Coal & NRE 
“The PSUs may choose the size/ design and the method of construction 
(including pre-cast simple modules) depending upon the specific local 
requirement.”   In majority of the toilets, design provided by MoE has been 
used. In some cases, minor variations have been made as per the actual 
feasibility and to save time (NCL opting for prefabricated toilets). As per 
Ministry of Petroleum and Natural Gas, this design was based on the toilet 
complex design on MHRD website. With a view to ensuring  that the intended 
benefits of the Swachch Vidyalaya Abhiyaan reach the targeted beneficiaries, 
the Committee desire that to ascertain the effectiveness of design used and the 
usage of the toilets by the students, the Ministry of Education devise a robust 
mechanism to ensure conduct of Social Audits by Panchayati Raj Institutions 
and Urban Local Bodies. The Committee desire that a feedback mechanism may 
also be created to enable users and stakeholders to give their suggestions and 
feedback. 

15. Use of prefab structures for building toilets 

The Committee note that MoP/ MoC instructed the CPSEs that the toilets 
constructed under the Project be of either conventional (brick and mortor) or 
precast (concrete slabs) technology. MoP further directed the CPSEs to ensure 
that no prefabricated structures be used for constructing toilets. Yet, PFC, REC, 
NTPC and CIL (Subsidiary-NCL) used prefabricated structures in 42 per cent of 
the toilets constructed by them, which involved an extra expenditure of ₹150.46 
crore, dilution in durability of toilets and non-compliance with Ministries‟ 
direction. The Committee are aware of the time constraints being faced by the 
CPSEs in the wake of fulfillment of gargantuan targets and can comprehend 
that prefabricated structures might have helped in faster accomplishment of 
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targets. The Committee however, feel that due approvals in this regard should 
have been taken by the CPSEs from the concerned Ministries or Ministry of 
Education mainly on account of the fact that this initiative led to an extra 
expenditure of ₹150.46 crore. With a view to balance development and 
sustainability  of the toilets so constructed,  the Committee desire that use of 
prefab structures be limited to only rarest of the rare cases and only after 
proper approval are received for the same. The Committee also desire that such 
prefab structures should be selected keeping in mind that their material and 
design support long term sustainability and maintenance of these structures in 
remote areas. Additionally the Committee desire that Indian 
Companies/Startups may be given priority while opting for such prefab 
structures in future.  

 

16. Inadequacies in identification of schools 

The Committee note that the CPSEs were required to conduct the survey 
in identified schools before starting construction of toilets. PFC and CIL 
(Subsidiary-SECL) did not conduct the survey while other CPSEs which 
conducted the survey did not cover all the schools identified by them. As a 
result, they were not able to construct the required number of toilets and 
resources were not optimally utilized. The Committee are disappointed to note 
that for a scheme meant for the citizens at grassroots of the nation, views of the 
stakeholders were not considered. To ensure effectiveness of Swachh 
Vidyalaya Programme, the Committee recommend that Ministry of Education 
along with State Governments  prepare a list of all Schools – Girls, Boys and 
Co-educational along with presence of functional toilets as per SVA Manual in 
those schools, so that this database of functional toilets and dysfunctional 
toilets may be used for future reference, in case the scheme is extended. 

17. Reporting of completion of toilets  

The Committee note that MoP/ MoC/ ONGC declared construction of 
1,30,703 toilets by the selected seven CPSEs on time (i.e. 15 August 2015). 
However, as per MoE data and the Swachhta Status Report (2016) of the 
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National Sample Survey Office, under the Ministry of Statistics and Programme 
Implementation, the CPSEs constructed all the approved toilets as of 1 March 
2016 and the number of toilets completed by these seven CPSEs was 1,19,530. 
Comparison of the two reported figures indicated that the figures for number of 
toilets completed were overstated by 11,173.  According to CIL, the final 
numbers of toilets were communicated in the month of July when the deadline 
was to achieve the target was 15th August, 2015. Despite several constraints, 
coal companies made all the toilets functional by 15th Aug 2015. Later on, the 
construction work was fully completed, shortcomings were eliminated and the 
toilets were then handed over to the concerned SMC. It may be noted that the 
school authorities have taken possession of toilets only after rectification of the 
shortcoming pointed out by them. In case of ECL, report of construction/ repair 
of toilets was submitted by concerned district administration directly to MoE. 
ECL had informed about the final completion to CIL. In this regard,  ONGC 
stated that Survey is being carried out through ONGC Foundation for all 7958 
toilets to ascertain the current status of all the toilets. Current status of these 
toilets  along with photographs through geo-tagging will be provided, 
consequent to the survey. The Committee, being aware of the time constraints, 
resource constraints, personnel constraints and the scale of the Swachh 
Vidyalaya Abhiyan, are nonetheless of the opinion that Monitoring cannot be 
diluted in such an important scheme having major socio-economic and health 
ramifications. The Ministries may also look into the issue of non-existing/ 
incomplete toilets, which have been claimed as constructed by other CPSEs. 
The misreporting regarding timely completion of toilets and discrepancies in 
figures of completed toilets may also be examined to ensure that the required 
number of toilets is available. The Committee desire  that the Ministry of 
Education apprise them of the number of toilets constructed by each of the PSE 
as on 31.12.2023, the number of toilets geo-tagged and the timelines for the 
completion of the toilets being constructed. 

18. Completion of toilets constructed by CPSEs  

The Committee note that though the CPSEs reported completion of 
toilets, completion certificates were not provided to Audit in 60 per cent of 
cases. In the remaining 40 per cent where completion certificates were 
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provided, only 33 per cent cases had toilets completed within the due date. 
Audit noticed that the award activity by the seven CPSEs could be completed 
only by May 2015. Given that construction time of four months was needed, 
compliance of Government directive to complete all toilets by 15 August 2015 
could not have been ensured by the CPSEs. The CPSEs had nevertheless 
reported completion of all the toilets by 15 August 2015 which was not actually 
the case. The Committee are surprised to note that even when the toilets were 
not constructed, they were reported to have been constructed. The Committee 
are of the considered opinion that not only are such practices violative of public 
trust but also cast doubts on the checks and mechanism being placed by 
Ministry(s) to ensure construction of these toilets. The Committee are also 
aware of the fact that Audit survey covered only around 2 per cent of total 
toilets constructed. To have better grasp of the extent to which the toilets were 
actually constructed on grass root levels and to highlight lapses at 
Administrative level (if any), the Committee desire that Ministry of Education 
carry out an independent third party survey to review/survey the remaining 98 
per cent toilets and take appropriate action for rectification of deficiencies 
wherever arising. 

 

19. Award of Contracts on nomination basis with higher implementation 
charges 
         The Committee note that as per directions of CVC, the award of contracts 
on nomination basis was to be resorted to only under exceptional 
circumstances. MoP/MoC also directed (21 November 2014) their CPSEs that 
the work be awarded following competitive bidding process only. Four CPSEs 
viz. PFC, PGCIL, ONGC, and CIL (subsidiaries NCL, CCL and SECL) outsourced 
the Project implementation work, including award of contracts, to other 
agencies while REC entrusted the work to its wholly owned subsidiary, REC 
Power Distribution Company Ltd. The appointment of implementing agencies 
was done on nomination basis which was not in accordance with CVC‟s 
directions. Further, the agencies were paid implementation charges at 10 to 15 
per cent of completion cost which were high as compared to 2.5 to 3 per cent 
paid to State Government Agencies (SGAs). This involved an extra expenditure 
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of ₹49.30 crore. The Committee would like the Ministries concerned to look into 
the award of contracts on nomination basis with higher implementation charges 
and fix responsibility if the reasons are not justifiable. 

20. As brought out in the preceding paragraphs, there have been a number of 
shortcomings which are indicative of lack of seriousness and lethargy owing to 
which the intended purpose of constructing toilets for school going girl 
children is not being served in the true sense. What is worrisome to note is that 
there have been instances of misreporting and misrepresenting the factual 
details relating to construction and operationalization of toilets by the various 
PSUs. The Committee, therefore, cannot help but recommend that appropriate 
remedial measures be taken to rectify the situations within a period of six 
months from now. It would also be essential to fix the responsibility on the 
officials concerned for misreporting and misinforming the factual details to the 
Committee. The Committee, in this regard, recommend that the observations/ 
recommendations made in the report, are acted upon with due seriousness. The 
Committee ordain to be informed of the measures taken in this direction in clear 
terms within the time frame of six months. 

 

 

NEW DELHI       ADHIR RANJAN CHOWDHURY 
09 February, 2023              Chairperson, 
20  Magha, 1945 (Saka)             Public Accounts Committee 
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MINUTES OF THE SITTING OF THE PUBLIC ACCOUNTS COMMITTEE (2021-22) 
HELD ON  15th  SEPTEMBER, 2021. 
 

 

 The Committee sat 15 September, 2021 from 1500 hrs. to 170 hrs. in Room 
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6. Shri Raghuraj Madhav Rajendran 

 Joint Secretary 

7. Shri Vishal Kapoor Joint Secretary 

 

8. Shri Jithesh John Economic Adviser 

 

9. Shri Ghanshyam Prasad Joint Secretary 

 

 

REPRESENTATIVES FROM CPSES CONCERNED 

 

Sl. No. Name Designation 

 

1. Shri Gurdeep Singh CMD, NTPC 

 

2. Shri A.K. Singh CMD, NHPC 

 

3. Shri K. Sreekant CMD, PGCIL  

 

4. Shri Sanjay Malhotra CMD, REC  

 

5. Shri R.S. Dhillon CMD, PFC  
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2. Shri P.S Das - DG (Railways) 

 

 

 

3. Ms. Kavita Prasad - DG (Commercial) 

 

4. Shri Kartikaye Mathur 

 

- DG (Customs) 

5. Shri S.V Singh - PD (PC) 

 

2. At the outset, Hon‟ble Chairperson, PAC welcomed the Members and Audit 
Officers to the Sitting of the Committee, convened to have oral evidence of the 
representatives of the Ministry of Power and CMDs of CPSEs concerned on the 
subject, “Oral evidence of the representatives of Ministry of Power on the subject 
“Construction of toilets in schools by CPSEs" based on C&AG Report No. 21 of 2019 
and also to consider and adopt Draft Reports on the following subjects: (i)
 “Functioning of Directorate of Estates” and (ii) “Excesses over Voted Grants 
and Charged Appropriations (2018-19)”. The Chairperson also welcomed new 
Member, Shri v….. to the Committee. 

 

3. The Committee firstly took up the Draft Reports on (i) “Functioning of 
Directorate of Estates” and (ii) “Excesses over Voted Grants and Charged 
Appropriations (2018-19)” for consideration and adoption. The Committee, after some 
deliberations, adopted the draft Reports with minor modifications. The Committee also 
authorized the Chairperson to finalise the aforesaid Reports on the basis of factual 
verification and present the same to the Hon‟ble Speaker/ Parliament.  

4. The Chairperson then asked the Dy. C&AG to update the Committee on the 
action taken by the Ministry on the shortcomings pointed out and suggestions made 
by the Audit on the subject under examination.Dy. C&AG through a Power Point 
Presentation explained  various related issues highlighting inter-alia the key Audit 
findings and response of the Ministry of Power thereto.  

5.  Members sought certain clarifications regarding the Audit findings which were 
replied to by the officials of C&AG.  
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6.  Thereafter, the representatives of the Ministry of Power and CPSEs were 
called in. 

7. The Chairperson then, welcomed the Secretary and officials of Ministry of 
Power and CMDs of PFC, NTPC, NHPC, REC and PGCIL. Impressing upon the 
witnesses to treat the proceedings of the Committee as confidential, the Chairperson 
asked representatives of Ministry of Power/ CPSEs to brief the Committee on the 
remedial action taken by the Ministry on the Audit observations.  

8.  The Secretary, Ministry of Power thereafter, while making Power Point 
Presentation gave a brief overview of the various related issues and the corrective 
action taken by the Ministry on the Audit observations since then.  

9.  Then, the Chairperson and Members of the Committee asked various 
questions which inter-alia included  

10.  The representatives of the Ministry of Power and CMDs of PFC, NTPC, 
NHPC, REC and PGCIL explained their position and responded to some of the 
queries raised on the findings of Audit.  

11.  The Chairperson asked the Ministry to furnish written replies to the queries 
raised by the Members as well as the list of points provided by the Committee 
Secretariat within 15 days. The Chairperson thanked the representatives of the 
Ministry of Power and CPSEs for appearing before the Committee and furnishing 
valuable information on the subject. 

The witnesses, then, withdrew. 

12. TheChairperson thanked the officials of the C&AG for assisting the Committee 
during the deliberations. 

 
 
A copy of the verbatim proceedings of the sitting has been kept on 

record.  

 
The Committee then adjourned. 
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3.  Mrs. Nirupama Kotru JS & FA 

4.  Shri Animesh Bharati Eco. Advisor 



77 
 

77 
 

5.  Shri Bhabani Prasad Pati Joint Secretary (Parliament) 



78 
 

78 
 

3 

REPRESENTATIVES OF COAL / LIGNITE COMPANIES 
SI. 
No
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Name Designation 

1.  Shri Pramod Agrawal CMD,CIL 
2.  Shri Vinay Ranjan Director (P&IR), CIL 
3.  Shri S.K.Gomasta Director (T/CRD), CMPDIL 
4.  Shri Sanjay Kumar Director(Pers), WCL 
5.  Shri Keshav Rao Director(Pers), MCL 
6.  Shri Goutam Chandra Dey Director(Pers/Fin.), ECL 
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8.  Shri R.N. Dubey Director(Pers/Fin.), NCL 

Director (PAW), SCCL 9.  Shri N. Balram 
10.  Shri R. Vikraman Director (HR),NLCIL 
11.  Shri S.M. Choudhary Director(Fin!Pers), SECL 

 

2. At the outset, Hon'ble Chairperson, PAC welcomed the Members and Audit Officers 
to the Sitting of the Committee, convened to have oral evidence of the representatives of 
the Ministry of Education (Department of School Education and Literacy) and 
Ministry of Petroleum and Natural Gas! ONGC on the subject, "Construction of toilets in 
schools by CPSEs" based on C&AG Report No. 21 of 2019 and also to consider and 
adopt draft Action Taken Report (17th Lok Sabha) on action taken by the Government on 
the Observations / Recommendations of the Committee contained in their 135th Report (16th 
Lok Sabha) on the subject "Acquisition and Development of Land by DDA". 

3. The Chairperson then, asked the officers of C&AG to update the Committee on the 
action taken by the Ministry of Petroleum and Natural Gas/ ONGC on the shortcomings 
pointed out and suggestions made by the Audit on the subject under examination. The 
officers from the Audit through a Power Point Presentation explained various related issues 
highlighting inter-alia the key Audit findings and response of the Ministry thereto. 

4. Members sought certain clarifications regarding the Audit findings which were replied 
to by the officials of C&AG. 

5. Thereafter, the representatives of the Ministry of Petroleum and Natural Gas/ ONGC 
and Ministry of Education (Department of School Education and Literacy) were called in. 
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6. The Chairperson in his Introductory remarks pointed out that Audit examined the records 
pertaining to the construction of toilets by ONGC and conducted physical survey of a sample of 
toilets constructed in schools in 15 States and found a number of discrepancies like, non-existence 
and partially constructed toilets, unused toilets, lack of running water and other basic facilities, poor 
hygiene and maintenance of toilets etc. Audit had also found inadequacies in identification of 
schools before starting construction of toilets and over stating of the number of completed 
toilets, delay in completing construction of toilets etc. Audit also noticed the use of pre-fabricated 
structures in constructing toilets in contravention to the direction of the Ministries and appointment 
of implementing agencies on nomination basis in contravention to CVC's directions. Impressing 
upon the witnesses to treat the proceedings of the Committee as confidential, the Chairperson 
asked the representatives of Ministry of Petroleum and Natural Gas/ ONGC to brief the Committee 
on the remedial action taken by the Ministry on the Audit observations. 

7. The representative of Ministry of Petroleum and Natural Gas sought permission for making a 
Power Point Presentation by CMD, ONGC, which was agreed to by the Chair. During the 
Power Point Presentation, the representative gave a brief overview of the various related 
issues and the corrective action taken by the Ministry/ ONGC on the Audit observations. 

8. Then, the Chairperson and Members of the Committee asked various questions which inter-
alia included factors responsible for non-achievement of targets assigned to ONGC for construction 
of toilets; monitoring mechanism put in place to ensure that all the toilets which were identified and 
approved for construction were actually constructed; reason for non-inclusion of clause for 
maintenance of toilets constructed by ONGC in MoU contracts entered into; reason for 
failure to provide funds for maintenance of toilets to school management or district or State 
education departments; reasons for non-imposition of penalties for delays in construction of toilets 
on implementing agencies; the extent of fund resources contributed and spent by ONGC since 
2014 in the Swachh Bharat Kosh which has been launched for improving the sanitation 
facilities in schools and educational institutions; whether details of exact places of constructed 
schools are available with the Ministry/ONGC to undertake surveys; details of total budgetary 
allocations made and utilised by ONGC since 2014 for Swachh Vidyalaya Campaign; 
monitoring through geotagged photographs of the completed toilets as adopted by ONGC; how 
accountability has been established for non-construction of identified toilets; reason for non-
observance of the 
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directions of the Ministry for awarding the work through competitive bidding by 
ONGC, comprehensive mechanism if any, put in place to rectify the deficiencies 
and make the SVA progress, status report if any available with the Ministry of 
Education on provision of sanitation facilities, hygiene facilities in all the 
schools of the Country; any effort made to ascertain the requirement of toilet-
student ratio; whether Ministry of Jal Shakti was approached to strengthen 
water and sanitation infrastructure in Government schools. 

9. The representatives of the Ministry of Petroleum and Natural Gas and ONGC 
apprised the Committee about the status of corrective action being taken by 
them which inter alia include plan for conducting fresh inspection and surveys of 
the toilets constructed by them, inquiry into the reports of non-existent toilets, 
third party evaluation of completed toilets by engaging an agency, monitoring 
of the construction activities through geo-tagged photographs and 
addressing issues of poor maintenance of toilets, etc. 

10. The Chairperson asked the Ministry to furnish written replies to the queries 
raised by the Members as well as to the list of points provided by the Committee 
Secretariat within 15 days. The Chairperson thanked the representatives of the 
Ministry of Petroleum and Natural Gas and ONGC for appearing before the 
Committee and furnishing valuable information on the subject. 

The representatives of the Ministry of Petroleum and Natural Gas and ONGC, then,  
withdrew. 

11. The Chairperson then asked the officers of C&AG to update the 
Committee on the action taken by the Ministry of Coal on the shortcomings 
pointed out and suggestions made by the Audit on the subject under 
examination. The officers from the Audit through a Power Point Presentation 
highlighted the main Audit observations and response of the Ministry of Coal 
thereto. 

12. Members sought certain clarifications regarding the Audit findings which were 
replied to by the officials of C&AG. 

13. Thereafter, the representatives of the Ministry of Coal were called in.  

14. The Chairperson then, welcomed the Secretary, Ministry of Coal and 
Additional Secretary, Ministry of Education (Department of School Education and 
Literacy) and their colleagues. In his Introductory remarks, the Chairperson, 
PAC outlined the audit findingswith respect to the toilets constructed/ reported to 
have been constructed by the Ministry of Coal / coal sector CPSEs like non-
existent and partially constructed toilets, unused constructed toilets, lack of 
running water and other basic facilities, poor hygiene and maintenance of 
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toilets etc. The Chairperson, PAC added that Audit had also noticed 
inadequacies in identification of schools before starting construction of toilets 
and over stating of the number of completed toilets, delay in completion of toilets 
besides the use of pre-fabricated structures in constructing toilets which is in 
contravention to the direction of the Ministries and appointment of 
implementing agencies on nomination basis in contravention to CVC's 
directions. Impressing upon the witnesses to treat the proceedings of the 
Committee as confidential, the Chairperson asked the representatives of Ministry 
of Coal and Ministry of Education (Department of School Education and Literacy) 
to brief the Committee on the remedial action taken by them on the Audit 
observations. 

15. Thereafter the representatives of the Ministry of Education made a small 
presentation highlighting inter a/iathe status of action taken note received from the 
Ministry of Coal on the audit findings and follow-up action taken by them. The 
Secretary, Ministry of Coal, thereafter, while making a Power Point Presentation 
briefed the Committee about the various related issues and the corrective 
action taken by the Ministry on the Audit observations. 

16. Then, the Chairperson and Members of the Committee asked various questions to 
the representatives of both the Ministries viz. the Ministry of Coal and Ministry of 
Education (Department of School Education and Literacy) which inter-alia included 
efforts being made to achieve the assigned targets; mechanism available to 
complete the survey of remaining 98 per cent of the schools by the Ministry/ coal 
sector CPSEs; details of schools where toilets were constructed during the last five 
years; reason for non-inclusion of any clause for maintenance of the toilets in the 
MoUs reached with the contractor; reason for not raising the issue of budget 
constraints if any faced by the coal sector CPSEs, reason for outsourcing 
project implementation works including award of contract to other agencies on 
nomination basis and paying higher implementation charges; monitoring mechanism 
put in place to ensure that all the toilets which were identified and approved for 
construction were actually constructed; how utilisation certificates were issued 
without completion of toilets and whether any responsibility were fixed against the 
erring officials; reason for failure to identify the location where toilets were 
constructed; whether monitoring through geo-tagged photographs of the 
completed toilets was done by the coal sector CPSEs; howaccountability 
has been established for non-construction of identified toilets; reason for not 
following the directions of the Ministry for awarding the work through competitive 
bidding; initiatives taken by the Ministry of Education to live up to the call of the 
Prime Minister of India to have separate toilets for boys and girls within a year in 
all schools; essential elements of Swachh Vidyalaya Abhiyan (SVA) launched by the 
Ministry of Education on 1st September, 2014, criterion followed by Ministry of 
Education before allotment of area/ State and the number of toilets to be 
constructed by various CPSE; role assigned to the Administrative Ministry in 
this regard; whether the Administrative Ministry was consulted before finalization of 
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the mechanism by Ministry of Education;why wrong information about the 
construction / functionality of toilets was given; whether any inspection was carried 
out to ascertain the functionality of toilets. 

17. The Secretary, Ministry of Coal assured the Committee that the observations 
of the Committee would be complied fully and with the survey reports being 
available with all the coal companies shortly, best efforts will be made to meet the 
objective of the programme. 

The witnesses, then, withdrew. 

18. The Committee then took up the draft Action Taken Report (17th Lok Sabha) on 
action taken by the Government on the Observations / Recommendations of the 
Committee contained in their 135 th Report (16 th Lok Sabha) on the subject 
"Acquisition and Development of Land by DDA" for consideration and adoption. The 
Committee, after some deliberations, adopted the draft Report without any 
modification. The Committee also authorized the Chairperson to finalise the 
aforesaid Report on the basis of factual verification and present the same to the 
Hon'ble Speaker/ Parliament. 

19. The Chairperson thanked the officials of the C&AG for assisting the Committee 
during the deliberations. 

A copy of the verbatim proceedings of the sitting has been kept on 
record. 

The Committee then adjourned. 

 
 


