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INTRODUCTION 
         
 

I, the Chairperson, Standing Committee on Water Resources (2020-21) having been 
authorized by the Committee to submit the Report on their behalf, present the Tenth Report on 
Demands for Grants (2021-22) of the Ministry of Jal Shakti - Department of Water Resources, 
River Development & Ganga Rejuvenation. 

 
2. The Demands for Grants have been examined by the Committee under Rule 
331E(1)(a) of the Rules of Procedure and Conduct of Business in Lok Sabha.   
 
3. The Committee took evidence of the representatives of the Ministry of Jal Shakti - 
Department of Water Resources, River Development & Ganga Rejuvenation on 23.2.2021. 
 
4. The Report was considered and adopted by the Committee at their sitting held on 
4.3.2021.  
 
5. The Committee wish to express their thanks to the representatives of the Ministry of Jal 
Shakti - Department of Water Resources, River Development & Ganga Rejuvenation for 
providing them the requisite written material and for making oral depositions before the 
Committee in connection with the examination of the subject.   
 
6. The Committee would also like to place on record their sense of deep appreciation for 
the assistance rendered to them by the officials of the Lok Sabha Secretariat attached to the 
Committee. 
                 
 
 
 
 
 
 
NEW DELHI                                     Dr. SANJAY JAISWAL, 
4 March, 2021                                                               Chairperson,                                                                                                                                                                                                                                                                                                                                                                                                                                              
13 Phalguna,1942 (Saka)               Standing Committee on Water Resources 
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REPORT 
 

PART - I  
 

NARRATION ANALYSIS 
 

 

1.1 Water is a natural resource fundamental to life, livelihood, food security and 

sustainable development. It is also a finite resource. Therefore, development, conservation 

and management of water resources are crucial especially for developing economy like India 

where the demands are rising rapidly due to increase in population, urbanization and 

industrialisation. 
 

1.2 The Department of Water Resources, River Development and Ganga Rejuvenation 

(DoWR, RD & GR) comes under the jurisdiction of the Ministry of Jal Shakti and is 

responsible for laying down policy guidelines and programmes for the development, 

conservation and management of water as a national resource; overall national perspective 

of water planning and coordination in relation to diverse uses of water; water-laws and 

legislations; addressing inter-State and trans-boundary water issues; bilateral and multi-

lateral cooperation; general policy, guidelines and programmes for assessment, 

development and regulation of the country’s water resources; water quality assessment; 

rejuvenation of River Ganga and its tributaries and also conservation and abatement of 

pollution of other rivers. The Department is also allocated the subjects pertaining to 

regulation and development of inter-State rivers; implementation of awards of Tribunals; 

technical guidance, scrutiny, clearance and monitoring of the irrigation, flood control and 

multi-purpose projects; ground water management; flood proofing; water logging; sea 

erosion and dam safety. 

 
Salient features of the Union Budget (2021-22) with regard to Water Resources Sector 
 
1.3 On being asked about the Salient features of the Union Budget (2021-22) with regard 

to Water Resources Sector, the Department in their written reply stated as under:- 

 
"Although no specific announcement has been made in the Union Budget (2021-22) 

pertaining to this Department, overall an allocation of Rs.69455.51crore has been 

made under various sectoral schemes being implemented by other 

Ministries/Departments, and Department of Water Resources, River Development & 

Ganga Rejuvenation as detailed under: 
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Name of Ministry/Department Name of Scheme Allocation (Rs. in 

crore) 

Department of Agriculture, Cooperation & 

Farmers' Welfare , Ministry of Agriculture & 

Farmers' Welfare - Demand No.1 

Pradhan Mantri Krishi 

Sinchai Yojana 

(PMKSY)- Per Drop More 

Crop  

 

4000.00 

Ministry of Housing and Urban Affairs - 

Demand No.59 

AMRUT (Atal Mission for 

Rejuvenation and Urban 

Transformation) 

7300.00 

Ministry of Jal Shakti Department of Drinking 

Water and Sanitation - Demand No.62 

Jal Jeevan Mission 

(JJM)/National Rural 

Drinking Water Mission   

50011.00 

 

Ministry of Jal Shakti Department of  Water 

Resources, River Development & Ganga 

Rejuvenation Demand No.61 

Various Schemes 9022.57 

Total 70333.57 

   
Budgetary Allocations for FY 2021-22 
 

1.4 The detailed Demands for Grants in Demand No. 61 of the DoWR, RD & GR were 

laid on the Table of Lok Sabha on 11 February 2021. A total budgetary Provision of Rs. 

9022.57 crore has been made for the fiscal year 2021-22. The following table shows the total 

allocation of Budget and Internal External Budgetary Resources (IEBR) for the DoWR, RD & 

GR for the year 2021-22:  
 

Total Allocations (2021-22) 
 

A. Budgetary                                  (Rs. in crore) 
 

 

Revenue 8700.80 

Capital 321.77 

Total 9022.57 

B. IEBR* 

IEBR - NABARD 5130 

Grand Total 14,152.57 
 

1.5 In response to a query regarding the actual budgetary allocation sought by the 

Department, the Committee have been apprised by the Department as follows: 
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"Department of Water Resources, River Development & Ganga Rejuvenation 

(DOWR,RD&GR)  had projected a requirement of Rs.13380.86 crore including 

Rs.12392.35 crore for schemes. However, due to resource constraints, allocations for 

DOWR,RD&GR at Budget Estimates (BE) level have been kept at Rs.9022.57 crore 

including Rs. 8144.51crore for schemes. While efforts will be made to sustain the 

progress of schemes/projects, approval/inclusion of some new projects under schemes 

may be affected to some extent. Additional requirement of funds would be sought at 

Revised Estimates (RE) stage to meet the additional requirement after reviewing the 

progress of works". 
 

 

1.6 The budgetary allocation and utilization of the funds as well as the reasons for under-

utilization of funds by the Department during the last four years are given as under:  
 

Rs. in crore 
Year BE RE Actual Reasons for under-utilization 

2017-18 6887.00 7660.00 5313.48 Pursuant to closure of National Clean Energy 

& Environment Fund (NCEEF) and unspent 

balances available with NMCG, releases 

under components of National Ganga Plan 

(savings of Rs.1550 crore) and Ghat Works 

(savings of Rs.50 crore) were restricted.  

Further, savings of Rs.380 crore incurred 

under the component of debt servicing of 

NABARD loan due to less drawls of state 

share loans under LTIF.  

2018-19 8860.00 7612.52 7422.08 Allocation available to DOWR, RD&GR was 

reduced at RE level. The Department was 

able to utilize 98% of RE allocations.   

2019-20 8245.25 7518.21 7418.60 Allocation available to DOWR, RD&GR was 

reduced at RE level. The Department was 

able to utilize 99% of RE allocations.   

2020-21 8960.39 7262.09 5740.28* Allocation available to DOWR, RD&GR has 
been reduced at RE level due to resource 
crunch. The Department utilized 79.04% of 
RE allocations till 31.01.2021, mainly due to 
lockdown restrictions.  The expenditure 
booked now stands at Rs.6204.86 crore as 
on 15th February, 2021, which is 85.44% of 
RE.  

* Expenditure up to 31.01.2021. 
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1.7 On being asked the reasons for wide disparity between BE and RE allocations of the 

Department, the representative of the Department during the oral evidence on the subject 

held on 23.2.2021 stated as follows:   

 

"...One point is that while our BE and RE have changed a lot, we consider PMKSY to 

be an exception, where there are extrinsic resources, in many places, we have their 

bills, But we are not able to release the money right now, because our budget is 

truncated. So, it is not a saving. It is a liability that we are going to carry over to the next 

year. We will have to pay those bills next year...". 

1.8 Further elaborating on the issue, the representative stated as under: 
 

"...Yes, it is because of shortage of resources. So, we need more money. We have 

bills. We have not released the money to the states either. In the program where we 

release 40 percent of the money to the states, we have told the states that right now we 

are releasing 10 percent of the money, you keep the work going. So, there are issues 

on which we think we are doing to keep our pipeline going because due to COVID 

there has been some slowdown. But the other reason is also that there is a resource 

crunch and that resource crunch is real...". 

 

1.9 On the concern expressed by the Committee that non-release of funds to the States 

will adversely affect the financial resources of the State Governments, the representative 

stated as under:- 

"...Sir, may I just clarify. I am not saying that we are releasing 10 per cent permanently 

against 40 per cent. I am saying in some schemes, there is a certain amount of 

advance release. We are restricting those advance releases to a lesser amount. The 

contribution will eventually be exactly what is envisaged in the scheme. That is not 

being truncated...". 
 

Analysis of Demands for Grants 
 

1.10 The following table shows the comparative analysis of the Demands for Grants (BE) 

for fiscal year 2021-22 vis-a-vis 2020-21:  
 

(Rs. in crore) 
Year Revenue (BE) Capital (BE) Total 

2020-21 8574.37 386.02 8960.39 

2021-22 8700.80 321.77 9022.57 

  
It may be seen from the above table that the total budgetary allocation for the year 

2021-22 is Rs. 9022.57 crore, comprising of Rs. 8700.80 crore under 'Revenue Section' and 
Rs. 321.77 crore under 'Capital Section'. In comparison to last fiscal year, there is an 
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increase of Rs. 126.43 crore in the 'Revenue Section', however, there is a decrease of Rs. 
64.25 crore under the 'Capital Section'. On the whole, there is an increase of Rs. 62.18 crore 
in demand for the year 2021-22. 

 
 

Debt-servicing under LTIF:  

1.11 The year-wise details of borrowings i.e. Extra Budgetary Resources (EBR) for central 

assistance and State share loan are as under: 

 

(Rs. in crore) 

Year 2016-17 2017-18 2018-19 2019-20 2020-21 
so far Total 

EBR for CA 5751.11 6534.78 5493.41 3813.30 3571.40 25164.00 

State Share 3334.98 4825.72 8308.83 6656.48 2798.10 25924.11 
 
 

 

The details of payments made to NABARD for debt servicing during last five years are as 

under: 
 

         

Account head 
(Rs. in crore) 

2016-17 2017-18 2018-19 2019-20 2020-21 (so 
far) 

Interest on EBR + 
NABARD Margin 

44.66 610.11 1430.00 

1726.78 2011.96 

Principal 31.25 471.15 

Interest Subvention 241.26 211.34 

Total 44.66 610.11 1430.00 1999.29 2694.45 
 
Note:  Ministry of Finance introduced separate heads for principal, interest & interest 

subvention from FY 2019-20.  
 
Implementation of Schemes/Programmes 
 
1.12 A comparative analysis of the Budgetary Allocations for Central Sector 

Schemes/Projects; Centrally Sponsored Schemes; and Establishment Expenditure of the 

Centre (BE) for the fiscal year 2021-22 vis-a-vis 2020-21 is given as under:- 

 

 

 



6 
 

* As shown in Expenditure Budget of Union Budget 2021-22. 

 

1.13 The following schemes have witnessed increased allocations at the BE stage for FY 

2021-22 vis-à-vis BE 2020-21: 

Rs. in Crore 

Name of Scheme BE 2020-21 BE 2021-22 Reasons 

 

Development of Water 

Resources Information 

System (DWRIS) 

140 175 

(increase of 

25%) 

 Need for outsourcing of manpower on 

increased no. of H.O. sites. 

 Upgradation to advanced technology/ 

equipment in data collection and related 

procurements.  

Servicing of loans from 

NABARD under PMKSY 

2675 3600 

(increase of 

34.58%) 

Increased allocation has been necessitated 

due to the higher repayment liability on loans 

taken from NABARD and interest subvention 

during 2016-17 to 2020-21, releases proposed 

under approved projects being funded through 

LTIF, and for continuation of PMKSY-AIBP 

scheme including CADWM component in the 

15th Finance Commission period.  

Atal Bhujal Yojana 

(ATAL JAL) 

 

200 

 

330 (increase 

of 65%) 

 

 

During the year 2020-21, field implementation 

of this new Scheme initiated in 2020-21 was 

hampered due to the COVID 19 pandemic. 

Scheme implementation is expected to gather 

momentum in 2021-22. 

 

 

1.14 The details of schemes which have witnessed decrease in allocations by 25% or 

more at BE 2021-22 level compared to BE 2020-21 is given as under:- 

 

 

 

 

Sl. 
No. 

Item(s) 2020-21 2021-22 % 
increase/decrease 

in 2021-22 over 
2020-21 (BE) 

BE  RE BE 

1. Central Sector Schemes/Projects 2746.03 1966.39 2456.02 (-) 10.56 
2. Centrally Sponsored Schemes 5346.51 4490.96 5688.49 6.39 

3. 
 

Establishment Expenditure of the Centre 
 

867.85 804.74 878.06 1.17 

4. Total 8960.39 7262.09 9022.57 0.69 
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Rs. in Crore 

Name of Scheme 
 

BE 2020-21 BE 2021-22 Reasons 

Flood Management & 
Border Areas 
Programme (FMBAP) 

750 342.99 
(decrease of 

54.26%) 

 The scheme was approved in 14th Finance 
Commission only for completion of the spill 

over projects already approved under 
Flood Management Programme during 
11th and 12th Plan periods. 

 The EFC for FMBAP Scheme for period 
2021-26 is under finalisation and new 
projects as may be approved would be 
included.  

 Accordingly, provision for release of 
1stinstallment of Central assistance has 
been kept at this stage and 

implementation of the scheme is not likely 
to be impacted, as sufficient funds are 
available to meet requirements for 1st 
installment under the projects.  

 Depending upon progress of schemes, if 
required demand for additional funds 
would be made at RE stage. 

Infrastructure 
Development 

50 20 (decrease of 
60%) 

Decrease in allocations will not impact the 
projects as this is based on actual assessed 
requirement.  

Irrigation Census 50 15(decrease of 
70%) 

The funds are insufficient to meet 
requirements for FY 2021-22 for the scheme 
and Ministry of Finance would be requested to 

enhance allocations at RE stage so that the 
targets laid down for the implementation in the 
FY are not adversely affected. 
 

DRIP 55 25(decrease of 
54.54%) 

The ongoing DRIP is scheduled for closure in 
March 2021. During FY 2021-22, financial 
provision has been proposed for closure 
activities by CWC, CSMRS and CWPRS. The 

closure activities include payment of liabilities 
in respect of CPMU Consultant hired under 
DRIP, payments due on account of 
procurement of equipment by CSMRS and 

CWPRS etc. The allocation is sufficient to 
meet the demands and would not affect 
performance of the Scheme. 

NRCP(OB) 220 100(decrease 

of 54.54%) 

Decrease in the allocation of fund will affect 

the project completion with scheduled time.   
However, the project proposals would be 
prioritised. 
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R&D and NWM 60 29.50(decrease 

of 50.83%) 
 

Some of the research works / studies under 

the R&D scheme are likely to be delayed due 
to the reduction. 

HRD & CB 50 29.50(decrease 

of 30.26%) 

Reduction in allocations would not have major 

impact on ongoing activities due to slow 
progress in production of video spots, short 
films, animated videos etc. and shift to e-
mode/ social media publicity under IEC 

component in pandemic situation. 
 

Classroom trainings by RGNGWTRI and NWA 
at respective institutes may be impacted. 

However, training programs are being 
conducted online and efforts would be made to 
meet the training requirements. 
 

The reduction is also on account of shift of 
GIA-salaries Rs.4.50 crore of NERIWALM to 
non-scheme establishment allocations of the 
Department. 

 
1.15 On being enquired about the existing/continuing Schemes/Programmes which have 

been  completed during the financial year 2020-21, the Department in a written reply stated 

as under:  

 

"All schemes of DOWR,RD&GR are proposed to be continued into 15th Finance 

Commission period. However, Dam Rehabilitation and Improvement Project (DRIP) is 

scheduled for closure in March 2021. An allocation of Rs.55 crore was made at BE 

level, which was reduced to Rs.30 crore at RE stage. Expenditure till date under the 

scheme is Rs.26.54 crore. A provision of Rs.25 crore has been kept in FY 2021-22 to 

meet spill over liabilities on account of procurement of equipment and services". 

Atal Bhujal Yojana 
 

1.16 When asked about  the plans for launching, if any, new Programmes/Schemes by the 

Department during the financial year 2020-21, the Department in its written submission 

stated as follows:  

 

"A new scheme namely Atal BhujalYojana (ATAL JAL) as approved by the Cabinet in 

December, 2019 was launched in FY 2020-21.  The salient features of scheme are as 

under: - 

 

i. Implementation period 2021-2026. 
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ii. A World Bank aided Central Sector Scheme with total outlay of Rs 6000 crore, out 

of which Rs.3000 cr. will be the loan from World Bank.  

iii. The scheme focuses on community participation and demand side interventions 

for sustainable ground water management in identified water stressed areas.  

iv. Being taken up in 9000 water stressed Gram Panchayats of 222 administrative 

blocks/ Talukas in 80 districts of seven states, viz. Haryana, Gujarat, Karnataka, 

Madhya Pradesh, Maharashtra, Rajasthan and Uttar Pradesh. 
  

Budgetary allocation under the scheme for financial year 2020-21 was Rs.200 crore 

which was reduced to Rs. 125 crore at RE stage.  However, a token supplementary is 

proposed in the ongoing Budget Session of Parliament. An expenditure of Rs.41.88  

crore has been incurred till 15.02.2021. It is expected that the RE allocations would be 

fully utilized once enabling supplementary is available, as many proposals are in 

readiness and awaiting approval". 

 

Atal Bhujal Yojana 
 

The details of budgetary allocation and expenditure for Atal Bhujal Yojana during 
2020-21 and for FY 2021-22 is as follows: 
 

 (Rs. in crore) 

Year BE RE Actual 

2020-21 200.00 125.00 36.22* 

2021-22 330.00 - - 
 

* Note: The column 'Actual' for the FY 2020-21 depicts the actual expenditure position till 31.12.2020. 
 
 

1.17 On being asked about the reasons for drastically reducing the BE allocation of Rs. 

200 crore to Rs. 125 crore at RE stage for fiscal year 2020-21 and again for hiking for the 

provision to Rs. 330 crore for FY 2021-22, the Department replied as under: 

 

"Budgetary allocation of Rs.200 crore for FY 2020-21 was reduced to Rs. 125 crore as 

the overall allocations for the Department was reduced at RE stage. Also, field 

implementation of the Scheme was hampered due to the COVID 19 pandemic. For the 

year 2021-22, the budgetary allocation has been raised to Rs. 330 crore as the scheme 

is expected to pick up momentum with improvement in the pandemic situation". 
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1.18 When asked whether all the over-exploited blocks in the 80 water stressed districts in 

seven States where Atal Jal is being implemented are covered under the Scheme, the 

Department in a written reply stated as follows: 

 

"The States for the implementation of the Scheme were identified based on a number 

of criteria, including degree of groundwat er exploitation and degradation, established 

legal and regulatory instruments, institutional readiness and experience in 

implementing initiatives related to groundwater management. The districts, blocks and 

gram panchayats, in the identified States, have been selected by the respective State 

Governments considering the prevailing hydrogeological conditions and criticality of 

ground water situation.  

Therefore, all over-exploited Blocks / Mandals / Taluks in 80 water stressed districts are 

not being covered at present under the Scheme". 

 

1.19 As per the information furnished by the Department, districts which are having large 

number of ‘over-exploited’ blocks  and yet to be covered under Atal Bhujal Yojana are as 

follows: 

 
Districts having large number (> 50%) of Assessment Units (Blocks, Firqas, Mandals, Taluks) 

categorized as ‘Over-exploited’ as per Dynamic Ground Water Resources of India, 2017. 

S.No. State / UT District 
1 Delhi New Delhi 
2 North East Delhi 
3 Shahdara 
4 South Delhi 
5 South East Delhi 
6 South West Delhi 
7 Haryana Jind 
8 Karnataka Bengaluru (urban) 
9 Madhya Pradesh Indore 
10 Ratlam 
11 Punjab Amritsar 
12 Barnala 
13 Faridkot 
14 FatehgarhSahab 
15 Ferozepur 
16 Gurdaspur 
17 Jalandhar 
18 Kapoorthala 
19 Ludhiana 
20 Mansa 
21 Moga 
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S.No. State / UT District 
22 Mohali 
23 Nawanshahar 
24 Patiala 
25 Sangrur 
26 Tarn Taran 
27 Rajasthan Barmer 
28 Bharatpur 
29 Jodhpur 
30 Nagore 
31 Pali 
32 Pratapgarh 
33 Tamil Nadu Chennai 
34 Coimbatore 
35 Dharmapuri 
36 Dindigul 
37 Karur 
38 Namakkal 
39 Perambular 
40 Salem 
41 Thanjavur 
42 Thiruppur 
43 Tiruvannamalai 
44 Vellore 
45 Telengana Hyderabad 
46 Uttar Pradesh Amroha 
47 Ferozabad 
48 Ghaziabad 
49 Hapur 

 

1.20 To a question regarding non-inclusion of Punjab under Atal Jal Yojana, the 

representative of the Department during the evidence held on 23.2.2021 stated as follows:   
 

"...There is a matter of including Punjab in the Atal Ground Water Scheme, many states 
did not show interest in the initial phase. It was decided to take up a limited number of 
states plus water stressed areas. Right now the CM, Punjab has written twice that 
Punjab should be included in it. They have been told that as we will be in a position to 
extend this scheme, we will think seriously about including Punjab...". 

Ground Water Management and Regulation  
 
1.21 As per the information furnished by the Department, Ground Water Management and 

Regulation (GWM&R) Scheme which is a Central Sector Scheme is under implementation 

since 12th plan (2012-17). The scheme was continued during 2017-2020 with an outlay of 

Rs. 1164 crore and has the following components: 
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a. National Aquifer Mapping & Management Program –  

b. Ground Water Monitoring, Resource Assessment, Regulation, Information 

Dissemination etc  

c. Strengthening of infrastructure for technological upgradation (Machinery & 

Equipment) 

1.22 The main objectives of the scheme are delineation of Aquifer disposition along with 

their characterization, Quantification of water availability and water quality parameters to 

formulate Aquifer Management Plans for facilitating sustainable management of ground 

water resources, Regulation and control of development and management of ground water 

resources, Periodic long term monitoring of ground water regime and Upgradation of 

technological capabilities and infrastructure of the Central Ground Water Board etc. The total 

area mappable under National Aquifer Mapping and Management (NAQUIM) is 24.78 lakh 

km2. The cumulative targets under the Aquifer Mapping programme upto March 2021 is 16 

lakh km2 against which 14.78 lakh km2 area has been covered since inception.  The entire 

area identified for covereage under NAQUIM is to be completed by March 2023. 
 

Allocation and Expenditure for Ground Water Management and Regulation Scheme 
 

(Rs. in crore) 
 

Year BE RE Actual 
Expenditure 

Reasons for under-
utilization of funds 

Reasons for variation 
between BE and RE 

2015-16 163.00 163.00 138.57 Under the GWM&R 
scheme, data generation 
for Aquifer Mapping was 
envisaged to be taken up 
largely through 
outsourcing. Some of the 
activities envisaged 
through outsourcing were 
delayed as tenders could 
not materialize due to 
several issues. 

No Variation 
2016-17 303.39 115.00 112.25 Under the GWM&R 

scheme, data generation 
for Aquifer Mapping was 
envisaged to be taken up 
largely through 
outsourcing. Some of the 
activities envisaged 
through outsourcing were 
delayed as tenders could 
not materialize. 

2017-18 500.00 275.00 254.44 
2018-19 450.00 260.00 260.20 

2019-20 260.00 243.18 239.32 There is only a marginal 
reduction in the RE vis-à-
vis BE allocations. A 
Project Management 
Consultant was engaged 
for streamlining the  
works and procurements 
of machinery and 
equipment under the 
GWM&R scheme which  
improved utilisation of 

No significant variation in 
the allocation. 
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funds and the allocations 
under RE was utilized 
fully. 
 

2020-21 275.00 125.00 109.33 (as 
on 

11.02.2021) 

Due to Covid-19 related 
restrictions, some of the 
activities were delayed. 
Further, the RE allocations 
were reduced by the 
Ministry of Finance due to 
Covid-19 pandemic. 

There was reduced budget 
allocations due to Covid-
19 pandemic. 

 

1.23 When asked about the reasons for hiking the budgetary allocation to the scheme to 

Rs. 275 crore  for fiscal year 2021-22, when the RE allocation was just Rs. 125 crore in FY 

2020-21, the Department in their written reply stated as follows: 
 

"Allocations for FY 2021-22 have been increased as some of the activities envisaged to 

be executed during 2020-21 and impacted due to pandemic/resource crunch are 

expected to be undertaken during 2021-22, in addition to the works envisaged for the 

year 2021-22. Further, the proposed requirement for 2021-22 is nearly equal to the 

expenditure increased during 2017-18, 2018-19 and 2019-20". 

 

1.24 During the course of oral evidence held on 23.2.2021, the Committee suggested that 

on the lines of the Ground Water Coordination Committees constituted at State level should 

also be constituted at District level Committees to which the Department responded 

positively.  

 

Water Use Efficiency   
 
1.25 When asked whether any comparative study regarding water use efficiency in respect 

of major cereal and commercial crops in the irrigation sector in India vis-a-vis  international 

standards has been conducted, the Department in a written reply stated as follows: 
 

"No specific study with regard to measuring water use efficiency in respect of any crop 

has been undertaken by the National Water Mission (NWM)/CWC and details regarding 

water use efficiency in respect of major cereal and commercial crops in the irrigation 

sector in India vis-a-vis international standards are not available. However, ‘Sahi Fasal’ 

campaign was launched by NWM to nudge farmers in the water stressed areas to grow 

crops which are not water intensive, but use water very efficiently; and are 

economically remunerative; are healthy and nutritious; suited to the agro-climatic-hydro 

characteristics of the area; and are environmentally friendly". 
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Future Water Demand 

Particulars Water Demand in Km3 or BCM 

Year 2010 2025 2050 

Water Demand from all Sectors 710 843 1180 

Irrigation 557 611 807 

Drinking Water 43 62 111 

Industry 37 67 81 

Energy 19 33 70 

Others  54 70 111 

Availability of Utilisable Water 1122 1122 1122 

Excess / Shortfall 412 279 -58 

 
 

Water Audit 

 

1.26 Water auditing is a method of quantifying water flows and quality in simple or complex 

systems, with a view to reduce water usage and often saving money on otherwise 

unnecessary water use. It is a mechanism for conserving water. Ministry of Jal Shakti has 

notified the guidelines for regulation and control of ground water abstraction in India on 

24.09.2020. These guidelines include mandatory provision for annual water audit by 

industries using more than 100 KLD of ground water. Such industries are required to reduce 

their fresh water consumption by 20% over a period of three years.  

 

1.27 On being asked about the funds allocated and utilized during last three years, the 

Department in their written reply stated that no funds have been allocated and utilized by the 

Department for water audit. Water audit by the industries is to be carried out using their own 

funds. 

 

Pradhan Mantri Krishi Sinchai Yojana (PMKSY) - Har Khet Ko Pani (HKKP) 

 

1.28 As per the written information furnished by the Department, Pradhan Mantri Krishi 

Sinchayee Yojana (PMKSY) was launched in 2015-16 with an aim to enhance physical 

access of water on farm and expand cultivable area under assured irrigation, improve on 

farm water use efficiency, introduce sustainable water conservation practices etc. Har Khet 

Ko Pani (HKKP) is one of the components of Pradhan Mantri Krishi Sinchayee Yojana 

(PMKSY). The scheme of Surface Minor Irrigation (SMI) and Repair, Renovation and 



15 
 

Restoration (RRR) of Water Bodies has now become a part of PMKSY (HKKP).  The SMI 

and RRR of Water Bodies schemes have multiple objectives like expanding cultivable area 

under assured irrigation, improving water use efficiency, Ground Water recharge, 

improvement and restoration of water bodies thereby increasing the tank storage capacity 

and revival of lost irrigation potential, increased availability of drinking water, improvement of 

catchment of tank commands etc. DoWR, RD&GR under Ministry of Jal Shakti provides 

Central Assistance (CA) to States for creation and restoration of Irrigation Potential (I.P.) 

under the SMI and RRR of Water Bodies schemes. 
 

1.29 The Committee note that in the Demand for Grant of the Department, a Provision for 

grant to NWDA for debt-servicing of NABARD loan taken under LTIF has been kept under 

this component. Out of total provision of Rs.4500.50 crore for 2021-22, Rs.3600.00 crore is 

towards debt-servicing. 

 

1.30 On being asked about the justification for such a huge amount 80% (approx.) of total 

PMKSY funds being kept for servicing of loans, the Department in a written reply stated as 

follows: 
 

"The funding of all PMKSY projects of AIBP and CAD is being done through Extra 

Budgetary Resources raised by NABARD.  The allocation under PMKSY is largely 

utilized for meeting the mandatory commitment of debt servicing to NABARD in 

addition to release of grants for SMI, RRR and Ground water projects. 

As has also been stated in reply to Point No.7, increased allocation has been 

necessitated due to committed principal/interest repayment liabilities on loans taken 

from NABARD towards central assistance and interest subvention on state share 

during 2016-17 to 2020-21. Additional liabilities are expected on account of releases 

from LTIF proposed in the rest of FY 2020-21 and ongoing/new projects proposed 

under PMKSY-AIBP scheme including CADWM component in the 15th Finance 

Commission period for FY 2021-22, where Extra Budgetary Resources(EBR) of 

Rs.5130 crore are expected to be raised/released for LTIF funded projects". 
 

Funding pattern under PMKSY – HKKP 

1.31 When asked about the funding pattern under the PMKSY-HKKP scheme, the 

Department in a written reply stated as under: - 

 

“The Central Assistance (CA) is in the form of central grant. Category wise funding 

pattern under different schemes is given below. 
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(a) Funding pattern for Surface Minor Irrigation (SMI) scheme  

 
Sl. 
No. 

Category Funding Pattern 

1. Seven North-Eastern states including Sikkim &, three 
Hilly states (Himachal Pradesh, Jammu and Kashmir 
and Uttarakhand) 

90 (Central) : 10 (State) 

2. Project benefitting special areas i.e, undivided 
Koraput, Bolangir and Kalahandi (KBK) districts of 
Odisha, Bundelkhand region of UP and MP, 
Marathwada & Vidharbha region of Maharashtra, 
Naxal affected areas, DPAP areas, Tribal areas, Flood 
prone area, Desert Development Programme (DDP) 
area of General Category States /UTs other states and 
Union Territories 

60 (Central) : 40 (State) 

 

(b) Funding pattern for Repair, Renovation and Restoration of Water Bodies scheme  

Sl. 
No. 

Category Funding Pattern 

1. Seven North-Eastern states including Sikkim & three Hilly 
states (Himachal Pradesh, Jammu and Kashmir and 
Uttarakhand) 

90 (Central): 10 (State) 

2. Project benefitting special areas i.e. undivided Koraput, 
Bolangir and Kalahandi (KBK) districts of Odisha, 
Bundelkhand region of UP and MP, Marathwada & 
Vidharbha region of Maharashtra, Naxal affected areas, 
DPAP areas, Tribal areas, Flood prone area, Desert 
Development Programme (DDP) area of General Category 
States /UTs 

60 (Central) : 40 (State) 

3. General Category States/UTs excluding the special areas 25 (Central): 75 (State) 
 

 

(c) Funding pattern for PMKSY- Ground Water scheme  

Sl. No. Category Funding Pattern 

1. Seven North-Eastern states including Sikkim & three 
Hilly states (Himachal Pradesh, Jammu and Kashmir and 
Uttarakhand) 

90 (Central): 10 (State) 

2. General Category States/UTs excluding the special areas 60 (Central) : 40 (State) 

 

1.32 On being asked about the hindrances / constraints faced in the implementation of the 

scheme, the Department in a written reply stated that Budget constraints at Central and 
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State level, less working seasons and difficult terrain in Hilly and North East region etc. 

hinder timely completion of the 'Har Khet Ko Pani' Schemes. 

 

Repair, Renovation & Restoration (RRR) of Water Bodies 

 

1.33 The Department of Water Resources, River Development & Ganga Rejuvenation in a 

written note furnished to the Committee have stated that the Repair, Renovation and 

Restoration (RRR) of Water Bodies Scheme under PMKSY aims at revival of irrigation 

potential by improvement and restoration of water bodies along with other multiple objectives 

such as enhancing the tank storage capacity, ground water recharge, increased availability 

of drinking water, improvement of catchment of tank commands etc. It covers rural water 

bodies having minimum water spread area of 5.0 hectare and urban water bodies having 

water spread area from 2.0 hectare to 10.0 hectare. Detail of Central Assistance(CA) 

released and Irrigation Potential (IP) revived under the scheme during last three years are 

given as below. 
 

 

2017-18 2018-19 2019-20 2020-21 

CA 

(Rs. in 
Crore) 

IP 
achieved 

in 
thousand 

Ha 

CA 

(Rs. in 
Crore) 

IP 
achieved 

in 
thousand 

Ha 

CA 

(Rs. in 
Crore) 

IP 
achieved 

in 
thousand 

Ha 

CA 

(Rs. in 
Crore) 

IP 
achieved 

in 
thousand 

Ha 

79.65 30.601 24.80 16.958 64.79 5.274 35.79 Yet to be 
reported 
by State. 

 
1.34 When asked about the measures taken by the Department to strengthen monitoring 

mechanism for protection and conservation and abatement of pollution in Water Bodies, the 

Department in a written reply stated as under: 

 
"Works related to water resources development & management are planned, funded, 

executed and maintained by the State Governments themselves as per their own 

resources and priorities. In order to supplement the efforts of the State Governments, 

Government of India provides technical and financial assistance to State Governments 

to encourage sustainable development and efficient management of water resources 

through various schemes and programmes such as scheme for Repair, Renovation 

and Restoration (RRR) of Water Bodies under Pradhan Mantri Krishi Sinchayee Yojana 

(PMKSY) – Har Khet Ko Pani (HKKP).  
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Works related to protection and conservation and abatement of pollution in Water 

Bodies, comes under the purview of State Government concerned. Further, it is to 

mention that water bodies included under RRR of water bodies schemes are 

encroachment free". 

 

Accelerated Irrigation Benefit Programme (AIBP) 
 
1.35 The Committee have been informed by the Department that under PMKSY (AIBP), 99 

projects have been prioritized for completion by December 2019. Out of these 99 prioritized 

projects (and 7 phases), 44 projects have been completed as on 31.12.2020. Both Central 

Assistance and State Share for these projects are being provided from NABARD under LTIF.  

State Share is being provided at an interest rate of 6% and rest of the interest cost is borne 

by the Central Government.   

 

1.36 The year-wise details of State Share borrowed through NABARD, Central Assistance 

released and its utilization through expenditure incurred on PMKSY-AIBP works since 

inception are as under: 

Rs. in Crore 

Year 2016-17 2017-18 2018-19 2019-20 2020-21  
so far 

Total 

State Share loan 
through NABARD 

3324.51 4717.27 8300.58 6367.76 2604.53 25314.65 

CA released 3307.88* 3593.60 2849.07 1738.76 
1082.71 12572.02 

Expenditure from 
State budget 

4132.17 2031.31 1179.62 1979.85 Inputs 
from 
States 

awaited 

9322.95 

Total Exp 10764.56 10342.18 12329.27 10086.37 43522.38 
*  Out of Rs. 3307.88 crore CA released during 2016-17 under AIBP, Rs. 824.9 crore was 

through budgetary resources and the balance through EBR    

Micro Irrigation  

 

1.37 As per the written information furnished by the Department, the targeted Culturable 

command area (CCA) of included projects is 45.08 lakh hectares. The total estimated cost of 

works for these 88 projects is Rs.18799.34 crore and total estimated Central Assistance (CA) 

is Rs. 8271.30 crore. Total CA amounting to Rs. 2677.70 crore has been released from 

2016-17 till December 2020 for on-farm development works including micro irrigation 

infrastructure in the States. As per information provided by States, CCA of 14.85 lakh ha has 
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been developed including micro irrigation infrastructure for 15000 Ha. This is around 2.5% of 

CCA of 610000 hectares targeted to be developed with micro-irrigation infrastructure. 

 

1.38 On being asked about the steps taken for increasing the adoption of modern 

technology in micro irrigation, the Department in a written note submitted as under:- 

 

"Under CADWM Scheme operated by the Department of Water Resources, River 

Development and Ganga Rejuvenation ( Do WR, RD &GR) , financial assistance is 

also given to the States for creation of Micro irrigation infrastructure in the canal 

irrigated commands.  It is provisioned in the CADWM scheme that micro–irrigation shall 

cover at least 10% of the targeted CCA of the Project. Central Assistance @ 50% are 

being provided with a cost norm of Rs.50,000 per hectare for development of micro 

irrigation infrastructure covering construction of sump, installation of water pump, and 

laying of piped conveyance system up to the field head".  

1.39 The Committee note from the Annual Report (2019-20) of the Ministry of Jal Shakti – 

Department of Water Resources, River Development and Ganga Rejuvenation, that the 

devices – such as sprinkler/ rain gun/ drip  sets etc. – needed to be installed by individual 

farmers below farm outlets are not part of the micro irrigation infrastructure. Farmers are 

expected to bear the cost of such devices or avail subsidies available in extant scheme of 

the Ministry of Agriculture. 
 

1.40 When asked about the details of various schemes/programmes under which farmers 

are provided financial assistance for installing devices – such as sprinkler/ rain gun/ drip sets 

etc, the Department in a written reply stated as follows: 

 

"For farm level intervention (for installing devices – such as sprinkler/ rain gun/ drip sets 

etc), farmers can avail financial assistance from the extant scheme of PMKSY- Per 

Drop More Crop (PDMC) operated by Ministry of Agriculture and Farmer Welfare. 

Under PDMC, financial assistance is provided @ 55% to small & marginal farmers and 

@ 45% to other farmers  for installation of Micro Irrigation. In addition, the following 

Centrally Sponsored Schemes (CSS) of Department of Agriculture, Cooperation & 

Farmer’s Welfare is providing financial assistance to farmers for installation of Micro 

Irrigation as one of the intervention to achieve the objective of the schemes: 

i. Mission on Integrated Development of Horticulture (MIDH):  Providing financial 

assistance for installation of drip irrigation as a part of integrated package in 

establishing new horticulture gardens.   
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ii. National Food Security Mission& Oilseeds: Providing financial  assistance to farmers to 

establish Micro Irrigation Systems in cultivation of food grain crops, oil seeds and oil 

palms to save the irrigation water".   

 
1.41 On being asked about the major bottlenecks/constraints faced in the implementation 

of Schemes under Micro Irrigation, the Department in a written reply stated as under: 
 

"In so far as CADWM is concerned, major constraints in adopting a small extent of 

coverage for micro irrigation management under the well established water rotational 

system in the existing irrigated command. Other hindrances include unwillingness of 

the farmers to adopt micro- irrigation owing to high initial cost of micro- irrigation 

infrastructure. Efforts are being made with convergence with other schemes to offset 

this high capital cost. 

 

Department of Agriculture, Cooperation & Farmer’s Welfare has reported the following 

constraints 

i. The scheme is demand driven by the farmers.  The farmers have to 

contribute their corresponding share of the total unit cost of the Micro 

Irrigation  systems.   Most of the farmers are small and marginal and are not 

able to afford their share.   

ii. The Himalayan States and North Eastern States are lagging in adoption of 

micro Irrigation due to various factors like high rainfall, poor infrastructure, 

small size of land holding and lack of adequate energy support".  

Namami Gange 

1.42 Government of India (GOI) has launched the Namami Gange Program to accomplish 

the twin objectives of effective abatement of pollution, conservation and rejuvenation of the 

National River Ganga and its tributaries with a total budgetary outlay of Rs.20,000 crore for 

the period from FY 2014-15 till 31/12/2020. 
 

1.43 On being asked about the amount spent under various components under the 

Scheme till 31 December 2020, out of the earmarked amount of Rs. 20,000 crore, the 

Department in a written reply submitted as follows: 

 

"Out of the earmarked amount of Rs.20,000 crore under the scheme, a total of 

Rs.9,781.38 crore has been spent under the various components till 31st December". 

 

1.44 A statement showing the status of implementation of various projects under Namami 

Gange Programme, as on 31st January, 2021 is given at Annexure-I. 



 

 

ANNEXURE-I 
Namami Gange 

Projects Status as on 31st January, 2021  

Sl No Projects Undertaken No of Projects 
Sanction Cost                  

(Rs in Cr) 
No of Projects 

Completed 
No of Projects 

Under Progress 
No of Projects 

Under Tendering 
AA&ES 
issued 

Total Expenditure 
(Rs in Cr) 

Sewage Infrastructure 

1 Sewage Infrastructure 156  23521.27  56  75  21  4 7226.09  

2 Modular STPs Decentralized Treatment 1 410.00 0 0 1 0 0.00 

3 Industrial Pollution Abatement 15  1267.37  0 13  2 0 187.20  

4 Bioremediation 16  250.52  2 11  0 3 35.49  

5 Rural Sanitation 1 1421.26 0 1 0 0 1020.44 

  Sub Total 189  26870.42  58  100  24  7 8469.22  

River Front Development, Ghats & Crematoria 

1 
Old Ghats & Crematoria  
( Projects under NRCP/NGRBA-in State of 
West Bengal ) 

24 204.39 24 0 0 0 180.16 

2 
Ghats & Crematoria(New Projects under 
Namami Gange Programme) 

53  887.67  30  19  3 1 563.09  

3 River Front Development 1 336.73 0 1 0 0 308.52  

4 Ghats Cleaning 3 49.28  0 3 0 0 25.32  

5 River Surface Cleaning 1 33.53 0 1 0 0 17.51  

  Sub Total 82  1511.60  54  24  3 1 1094.60  
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Namami Gange 

Projects Status as on 31st January, 2021  

Institutional Development (Non -Infrastructure) 

Sl No Projects Undertaken No of Projects Sanction Cost                  
(Rs in Cr) 

No of Projects 
Completed 

No of Projects 
Under 

Progress 

No of 
Projects 
Under 

Tendering 

AA&ES 
issued 

Total 
Expenditure 

(Rs in Cr) 

1 Ganga Knowledge Center 6  143.95  1 5 0 0 23.03  

2 Ganga Monitoring Center 1 46.69 0 1 0 0 0.00 

3 District Ganga Committee 1 2.30 0 1 0 0 0.00 

4 

Project Implementation 
Support/Research & Study 
Projects/Public Relations and Public 
Outreach 

16  247.46  5 8 0 3  92.70  

5 Composite Ecological Task Force 
and Ganga Mitra  5 199.29  3 2 0 0 70.80  

  Sub Total 29  639.69  9  17  0 3  186.53  

Afforestation & Bio-diversity Conservation 

1 Afforestation  26  392.28  15  11 0 0 231.82  

2 Biodiversity Conservation 9 164.06  6  3  0 0 34.74  

  Sub Total 35  556.34  21  14  0 0 266.56  

Grand Total  335  29578.05  142  155  27  11  10016.91  



1.45 Elaborating on the Physical progress made under the scheme, the Department in its 

written submission furnished the following information: 
 

"Cleaning of River is a continuous process and GOI is supplementing the efforts of the 

State Governments in addressing the challenges of pollution of river Ganga by 

providing financial and technical assistance. Since 2011, towards cleaning of Ganga, 

156 Sewerage infrastructure projects (118 on main stem of Ganga and 38 on tributaries 

of Ganga) have been taken up with a sanctioned cost of Rs. 23521.27 crore for 

creation of new sewage treatment capacity 3,785.46 Million Litres per Day (MLD), 

rehabilitation of 1081.89 MLD capacity and laying of around 5066.02 KM sewerage 

network. As on Dec 2020, 56 of these projects have been completed resulting in 

creation of 789.9 MLD of Sewerage Treatment Plant (STP) capacity and laying of 

3347.23 KM sewage network. As far as Ganga main stem towns are concerned, 

against the estimated sewage generation of 2,953 MLD from the 97 towns along main 

stem of river Ganga, the current sewage treatment capacity has been enhanced to 

2181 MLD. Projects for further addition of 1134 MLD treatment capacity have also been 

taken up and are at various stages of implementation. The pace of these projects have 

gathered momentum and all efforts are being made to complete these projects well 

within the respective timelines".  

 

1.46 On the issue of non-achieving the envisaged targets under the Namami Gange, one 

of the representatives of the Department during oral evidence DFG (2021-22) held on 

23.2.2021 stated as follows:   
 

"...Sir, your understanding is correct. I would like to throw light with your permission that 

out of our 156 sewerage projects, there are also projects on the Ganges and projects 

on its tributaries. Projects were given priority by the government only for the main 

stream of Ganga in the initial years. So Ganga has 113 projects on the mainstream, out 

of which we have completed 53 projects. Its percentage is good, but the projects of 

other subsidiary rivers have been done in the year 2018-19...". 

 

1.47 Further, elaborating on the subject, the witness stated: 

"...There is a discussion about our progress. It is true that so far we have not spent                     

20 thousand crores, our expenditure will go further. This is a long-term mission. We are 

getting all the money. I tried to show in the chart that it took time to get some policy 

decision to make the project  in the initial two-three years. We will bring hybrid annuity, 

long-term O&M. Since the year 2018, we have an expenditure of about 10 thousand 

crore rupees, about seven thousand crore rupees in the last three years. Now our work 

has gathered momentum. All the projects have been grounded, most of the projects 
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have been sanctioned. Many projects of the Ganga's mainstream work have been 

completed and almost all tenders have been awarded. Now we will speed up the pace 

as soon as possible...". 

1.48 The Committee note that the allocation for Namami Gange including National Ganga 

Plan, National River Conservation Plan and Ghat Works for Beautification of River Front has 

been pegged at Rs. 1450.02 crore at BE stage for the fiscal year is 2021-22, whereas the BE 

allocation for the same for FY 2020-21 was Rs. 1640.02 crore which was reduced to Rs. 

1300 crore at RE stage for FY 2020-21. 

 

1.49 When asked about the reasons for increasing the BE allocation under the Scheme for 

FY 2021-22 by Rs. 150.02 crore vis-a-vis RE allocation for FY 2020-21, the Department 

stated as follows: 
 

"RE allocation for the Department as a whole, including under this scheme have been 

curtailed by the Ministry of Finance due to resource constraints. The increase in the 

allocation at BE level in FY 2021-22 is to meet the requirement of funds for various on-

going projects, which are at the advance stages of completion.   
 

Under Namami Gange Programme till 31st December 2020, a total of a total of 333 

projects have been sanctioned at an estimated cost of Rs. 29571.36 crore, out of which 

140 projects have been completed and made operational; rest of the projects are at 

various stages of implementation. Further, out of these 333 Projects, 156 belong to 

Sewerage Infrastructure. However, only 56 of these Projects have been completed".  

 

1.50 On being asked about the reasons for completion of only 56 Projects of sewage 

infrastructure so far, which is one of the important components of Programme, the 

Department in their written reply stated as under:  

 

"There are some delays in completion of various projects/works under the programme 

across all the five river basin states of the river Ganga. However, most of the sewerage 

projects sanctioned in Uttarakhand have been completed well within scheduled time. 
 

During the implementation of projects bottlenecks like delay in tendering process, 

retendering, non-availability of land, natural calamities like flood, delay in permission 

from local authorities and other agencies like National Highways Authority of India 

(NHAI) & Railways on road and railways cutting/crossing etc. are noticed. 
 

In F.Y. 2020-21, major issue faced is Nationwide Lockdown due to Covid-19 pandemic; 

shortage of labour at project sites due to migration of labour to native places in fear of 
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Covid-19; restrictions imposed by local administration due to Covid-19 cases and 

sealing of project sites due to Covid-19 case in unlock phase". 
 

Clean Ganga Fund (CGF) 

 

1.51 The Union Cabinet approved in September 2014 the creation of Clean Ganga Fund 

(CGF) with the objective of raising contributions from the public, residents, Non Resident 

Indians (NRIs), Persons of Indian Origin (PIO) and others for financing various activities 

related to Ganga Rejuvenation. In January 2015, a Trust has been created under the 

Chairmanship of the Union Finance Minister for operationalisation of CGF. 

 

1.52 Asked about details of funds received and utilized during last three years under Clean 

Ganga Fund, the Department in their written reply stated as follows: 

 

Details of funds received and utilized during the last three years under Clean Ganga 

Fund are as under: -  

Rupees in crore 
Financial Year Donation Interest Total Expenditure 

2017-18 46.54 11.16 57.70 0.29 
2018-19 99.25 15.63 114.88 54.66 
2019-20 44.43 23.06 67.49 35.85 
Total 190.22 49.85 240.07 90.80 
 

 
1.53 As per the Trust Deed of CGF, the Board of Trustees should ordinarily meet once in 

three months or as often as might be necessary for the conduct of the affairs of the Trust 

satisfactorily. When asked to furnish the details of number of meetings held by the Board of 

Trustees of CGF since creation of Clean Ganga Fund, the Department in their written reply 

stated as under: 

 
"Three meetings of the Board of Trustees of Clean Ganga Fund have been held till date 

as under: 

i.First meeting - 29 May 2015 

ii.Second Board of Trustees meeting held through ‘circulation’  

iii.Third meeting - 03 October 2019" 

National Water Mission Scheme (NWM)  

1.54 The Department has informed the Committee that the Government of India has 

established National Water Mission as one of the eight National Missions under the National 
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Action Plan on Climate Change (NAPCC). The Union Cabinet approved (on 6 th April, 2011) 

the comprehensive Mission Document for National Water Mission (NWM).  The main 

objective of NWM is “conservation of water, minimizing wastage and ensuring its more 

equitable distribution both across and within States through integrated water resources 

development and management”. NWM has identified five goals as under:- 

1. Comprehensive water data base in public domain and assessment of the impact of 

climate change on water resource,  

2. Promotion of citizen and state actions for water conservation, augmentation and 

preservation,  

3. Focused attention to vulnerable areas including over-exploited areas, 

4. Increasing water use efficiency by 20%, and  

5. Promotion of basin level integrated water resources management. 

1.55 Various strategies for achieving the goals have been identified which lead to 

integrated planning for sustainable development with active participation of the stakeholders. 

In pursuance to the approval accorded by the Union Cabinet to the National Water Mission, a 

Mission Directorate was established in the Ministry of Water Resources, River Development 

& Ganga Rejuvenation. Implementation of National Water Mission (NWM) is a Central 

Scheme of the Department of Water Resources River Development & Ganga Rejuvenation, 

M/o Jal Shakti with total financial outlay of Rs.196 crore (Rs.one hundred ninety six crore 

only) for the XII Plan period has been approved by the Ministry of Finance vide MoWR office 

order dated 27.11.2013. Scheme has been extended upto 31.03.2021 and is being 

considered for further continuation. 

Implementation of the National Water Mission scheme has following components  

 National Water Mission Directorate 

 Preparation of State Specific Action Plan for Water Sector 

 Human Resource Development and capacity building and mass 

awareness programme 

 Setting up of National Bureau of Water Use Efficiency 

 Baseline Studies 

 Demonstration/Benchmarking/Pilot Projects 

During FY 2021-22, Rs.29.50 crore has been provided at BE level under the scheme of 
Research & Development and National Water Mission.  

 

1.56 On being asked to furnish details regarding  budgetary  allocation  vis-à-vis  fund 

utilization during each of last 5 years under NWM, the Department furnished the following 

information: 
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Rs. in Crore 
Year Budget Estimate (BE) Revised Estimate (RE)  Expenditure 

  
2015-16 20.00 9.00 6.74 

  
2016-17 25.00 5.00 4.45 

  
2017-18 15.00 5.00 1.17 

  
2018-19 20.10 6.56 5.99 

  
2019-20 5.00 5.00 4.34 

  
 

 

1.57 As regards the budgetary allocations and functional autonomy of NWM, the Mission 

Director, NWM during the course of oral evidence on the subject “Groundwater: A Valuable 

But Diminishing Resource” held on 18.1.2021, stated as follows:   

 
"There is one submission regarding the National Water Mission is though it is in the 

Ministry of Jal Shakti, but our budget is not appropriate because we have got only a 

budget of about Rs. Six crore. So, I would request the Committee that if you could 

recommend to increase our budget and also for more functional autonomy, that would 

be helpful". 
 

1.58 On being asked about the views / opinion of the Department with regard to the issue 

of functional autonomy and lower budgetary allocation for NWM, the Department in its written 

submission stated as follows: 

 

"NWM was constituted as a mission to implement the goals on a Mission Mode. 

However, NWM still functions as a Wing of the Department.  Limitations of 

administrative and financial powers, constraints of regular officers/staff, reduction in 

budget were the major bottlenecks in the implementation of the projects. Posting of a 

regular Mission Director, posting of regular officers of Department in the Mission, and 

engagement of consultants and young professional for Mission are expected to 

address establishment issues. NWM has taken several e-initiatives viz. online Water 

Talks etc. which have partly addressed issue of financial restrictions also". 
 

1.59 During evidence on the subject held on 23.02.2021, the representative of the 

Department has apprised the Committee that 'Jal Shakti Abhiyan' is going to be launched 



28 
 

next year for which more funds will be required.  The Secretary of the Department added that 

the Mission may need more funds and options are being explored to fund the same.  
 

1.60 In this regard, it may be appropriate to mention that the Committee in their 3rd Report 

(17th LS) on DFG (2020-21) had recommended that the National Water Mission needed to 

be made independent of the Ministry in order to realize its full potential and to function as per 

its stated mandate.  

 
National Bureau of Water Use Efficiency (NBWUE) 

 

1.61 The Annual Report 2019-20 of the Department of Water Resources, River 

Development and Ganga Rejuvenation states that it is proposed to set up a “National Bureau 

of Water Use Efficiency (NBWUE)” through a notification under Article 3(3) of the 

Environment (Protection) Act, 1986. The proposed Bureau will have the overall responsibility 

of improving water use efficiency across various sectors namely irrigation, drinking water 

supply, power generation, industries, cities etc. in the whole country. 
 

 

1.62 In the preliminary material furnished to the Committee in connection with the 

examination of the DFG (2021-22), the DoWR, RD & GR stated that a note for Committee on 

Establishment Expenditure has been prepared and circulated for inter-ministerial 

consultation. It further stated that it is a time consuming process as it involves consultation 

with stakeholders concerned and that since the proposal is at nascent stage, no financial 

allocation could be made.  
 

 

1.63 When asked about the timeline for setting up NBWUE, the Department in its written 

submission stated as under: 

"Department of Expenditure, Ministry of Finance has directed that the proposal for 

setting up of National Bureau of Water Use Efficiency (NBWUE) may be re-submitted 

for appraisal of Committee on Establishment Expenditure (CEE) in the next financial 

year 2021-22. Since various appraisals/approvals are involved, at this stage, it would 

be difficult to precisely commit a time frame for actual setting up of NBWUE. However, 

it is likely to be finalized in the next financial year". 
 

1.64 In this connection, it would be appropriate to recapitulate the historical background of 

the efforts for setting up NBWUE. 

1.65 During the course of examination of DFG (2013-14) (15th Lok Sabha), the Committee 

were informed by the Department that the National Bureau of Water Use Efficiency 

(NBWUE) will be operationalised in 2013-14, subject to approval of EFC. Further in their 



29 
 

Action Taken Reply on the observations / recommendations contained in the said Report, the 

Department stated that efforts are being made to secure the approval of EFC of National 

Water Mission (NWM) and to set up NBWUE under Section 3(3) of Environment (Protection) 

Act, 1986 during the financial year 2013-14.  
 
 

1.66 Further, during examination of DFG (2015-16), the Department had apprised the 

Committee that the Expenditure Finance Committee (EFC) had recommended for setting up 

NBWUE in 2013 with Rs. 50 crore allocation in XII Plan towards this. While examining the 

Demands for Grants (2015-16), The Committee had again noted that despite the EFC’s 

recommendation for setting up NBWUE in 2013, the organisation was not formed. The then 

MoWR,RD and GR (Now Ministry of Jal Shakti – Department of Water Resources, River 

Development and Ganga Rejuvenation) in their action taken reply had stated that the draft 

Cabinet Note for establishment of “National Bureau of Water Use Efficiency (NBWUE)” was 

approved by the Hon’ble Minister (W,RD&GR) and the same has been circulated to 

concerned Ministries for the comments vide O.M. No. 11/8/2012-NWM dated 12.05.2015. 

The Department in their  Annual Report (2015-16) have stated that the draft Cabinet note 

has been circulated for inter-ministerial consultations and responses have been received. 

The clarifications sought by NITI Ayog, MoEF and CC and PMO are under consideration of 

the Ministry.  
 

National Hydrology Project 
 

1.67 As per information furnished by the Department, National Hydrology Project (NHP) 

has been approved by the cabinet on 06.04.2016 as central sector scheme with a total outlay 

of Rs.3679.7674 crore [Rs.3,640 crore for National Hydrology Project (NHP) and Rs.39.7674 

crore for establishment of National Water informatics Centre (NWIC) as a repository of 

nation-wide water resources data].  

1.68 NHP is a Central Sector Scheme, with 100% grant to the States with World Bank 

Assistance to the tune of 50% of the project cost. It has pan India coverage with 49 

Implementing Agencies (IAs) (including 10 from Central Government and 39 from States). 

The project has a total duration of 8 years from 2016-17 to 2023-24. 

1.69 The objective of the scheme is to improve the extent, quality, and accessibility of 

water resources information, decision support system for floods and basin level resource 

assessment/planning and to strengthen the capacity of targeted water resources 

professionals and management institutions in India.  
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Project Concept: 

Modernizing Monitoring network: The project will establish & strengthen monitoring 

networks in project states, with a focus on deploying new sensors, data storage, and 

telemetry technologies across the whole country, to establish comprehensive, modern, 

automated, real-time monitoring systems for surface water and ground water. 

Transforming Knowledge Access: The project will build on the dramatic advances in 

cloud computing, internet, mobile devices, social media and other communication tools to 

modernize access to and visualization of customized water information by different 

stakeholders. 

Enhancing Analytical Tools: The project will develop and demonstrate tools for water 

resources assessment, hydrologic and flood inundation forecasting, water infrastructure 

operations, ground water modeling, and river basin and investment planning.  

Modernizing Institutions: The project will complement technology investments with 

investments in people and institutional capacity. Support will be provided for developing 

centers of expertise, innovative learning approaches, collaboration with academia and 

research institutes, and outreach programs. Office and equipment will be modernized to 

streamline workflows to effectively leverage the technology investments.  

Allocation and Expenditure for National Hydrology Project  
 

 (Rs. in crore) 

Year BE RE Actual 

2015-16 10.00 2.00 0.70 

2016-17 165.00 54.93 51.77 

2017-18 300.00 185.00 177.89 

2018-19 250.00 80.00 79.22 

2019-20 150.00 150.00 144.71 

2020-21 200.00 135.00 87.56* 
 

* The Column actual  for the FY 2020-21 depicts the actual expenditure position till 31 December 2020. 

 

1.70 On being asked about the reasons  for wide disparity between the BE and RE 

allocations for NHP during last six years barring the year 2019-20, the Department stated as 

under: 

 

"NHP was approved by the Cabinet during 2016-17 hence, only preparatory works 

could be taken up in FY 2015-16. During 2016-17 also, only preparatory activities like 

signing of Memorandum of Agreements with the Implementing Agencies (IAs), Legal 

agreement with the Bank, Capacity building of IAs, placement of Technical Assistance 
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and Management Consultancy etc, establishment of SPMUs, opening of bank accounts 

etc. could be taken up, having only nominal financial implications.  
 

After signing of loan agreement with the World Bank in 2017-18, exhaustive effort on 

capacity building of 48 Implementing Agencies for following World Bank procurement 

procedures etc. were taken up. The procurement process got spilled over the next 

financial year 2018-19. As  most of activities under NHP are of scientific nature, not 

covered under conventional rate of schedule of rates and also spread over remote 

locations of the country, these involved challenges related to field implementation. 

Therefore, the procurement process could not culminate into expenditure as per budget 

estimate in FY 2018-19. The efforts for capacity building, streamlining of processes etc. 

in initial year have started yielding results with effect from financial year 2019-20 and 

the pace of expenditure has accelerated". 

 

1.71 When asked as to whether there is sufficient manpower (both technical and non-

technical) to carry out the activities relating to National Hydrology Project, the DoWR, RD & 

GR in their written reply stated as under: 

 

"No issues are faced at Central level. However, National Hydrology Project is being 

implemented through involvement of around 48 Implementing Agencies in which there 

is a provision of establishment of management units by all the Implementing Agencies. 

In most of the implementing agencies, the PMUs are being managed by through 

regular establishments having additional charge of PMUs. Considering the constraints 

being faced by a number of Implementing Agencies on the issue of outsourcing, 

National Project Management Unit (NPMU) and Technical Assistance and 

Management Consultancy (TAMC) are putting extra efforts to support such 

Implementing Agencies. Further, online management system has also been developed 

in a comprehensive manner for automation of processes as well as to support the 

Implementing Agencies in discharging their assigned activities. This arrangement has 

lead to mitigation of problem to a significant extent related to insufficient manpower with 

Implementing Agencies". 

 

Corporate Social Responsibility (CSR) 
 

1.72 As per information furnished by the Ministry of Corporate Affairs on the basis of filings 

made by the companies in MCA 21 registry, the amount spent for CSR by all companies, 

including PSUs during the last three years (upto 30.09.2020) is as under:- 
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1.73 When asked to furnish details regarding the quantum of CSR funds both in absolute 

terms and percentage wise earmarked and spent on water conservation Schemes during 

each of the above said Financial Years (year-wise) as well as percentage of funds under 

CSR being spent by the Water Intensive Industries on ground water recharge and water 

conservation, the Department in its written submission stated as follows:  

"The data requested is not available with DoWR, RD & GR. The matter would be taken 

up with Ministry of Corporate Affairs and Committee apprised in the matter".  

1.74 On being asked about the details of funds earmarked and utilized by WAPCOS under 

Corporate Social Responsibility (CSR) in water sector during last five years, the Department 

in a written reply stated as under: 

 

"However, in so far as WAPCOS is concerned, the Corporate Social Responsibility 

Policy of the Company is governed by the guidelines issued by Department of Public 

Enterprises and Ministry of Corporate Affairs, from time to time.  
 

During the year 2016-17 and 2017-18 the focus was more on Swachh Bharat Mission 

and Sanitation activities. In 2018-19 the Department of Public Enterprises assigned 5 

Aspirational Districts to WAPCOS with focus on taking up CSR activities in School 

Education and Health Care. In 2019-20 the Department of Public Enterprises advised 

PSUs to focus on CSR activities in the areas of School Education, Healthcare & 

Nutrition. Considering the above guidelines, CSR activities in WAPCOS were taken up 

accordingly". 
 

Details of CSR expenditure by of WAPCOS during last three FYs is given in table below.  

 
 
 
 
 

PSU/Non 
PSU 

Total No. of 
Companies 
(FY2017-18) 

Amount Spent 
for CSR during 
FY2017-18 
(Rs in crore) 

Total No. of 
Companies 
FY 2018-19 

Amount 
Spent for  
CSR during 

FY2018-19 
(Rs in crore) 

Total No. of 
Companies 
FY2019-20 

Amount Spent 
duringFY2019-
20 
(Rs in crore) 

PSU 535 2704.32 609 3835.50 14 438.29 
Non 
PSU 

20915 11185.53 24323 14819.32 1061 7384.21 

Grand 
Total 

21450 13889.86 24932 18654.82 1075 7822.50 
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WAPCOS  CSR Expenditure during last three Financial Years: 
 
Financial 
Year 

Budget 
Allocation  
during F.Y 

Total 
Expenditure 
incurred  
during F.Y 

Percentage 
wise (%) 
total 
Expenditure 
incurred 
during F.Y 

Expenditure 
incurred on 
water 
Conservation 
Schemes  
during F.Y 

Percentage wise (%) 
Expenditure 
incurred on water 
Conservation 
Schemes (% of 
Budget Allocation) 
 

2019-20 352.07 390.10 110.80% 19.50 5.53% 
2018-19 302.83 398.08 131.45% 12.87 4.24% 
2017-18 267.75 302.95 113.14% 25.08 9.36% 
 
1.75 On the issue of earmarking CSR funds for water conservation schemes, the 

Committee took cognizance of the statement of Union Jal Shakti Minister  on the occasion of 

giving away the National Water Mission Awards-2019, where he stated that only four per 

cent of funds earmarked for CSR funds were spent on water conservation.  
 

WAPCOS 

 

1.76 WAPCOS Limited is a “MINI RATNA-I” Public Sector Enterprise set up under the 

aegis of the MoJS, DoWR, RD & GR. Incorporated on 26th June, 1969 under the Companies 

Act, 1956; WAPCOS is a technology driven Consultancy and Engineering, Procurement and 

Construction (EPC) organization with strong home country and global presence in the field of 

Water, Power and Infrastructure sectors. The quality management systems of WAPCOS 

comply with the Quality Assurance requirements of ISO 9001:2015 for Consultancy Services 

in Water Resources, Power and Infrastructure Development Projects. 

 

1.77 In response to a query whether there is any proposal under consideration to 

divest/disinvest WAPCOS and to list it on Stock Exchanges in order to unlock the value of 

Company, the Department replied in affirmative and apprised the Committee that necessary 

action is being taken by the Company. 

1.78 On being asked whether the Government guidelines issued under Companies Act 

2013 with regard to requisite number of Independent Directors and female Director to be 

nominated to the Board of Directors of WAPCOS, is being followed the Department in a 

written reply stated that though these guidelines do not apply to WAPCOS, however, the 

Company is following these guidelines.  

1.79 When asked to furnish the details of Independent Directors and female Directors in 

position on the Board of Directors of WAPCOS as on 31st January 2021, the Department 

stated as under: 
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"Independent Directors:  

Sanctioned - 03  

In Position - 01  

Vacant - 02 (Necessary action to fill the vacant positions is being taken by the 

DoWR, RD & GR)  

Female Directors: - 01" 

 

Himalayan Glacier System  

1.80 As per Annual Report- 2019-20  of Department Of Water Resources , DST has 

approved a project proposal entitled “Integrated Hydrological Studies for Upper Ganga Basin 

up to Rishikesh” under the National Mission for Sustainable Himalayan Ecosystem 

(NMSHE).This project, in January, 2016 at total cost of Rs.13.04 Crore, which envisages to 

focus on issues of comprehensive integrated hydrological studies for upper Ganga basin up 

to Rishikesh. Under this project, , two sub –projects , namely –(i) Glacial Lakes & Glacial 

Lake Outburst Flood (GLOF) in Western Himalayan region and (ii) Assessment of 

downstream impact of Gangotri glacier system at Dabrani and future runoff variations under 

climate change scenarios, have been taken up. 

 

1.81 On being asked about the latest  status  on  hydrological  studies,  with  respect  to   

the aforesaid two sub projects  on Himalayan glacier system, the Department in a written 

reply stated as under:  

 

"Latest status on the referred sub-projects is narrated below: 

i. Sub Project “Glacial Lakes and Glacial Lake Outburst Flood (GLOF) in Western 

Himalayan region” 

The objectives of the study are preparation of inventory of glaciers and glacial lakes, 

identification of vulnerable lakes and GLOF modeling. To carry out this study, four 

basins: Sutlej, Beas, Chenab and Ganga have been selected. Inventory of glaciers 

and glacial lakes have been prepared using satellite data since 1990 at regular 

interval.   

The lakes have been categorized into Glacial-erosion, Moraine-Dammed and Ice-

dammed lakes. The vulnerable lakes in the basins of Sutlej, Beas, Chenab and 

Ganga have been identified on the basis of standard criterion i.e. area change and 

location of lakes etc. The database for hydrodynamic modeling for these vulnerable 
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lakes have been prepared. The simulation of GLOF for all the four basins have been 

carried out using hydrodynamic model HEC-RAS 1D.  

The report preparation is under progress. 

ii. Sub Project: Assessment of downstream impact of Gangotri glacier system at 

Dabrani and future runoff variations under climate change scenarios   

The objectives are  

1.  Modelling Glacier, Snow and Rainfall components in the stream flow at 

Dabrani 

 2.  Assess the role of glaciers in regulating the inter-annual runoff 

variations at Dabrani.  

3. To establish a cryosphere response to climate variables through 

climate downscaling and runoff modelling and  

4.  Assessment of future runoff variations at Dabrani in response to climate 

change.  

Snow cover variations in the study basin during 2002-2019 is established. Lower 

elevations experience snow cover decline, especially in the month of December while 

higher elevation experience increase in snow cover at the end of the ablation 

suggesting elevation depended response of snow to the changing climate.  

Discharge at Maneri is modelled and Snow, glacier and rainfall components were 

estimated.  Runoff stability in assessed and May/June and September/October flow 

has shown increased inter-annual variations and July/ August experiencing a stable 

regime forced by glacier contribution.  

REMO and RegCM-4.5 data were biased corrected using station data and projection 

upto 2100 were generated. Model run for future projections were carried out and 

snow, glacier and rainfall components were estimated. Glacier inventory of Upper 

Ganga basin in updated upto 2014 and sub-basin scale snow, glacier and rainfall 

component is being assessed.  

Final report preparation is in progress". 

1.82 On being asked to furnish a detailed note on the causes for the recent glacial outburst 

in Chamoli district in Uttarakhand, the Department in a written note stated as under:- 

“Dhauliganga River is one of the tributaries of Alaknanda River and it confluences the 

Alaknanda River at Vishnuprayag at the base of Joshimath mountain in Uttarakhand. 
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A devastating flashflood occurred on Dhauli Ganga river which initiated from the 

upper glacier region of Ronti gad which flowed into Rishi Ganga and then Dhauli 

Ganga and fed into Alakanada River in Chamoli district.   Origin of the flood is being 

getting clearer from input coming from across the globe. Satellite images are the key 

source of information followed by visuals of aerial reconnaissance survey. On the 

basis of information available so far, it seems breaking of a hanging glacier of 

approx.1 km long and 500 m wide from the northern slope in the Ronti gad 

catchment. Location of the hanging glacier was Lat: 30°22'40.62"N, 79°43'57.66"E. 

This hanging glacier situated at an elevation range of 4695- 5550 m a.s.l. having an 

area of 0.59 km2 fell into Ronti gad at 3800 m a.s.l. originating from Trishuli glacier. 

Satellite images show the hanging glacier at its place on 6 th February and vacated on 

7th February. Hence, it is clear that the event happened during the intervening period. 

Other possibility investigated was occurrence of any Glacial Lake Outburst 

Flood(GLOF). However, no evidence of any such events could be located in the 

satellite images.  Initial estimate suggest that the hanging glacier could have a volume 

equivalent to 6-10 MCM. Initially the glacier slided through a 33o slope of approx.1.7 

km and then covered a approx. 13 km stretch having mean slope of ~9o before the 

confluence with Rishi Ganga river. The area experienced heavy snow fall couple of 

days before. It seems that snow/glacier melted during its transport by the frictional 

heat generated. Along the way, it picked up huge debris load and possibly reached at 

lower elevation as debris flow".  

1.83 The Rishiganga Hydro-Electric Project got severely damaged and Tapovan Project on 

river Dhauliganga project also got damaged in the sudden impact of the flood. detailed 

damage report has not been received from Government of Uttarakhand as the rescue 

operations are still continuing and then only survey of damages could be conducted.  The 

Flood Monitoring Station at Joshimath on river Alaknanda downstream of the confluence of 

river Dhauliganga flowed in Extreme Flood Situation when it crossed the previous Highest 

Flood Level (HFL) and attained a peak of 1388.60 m on 7th February 2021 compared to its 

previous HFL 0f 1385.54m on 16th June 2013. On River Alaknanda CWC is maintaining a 

flood forecasting Station at Srinagar in Pauri Garhwal District. However, downstream of 

Joshimath, the floods got moderated. 

1.84 Further apprising the Committee about the tragic incident of 7 February 2021, the 

Chairperson of the Central Water Commission (CWC) during evidence held on 23.2.2021 

stated as follows:   
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"...Sir, there was an event on 7 February in Uttarakhand. The glacier there is a slide. 

The height of that glacier was about 5500 meters. It slide down. That was a drop of 

2,500 meters. The Rishganga River is the tributary of Alaknanda. The Gadela Nala of 

the Rishiganga, there it created an artificial blockade of the river and a landslide dam 

was formed which was comprising of glacial materials. Because of that lake, there is a 

problem right now. That lake is still there. About 0.7 MCM storage is available in it. We 

are daily monitoring that lake. Now we are trying to break that lake to remove its 

storage in the control way. The incident that took place on February 7, that is the one of 

kind of an incident that happened. There is a lot of damage in it. But it was a tragic and 

sudden accident. We do not have a forecasting system for that. Our systems are 

installed, the station there is in Joshimath. The incident took place about 40 kilometers 

upstream. There we do not have any monitoring system but we are planning to put our 

monitoring system in those areas...". 

1.85 Elaborating on the steps taken by the Department after the tragic incident, the witness 

stated as under: 

"Sir, in the incident which took place on 7th February, immediately, a joint group was 

formed including Central Water Commission, NIH, Roorkee, NRSA, DRDO, ITBP and 

all those organisations, which have a knowledge base in that area. We are sharing all 

the information. We are evaluating all the information we are gathering so that we can 

develop a forecast system to avoid such accidents in the future. We are continuously 

talking to all these organizations. The size of the artificial lake which has been built 

there, its size estimation has been given. We have done dam-break modelling studies 

so that in the case of a sudden breach of that dam, what will be the outflow from that 

dam and its downstream effect will be evaluated. By dipping that channel, the 70-80 

percent volume of that lake is around eight meters from the top, we will remove 80 

percent of the volume by dipping it slowly, then completely removing the land slide dam 

control blasting or control removal through two or three months. After that incident, we 

are constantly talking to all the concerned agencies and we are planning to do this for 

the broadcast system in the upstream area, for snow measurement, and for 

stabilization, which is useful for all of us". 
 

1.86 Further elaborating on the planning to monitor the glacier lakes, the witness informed 

the Committee as follows: 

"Sir, India has 477 glacier lakes with a size of over 50 hectares. As of now we are 

monitoring these 477 lakes. If there is any abnormal increase in their size, then we are 

doing the broadcast issue or to give a warning on it. In India there are about 2038 
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which are of size 10 hectares. Now we are planning to monitor all those 2038 lakes. In 

future we will be monitoring those lakes also". 

 

1.87 When asked about any study conducted by the Department to assess the adverse 

impact of construction  of Hydro Electric Projects and dams in upper Ganga river basin 

causing flash floods  in the region and also their   impact on  Glacial  Outbursts  including the 

recent Glacial  Outburst  in Chamoli district of Uttarkhand, the Department in its written 

submission stated as follows: 
 

"National Water Mission is funding a project titled "Hydro-geological Assessment and 

Socio-Economic Implications of Depleting Water Resources in Tourist towns of 

Uttarakhand”. The project will be executed by Centre for Ecology Development & 

Research (CEDAR), in collaboration with Indian Institute of Technology (IIT), Roorkee 

and Forest Research Institute, Dehradun. The study site of the project is Himalayan 

town of Nainital, Uttarakhand. 

 The execution of the project will develop a deeper understanding of critical water 

zones and help identify areas critical to water recharge.   The project will augment the 

understanding of inputs and outputs of lake systems. It will identify recharge zones 

and it’s dynamics on which lake functions. The database created and the success 

stories resulting from the project will be of use to other cities in the Himalayan region 

and add to the corpus of scientific literature through research papers". 

Dam Rehabilitation and Improvement Project – Phase II and Phase III 

1.88 According to the Department, the Union Cabinet has approved the Dam Rehabilitation 

and Improvement Project (DRIP) Phase II & Phase III with the financial assistance of the 

World Bank (WB), and Asian Infrastructure Investment Bank (AIIB) each with 250 million US 

Dollar to improve the safety and operational performance of selected dams across the whole 

country, along with institutional strengthening with system wide management approach. The 

budget outlay is Rs 10,211 crore with 19 States and 3 Central Agencies on board with 

rehabilitation for 736 dams.  The Project will be implemented over a period of 10 years 

duration in two Phases, each of six years duration with two years overlapping. The Scheme 

is likely to be effective in May/June 2021. The civil works contract for approximately Rs. 825 

crore under evaluation and award stage.  

1.89 To a query regarding, inclusion of big dams, particularly Hirakud Dam under DRIP, 

the representative of the Department during evidence held on 23.2.2021 stated as follows:   
 

"...Sir, Odisha Government is included in this. However, the Odisha government has 

included a small dam of Rs 100 crore. They have not yet included Hirakud Dam in it. 
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We are persuading with the Odisha government that the work of Hirakud Dam should 

be included in it. We are following up with the Odisha Government. 

Sir, in fact, we want that all the dams which are iconic, like BBMB is Srisailam, these 

are big dams, which can cause a lot of loss of life and property due to failure, they have 

all been included in it. But, it should have a consensus from all the states, like in BBMB, 

we have got consents from everyone, but yet to get consensus from one of Punjab 

Unit, which we are resolving. In this, the state is borrowing back-to-back from World 

Bank. Our role is that we are serving the nodal agency. We are constantly moving 

forward with the states. It has a lot of flexibility. We have taken approval of 23 states 

from the cabinet. As the states get ready, they can also bring additional dams. This is 

the scope in this program...".  

 

*** 
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PART II 

 

OBSERVATIONS/RECOMMENDATIONS 

 

Analysis of Demands for Grants 

 

2.1 The Committee note that a total budgetary allocation of Rs. 9022.57 crore 

comprising of expenditure of Rs. 8700.80 crore under Revenue Section and Rs. 321.77 

crore under Capital Section, has been made for the Ministry of Jal Shakti - Department 

of Water Resources, River Development and Ganga Rejuvenation (DoWR, RD &GR) for 

the financial year 2021-22 to implement various schemes/projects which are under the 

administrative control of the DoWR, RD & GR. The Committee note with concern that 

against the Department’s projected BE of Rs.13380.86 crore including Rs.12392.35 

crore for schemes, due to resource constraints, allocation to the Department has been 

pegged at Rs. 9022.57 crore. The Committee further note that during 2020-21, the 

budgetary allocation of Rs. 8960.39 crore made at BE stage was later revised to Rs. 

7262.09 crore at RE stage. The overall budgetary allocation for Financial Year (FY) 

2021-22 has shown less than 1 % increase i.e. a meagre increase of 0.69% as 

compared to the FY 2020-21 Budgetary Estimates (BE) which seem to be grossly 

inadequate to meet the targets assigned to the Department. The Committee express 

their concern over the current financial state of the Department and its inability  in 

convincing Ministry of Finance to make adequate BE allocations, notwithstanding the 

fact that the Secretary, DoWR, RD & GR time and again flagged the issue of 

inadequate budget before the Committee. The Committee recommend the Ministry to 

take up the matter with Ministry of Finance so that the budgetary allocations is 

enhanced suitably to achieve the physical targets set during the year 2021-22. 

 

(Recommendation 1) 

 

2.2 The Committee are constrained to note that most of the major Schemes under 

the Department have undergone a substantial cut of at least 25% in their budgetary 

allocations vis-a-vis 2020-21 (BE allocations) barring two schemes namely 

Development of Water Resources Information System and Atal Bhujal Yojana, which 

have witnessed substantial increase in budgetary allocations (25% and 65%. 

respectively) vis-a-vis 2020-21 (BE allocations). The Committee have been apprised by 

the Department that due to truncated budget for 2020-21 at the RE stage, they could 

release only 10% of the advance payment against 40% to the States in some schemes, 
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which is certainly a committed liability that would be carried forward to next fiscal 

year.  The Committee are of the view that this will hurt the already strained finances of 

the State Governments. The Committee are of the view that cut in projected allocation 

by Rs. 4358.29 crore would compel the Department to scale down execution of 

schemes and may prevent the Department from launching any new 

programme/scheme in the Fiscal year 2021-22. The Committee therefore recommend 

that the Department should take up the matter with the Ministry of Finance to suitably 

raise allocation at the Revised Estimates (RE) stage so that the priorities and timelines 

set for implementation of programmes / schemes of the Department in the FY 2021-22 

are not adversely affected. 

(Recommendation 2) 

 

Under-Utilization of Budgetary Resources 

 

2.3 The Committee note that over the years the Budgetary Support / allocation to 

the Department has been gradually decreasing at RE stage barring the fiscal year 

2017-18. The Committee are of the opinion that continuous decrease in budgetary 

allocation at RE level is not only symptomatic of the poor financial planning by the 

Department but also render the original budgetary allocations losing their sanctity. It 

also indicates the inability of the Department to cash the cheques the Centre writes. 

The Committee, therefore, recommend that the Department should focus on 

streamlining and strengthening the monitoring mechanisms and plug loop holes in 

the implementation of various schemes / programmes in order to ensure that the 

outlays earmarked for them are fully utilized and there may not be any scope for 

decrease at RE stage.  Further, the Department should diligently carry out pre-budget 

exercise and also apply best available methodology in making more pragmatic and 

prudent budgetary estimates in order to avoid major deviations at RE level.  

 

(Recommendation 3) 

Increasing Committed Liability 

 

2.4 The Committee observe that out of total budgetary allocation of Rs. 9022.57 

crore for FY 2021-22 in respect of the Department, as much as Rs. 3600 crore which is 

almost 40 % of the total allocation has been kept for repayment of loans and other 

liabilities under Pradhan Mantri Krishi Sinchayee Yojana (PMKSY) leaving a net 

budgetary allocation of only Rs. 5422.57 crore for the various schemes /activities of 

the Department. Besides the Department has been permitted to borrow an amount of 
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Rs. 5130 crore from the NABARD in BE 2021-22 for bridging the resource gap.  The 

Committee are of the view that as the increase in committed liability of the Department 

on account of huge borrowing and servicing of loans, which is a large proportion of 

the budgetary allocation has greatly impaired the leverage of the Department in 

financing its ambitious and important projects.   The Committee urge the Department 

to approach the Ministry of Finance for one time waiving off its committed liability so 

as to enable the Department to allocate more funds to the various important 

programmes which are facing resource crunch. The Committee would like to be 

apprised of the steps taken by the Department in this regard.  

 

(Recommendation 4) 

Atal Bhujal Yojana 

 

2.5 The Committee note that a new scheme namely Atal Bhujal Yojana (ATAL JAL) 

as approved by the Cabinet in December, 2019 has been launched in FY 2020-21 with 

an outlay of Rs. 6,000 crore, to be implemented over a period of 5 years (2020-21 to 

2024-25). Out of the total outlay of Rs. 6,000 crore, 50% will be in the form of loan from 

the World Bank and the balance 50% will be in the form of matching contribution from 

the Government of India. The objective of the Scheme is to improve the management 

of groundwater resources in the water stressed areas through community 

participation in identified priority areas in 7 States, viz. Gujarat, Haryana, Karnataka, 

Madhya Pradesh, Maharashtra, Rajasthan and Uttar Pradesh, by way of promoting 

community led ground water management and behavioral changes with primary focus 

on demand side management. The Committee note that for FY 2020-21, the BE was 

kept at Rs. 200 crore which was reduced at RE stage to Rs. 125 crore i.e. by 37.5 %. 

During evidence the Department stated that a token supplementary demand is 

proposed to be made in the ongoing Budget Session of Parliament and it is expected 

that the RE allocations would be fully utilized once enabling supplementary grant is 

made available, as many proposals are in readiness and awaiting approval. However, 

given the fact that upto the third quarter of FY 2020-21 ending on 31.12.2020, only 29% 

of revised allocation could be utilized by the Department, the Committee are not much 

confident that the entire RE allocation would be utilized by the end of Financial Year 

2020-21 i.e. till 31.3.2021.   The Committee further observe that though the scheme is 

being implemented in 80 districts of 7 States, at present all the over-exploited Blocks / 

Mandals / Taluks in 80 water stressed districts are not covered under the Scheme. The 

Committee do not agree with the Department's contention that the blocks and gram 

panchayats, in the identified districts, have been selected by the respective State 
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Governments considering the prevailing hydrogeological conditions and criticality of 

ground water situation, since it is a pilot project, Central Ground Water Board (CGWB) 

should work more closely with State Governments to impress upon them to cover all 

the over-exploited blocks in the identified 80 water stressed districts. The Committee 

also note that a number of States like Punjab, Tamil Nadu and Delhi having large 

number of districts where more than 50 % of Assessment Units (Blocks, Firqas, 

Mandals, Taluks) which have been categorized as ‘Over-exploited’ as per Dynamic 

Ground Water Resources of India, 2017 have not been covered under the scheme.  

The Committee recommend that the scheme should be broad based and implemented 

at Pan India level so as to cover all the water scarce regions and districts of the 

country particularly in those states having large number of over-exploited blocks. The 

Committee would like to apprised of the action taken by the Department in this regard 

within 3 months of presentation of this report.   

(Recommendation 5) 

 

Ground Water Management and Regulation  

 

2.6 The Committee note that the Ground Water Management and Regulation 

Scheme has been launched with an objective for overall development, management 

and regulation of ground water in the country. However, the Committee observe that 

actual expenditure under this head has been lower vis-a-vis allocated funds especially 

against BE allocation. In FY 2016-17, the actual expenditure was only Rs. 112.25 crore 

as against BE of Rs. 303.39 crore. Similarly only 254.44 crore was spent against BE 

allocation of Rs. 500 crore in 2017-18 and in FY 2018-19, only Rs. 260.20 crore was 

incurred against BE allocation of Rs. 450 crore.  The Committee also find that barring 

the financial year 2015-16, the budgetary allocations have been constantly reduced at 

RE level leaving lesser resources for carrying out the programme. Given the fact that 

the ground water levels in many parts of the country are rapidly depleting coupled 

with deteriorating water quality to a large extent, the Committee urge the Department 

to make concerted efforts for full utilization of allocated budgetary resources under  

such an important Scheme. Further, the Committee recommend that the accountability 

should be fixed on the persons and implementing agencies for under-utilization of 

funds under the scheme as it has very implications for health of groundwater 

resources in the country. The Committee also find wide variation between BE and RE 

allocations under this scheme every year. For the year 2016-17, the BE allocation was 

Rs. 303.39 crore which was reduced to Rs. 115 crore at RE stage. Similarly, for 2017-18 

and 2018-19, BE was pegged at Rs. 500 crore and 450 crore, whereas at RE stage it 
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was reduced to Rs. 275 crore and Rs. 260 crore respectively. This indicates lack of 

proper financial planning and foresightedness on the part of the Department in 

estimating the actual requirements at the beginning of Financial year resulting in huge 

alteration in budgetary allocations at RE stage. Besides, frequent adjustment of the 

funds at RE stage undermines the budget credibility. The Committee therefore 

recommend the Department to take steps to streamline its budgetary estimation 

system so as to avoid huge variation in BE and RE allocations.  The Committee 

recommend that with a view to increasing the efficacy in the implementation of the 

Scheme, the Ground Water Coordination Committees should also be constituted at 

District level as well. 

(Recommendation 6) 

 

Need for a study to assess the water use efficiency 

 

2.7 The Committee note that though a 'Sahi Fasal’ campaign has been launched by 

National Water Mission to encourage farmers in the water stressed areas to grow 

crops which are not water intensive and use water very efficiently, no specific study 

with regard to measuring water use efficiency in respect of any crop has been 

undertaken by the National Water Mission (NWM) / Central Water Commission (CWC). 

The Committee are also perturbed to learn that the data regarding water use efficiency 

in respect of major cereal and commercial crops in India vis-a-vis international 

standards is also not available at present.  The Committee note from the submission 

of the Department that the water use in the irrigation sector is the biggest component 

of total water demand in the country which was appx. 78.50% of the total water 

demand in the 2010, and is projected to be around 72.50% and 68.40% in the year 2025 

and 2050 respectively.  The Committee are of the considered view that in the present 

scenario of fast depletion of the water resources both surface and ground water 

improving the water usage efficiency is the need of the hour and therefore recommend 

the Department to commission a study to assess the water use efficiency regarding 

the major cereal and commercial crops in India vis-a-vis  international standards in 

order to ensure prudent and economic use of water by agricultural sector. 

 

(Recommendation 7) 
 

Water Audit 
 

2.8 The Committee are pleased to note that the Ministry of Jal Shakti has notified 

the guidelines for regulation and control of ground water abstraction in India on 
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24.09.2020. These guidelines include mandatory provision for conducting annual 

water audit by industries using more than 100 Kilo Litres Per Day(KLD) of ground 

water which are required to reduce their fresh water consumption by 20% over a 

period of three years. However, the Committee find that Water audit by the industries 

is to be carried out using their own funds. The Committee recommend that steps 

should be taken by the Department to ensure that bulk water consuming industries 

are complying with these guidelines.  

(Recommendation 8) 

Accelerated Irrigation Benefit Programme (AIBP) 
 

2.9 The Committee note that 99 projects in 7 phases have been prioritized for 

completion by December 2019 under the AIBP.  However, as on as on 31.12.2020, only 

44 Projects could be completed under the scheme despite taking a huge loan of Rs. 

37,061.77 crore (including central assistance and state share loan through NABARD) 

between the years 2016-17 till 2020-21 from NABARD for financing these Projects. The 

Committee are apprehensive that going by the pace at which these projects are being 

constructed, it will take decades to complete the envisaged projects. Since the 

financing of these Projects are done through LTIF by way of loan, the Committee 

recommend that  Department should take steps to streamline and strengthen its 

monitoring mechanism and use latest technologies and to plug the loopholes and the 

deficiencies observed in the implementation of the projects, so that all the pending  

projects are completed within the revised schedule and that there are not further cost 

and time over-runs.  

(Recommendation 9) 

Repair, Renovation and Restoration (RRR) of Water Bodies 

 

2.10 The Committee note that RRR is a part of Pradhan Mantri Krishi Sinchai Yojana 

(PMKSY) - Har Khet Ko Pani (HKKP) Programme, the objective of which is revival of 

irrigation potential by improvement and restoration of water bodies along with other 

multiple objectives such as enhancing the tank storage capacity, ground water 

recharge, increased availability of drinking water, improvement of catchment of tank 

commands etc. It covers rural water bodies having minimum water spread area of 5.0 

hectare and urban water bodies having water spread area from 2.0 hectare to 10.0 

hectare. The Committee note that at present the funding pattern under RRR scheme is 

90 (central): 10 (State) for seven North Eastern States including Sikkim & three Hilly 

states (Himachal Pradesh, Jammu and Kashmir and Uttarakhand), while for General 

Category States/UTs excluding the special areas it is 25 (central): 75 (State). For 
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project benefiting special areas, it is 60 (central): 40 (State). Considering the 

precarious financial situation of the States which is accentuated by COVID-19 

pandemic, the Committee urge upon the Department to take up the matter with the 

Ministry of Finance for exploring the feasibility of changing the funding pattern to 90 

(central): 10 (State) under the scheme. The Committee are concerned to note that 

under RRR scheme, against the release of Central Assistance (CA) of Rs. 79.65 crore 

during FY 2017-18, 30.601 thousand Ha of Irrigation Potential (IP) was created. 

However in the year 2019-20, as against CA of Rs. 64.79 crore made available, IP of 

only 5.274 thousand Ha could be created which is grossly inadequate. The Committee 

would, therefore, like to be apprised of reasons such a huge reduction in IP creation in 

2019-20 vis-a-vis that of the year 2017-18. 

(Recommendation 10) 

 

2.11 In so far as encroachment of water bodies and their unabated pollution, the 

Committee do not agree with the contention of the Department that the works related 

to protection and conservation and abatement of pollution in Water Bodies, comes 

under the purview of State Government concerned. Considering the fact that central 

assistance is being provided to the States for taking repair, renovation and restoration 

of water bodies, the Department cannot escape from its obligation by shifting the 

onus to the States on the plea that it belongs to States. The Committee, therefore, call 

upon the Department to take proactive measures in consultation with the respective 

States to prevent encroachments of water bodies and to abate pollution in water 

bodies.   
 

(Recommendation 11) 
 

MICRO IRRIGATION 

 

2.12 The Committee note that under CADWM scheme the Department of Water 

Resources, River Development & Ganga Rejuvenation provides financial assistance to 

the States for creation of Micro irrigation infrastructure in the canal irrigated 

commands.  It is provisioned in the CADWM scheme that micro–irrigation shall cover 

at least 10% of the targeted CCA of the Project. Central Assistance @ 50% are being 

provided with a cost norm of Rs.50,000 per hectare for development of micro irrigation 

infrastructure covering construction of sump, installation of water pump, and laying of 

piped conveyance system up to the field head. The Committee are concerned to note 

that out of total CCA of 610000 hectares targeted to be developed with micro-irrigation 

infrastructure only 2.5% of Culturable command area (CCA) i.e. 15000 Ha has been 

developed till December, 2020.  The Department has also informed that besides 
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CADWM, under the extant scheme of PMKSY- Per Drop More Crop (PDMC) operated 

by Ministry of Agriculture and Farmer Welfare, the farmers can also avail financial 

assistance for installing devices – such as sprinkler/ rain gun/ drip sets etc. However, 

unwillingness of farmers to adopt micro-irrigation owing to high initial cost of micro-

irrigation infrastructure is cited as the major constraint.  The Committee are of the 

view that owing to the fact that agriculture sector is the biggest water consuming 

sector in India and that adverse impact of irrigation through conventional methods 

have manifested in the form of fast depletion of groundwater, water logging and 

declining soil health, micro-irrigation is the only way forward to achieve sustainability 

in agriculture sector. Therefore, the Committee recommend that the Ministry in 

consultation with Ministry of Agriculture and Farmers Welfare should find ways and 

means to propagate the micro irrigation by encouraging and incentivizing the farmers  

to adopt micro irrigation by hiking/enhancing the capital subsidies, and if necessary, 

review and revamp the CADWM scheme.  Further the Department should make 

concerted efforts for convergence of the scheme with other schemes to reduce the 

high capital cost of micro irrigation equipment.  

(Recommendation 12) 

Namami Gange 
 

2.13 The Committee note that the Government of India has launched the Namami 

Gange Programme to accomplish the twin objectives of effective abatement of 

pollution, conservation and rejuvenation of the National River Ganga and its 

tributaries with a total budgetary outlay of Rs.20,000 crore for the period from FY 2014 

-15 till 31.12.2020. However, out of the earmarked amount of Rs.20,000 crore under the 

scheme, a total of Rs.9,781.38 crore has been spent under the various components till 

31st December 2020. The Committee further note that under the Namami Gange 

Programme, as on 31.1.2021, a total of 335 Projects have been sanctioned at an 

estimated cost of Rs. 29,578.05 crore, out of which expenditure of Rs. 10016.91 have 

been spent.  Further, the Committee note that since 2011, towards cleaning of Ganga, 

156 Sewerage infrastructure projects (118 on main stem of Ganga and 38 on 

tributaries of Ganga) have been taken up with a sanctioned cost of Rs. 23521.27 crore 

for creation of new sewage treatment capacity of 3,785.46 Million Litres per Day (MLD), 

rehabilitation of 1081.89 MLD capacity and laying of around 5066.02 KM sewerage 

network. However, as on December 2020, only 56 of these projects have been 

completed resulting in creation of 789.9 MLD of Sewerage Treatment Plant (STP) 

capacity (just around 21% of envisaged target) and laying of 3347.23 KM sewage 

network implying around 66%. of the target.  The Committee while appreciating the 
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progress made under Namami Gange Programme, however, are constrained to 

observe that the implementation of this Programme has not been able to keep pace 

with the envisaged timelines. Taking cognizance of the slow pace of implementation 

of the projects and consequent lower expenditure incurred, the Committee urge upon 

the Department to make all out efforts so that Projects may now be completed in a 

time bound manner without any further delay and cost overruns.  The Committee 

recommend that  a Study be commissioned to analyse and assess the conditions of 

river beds on the basis of which, efforts may be made to maintain an optimum level of 

river bed. 

 

(Recommendation 13) 

Clean Ganga Fund (CGF) 

 

2.14 The Committee observe that Clean Ganga Fund was constituted with the 

approval of Union Cabinet with the aim of raising contributions from the public, 

residents, Non Resident Indians (NRIs), Persons of Indian Origin (PIO) and others for 

financing various activities related to Ganga Rejuvenation. In January 2015, a Trust 

has been created under the Chairmanship of the Union Finance Minister for 

operationalisation of CGF. As per the trust deed of the CGF, the Board of the Trust 

should ordinarily meet once in three months or as often as might be necessary for the 

satisfactory conduct of the affairs of the Trust. However, the Committee are 

constrained to note that the trust had met only thrice since its constitution in the year 

2015.  Further the Committee find that there was an expenditure of just 0.29 crore 

against corpus of Rs. 57.70 crore in the year 2017-18, Rs. 54.66 crore of expenditure 

against total fund of Rs. 114.88 crore in the year 2018-19 and 35.85 crore expenditure 

against the corpus of Rs. 67.49 crore in the year 2019-20 which goes to show poor 

utilization of funds. The Committee desire that Board of Trust should meet more often 

and at periodic intervals so as to monitor the progress of the fund activities and step 

up utilization of funds covered under the CGF.  

 

(Recommendation 14) 

 

National Water Mission 

 

2.15 The Committee find that under the scheme 'Research and Development and 

Implementation of National Water  Mission', there was gross under- utilization of 

budgetary allocations during last 5 years. While during FY 2015-16, the actual 
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utilization was only 33.7% against the BE allocation of Rs. 20 crore, it drastically fell to 

7.8% of budgetary allocation of Rs. 15 crore in FY 2017-18 and in FY 2018-19, it was 

29.80% of the budgetary provision of Rs. 20.10 crore. It was only during the FY 2019-

20 that there was substantial utilization of funds to the extent of 86.8% of budgetary 

provision of Rs. 5 Crore. However, on the other hand, the Committee find that 

simultaneously, the budgetary provision for NWM which was Rs. 20 crore in the year 

2015-16 had been curtailed drastically to Rs. only 5 crore in FY 2019-20. For fiscal year 

2021-22, an amount of Rs. 8 crore has been allocated for the Scheme. The Committee 

find it difficult to comprehend such a huge reduction in budget allocation to such an 

important scheme when compared to the BE allocation of Rs. 20 crore given in the 

year 2015-16.  The  Mission Director, NWM during the oral evidence on the subject 

“Groundwater: A Valuable But Diminishing Resource” held on 18.1.2021 appealed to 

the Committee for augmentation of budgetary resources and bestowing more 

functional autonomy for effectively carrying out the mandate of the Scheme. The 

Secretary of the Department during the evidence held on 23.2.2021 in connection with 

the examination of the DFG (2021-22) has also admitted that the programme 'Jal 

Shakti Abhiyan' to be launched under NWM next year will need more funds and the 

ways and means are being explored to fund it. The Committee are constrained to 

observe that though the National Water Mission has been established by the 

Government of India as one of the eight National Missions under the National Action 

Plan on Climate Change (NAPCC), nevertheless it has not been able to achieve the 

desired outcomes. The Mission has also been plagued by lower budgetary support. 

The Committee recommend that with a view to accomplish the objectives of the 

National Water Mission i.e. conservation of water, minimizing wastage and ensuring 

its more equitable distribution both across and within States through integrated water 

resources development and management in a time-bound manner, adequate funding 

should be provided and more functional and financial autonomy should be bestowed 

upon NWM in order to enable the Mission to discharge its functions effectively and 

achieve the goals set under the Mission. 

(Recommendation 15) 

 

National Bureau of Water Use Efficiency (NBWUE) 

 

2.16 The Committee note that the “National Bureau of Water Use Efficiency 

(NBWUE)” was proposed to be set up through a notification under Article 3(3) of the 

Environment (Protection) Act, 1986. The proposed Bureau will have the overall 

responsibility of improving water use efficiency across various sectors namely 
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irrigation, drinking water supply, power generation, industries, cities etc. in the whole 

country. From the written submission made by the Department in connection with the 

examination of DFG (2021-22) the Committee find that a note regarding the setting up 

of NBWUE has been prepared and circulated for inter-ministerial consultation.  It has 

been further stated that it is a time consuming process as it involves consultation with 

stakeholders concerned and that since the proposal is at a nascent stage, no financial 

allocation could be made in FY 2021-22.   The Committee in this regard would like to 

recapitulate the chronology of events regarding efforts for setting up NBWUE.  In the 

year 2013, an allocation of  Rs. 50 crore has been made for the purpose of setting up 

NBWUE after approval from EFC in XII Plan itself. Further, a draft cabinet note was 

approved by the Hon’ble Minister (W,RD&GR) which was circulated for inter-

ministerial consultations to concerned Ministries vide O.M. No. 11/8/2012-NWM dated 

12.05.2015 and the  responses were also received. However, it was then stated by the 

Department that clarifications as sought by NITI Ayog, MoEF & CC and PMO were 

under consideration of the Ministry.  The Committee find that in its latest written 

submission to the Committee, the Department is silent as to what progress has been 

made regarding those clarifications sought by NITI Ayog, MoEF&CC and PMO.  Taking 

cognizance of the aforesaid chronology of events, the Committee cannot but conclude 

that the Department has displayed callous and lackadaisical attitude in establishment 

of proposed National Bureau of Water use efficiency. The Committee, considering the 

importance and role of increased water use efficiency in framing a critical response to 

growing water scarcity in the country including the need to maintain sustainability of 

water resources including water bodies and sustain water ecosystems and in meeting 

the growing demands of cities and industries, reiterate its recommendation to make 

all out efforts to set up NBWUE with statutory powers at the earliest without any 

further delay as it would play a significant role in improving water use efficiency and 

also  making users accountable for wastage of water. 

(Recommendation 16) 

 

National Hydrology Project (NHP) 

 

2.17 The Committee note that NHP is a Central Sector Scheme, with 100% grant to 

the States with World Bank Assistance to the tune of 50% of the project cost for 

establishment of National Water Informatics Centre (NWIC) as a repository of nation-

wide water resources data. It has pan India coverage with 50 Implementing Agencies 

(IAs) (including 11 from Central Government and 39 from States).  The Committee are 

disheartened to observe that there was a persistently under-utilization of budgetary 
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allocations under the scheme during the last few years.  In the year 2016-17, actual 

expenditure was only Rs. 51.77 crore as against budgetary allocation of Rs. 165 crore. 

Similarly, there was an expenditure of mere Rs. 177.89 crore and Rs. 79.22 crore vis-a-

vis BE allocation of Rs. 300 crore and Rs. 250 crore during FY 2017-18 and 2018-19 

respectively. It is only in the FY 2019-20, there was substantial utilization of funds i.e. 

Rs. 144.71 crore against BE provision of Rs. 150 crore. The Department have 

attributed reasons for poor utilisation to the preparatory work in initial years of 

formation of NHP such as building capacity of Implementing Agencies (IAs), 

establishment of State Project Monitoring Units (SPMUs) and delay in procurement 

process in later years for under-utilization of funds.   It has been stated that 

preparatory work of initial years has began to show positive results from FY 2019-20 

resulting in accelerating the pace of expenditure.  The Committee also find wide 

disparity between BE and RE in respect of the National Hydrology Project except for 

the year 2019-20 when BE and RE allocation has remained the same i.e. Rs. 150 crore. 

The Committee recommend that the Department should maintain budgetary discipline,  

and undertake proper pre-Budget planning and exercises and also make necessary 

changes in its procedure for budgetary estimations so that prudent budgetary 

allocations are projected / made at BE stage and strive for full utilization of budgetary 

allocations made. 

(Recommendation 17) 
 

2.18 The Committee also note that a number of Implementing Agencies (IAs) are 

facing constraints in carrying out their job on account of outsourcing under NHP and 

that National Project Monitoring Unit (NPMU) and Technical Assistance and 

Management Consultancy (TAMC) are making efforts to support such Implementing 

Agencies. The Committee cannot but emphasise the pivotal role played by the NHP in 

providing an enabling platform to the various Implementing agencies on pan-India 

basis for taking informed decisions related to scientific management of precious 

water resources in the country. However, limitations of under-utilization of budgetary 

allocations and shortage of adequate manpower in number of IAs are stated to be 

major bottlenecks in the implementation of the NHP. The Committee, therefore, 

recommend that the Department should take suitable measures for effective utilization 

of funds and address the problems arising out of lack of adequate staff in 

implementing the NHP programme, so that the NHP achieve its intended objectives, 

for which it had been set up. 

 

(Recommendation 18) 
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Corporate Social Responsibility (CSR) 
 

2.19 From the written submission made by the Department, the Committee have 

come to learn that the details / data regarding the quantum of CSR funds both in 

absolute terms and percentage wise earmarked and spent on water conservation and 

ground water recharge schemes by the Water Intensive Industries are not maintained 

by the Department.  The Committee recommend that Department should take up this 

issue very seriously and set up an exclusive cell in the Department to compile the data 

and also monitor and analyse the trends of amount spent by the industries both PSUs 

and  Private companies on water conservation and ground water recharge schemes.  

 

(Recommendation 19) 

 

2.20 The Committee observe that in the year 2017-18 an amount of Rs. 302.95 crore 

was spent by WAPCOS on CSR activities, of which around 8.27% (Rs. 25.08 crore) was 

spent on water conservation scheme.  In the year 2019-20, though the total 

expenditure by the Company on CSR rose to 390.10 crore, however, the expenditure 

on water conservation schemes was reduced to Rs. 19.50 crore which is just 5% of the 

total expenditure. The Department have stated that the corporate social responsibility 

policy of the WAPCOS is governed by the guidelines issued by Department of Public 

Enterprises and Ministry of Corporate Affairs, from time to time. The Committee, while 

taking cognizance of the fact that the Union Minister for Jal Shakti  himself had 

lamented over the fact that only 4 percent of CSR funds are spent on water, the 

Committee recommend that the Department should approach the Department of 

Public Enterprises and Ministry of Corporate Affairs and persuade them to allow 

WAPCOS which is operating in water sector to spend more of its CSR funds on water 

conservation related schemes. Further, apart from providing the funds, the corporate 

sector should also share their expertise and technical knowledge in the field of water 

conservation with State agencies for carrying out their various water conservation 

programmes. The Committee also recommend that the Department should take 

appropriate steps for incentivizing the corporate sector to encourage them to liberally 

contribute in development of water sector.  Further, the Ministry of Jal Shakti may also 

approach and hold consultation with the Ministry of Finance and the Ministry of 

Corporate Affairs to frame a suitable policy for providing various concessions like tax 

relief, tax holiday etc. for corporate houses including the startups desirous of 

undertaking water conservation and other related moves in the field of water sector.   

 

(Recommendation 20) 
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WAPCOS 

 

2.21 The Committee note that the WAPCOS Limited is a “MINI RATNA-I” Public 

Sector Enterprise under the aegis of the Ministry of Jal Shakti (MoJS), Department of 

Water Resources, River Development and Ganga Rejuvenation (DoWR, RD & GR). 

Incorporated on 26th June, 1969 under the Companies Act, 1956, WAPCOS is a 

technology driven Consultancy and Engineering, Procurement and Construction 

(EPC) organization with strong domestic as well as global presence in the field of 

Water, Power and Infrastructure sectors. The Committee have come to learn from the 

written submission of the Department that necessary action is being taken by the 

Department for listing the Company on the Stock Exchanges. The Committee welcome 

this step of the Department as getting the Company listed on the Stock Exchanges 

brings about many advantages like providing an opportunity to raise capital to fund 

new projects, undertake expansions/diversifications and acquisitions etc. Further, as 

listed companies are also required to ensure timely disclosure of information to the 

Exchange as provided in the Listing Agreements, it improves company’s visibility and 

credibility among institutions and the investing public due to complying with various 

regulatory norms. The listing also offers an opportunity to the market to 

independently assess its true value. Keeping in view of all these factors, the 

Committee express the hope that the divestment of WAPCOS will take place in the FY 

2021-22 itself.  

(Recommendation 21) 

 

Himalayan Glacier System 
 

2.22 The Committee note that the Department of Science and Technology has 

approved a project proposal entitled “Integrated Hydrological Studies for Upper 

Ganga Basin up to Rishikesh” under the National Mission for Sustainable Himalayan 

Ecosystem (NMSHE)  in January, 2016 at a total cost of Rs.13.04 Crore, which 

envisages to focus on issues of comprehensive integrated hydrological studies for 

upper Ganga basin up to Rishikesh. Under this project, , two sub –projects , namely –

(i) Glacial Lakes & Glacial Lake Outburst Flood (GLOF) in Western Himalayan region 

and (ii) Assessment of downstream impact of Gangotri glacier system at Dabrani and 

future runoff variations under climate change scenarios, have been taken up.  The 

Committee urge upon the Department to expedite the studies on these projects and 

submit their report / findings arrived at to the Committee at the earliest. 
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2.23 The Committee observe that the recent tragedy of massive flash flood in the 

downstream of Rishi Ganga River  due to a snow avalanche trigged by landslide at the 

terminus of the glacier in catchment of Rishi Ganga river underscores the imperative 

to closely monitor the glaciers system in the Himalayan region more closely. However, 

the Committee are surprised to learn that there was no forecasting system to predict 

the tragic accident as the monitoring station of the Department was located at Joshi 

Math. The representative of the Department has apprised the Committee that they are 

planning to have more monitoring systems in those areas. Further, the Committee 

have noted with concern that out of 2038 glacial lakes in India, only 477 lakes having 

size of more than 50 hectares are presently being monitored by the Department.  

Besides, a Joint Group after the disaster of 7 February has been constituted, 

comprising of several agencies and organizations having knowledge of that area to 

share the same. The Committee urge upon the Department to take pro-active 

measures in this regard and deploy resources both technical and financial in these 

eco-fragile regions as a number of large dams and Hydro Electric Projects are based 

there and if  the kind of tragedy that occurred on 7 February recurs albeit on a large 

scale, it would bring lot of destruction and will have a lasting adverse impact on the 

geo-climate conditions of the region. The Committee desire to be apprised of the 

various steps being taken or proposed to be taken by the Department to monitor the 

movement of glaciers and avalanches and set up an Early Warning System on a real 

time basis so as to forewarn the impending glacier-related disasters.  

(Recommendation 22) 

 

2.24 Keeping in view the fact that the glaciers in the Himalayan region are constantly 

retreating and melting due to climate change and global warming, the Committee 

recommend the Department to commission a comprehensive study to assess the 

behaviour of Himalayan glaciers as well as the impact of the Hydro Electric Projects 

(HEP) if any, located in the region in causing Glacial Lake Outburst Flood. The 

Committee would categorically like to be apprised of the steps taken by the Ministry in 

this regard, within six months from the presentation of this Report to the Parliament.  
 

(Recommendation Sl. No. 23) 
 

Dam Rehabilitation and Improvement Project – Phase II and Phase II 

 

2.25 The Committee are happy to note that the Dam Rehabilitation and Improvement 

Project (DRIP) Phase II & Phase III with a budgetary outlay of Rs 10,211 crore and 

financial assistance of the World Bank (WB), and Asian Infrastructure Investment 
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Bank (AIIB) for improving the safety and operational performance of selected dams 

across the country, along with institutional strengthening and system wide 

management approach has been approved by the Union Cabinet and is likely to 

commence w.e.f. May/June 2021. The Committee note that at present 19 States and 3 

Central Agencies are on board for rehabilitation of 736 dams.  However, the 

Committee are concerned to note that some of the major dams like Hirakud Dam do 

not find place in the Programme as consent of the respective States is required. The 

Committee are of the considered view that all such large dams should be brought 

under DRIP II & III so as to obviate any unlikely event  of failure of such dams which 

may cause destruction of unprecedented scale.  The Committee urge upon the 

Department to take all possible steps to persuade the respective State Governments 

to give their consent for inclusion of big dams located in their States under the ambit 

of DRIP Programme.  

(Recommendation 24) 
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1. Shri Pankaj Kumar   Secretary   
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3. Shri G. Asok Kumar  AS & MD   
4. Shri Jagmohan Gupta  JS & FA   
5. Shri Subodh Yadav  JS (Admin. IC&GW)  
6. Shri Sanjay Awasthi  JS (RD&PP)   
7. Shri A. S. Goel   Commissioner (SPR)  
8. Shri Atul Jain   Commissioner (FM)   
9. Shri B. R. K. Pillai   Commissioner (CAD)  
 
National Mission for Clean Ganga (NMCG) 
 
1. Shri Rajiv Ranjan Mishra  Director General  
2. Shri Rozy Agarwal   ED (Finance)   
3. Shri Ashok Kumar Singh  ED (Projects)   
 
Central Water Commission (CWC) 
 

Shri S. K. Haldar   Chairman   
  

Central Ground Water Board (CGWB) 
 

Shri G. C. Pati   Chairman   
 

  

2. At the outset, the Hon’ble Chairperson welcomed the Members to the Sitting of the 
Committee convened to have oral evidence of the Ministry of Jal Shakti – Department of Water 
Resources, River Development & Ganga Rejuvenation in connection with examination of the 
Demands for Grants (2021-22).  
 
3. Before proceeding with examination of the subject, Chairperson drew the attention of the 
Members to the magnitude of the problem arising out of the retreating and melting of glaciers in the 
Himalayan region in general and the recent glacial lake outburst in Chamoli district of Uttarakhand  
leading to flash floods and  large scale devastation in the region. In view of this, he proposed that 
the subject ‘Glacier Management in the country’ may be selected by the Committee for detailed 
examination and report during the current term. Members agreed with the proposal. 

 



 
 

 
 

[The representatives of the Department of Water Resources, River Development & Ganga 
Rejuvenation were, then, ushered in] 

 
4. Thereafter, Hon'ble Chairperson welcomed the representatives of the Department of Water 
Resources, River Development & Ganga Rejuvenation and drew their attention to Direction 55(1) of 
the Directions by the Speaker regarding the confidentiality of the proceedings of the Committee and 
invited them to make their submission/presentation on various Schemes, Programmes and 
allocation of funds for the fiscal year 2021-22. Thereafter, the representative of the Department 
highlighted the salient features of various Schemes, programmes being undertaken by them with 
reference to the Demands for Grants (2021-22) through a power point presentation.   
 
5. After presentation of the representatives of Department of Water Resources, River 
Development & Ganga Rejuvenation, the Members sought clarifications on the following issues:- 
 

(i) Reasons for under-achievement of the targets envisaged under different 
Schemes/Programmes.  
 

(ii) Issue of high proportion of debt servicing of NABARD loans and need for approaching 
the Ministry of Finance with a request to waive off debt.  
 

(iii) Wide disparity between Budgetary Estimates (BE) and Revised Estimates (RE) 
allocations.  

 
(iv) Issue of truncated budget resulting in lesser advance payment to the States under 

different Schemes/Programmes. 
 
(v) Issue of meagre budgetary allocation to National Water Mission.  

 
(vi) Under utilization of funds under 'Namami GangeProgramme'. 
 
(vii) Issue of non-inclusion of the State of Punjab under Atal Bhujal Yojana. 
 
(viii) Water Use efficiency in irrigation sector 
 
(ix) Need to include larger dams like Hirakud Dam under Dam Rehabilitation and 

Improvement Project (DRIP) II  
 
(x) Review the tragic incident of glacial lake outburst in Chamoli district of Uttrakhand on 

7 February 2021 - preparedness of the Department to face such incidents in future.  
 



 
 

 
 

(xi) Need to cover all the glacial lakes irrespective of size for the purpose of issuing 
forecast in case of observing the abnormal behaviour.  

 
(xii) Sewage Management of lakes 
 
(xiii) Implementation of the National Aquifer Mapping and Management Programme . 
 
(xiv) Issue of interlinking of rivers 
 
(xv) Suggestion to constitute ground water coordination committee at district level.  
 
 

 

6. The Chairperson, thanked the representatives of the Department of Water Resources, River 
Development & Ganga Rejuvenation for the presentation made by them and also for replying to the 
queries raised by the Members. The Chairperson asked the Members to submit their further queries, 
if any, to the Secretariat within 48 hours to enable obtaining replies from the Department. He 
directed the Secretary, Department of Water Resources, River Development & Ganga Rejuvenation 
to furnish written replies to those queries raised by the Members which could not be readily replied 
and which require detailed statistical replies to the Secretariat at the earliest. 
 
 

[The witnesses, then, withdrew] 
 
7. A copy of the verbatim record of the proceedings of the sitting of the Committee has been 
kept. 
 

 
The Committee, then, adjourned. 
 

*** 
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2. At the outset, the Chairperson welcomed the Members to the sitting of the 
Committee.   Thereafter, he informed the Members about sudden demise of Shri Nand 
Kumar Singh Chauhan, MP and Member of the Committee. The Committee then 
passed a condolence resolution conveying their heartfelt condolence to the bereaved 
family.  
 
3. Thereafter, the Committee took up for consideration (i) Draft Report on 
Demands for Grants (2021-22) of the Ministry of Jal Shakti (Department of Water 
Resources, River Development & Ganga Rejuvenation); and (ii) Draft Report on 
Demands for Grants (2021-22) of the Ministry of Jal Shakti (Department of Drinking 
Water and Sanitation). After some deliberation, the Committee adopted the aforesaid 
draft Reports, without any modification.   
 
4. The Committee then authorized the Chairperson to present the Reports on their 
behalf to both the Houses of Parliament in the current Budget Session. 
 

The Committee then adjourned 

 

*** 
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