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LOK SABHA 

Wednesday, July 31, 1985/Sravana 9, 

1907 (SAKA) 

Lok Sabha met at Eleven 0/ the Clock. 

[MR. SPEAKER in the Chair] 

ORAL ANSWERS TO QUESTIONS 

{English) 

Implementation Schedules for Major Projects 

+ 
*121. SHRI AliT KUMAR SAHA : 

DR. G. S. RAJHANS: 

Will the Minister of PLANNING be 
pleased to state : 

(a) whether it is a fact that the Planning 
Commission have asked various Ministries to 
revise their implementation schedules for 
certain major projects; 

(b) if so, the details thereof; and 

(c) how the major projects will be comp­
leted in time and what would be the fate of 
tbe on-going projects? 

THE MINISTER OF ST ATE IN THE 
MINISTRY OF PLANNING (SHRI K. R. 
NARAYANAN) : (a) No. Sir, Planning 
Commission bad suggested that the Ministries 
could revise their project schedules in respect 
of Central Projects costing over Rs. 100 crores 
only in such cases where the budget alloca­
tions for 1985·86 were substantially less than 
their requirements. 

(b) Following the Planning Commission's 
s~stion. commissioning dates have been 
rcvised omy in tbe case of three out of the 
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eighty two major Central Projects costing 
over Rs. 100 crores. 

(c) Only a small proportion of the major 
projects have revised their commissioning 
dates and in their case also efforts will be 
made to ensure that the slippage is minimised. 

SHRI AJIT KUMAR SAHA: May I 
know from the Minister wbich are the three 
projects out of the 82 Central Projects that 
have been delayed and the reasons thereof? 

SHRI K. R. NARAYANAN: The three 
projects are : 

(1) Cachar Paper Project 

(2) Caprolactam Aluminium Sulphate 
Project (FACT); and 

'(3) Koraput Raygada Railway Line. 

The reason is shortage of funds. Origi­
nally allotted amount was not available for 
these projects and that is why the Planning 
Commiscion suggested to them that they may 
revise their implementation schedule. 

SHRT AMAL DATTA: What does revi­
sion mean ? 

SHRI K. R. NARAYANAN: Revision 
means ...••• 

'MR. SPEAKER: No, no, you cannot do 
that Mr. Narayanan. Mr. Saba has put the 
question, not Mr. Amal Datta, I won't allow 
this. 

PROF. MADHU DANDAVATE: You 
are an illegal questioner. 

SHRI AMAL DATTA: That was a 
clarification and not a question. Because revi­
sion means many things -

SHRI AJIT KUMAR SAHA: Sir, may 
I know whether it is a fact that in the case 
of Vishakapatnam Steel Plant. the cost of 
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steel may be twice than that of imported steel 
by the time the project is implemented ? 

SHRI K. R. NARAYANAN: Well, this 
is something which normally happens. The 
cost escalation is normal. But if you have 
any specific question about the steel plant, I 
t"'i11 direct it to the Minister concerned. 

SHRIINDRAJIT GUPTA: How is it 
natural? Should it mean that it should be· 
come more than the cost of imported steel. 
It.is the opinion of the Planning Commission 
'illat it is normal due to cost escalation. 

. MR.. SPEAKER: What more elaboration 
can there be ? It is not a debate. What more 
p.aswer ~A be given ? 

.. SHRI K. R. NARAYANAN : The esti· 
",atel were of course made. First of aU I 
would like to say that the actual performance 
0( the ,*nt itselfconcems the Administra· 
live Ministry which is in-charge-of this. The 
Member asked all the details about the Vizag 
Plant. From the Planning Commission we 
will not be able to ·give that. But generally 
aptaking according to our calculations the 
cost escalation will be taken into account as 
much as possible, but we cannot foresee all 
the changes that take place. 

DR. G. S. RAJHANS : I want to know if 
any of the projects concerns Bihar. 

. MR. SPEAKER: You have not seen 
escalation. I bave g(!ne and found out. 

SHRI X~ R. NARAYANAN: Koraput 
Raygada Railway Project is one such project 
which has been delayed. All other projects 
bave given us the period of delay anticipated. 
c.g. the Cachar Paper Project would be dela­
yed by eight months and the FACT Project 
by two months. No indication was made by 
the Koraput Raygada Railway Project as to 
bow long it. wiJ] be delayed. But every effort 
is being made to speed up and make good 
the delay. 

SHRI S. KRISHNA KUMAR: The Hon. 
Jrime MiDister has time and again emphasi­
zed the need to concentrate on vital on-going 
projects rather than taking up too many 
projects so that our resources are not spread 
tOo thin and the cost-effectiveness is maxi­
mised. Against this background will th~ 

Planning Commission be pleased to consider 
categorising of the projects in the country 
into 3 or 4 broad categories? Firstly, 
the top priority projects where resources 
shall not be a constraint. Secondly, 
something like an amber channel where 
clearance is given and resources will be made 
available to the extent possible and the thild 
category of projects is that where even though 
clearance is given, no investment shall be 
made until the project is categorised in one or 
the other earlier category. This would obviate 
giving unnecessary expectations to the people 
which will in turn make tbe lives of people's 
representatives miserable . 

THE PRIME MINISTER (SHRI RAJIV 
GANDHI) : I have just received an urgent 
message. With the permission of the members 
and with your permission I may be allowed 
to just go for about 10 minutes and come back 
to the House. 

MR. SPEAKER: Please go. 

SOME HaN-MEMBERS : Permission 
granted. 

MR. SPEAKER: You are too magnani· 
mous. 

SHRI K. R. NARAYANAN; What he 
said that there should be some type of cale· 
gorisation is a very valid point. All these 
projects which we have undertaken that is the 
82 projects which have been sanctioned and 
which are in the implementation stage are 
actually priority projects~ Though there have 
been some shortfalls in funds this year-it is 
for this year - the shortfalls have not been such 
as not to be made up, We are confident t.hat 
the shortfalls can be made up by re-arrange­
ment and other adjustments and we can go 
ahead with these projects and delay can be 
shortened. But I would agree with the Hon. 
Member that some kind of priority should be 
given in a certain order and that is what 
roughly taken into account. But when you 
come to rigid institlltionalised schedules and 
priorities, much will depend on the resources 
position alii it emerges. 
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