
 

 

GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

 

LOK SABHA 

UNSTARRED QUESTION NO. 4125 

ANSWERED ON 18TH JULY, 2019 

 

COMPLETION OF NH PROJECTS 

 

4125.  SHRI JAYANT SINHA: 

SHRI DHANUSH M. KUMAR: 

 

Will the Minister of ROAD TRANSPORT AND HIGHWAYS 

सडक परिवहन औि िाजमार्ग मंत्री 
be pleased to state: 

 

(a) whether the Government has achieved the targets of completion of National Highway 

(NH) projects during the last five years; 

(b) if so, the details thereof and if not, the reasons therefor along with the steps 

taken/being taken by the Government to complete these projects in a stipulated time 

frame; 

(c) the number of incomplete NH projects, State/UT-wise; 

(d) the percentage of projects suffering from cost and time overruns; 

(e) the length of NHs constructed in Tamil Nadu along with the funds allocated and 

utilised for the purpose; and 

(f)  the length of NHs under construction in the country presently particularly in Tamil 

Nadu and the time limit set for completion thereof? 

 

ANSWER 

 

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS 

 

(SHRI NITIN JAIRAM GADKARI) 

(a) to (b) Target and achievement during the last five years are as follows: 

 

Year 
Target  

(Length in km) 

 

Len 

 

Achievement 

(Length in km) 

 
2014-15 6300 4410 
2015-16 10950 6061 
2016-17 15000 8231 

2017-18 15000 9829 
2018-19 10000 10855 

 

Target in some years could not be achieved fully mainly due to the delay in land acquisition, 

utility shifting, non-availability of soil/aggregate, poor performance of contractors, 

environment/forest/wildlife clearances, ROB & RUB issues with Railways, public agitation 

for additional facilities, arbitration/contractual disputes with contractors etc. The steps taken 

by the government to complete the projects in stipulated time frame are given at Annexure-I. 

 

 



 

 

 

 

(c) to (d) There are about 1495 projects ongoing in the country out of which about 30% 

projects are suffering from time-overrun. The State / UT wise details of ongoing projects are 

given at Annexure-II. 

 

(e)  Ministry has constructed 1426 km of National Highways with an expenditure of about 

Rs 9221 Crore in the state of Tamil Nadu during last five years.  

 

(f)       52,948 km of National Highways projects are under implementation out of which 

2,501 km of projects are in Tamil Nadu.  These projects are targeted for completion in next 4 

years. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annexure-I 

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) to (b) OF LOK SABHA 

UNSTARRED QUESTION NO. 4125 FOR ANSWER ON 18.07.2019 ASKED BY SHRI 

JAYANT SINHA AND SHRI DHANUSH M. KUMAR REGARDING COMPLETION OF 

NH PROJECTS.  

 

The Steps taken by the Government to complete the projects in stipulated time frame 

  

 Streamlining of land acquisition 

 Disputes Resolution mechanism revamped 

 Award of projects after adequate preparation in terms of land acquisition, 

clearances etc.  Process of obtaining clearances from different Ministries/Dept. 

would commence as soon as the alignment is finalized and final feasibility report 

is submitted. 

 Correctly worked out utility estimates is to be obtained at the earliest after the   

alignment finalization and shall form part of appraisal proposal. 

 The process of project appraisal should commence at the earliest on receipt of the 

Final Detailed Project Report (DPR) and Technical schedules. 

 ROBs: The procedure for GAD approved by Railways for ROBs simplified and 

made online.  Maintenance charges which were hampering the progress of many 

projects stand waived by railways.  Standard design put on website. 

 Close coordination with other Ministries and State Governments 

 One time fund infusion 

 Completion of major portion of land acquisition prior to initiation of bid. 

 Regular review at various levels. 

 Proposed exit for Equity Investors 

 Securitization of road sector loans 

 Rationalize compensation for delays attributed to authority 

 

 

  



Annexure-II 

ANNEXURE REFERRED TO IN REPLY TO PARTS (c) TO (d) OF LOK SABHA 

UNSTARRED QUESTION NO. 4125 FOR ANSWER ON 18.07.2019 ASKED BY SHRI 

JAYANT SINHA AND SHRI DHANUSH M. KUMAR REGARDING COMPLETION OF 

NH PROJECTS.  

 

 

The State-wise details of the ongoing projects as on 31.03.2019 

 

S No State 
Total No. Ongoing 

Works 

1 Andhra Pradesh 63 

2 A  & N  Island 8 

3 Arunachal Pradesh 48 

4 Assam 66 

5 Bihar 66 

6 Chhattisgarh 63 

7 Delhi 13 

8 Goa 16 

9 Gujarat 53 

10 Haryana 39 

11 Himachal Pradesh 44 

12 Jammu & Kashmir 24 

13 Jharkhand 43 

14 Karnataka 84 

15 Kerala 26 

16 Madhya Pradesh 67 

17 Maharashtra 219 

18 Manipur 25 

19 Meghalaya 10 

20 Mizoram 9 

21 Nagaland 23 

22 Odisha 48 

23 Puducherry 2 

24 Punjab 60 

25 Rajasthan 59 

26 Sikkim 13 

27 Tamil Nadu 79 

28 Telangana 38 

29 Tripura 8 

30 Uttar Pradesh 67 

31 Uttarakhand 61 

32 West Bengal 51 

  Total 1495 

 

***** 


