

information with the Ministry of External Affairs, the position is as follows:—

The real link between Fatehpur and Rajbiraj is through Hanuman-nagar. Work on the Hanumannagar-Fatehpur road has been completed; work on the Hanumannagar-Rajbiraj road is being carried out and is likely to be completed by 1981.

On the Central Sector of the Mahendra Raj Marg, about 70 per cent of the work has been completed. The project is expected to be completed by December 1982.

The difficulties in the timely completion of these projects have been occasioned by the rapidly escalating cost of construction materials, difficult terrain in certain sectors, and also labour strikes (in the central sector of the Mahendra Raj Marg) resulting in loss of working seasons.

(b) The Western Kosi Canal Project is expected to be completed by 1983 and as of date, on an overall basis more than 60 per cent of the work has been completed and progress has been satisfactory.

(c) The scheme for the extension of Kamla embankments beyond Jaynagar into Nepalese territory is in the final stages of preparation by the Government of Bihar.

(d) Causes for delay in respect of road projects have been explained in (a) above. In the case of (c), the Government of Bihar has been requested to expedite finalisation of the scheme. Efforts have been made to adhere to the construction schedules through ensuring timely movement of construction materials, provision of trained technical personnel and by overcoming labour difficulties to the extent possible.

लन्दन और काठमांडु स्थित भारतीय मिशनों में हिन्दी अनुवादकों के पदों को समाप्त किया जाना

4380. श्री जयपाल सिंह कश्यप : क्या विदेश मंत्री यह बताने की कृपा करेंगे कि :

(क) क्या यह सच है कि ब्रिटेन और काठमांडु स्थित भारतीय मिशनों में हिन्दी अनुवादकों के तीन पद समाप्त कर दिये गये हैं ;

(ख) यदि हां, तो इसके कारण क्या हैं; और

(ग) यदि नहीं, तो उक्त मिशनों में इस समय किनने हिन्दी अनुवादक कार्य कर रहे हैं और कब से कार्य कर रहे हैं ?

विदेश मंत्री (श्री पी० बी० नरसिंह राव) : (क) से (ग). जी नहीं। लन्दन स्थित हमारे हाई कमीशन में एक हिन्दी अनुवादक 16-5-1977 से अनुभाग अधिकारी के पद पर काम कर रहा था और वह वही से 31-5-1979 को सेवा निवृत्त हो गया। लन्दन में हिन्दी के काम के लिए एक उपयुक्त पद बनाने का प्रश्न विचाराधीन है।

काठमांडु स्थित हमारे राजदूतावास में एक हिन्दी अनुवादक 1-2-1978 से कार्य कर रहा है। हाल ही में विदेश सेवा निरीक्षकों ने इसे समाप्त किये जाने की सिफारिश की थी लेकिन इस पर पुनर्विचार किया जा रहा है।

बिलासपुर-जबलपुर साइन के लिये सर्वेक्षण

4381. श्री केसर मुखर्ज : क्या रेल मंत्री यह बताने की कृपा करेंगे कि :

(क) क्या मध्य प्रदेश का दक्षिण-पूर्वी क्षेत्र जहां हरिजनों और आदिवासियों की