

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 1002
ANSWERED ON 8TH FEBRUARY 2024**

SIX-LANING WORK OF NATIONAL HIGHWAY-48

1002. SHRI SHRINIWAS PATIL:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the current status of the six-laning work of NH-48 from Pune to Kagal (Old NH-4) between Shendre-Kagal section and Shendre-Pune section;**
- (b) the time by which both projects would be completed;**
- (c) the current status of the construction of the Flyover at Karad and the time by which it would be completed;**
- (d) the current status of construction of Segmental Flyover project at Umbraj Tehsil Karad;**
- (e) the current status of the construction of over bridges at Nagthane, Satara and Vele, Tehsil Wai;**
- (f) the current status of the construction work of S-Turn near Khambatki Ghat and the details of specific challenges or developments related to this project; and**
- (g) the current status of the construction of the Over Bridges at Shirwal and Pargaon in Khandala Tehsil?**

ANSWER

**THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS
(SHRI NITIN JAIRAM GADKARI)**

(a) and (b) The details of six laning work of NH-48 from Pune to Kagal is attached at Annexure.

(c) The construction of Flyover at Karad has been undertaken (27% physical progress) with scheduled revised completion date as October, 2024.

(d) The flyover Umbraj Tehsil Karad was not approved.

(e) The work of VUP at Nagthane has been taken up. Further, construction of flyover and LVUP in Vele village, District Satara of Pune –Satara section of NH-48 has been approved.

(f) The project of construction of six lane twin tunnel in Khambataki Ghat on NH-4 has been undertaken with revised schedule date of completion as 31.12.2024.

(g) The DPR for feasibility study of flyover at Pargaon and Shirwal has been awarded.

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PART (a) AND (b) OF LOK SABHA UNSTARRED QUESTION NO. 1002 ANSWERED ON 8TH FEBRUARY 2024 ASKED BY SHRI SHRINIWAS PATIL REGARDING SIX-LANING WORK OF NATIONAL HIGHWAY-48.

Details of six laning work of NH-48 from Pune to Kagal				
Name of Project	Length (km)	Length completed up to January 2024 / Physical progress (%)	Appointed Date	Schedule revised date of Completion
6 laning of Pune-Satara section of NH-48 on BOT	140.35	137.73 / (98%)	Oct-2010	30.06.2024
6-laning of Satara-Kagal section of NH-48, Pkg-I on EPC	62	12.31 / (22.07%)	13.01.2023	12.01.2025
6-laning of Satara-Kagal section of NH-48, Pkg-II on BOT	67	17.61 / (35.40%)	16.12.2022	15.12.2024
