

**GOVERNMENT OF INDIA
STATISTICS AND PROGRAMME IMPLEMENTATION
LOK SABHA**

UNSTARRED QUESTION NO:4097
ANSWERED ON:19.04.2000
REVIEW OF INFRASTRUCTURAL SECTORS
ANANTRAO GUDHE;HEMA GAMANG

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

- (a) whether the Government have reviewed the performance of the on- going projects in infrastructural Sectors during the last three years;
- (b) if so, the details thereof along with the target fixed and achieved during the said period, Project-wise and State-wise;
- (c) the steps taken by the Government for faster and effective implementation of the projects; and
- (d) the allocation made for infrastructural development sectors in public sector during 2000 - 2001, State- wise?

Answer

MINISTER OF STATE IN THE MINISTRY OF PLANNING, MINISTER OF STATE IN THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION AND MINISTER OF STATE OF THE DEPARTMENT OF ADMINISTRATIVE REFORM PUBLIC GRIEVANCES IN THE MINISTRY OF PERSONNEL, PUBLIC GRIEVANCES AND PENSIONS.

(SHRI ARUN SHOURIE)

- (a) Yes, sir.
- (b) 34 projects in 1997-98, 26 projects in 1998-99 and 28 projects were completed in 1999-2000 upto December, 1999 against the targets of 107, 95 and 105 projects respectively. Details of these projects, state-wise and sector-wise, are given in the enclosed statement.
- (c) Steps taken by the Government for effective implementation of the projects include :
 - (i) Monthly as well as Quarterly monitoring by the Government. This enables the monitoring agencies to identify constraints and help the management in taking remedial measures;
 - (ii) Indepth critical reviews of the progress by the Project authorities and Administrative Ministries, Coordination with the respective State Governments, equipment suppliers, contractors, consultants and other concerned agencies;
 - (iii) Reviewing Status of fabrication of equipment with suppliers as well as turnkey contractors;
 - (iv) Inter-ministerial coordination and holding facilitation meetings among concerned parties;
 - (v) Setting up of Empowered Committees for speedy finalisation of contract packages, acquisition of land and other problems; and
 - (vi) Making funds available to complete the projects on schedule.
- (d) The Plan allocations made by the Planning Commission for Public Sector for the year 2000-2001 in the infrastructure sectors are:

Sectors Allocations for 2000-2001
(Rs. Crores_)

(1)	Power	11,610.83
(2)	Railways	11,249.00
(3)	Roads & Bridges	4,827.35
(4)	Ports	1,712.00
(5)	Inland Water Transport	57.41
(6)	Airport Authority of India	835.53
(7)	Telecom	19,411.67

ANNEXURE TO THE UNSTARRED LOK SABHA Q.No. 4097 DUE FOR 19.04.2000

STATEMENT OF PROJECTS DUE FOR COMPLETION IN 1997-98
STATUS AS ON 31.03.1998

SR. NAME OF THE PROJECT AGENCY TARGET EXPECTED DATE REMARKS
NO. DATE OF COMPLETION

SECTOR: CIVIL AVIATION

1. HOUSING COM-PLEX & OTHER NEW MUMBAI, MAHARASHTRA	AI	1997/12	1998/06	
2. INSTAL.OF RADARS AHMEDABAD, GUJARAT	AAI	1997/12		COMPLETED
3. MORD.ATS.SE-RVICES-MUMBA DE/MA	AAI	1998/03	1998/09	
4. TRAINING CENTRE ALLHABAD, UTTAR PRADESH	AAI	1997/04		COMPLETED
5. INSTAL.OF RADARS CALCUTTA, WEST BENGAL	AAI	1998/03	1998/03	
6. INSTAL.OF RADARS CHENNAI, TAMIL NADU	AAI	1998/03	1998/03	
7. MATS BUILDING CHENNAI, TAMIL NADU	AAI	1998/03	1998/03	
8. CONST TO TERMINAL IA, IGI PALAM, DELHI	AAI	1997/12		COMPLETED

SECTOR: POWER

9. MEJIA TPP BANKURA, WEST BENGAL	DVC	1998/03	1998/09	
10. KATHALGURI GB CC PP ASSAM	NEEPCO	1998/03	1998/05	
11. KOPILI HEPI EXTNSION ASSAM	NEEPCO	1997/06		COMPLETED
12. AGARTALA GTPP TRIPURA	NEEPCO	1998/02	1998/05	
13. URI HEP BARAMULLA, J & K	NHPC	1997/06		COMPLETED
14. TALCHER STPP ST-I DHENKENAL, ORISSA	NTPC	1996/12		COMPLETED
15. ADDL VINDHY.TR.LINE-I MP/MA	P.GRID	1997/12		COMPLETED
16. DOYANG TR. LINE NG/MN/AS	P.GRID	1997/04		COMPLETED
17. GANDHAR TR. SYSTEM ST-I GU/MA	P.GRID	1998/03		COMPLETED
18. CHAMERA-I KISHENPUR TR CHAMRA, HP/JK	P.GRID	1997/09		COMPLETED
19. HVDC BACK TOBACK CHANDRA, MAHARASHTRA	P.GRID	1997/11		COMPLETED
20. RANGIT TR. SI/WB	P.GRID	1997/10		COMPLETED

STATUS AS ON 31.03.1998

SR. NAME OF THE PROJECT AGENCY TARGET EXPECTED DATE REMARKS
NO. DATE OF COMPLETION

SECTOR: RAILWAYS

21. NEWBRIDGE ONGODAVARI, SCR B&S		1997/09		
-----------------------------------	--	---------	--	--

RAJMUNDRI, ANDHRA PRADESH				
22. J`PURA-BRAM-HNI REG.SER	B&S	1998/03	1998/06	
ORISSA				
23. SHG-LINK CA BIN-MALDA,ER	DOUBL.	1997/10		
BH/WB				
24. VIKARABAD- TANDUR,SCR	DOUBL.	1998/03		
ANDHRA PRADESH				
25. ALUABARI-KG & N.AMBRI	DOUBL.	1997/09		
FALAKT.,NF, WEST BENGAL				
26. QUILON-TVND. CTL DOUBL	DOUBL.	1998/03		
SR, KERALA				
27. BOBBILI-GAJAPATINA-GARAM	DOUBL.	1997/09		
SER, ANDHRA PRADESH				
28. GAJAPATIA- NAGARAM-VIZ-	DOUBL.	1997/12		
INAGRAM,SE, ANDHRA PRADESH				
29. BILASPUR- AKALTARA	DOUBL.	1997/09		COMPLETED
SER, ORISSA				
30. RAGUNATHPUR-RAHAMA, SER	DOUBL.	1998/03	1998/12	
ORISSA				
31. KHANA-BOL- PUR ,ER	DOUBL.	1998/03		
PH-1&2, WEST BENGAL				
32. DIVA-PANVEL,CR	DOUBL.	1998/03		
MUMBAI, MAHARASHTRA				
33. URUKURA-RAI-PUR- SARONA	DOUBL.	1998/03		
SER, MP/OR				
34. CHENNAI-CHE-NGAL-TRICHY	GC	1998/03	1998/06	
SR, TAMIL NADU				
35. LUNI-MARWAR NR	GC	1998/01	1998/01	
RAJASTHAN				
36. GUNTUR-GUNTAKAL-GOOTY,	GC	1997/12		
SCR, ANDHRA PRADESH				
37. S`BAD DR`CH-ELLAM-BOLRAM	GC	1998/03		
SCR, ANDHRA PRADESH				
38. GONDIA-CHA- NDAFORT, SER	GC	1998/03	1998/12	
MAHARASHTRA				
39. HOSPET-HUBLIGOA (SCR)	GC	1997/09		
GOA/KR				
40. LUMDING- DIBRUGARH	GC	1998/03		
NEFR, ASSAM				
41. SAGAULI-NAR-KATIAGANJ	GC	1997/06		COMPLETED
NER, BIHAR				
42. HOTGI- GADAG, SCR	GC	1998/03		
KR/MA				
43. LUNI-JODHPUR, NR	GC	1998/01		
RAJASTHAN				

- STATUS AS ON 31.03.1998

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET DATE	EXPECTED DATE OF COMPLETION	REMARKS
-					
44.	YELLAHANKA- BANGARPET, SR KARNATAKA	GC	1997/12		COMPLETED
45.	YESWANTPUR- SALEM, SR KR/TN	GC	1997/09	1998/12	
46.	AGRA- BANDIKUI, WR UP/RJ	GC	1997/12	1999/12	
47.	RUPSA-BANGR-IPOSI, SER ORISSA	GC	1998/03		
48.	MYSORE- HASSAN, SR KARNATAKA	GC	1998/03	1998/05	
49.	WANKANER-MA-LIYA MIYANA WR, GUJARAT	GC	1997/12		
50.	GONDIA-JABA-LPUR, SER MP, MAH	GC	1998/03	2002/03	
51.	SOLAPUR- HOTGI, CR MAHARASHTRA	GC	1998/03	1998/12	
52.	M.BEACH-LUZ RTSLINE CHENNAI, TAMIL NADU	MTP	1997/10		
53.	TALCHER- SAMBHALP, SER ORISSA	NL	1998/03		
54.	LAKSHMIKANTAPUR-NAMKH, ER WEST BENGAL	NL	1997/12		
55.	BEAS-GOINDW-AL, NR PUNJAB	N.L.	1997/06		COMPLETED
56.	BAGAHA- CHITAUNI NER, UP/BI	N.L.	1997/09		
57.	KONKAN RLY. KRCL KN, GO, MA	NL	1997/11		
58.	SONNAGAR- PATRATU ELEC BIHAR	RE	1997/09		
59.	DELHI-AMB-L-UDHINA-KALKA DE/HY/PB	RE	1997/09	1999/03	

60.	CHANDIL-MURI-BARKAKANA BI/WB	RE	1998/03	
61.	BANDEL-KATWA WEST BENGAL	RE	1997/12	
62.	VIJAYAWADA VIZAG ANDHRA PRADESH	RE	1997/12	
63.	ERODE-ERNAK-ULAM KE/TN	RE	1998/03	2000/03
64.	AMBALA- MORADABAD PB/HR/UP	RE	1998/03	
65.	GUMIA- PATRATU BIHAR	RE	1998/03	
66.	HWH-BDC MAINLINE AUGMN. HOWRAH,ER, WEST BENGAL	T.F	1997/12	
67.	WHEELSHOPCAPAUGMENT,WAP B`GLORE,SR, KARNATAKA	WS&PU	1997/09	1999/03

STATUS AS ON 31.03.1998

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET	EXPECTED DATE	REMARKS
				DATE	OF COMPLETION
68.	60LOCO DIES-EL SHED ANGUL,SER, ORISSA	WS&PU	1998/03	1999/06	
69.	CLW-MFR.OF HIGH HP ABB LOCOS,ER, WEST BENGAL	WS&PU	1998/03	1999/06	
70.	WIRELESS CTLCOMMN.SEALDH ER, WEST BENGAL	S&T	1998/03		
71.	WIRELESS CTLCOMMN.HOW,ER MGS PH5, WB/BI/UP	S&T	1998/03		
72.	REPL.MW EQP,GRK`PUR- KTH NER, BI/UP	S&T	1997/12		
73.	REPL.MW LINKMUMBAI-BHWAL CR, MAHARASHTRA	S&T	1997/12	1998/06	
74.	REPL.OF MUM-BAI-AHMD.MW LINK,WR, MA/GU	S&T	1998/03	1998/05	

SECTOR: SURFACE TRANSPORT

75.	REPL.OF PIR-PAU OIL PIER MUMBAI, MAHARASHTRA	PORTS	1997/06		COMPLETED
76.	PROCURE 3 NOGANTRY CRNES MPT, TAMIL NADU	PORTS	1998/02	1998/02	
77.	REPL.OF GRABDREDFER VIKS MUMBAI, MAHARASHTRA	PORTS	1997/06		COMPLETED
78.	CONST:CARGO BERTH NO.7 TUTICORIN, TAMIL NADU	PORTS	1998/02	1998/02	
79.	CONST.OF A JETTY FORLPG VIZAG, ANDHRA PRADESH	PORTS	1997/06	1998/08	
80.	CRUDE & POL FOR MRPL MANGALORE, KARNATAKA	PORTS	1998/03	1998/06	
81.	INST.OF VES-SEL TRAFFIC MUMBAI, MAHARASHTRA	PORTS	1997/04		COMPLETED
82.	REPL.7 SUB- MARINE PLINE MUMBAI, MAHARASHTRA	PORTS	1998/01	1999/12	
83.	CAL.-PALSIT SECTION,WBPW CALCUTTA, WEST BENGAL	RD&BR	1998/03	1998/06	
84.	VAR BYPASS, 2BR.ON GANGA VARANASI, UTTAR PRADESH	RD&BR	1998/03	1998/06	
85.	4 LANE-WIDENANKPALLI-VIS NH5, ANDHRA PRADESH	RD&BR	1997/06		COMPLETED
86.	4LANING OF DEL-MATURA DE,UP,HR	RD&BR	1998/03	1998/06	
87.	4LANE WIDEN NH8,DEL-JAIP JAIPUR, RAJASTHAN	RD&BR	1997/12	1997/12	COMPLETED
88.	4LANE WIDEN NH7,BAN-HOSU BANGALORE, KARNATAKA	RD&BR	1997/12		COMPLETED
89.	NH47(PH-II):LINK ROAD PWD, KERALA	RD&BR	1998/03	1998/03	
90.	NH24:2ND NIZAMUD-DIN BRI DELHI	RD&BR	1998/03	1998/03	COMPLETED

STATUS AS ON 31.03.1998

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET	EXPECTED DATE	REMARKS
				DATE	OF COMPLETION

91. ACQ.OF BULK CARRIER, SCI HSL, VIZAG, ANDHRA PRADESH	SHIPP.	1998/01	1998/01	COMPLETED
--	--------	---------	---------	-----------

SECTOR: TELECOMMUNICATION

92. INST.OF AT&TEX.N`RANGPUR AHMEDABAD, GUJARAT	DOT	1998/03	1998/03	COMPLETED
93. INST.OF HTL EX.RLY`PURA AHMEDABAD, GUJARAT	DOT	1997/12		COMPLETED
94. INST.OF OCB MODI EX. LUDHIANA, PUNJAB	DOT	1998/03	1998/03	COMPLETED
95. INST.OF ITI EX.SARDAPUR JODHPUR, RAJASTHAN	DOT	1997/12		COMPLETED
96. CSN PROJ. MANKAPUR UTTAR PRADESH	ITI	1998/03	1998/03	COMPLETED
97. CSN PROJ. BANGALORE KARNATAKA	ITI	1998/03	1998/03	COMPLETED
98. OCB 283 PROJ PALAKKAD KERALA	ITI	1998/03	1998/03	COMPLETED
99. GATEWAY DS EXPN-4 PLACE ALL INDIA	VSNL	1997/06		COMPLETED
100. IBS EARTH STNS&LINKS ALL INDIA	VSNL	1998/03	1998/03	COMPLETED
101. FLAG SUBMAR-INE OFC ALL INDIA	VSNL	1997/12		COMPLETED
102. DIGIT OF IO-COM&INDO-UAE ALL INDIA	VSNL	1997/09		
103. IRIDIUM GATEWAY ALL INDIA	VSNL	1997/12	1998/09	
104. INMARSAT-P MUMBAI, MAHARASHTRA	VSNL	1998/03		
105. PURCHASE OF DCME, PH-II MUMBAI, MAHARASHTRA	VSNL	1998/03	1998/03	
106. MUMBAI-ARVI MW SYS. MAHARASHTRA	VSNL	1998/03	1998/06	
107. N.DELHI-DEH-RADUN MW SYS DE/UP	VSNL	1998/03	1998/06	

STATEMENT OF PROJECTS DUE FOR COMPLETION IN 1998-99
STATUS AS ON 31.03.1999

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET DATE	EXPECTED DATE	REMARKS OF COMPLETION
---------	---------------------	--------	-------------	---------------	-----------------------

SECTOR: CIVIL AVIATION

1. HOUSING COM-PLEX & OTHER NEW MUMBAI, MAHARASHTRA	AI	1999/03	1999/05	
2. CONST.HANGAR NO.4-S.CRUZ MUMBAI, MAHARASHTRA	AI	1998/12	1998/12	
3. EXPN.OF HYD.AIRPORT HYDERABAD, ANDHRA PRADESH	AAI	1999/03	1999/03	
4. MORD.ATS.SE-RVICES-MUMBA DE/MA	AAI	1999/03	1999/06	
5. INSTAL.OF RADARS CALCUTTA, WEST BENGAL	AAI	1998/07		COMPLETED
6. INSTAL.OF RADARS CHENNAI, TAMIL NADU	AAI	1998/07		COMPLETED
7. MATS BUILDING CHENNAI, TAMIL NADU	AAI	1998/12	2000/03	
8. CONST.OF NEWARRIVAL BLDG BANGALORE, KARNATAKA	AAI	1998/12	1999/09	

SECTOR: POWER

9. MEJIA TPP BANKURA, WEST BENGAL	DVC	1998/12		COMPLETED
10. KATHALGURI GB CC PP ASSAM	NEEPCO	1998/07		COMPLETED
11. AGARTALA GTPP	NEEPCO	1998/06		COMPLETED

TRIPURA				
12. RANGIT HEP- III	NHPC	1999/03	1999/06	
SOUTH SIKKIM, SIKKIM				
13. KATHALGURI GPP TR.LINES	P.GRID	1999/03	1999/03	
TINSUKIA, AS/WB				
14. KOPILI-I EX.TR.SYSTEM	P.GRID	1998/07		COMPLETED
KOPILI, ASSAM				
15. TR.KISHANPURMONGA	P.GRID	1999/03	2000/03	
UDHAMPUR, JK/PB				
16. HVDC BACK TOBACK J`PORE-	P.GRID	1999/03	1999/03	COMPLETED
GAZUWAKA, AP,OR				
17. KAIGA-SIRSI TR.SYSTEM	P.GRID	1999/03	1999/04	
KARWAR, KARNATAKA				
18. AUG.TR. SYSTEM - NER	P.GRID	1999/03	1999/03	
BADARPUR, NER				
19. KAYAMKULAM TR.SYSTEM	P.GRID	1999/03	1999/03	
EDAMON, KERALA				

SECTOR: RAILWAYS

20. J`PURA-BRAM-HNI REG.SER	B&S	1998/09	1998/09	
ORISSA				
21. BALWALI BR 1248ON GANGA	B&S	1998/12	1998/12	
NR, UTTAR PRADESH				

STATUS AS ON 31.03.1999

SR. NO.	NAME OF THE PROJECT AGENCY	TARGET	EXPECTED DATE	DATE OF COMPLETION	REMARKS
22.	SHG-LINK CA BIN-MALDA,ER	DOUBL.	1999/02	1999/02	
BH/WB					
23.	VIKARABAD- TANDUR,SCR	DOUBL.	1999/03		
ANDHRA PRADESH					
24.	BRIDGE LINE DOUBL.,GHER	DOUBL.	1999/03	1999/03	
CR, MADHYA PRADESH					
25.	KUPPAM- WHITEFIELD	DOUBL.	1999/03	1999/03	
SR, KR/AP					
26.	GAJAPATIA- NAGARAM-VIZ-	DOUBL.	1998/12	1998/12	
INAGRAM,SE, ANDHRA PRADESH					
27.	CHANDANPUR- GURUP 3RD	DOUBL.	1998/12	1998/12	
LINE,ER, UTTAR PRADESH					
28.	RAJATGARH - NERGUNDI TA-	DOUBL.	1999/03	1999/03	
LCHER, SER, ORISSA					
29.	SONNAGAR MGS3RDLINE	DOUBL.	1998/12	1999/12	
ER, BH,UP					
30.	DAUND-BHIG- WAN,CR	DOUBL.	1999/03	2000/03	
MAHARASHTRA					
31.	AKALTARA-CH-AMPA 3RD LIN	DOUBL.	1998/12	1998/12	
SER, ORISSA					
32.	MUMBAI-BORI-VILI 5TH&6TH	DOUBL.	1999/03	1999/03	
LINE,WR, MAHARASHTRA					
33.	RAGUNATHPUR-RAHAMA, SER	DOUBL.	1998/12	1998/12	
ORISSA					
34.	MAKSI-BAIRA GARH	DOUBL.	1999/03	1999/03	
WR, MADHYA PRADESH					
35.	KORBA-SARAG-BUNDIA, SER	DOUBL.	1998/12	1998/12	
MP,OR					
36.	URUKURA-RAI-PUR- SARONA	DOUBL.	1998/10	1998/10	
SER, MP/OR					
37.	PARBHANI-PURNA-MUDKHED-	GC	1999/03	2000/03	
ADILABD, SC, AP/MH					
38.	CHENNAI-CHE-NGAL-TRICHY	GC	1998/11	1998/11	
SR, TAMIL NADU					
39.	S`BAD DR`CH-ELLAM-BOLRAM	GC			COMPLETED
SCR, ANDHRA PRADESH					
40.	GONDIA-CHA- NDAFORT, SER	GC	1998/12	1998/12	
MAHARASHTRA					
41.	HOSPET-HUBLIGOA (SCR)	GC			COMPLETED
GOA/KR					
42.	LUMDING- DIBRUGARH	GC			COMPLETED
NEFR, ASSAM					
43.	ARSIKERE-HA-SSAN-MANGLOR	GC	1998/12	2000/03	
SR, KARNATAKA					
44.	KHADDA-GORA-KHPUR, NER	GC	1999/02	1999/12	
UTTAR PRADESH					
45.	VALMIKINAGAR-NARKATIAGAN	GC	1999/02	1999/06	
NER, UP/BI					

STATUS AS ON 31.03.1999

SR. NO.	NAME OF THE PROJECT AGENCY	TARGET	EXPECTED DATE	REMARKS
			DATE	OF COMPLETION
46.	TRICHY-TAMIL NADU	DINDIGUL,SR GC	1998/12	1998/12
47.	YESWANTPUR-KR/TN	SALEM,SR GC	1998/12	COMPLETED
48.	MYSORE-KARNATAKA	HASSAN,SR GC	1998/05	COMPLETED
49.	SOLAPUR-MAHARASHTRA	HOTGI,CR GC	1999/03	1999/03
50.	M.BEACH-LUZ CHENNAI, TAMIL NADU	RTSLINE MTP		COMPLETED
51.	JOGIGHOPA ASSAM	GUWAHATI,NF NL	1999/03	1999/03
52.	TALCHER-ORISSA	SAMBHALP,SER NL	1998/08	COMPLETED
53.	KONKAN RLY. KN,GO,MA	KRCL NL		COMPLETED
54.	SONNAGAR-BIHAR	PATRATU ELEC RE		COMPLETED
55.	DELHI-AMB-L-UDHINA-KALKA DE/HY/PB	RE	1999/03	2000/03
56.	BOKARO-BI/WB/OR	KIRIBURU RE	1998/12	2000/03
57.	VIJAYAWADA ANDHRA PRADESH	VIZAG RE		COMPLETED
58.	ADRA-WEST BENGAL	MIDNAPUR,RE RE	1999/03	1999/03
59.	REMOD OF YD.PH-I BARDMAN, WEST BENGAL	ST-I,ER T.F	1998/12	1998/12
60.	MUMBAI CST CR, MAHARASHTRA	REMOD;PH-I T.F	1999/03	2000/03
61.	WHEELSHOPCAGAUGMENT, WAP B`GLORE,SR, KARNATAKA	WS&PU	1999/03	1999/03
62.	REPL.MW EQP,GRK`PUR-NER, BI/UP	KTH S&T	1998/12	1998/12
63.	REPL.MW LINKMUMBAI-BHWAL CR, MAHARASHTRA	S&T	1998/12	1999/06
64.	MUMBAI-KALY-AN SYS,CR, MAHARASHTRA	TRAIN DES S&T	1999/03	2001/03
65.	LONAVALA-SIGNAL,CR, MAHARASHTRA	PUNE AUTO BL S&T	1999/03	1999/03

SECTOR: SURFACE TRANSPORT

66.	ACQ. OF VESSELS, (CIWTC) CALCUTTA, WEST BENGAL	IWT	1999/03	1999/03
67.	MOD.OF RAJA-BAGAN DOCK (CIWTC), WEST BENGAL	IWT	1998/04	
68.	PROCURE 3 NOGANTRY CRNES MPT, TAMIL NADU	PORTS	1999/03	1999/06

STATUS AS ON 31.03.1999

SR. NO.	NAME OF THE PROJECT AGENCY	TARGET	EXPECTED DATE	REMARKS
			DATE	OF COMPLETION
69.	CONST:CARGO BERTH NO.7 TUTICORIN, TAMIL NADU	PORTS	1998/05	COMPLETED
70.	CONST.OF A JETTY FORLPG VIZAG, ANDHRA PRADESH	PORTS	1998/08	1999/12
71.	CRUDE & POL FOR MRPL MANGALORE, KARNATAKA	PORTS	1998/09	COMPLETED
72.	PROCUREMENT OF WHARF CRA KANDLA, GUJARAT	PORTS	1999/02	1999/02
73.	RENEWAL OF P.WAY WADLA MUMBAI, MAHARASHTRA	PORTS	1999/03	2000/03
74.	CONST.MULTI PURPOSEBERTH VIZAG, ANDHRA PRADESH	PORTS	1999/01	2000/03
75.	CAL.-PALSIT SECTION,WBPW CALCUTTA, WEST BENGAL	RD&BR	1999/03	1999/03

76. VAR BYPASS, 2BR.ON GANGA VARANASI, UTTAR PRADESH	RD&BR	1999/03	1999/05	
77. MURTHAL-KARNAL.DEV.NH1 HARYANA	RD&BR	1998/06		COMPLETED
78. 4LANING OF DEL-MATURA DE,UP,HR	RD&BR	1998/11		COMPLETED
79. NH47 (PH-II) :LINK ROAD PWD, KERALA	RD&BR	1999/03	1999/03	
80. NH47:4LANINGIN KERALA PWD, KERALA	RD&BR	1999/03	1999/03	
81. NH:47:VARAP-UZHA BDG+RD KERALA	RD&BR	1999/03	1999/03	
82. ACQ.OF 3LRITANKERS,CSL SCI,COCHIN, KERALA	SHIPP.	1999/03	1999/05	
83. ACQ.2 PRODU-CT CARRIER SCI, ALL INDIA	SHIPP.	1999/01	1999/01	COMPLETED

SECTOR: TELECOMMUNICATION

84. ADDL INTL GATEWAY KANPUR, UTTAR PRADESH	VSNL	1999/03	1999/10	
85. IRIDIUM GATEWAY ALL INDIA	VSNL	1998/11		COMPLETED
86. PURCHASE OF DCME,PH-II MUMBAI, MAHARASHTRA	VSNL	1998/04		COMPLETED
87. MUMBAI-ARVI MW SYS. MAHARASHTRA	VSNL	1999/02	1999/07	
88. N.DELHI-DEH-RADUN MW SYS DE/UP	VSNL	1999/02	1999/07	
89. INTELSAT EARTH STN. ARVI, MAHARASHTRA	VSNL	1999/02	1999/04	
90. STD.A EARTH STN,H`SAHAR CALCUTTA, WEST BENGAL	VSNL	1999/02	1999/06	
91. STD.ANTENNA AMBATTUR CHENNAI, TAMIL NADU	VSNL	1999/02	1999/05	

STATUS AS ON 31.03.1999

SR. NO.	NAME OF THE PROJECT AGENCY	TARGET	EXPECTED DATE	REMARKS
			DATE OF COMPLETION	
92.	GATEWAY AT GANDHINAGAR GUJARAT	VSNL	1998/12	COMPLETED
93.	STD.B EARTH STN,BANGLORE BANGALORE, KARNATAKA	VSNL	1999/03	1999/05
94.	INT.NWK MGT.CENTRE MUMBAI, MAHARASHTRA	VSNL	1999/01	2000/05
95.	SEA-ME-WE3 ALL INDIA	VSNL	1999/03	1999/07

STATEMENT OF PROJECTS DUE FOR COMPLETION IN 1999-2000

STATUS AS ON 31.12.1999

SR. NO.	NAME OF THE PROJECT AGENCY	TARGET	EXPECTED DATE	REMARKS
			DATE OF COMPLETION	
SECTOR: CIVIL AVIATION				
1.	HOUSING COM-PLEX & OTHER NEW MUMBAI, MAHARASHTRA	AI	1999/07	COMPLETED
2.	CONST.HANGerno.4-S.CRUIZ MUMBAI, MAHARASHTRA	AI	1999/12	1999/12
3.	TRNL.COMPLEXPH-III MUMBAI, MAHARASHTRA	AAI	1999/08	COMPLETED
4.	EXP.N.OF HYD.AIRPORT HYDERABAD, ANDHRA PRADESH	AAI	1999/03	COMPLETED
5.	MORD.ATS.SE-RVICES-MUMBA DE/MA	AAI	1999/10	COMPLETED

6. EX.&STR. AIRPORT RUNWAY CALICUT, KERALA	AAI	2000/03	2000/03	
7. MATS BUILDING CHENNAI, TAMIL NADU	AAI	2000/03	2001/03	
8. CONST.OF NEWARRIVAL BLDG BANGALORE, KARNATAKA	AAI	1999/10	1999/10	
9. MODERN. TRML.AT GUWAHATI GUWAHATI, ASSAM	AAI	1999/12	2000/07	
10. INTEGRATED CARGO TRML CHENNAI, TAMIL NADU	AAI	2000/03	2000/03	
11. AEROBRIDGES BAY17,18,19 MUMBAI, MAHARASHTRA	AAI	2000/03	2000/03	

SECTOR: POWER

12. DOYANG HEP WOKHA, NAGALAND	NEEPCO	2000/03	2000/03	
13. RANGIT HEP- III SOUTH SIKKIM, SIKKIM	NHPC	1999/12	1999/12	COMPLETED
14. VINDHYACHAL STPP-II SIDHI, MADHYA PRADESH	NTPC	2000/03	2000/03	
15. KAYAMKULAM COMB.CYCLE MW(ALLEPPY), KERALA	NTPC	2000/02	2000/02	COMPLETED
16. UNCHAHAR TPPST-II RAIBARELI, UTTAR PRADESH	NTPC	1999/10	1999/10	COMPLETED
17. NATHPA JHKRITR.SYSTEM KINNAUR, HP/HY/DEL	P.GRID	2000/03	2000/03	
18. KATHALGURI GPP TR.LINES TINSUKIA, AS/WB	P.GRID	1999/10		COMPLETED
19. RANGANADI TR.LINE SUBANSIRI, AR/AS	P.GRID	1999/11		COMPLETED
20. TR.DULHASTI CONTIGENCY KISHTWAR, J & K	P.GRID	2000/03	2000/03	
21. VINDHYACHAL TR. ST-II SATNA, MADHYA PRADESH	P.GRID	1999/10	1999/10	COMPLETED
22. UNCHAHAR TR. ST-II RAEBAREILLY, UTTAR PRADESH	P.GRID	2000/01	2000/01	COMPLETED

STATUS AS ON 31.12.1999

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET DATE	EXPECTED DATE OF COMPLETION	REMARKS
23.	AGARTALA TR.SYSTEM	P.GRID	2000/02	2000/12	
24.	KAIGA-SIRSI TR.SYSTEM	P.GRID	1999/05		COMPLETED
25.	AUG.TR. SYSTEM - NER	P.GRID	2000/01	2000/01	COMPLETED
26.	RAPPB TR. SYSTEM	P.GRID	2000/03	2000/03	
27.	KAYAMKULAM TR.SYSTEM	P.GRID	1999/09	1999/09	COMPLETED

SECTOR: RAILWAYS

28. BALWALI BR 1248ON GANGA NR, UTTAR PRADESH	B&S	2000/03	2000/03	
29. QUILON-TVND. CTL DOUBL SR, KERALA	DOUBL.	2000/03	2000/03	
30. KUPPAM- WHITEFIELD SR, KR/AP	DOUBL.	1999/05		
31. CHANDANPUR- GURUP 3RD LINE,ER, UTTAR PRADESH	DOUBL.	2000/03	2000/03	
32. RAJATGARH - NERGUNDI TA- LCHER, SER, ORISSA	DOUBL.	2000/03	2000/06	
33. SONNAGAR MGS3RDLINE ER, BH, UP	DOUBL.	2000/02	2000/02	
34. DAUND-BHIG- WAN, CR MAHARASHTRA	DOUBL.	2000/02	2000/02	
35. AKALTARA-CH-AMPA 3RD LIN SER, ORISSA	DOUBL.	2000/02	2000/02	
36. RAGUNATHPUR-RAHAMA, SER ORISSA	DOUBL.	1999/07	1999/07	COMPLETED
37. CALICUT- MANGALORE, SR	DOUBL.	2000/03	2000/03	

KE/KR					
38. DALKHOLA- NEFR, BI/WB	KISHANGANJ	DOUBL.	2000/02	2000/02	
39. MAKSI-BAIRA GARH WR, MADHYA PRADESH		DOUBL.	2000/02	2000/02	
40. PH3:KHANA- WEST BENGAL	BOLPUR,ER	DOUBL.	2000/03	2000/03	
41. MURADNAGAR- UTTAR PRADESH	MEERUT,NR	DOUBL.	2000/02	2000/10	
42. TUNDLA- UTTAR PRADESH	YAMUNA BR;NR	DOUBL.	2000/02	2000/02	
43. KORBA-SARAG-BUNDIA, MP,OR	SER	DOUBL.	2000/02	2000/02	
44. DIVA-PANVEL,CR MUMBAI, MAHARASHTRA		DOUBL.			COMPLETED
45. URUKURA-RAI-PUR- SER, MP/OR	SARONA	DOUBL.			COMPLETED

STATUS AS ON 31.12.1999

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET DATE	EXPECTED DATE OF COMPLETION	REMARKS
46.	CHENNAI-CHE-NGAL-TRICHY SR, TAMIL NADU	GC	1999/10	1999/10	
47.	GONDIA-CHA- MAHARASHTRA	GC	1999/06	1999/06	
48.	ARSIKERE-HA-SSAN-MANGLOR SR, KARNATAKA	GC	2000/03	2000/03	
49.	MIRAJ-LATUR ROAD,CR MAHARASHTRA	GC	2000/03	2000/03	
50.	WANKANER-MA-LIYA MIYANA WR, GUJARAT	GC	2000/02	2000/02	
51.	BELAPUR- MUMBAI, MAHARASHTRA	MTP	2000/03	2001/03	
52.	THANE-TURBHE-NERUL-VASHI MUMBAI, MAHARASHTRA	MTP	2000/03	2001/03	
53.	JOGIGHOPA ASSAM	NL	2000/03	2000/03	
54.	NADIAD-MODSA&KAPADVANJ WR, GUJARAT	NL	2000/02	2000/02	
55.	PEDAPALLI- SCR, ANDHRA PRADESH	NL	2000/03	2000/03	
56.	HOWRAH-AMTA-CHAMPADANGA, SER, WEST BENGAL	NL	1999/12	1999/12	
57.	FREIGHTOPERATION.INF.SYS CRIS, ALL INDIA	FOIS	2000/01	2000/01	
58.	DELHI-AMB-L-UDHINA-KALKA DE/HY/PB	RE	2000/03	2000/03	
59.	BOKARO- BI/WB/OR	RE	2000/03	2000/03	
60.	SITARAMPUR- BI/UP	RE	2000/03	2000/12	
61.	ERODE-ERNAK-ULAM KE/TN	RE	2000/03	2000/03	
62.	REMOD OF YD.PH-I ST-I,ER BARDMAN, WEST BENGAL	T.F	1999/12	1999/12	
63.	WHEELSHOPCAPAUGMENT,WAP B`GLORE,SR, KARNATAKA	WS&PU	1999/06	1999/06	COMPLETED
64.	60LOCO DIES-EL SHED ANGUL, SER, ORISSA	WS&PU	1999/06	2001/03	
65.	CLW-MFR.OF HIGH HP ABB LOCOS,ER, WEST BENGAL	WS&PU	1999/06	2001/03	
66.	KAZIPET-ELECLOCO SHED,SC ANDHRA PRADESH	WS&PU	2000/03	2001/03	
67.	LUDHIANA- NR, PUNJAB	WS&PU	2000/03	2001/03	
68.	WIRELESS CTLCOMMN.SEALDH ER, WEST BENGAL	S&T	2000/03	2000/03	
69.	WIRELESS CTLCOMMN.HOW,ER MGS PH5, WB/BI/UP	S&T	2000/03	2000/03	

STATUS AS ON 31.12.1999

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET DATE	EXPECTED DATE OF COMPLETION	REMARKS
70.	REPL.MW EQP,GRK`PUR- NER, BI/UP	KTH	S&T	1999/12	1999/12
71.	REPL.MW LINKMUMBAI-BHWAL CR, MAHARASHTRA	S&T	S&T	1999/10	

72. TRACK CIRCUM-FM-BSL S&T 2000/03 2000/03
T`BAD-B`SHAN, DELHI

SECTOR: SURFACE TRANSPORT

73. PROCURE 3 NOGANTRY CRNES MPT, TAMIL NADU	PORTS	1999/12	1999/12	
74. CONST.OF 8THCARGO BERTH KANDLA, GUJARAT	PORTS	1999/12	1999/12	
75. CONST.OF A JETTY FORLPG VIZAG, ANDHRA PRADESH	PORTS	2000/03	2000/03	
76. CONS.OF 4 OIL JETTY KANDLA, GUJARAT	PORTS	2000/02	2000/02	
77. RENEWAL OF P.WAY WADLA MUMBAI, MAHARASHTRA	PORTS	2000/03	2000/03	
78. CONST.MULTI PURPOSEBERTH VIZAG, ANDHRA PRADESH	PORTS	2000/03	2000/03	
79. REPLACEMENT OF RTGS MUMBAI, MAHARASHTRA	PORTS	2000/02	2000/02	
80. REPL.H`TUGS ATUL & ANKUS MUMBAI, MAHARASHTRA	PORTS	2000/02	2000/02	
81. CONSTN OF OIL BERTH PARADIP, ORISSA	PORTS	2000/01	2000/01	
82. CONST OF 2NDCARGO BERTH PARADIP, ORISSA	PORTS	2000/02	2000/02	
83. CONSTN OF WESTERN QUAY PARADIP, ORISSA	PORTS	2000/02	2000/02	
84. CONSTN:BERTHMULTIPURPOSE HALDIA, WEST BENGAL	PORTS	2000/01	2000/01	
85. TUGS SUMATHI&DHANUMJAYA VIZAG, ANDHRA PRADESH	PORTS	2000/02	2000/02	
86. CAL.-PALSIT SECTION,WBPW CALCUTTA, WEST BENGAL	RD&BR	1999/03		COMPLETED
87. VAR BYPASS, 2BR.ON GANGA VARANASI, UTTAR PRADESH	RD&BR	1999/03		COMPLETED
88. NH5:4LANE CUTTACK-JAG- ATPUR, ORISSA	RD&BR	2000/03	2000/03	
89. NH47(PH-II):LINK ROAD PWD, KERALA	RD&BR	1999/03		COMPLETED
90. NH47:4LANINGIN KERALA PWD, KERALA	RD&BR	1999/03		COMPLETED
91. NH:47:VARAP-UZHA BDG+RD KERALA	RD&BR	1999/09	1999/09	
92. NH2:4 LANE MATHURA-AGR AGRA, UTTAR PRADESH	RD&BR	2000/02	2000/02	

STATUS AS ON 31.12.1999

SR. NO.	NAME OF THE PROJECT	AGENCY	TARGET	EXPECTED DATE	REMARKS
				DATE OF COMPLETION	
93.	NH1:4 LANE	PB.KM212-252	RD&BR	1999/12	1999/12
94.	ACQ.OF 3LRITANKERS,CSL SCI,COCHIN, KERALA		SHIPP.	1999/05	COMPLETED
95.	ACQ. 2 BULK CARR.RESALE SCI, ALL INDIA		SHIPP.	2000/03	2000/03

SECTOR: TELECOMMUNICATION

96. CHENNAI-V`- PURAM-SALEM TAMIL NADU	DOT	2000/03	2000/03	
97. ADDL INTL GATEWAY KANPUR, UTTAR PRADESH	VSNL	2000/01	2000/01	
98. MUMBAI-ARVI MW SYS. MAHARASHTRA	VSNL	2000/01	2000/01	
99. N.DELHI-DEH-RADUN MW SYS DE/UP	VSNL	2000/01	2000/01	
100. INTELSAT EARTH STN. ARVI, MAHARASHTRA	VSNL	1999/07		COMPLETED
101. STD.A EARTH STN,H`SAHAR CALCUTTA, WEST BENGAL	VSNL	1999/09	1999/09	COMPLETED

102. STD.ANTENNA AMBATTUR CHENNAI, TAMIL NADU	VSNL	1999/06	1999/06	COMPLETED
103. STD.B EARTH STN,BANGLORE BANGALORE, KARNATAKA	VSNL	1999/12	1999/12	COMPLETED
104. SEA-ME-WE3 ALL INDIA	VSNL	2000/01	2000/01	
105. DCMES PURCH.ALL GATEWAYS ALL INDIA	VSNL	2000/01	2000/01	