

**GOVERNMENT OF INDIA  
ROAD TRANSPORT AND HIGHWAYS  
LOK SABHA**

UNSTARRED QUESTION NO:2505  
ANSWERED ON:05.12.2001  
LEVELLING OF NH-2  
RAVINDRA KUMAR PANDEY

**Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:**

- (a) whether any agreement has been signed for levelling of National Highway-2 with the loan of World Bank;
- (b) if so, the details thereof;
- (c) whether contracts have been provided for this scheme;
- (d) if so, the details thereof;
- (e) the details of these contracts and the time of completion of work;
- (f) the steps taken to improve the quality of the National Highway-2; and
- (g) the funds proposed for this purpose during 2001-2002?

**Answer**

MINISTER OF STATE FOR ROAD TRANSPORT AND HIGHWAYS(INDEPENDENT CHARGE)(MAJOR GENERAL (RETI  
KHANDURI, AVSM)

- (a) Yes, Sir. Agreements have been signed with World Bank for improvement of NH-2
- (b) Loan agreements for widening and strengthening of National Highway-2 for US\$516 million under Third National Highway Project(TNHP) and US\$589 million under Grand Trunk Road Improvement Project (GTRIP) have been signed with World Bank.
- (c) Yes, Sir.
- (d) & (e) The details are at Annex-I & II. The time of completion varies from 36 to 42 months.
- (f) Widening of existing 2-lane to 4-lane and strengthening of the existing road would improve the quality of National Highway-2.
- (g) US\$83 million under TNHP and US\$67 million under GTRIP are proposed to be utilised during the year 2001-2002.

ANNEX-I REFERRED TO IN REPLY TO PART (d) and (e) OF LOK SABHA UNSTARRED QUESTION NO. 2505 TO THE MINISTER OF STATE FOR ROAD TRANSPORT AND HIGHWAYS ANSWERED ON 5.12.2001 ASKED BY SHRI RAVINDRA KUMAR PANDEY REGARDING LEVELLING OF NH-2.  
World Bank Projects (TNHP) under implementation in Uttar Pradesh on NH-2

Stretch/Chainages/  
Packages  
Length in Km  
Estimated cost of civil work (Rs. in crores)  
Awarded cost to contractor (Rs. in crores)  
Date of Commence-  
ment  
Date of  
completion  
Contractor/Nationality  
Supervision  
Consultant  
Sikandra-Bhaunti  
Km.393-Km.470  
Package II-A  
62  
323.6  
289.3  
23.2.2001  
23.8.2004  
M/s ITD-Som Dutt  
Builders (JV)  
Thailand-India

BCEOM,  
French  
Fatehpur-Khaga  
Km.38-Km.115  
Package II-C  
77  
372.4  
295.53  
12.3.2001  
12.7.2004  
M/s Centrodorstroy,  
Russia

BCEOM,  
French  
Khaga-Kokhraj  
Km.115-Km.158  
Package III-A  
43  
151.7  
179.85  
10.2.2001  
10.2.2004  
M/s IRCON  
International Ltd.,  
India  
Meinhardt

(Singapore)  
Pte. Ltd.,  
Singaapore  
Handia-Varanasi  
Km.245-Km.317  
Package III-C  
72  
286.00  
265.38  
12.3.2001  
12.7.2004  
M/s Centrodorstroy,  
Russia

Meinhardt

(Singapore)  
Pte. Ltd.,  
Singaapore  
Mohania-Sasaram  
Km.65-Km.110  
Package-IVB  
45  
230.55  
229.96  
10.2.2001  
10.2.2004  
M/s LG Engineering & Construction  
Corporation, Korea  
ICT Pvt. Ltd.,  
India  
Dehri-on-Sone-  
Aurangabad  
Km.140-Km.180  
Package-IVD  
40  
242.61  
217.99  
10.2.2001  
10.2.2004  
M/s Ssangyong, Korea  
M/s Oriental SE, India (JV)  
ICT Pvt. Ltd.,  
India

254  
1606.86  
1478.01

ANNEX-II REFERRED TO IN REPLY TO PART (d) and (e) OF LOK SABHA UNSTARRED QUESTED NO. 2505 TC ANSWERED ON 5.12.2001 ASKED BY SHRI RAVINDRA KUMAR PANDEY REGARDING LEVELLING OF NH-2. World Bank Projects (GTRIP) on NH-2 to be awarded.

Stretch/Chainages/  
Package  
Length in Km  
Distance from Delhi in Km.  
Estimated Project Cost

(Rs. in crores)  
Likely  
Commencement Date  
Likely completion  
Date  
Status  
Agra-Sikohalad  
Km.199.66 to Km.250.5  
Package-I A  
51  
249  
348.7  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001

Sikohabad-Sarai Ikdil  
Km.250.502 to Km.307.5  
Package-I B  
59  
306  
252.8  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001

Sarai Ikdil-Bhognipur/Sikandara  
Km.321.1 to Km.393.00  
Package-I C  
73  
392  
341.7  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001

Bhaunti-Fatehpur Border  
Km.470 to Km.483.33 & Km. 0 to Km.38  
Package-IIB  
51  
505  
450  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001

Allahabad Bypass-Km.158 to Km. 245  
Package-III B

87  
712  
Project Preparation in progress for Road Projects. Sale of PQ Document for Bridge proper start from 1.12.2001

Varanasi Bypass-Mohania

Km.317 to 328 & Km. 0 to Km. 65  
Package-IV A  
76  
861  
435.1  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001  
Sasram to Dehri-on-Sone  
Km.110 to Km.140  
Package-IV C  
30  
936  
222.8  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001  
Barachatti to Gorhar  
Km.240 to Km.230  
Package-V B  
80  
1116  
442.2  
January,2002  
December,2004  
Bids invited to be received on 17.12.2001

507

2493.3