

**GOVERNMENT OF INDIA
SHIPPING, ROAD TRANSPORT AND HIGHWAYS
LOK SABHA**

STARRED QUESTION NO:14

ANSWERED ON:01.12.2004

LENGTH OF HIGHWAYS

Khanduri AVSM,Maj.Gen.(Retd.) Bhuwan Chandra;Reddy Shri Karunakara G.

Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether the Government had planned to connect North-South, East-West with 4 laned highways, under the NHDP in the country, State-wise;

(b) if so, the present status of National Highways length, stretch-wise completed, with dates of completion, length, stretch-wise under implementation, with dates of start and target dates of completion; and

(c) the schedule for start and completion for the balance of lengths, corridor-wise?

Answer

THE MINISTER OF SHIPPING, ROAD TRANSPORT AND HIGHWAYS (T.R. BAALU)

(a) to (c): A statement is laid on the Table of the House.

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (c) OF LOK SABHA STARRED QUESTION NO. 14 FOR ANSWER ON 1ST, DECEMBER 2004 ASKED BY MAJ. GEN. (RETD.) B. C. KHANDURI (AVSM) AND SHRI G. KARUNAKARA REDDY REGARDING LENGTH OF HIGHWAYS.

(a) Yes, Sir. The State-wise length di-tributiQn QfNorth`South and East West corridors is enclosed as Annexure-I.

(b) The statUs of National Highways stretch-wise completed, with dates of completion under the North-South and East-West Corridors is enclosed as Annexure-II. The statUs of National Highways stretch-wise under implementation with dates of start and target dates of completion, under the North-South and East-West corridors is enclosed as Annexure-III.

(c) The works on the balance of lengths under the North-South and East-West corridors are scheduled to be awarded by June 2005 and the entire work is targeted to be completed by December 2007.

ANNEXURE-I

ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABRA STARRED QUESTION NO. 14 FOR ANSWER ON 1.12.2004

State wise length of National Highways under North South & East West Corridors

SI.No. State North South East West
Corridor Corridor

1	Andhra Pradesh	763.00	-
2	Assam	-	732.00
3	Bihar	-	511.00
4	Delhi	21.00	-
5	Gujarat	-	634.00
6	Haryana	183.00	-
7	Himachal Pradesh	11.00	-
8	Jammu & Kashmir	448.00	-
9	Karnataka	92.00	-
10	Kerala	168.00	-
11	Madhya Pradesh	547.00	110.00
12	Maharashtra	276.00	-
13	Punjab	270.00	-
14	Rajasthan	30.00	526.00
15	Tamil Nadu	772.00	-
16	Uttar Pradesh	202.00	647.00
17	West Bengal	-	331.00

Total 3783 3491

Annexure-II

ANNEXURE REFERRED TO IN REPLY TO PART (b) OF LOK SABHA STARRED QUESTION NO. 14 FOR ANSWER ON 1.12.2004

Completed stretches in fully completed projects of North South and East West corridor.

Sl.No.	Stretches (km)	NH.No.	Length	Date of completion
1	Bhogpur to Jalandhar	(NS-16/PB)	km 26-km4.23	1A 21.77 Oct-04
2	Saral Cholla to Morena	(NS-20/MP)	3 15.00	Aug-04 km 70.00 - km 85.00
3	Angamali to Aluva	(NS-28/KL)	km 332.6 to km 316.70	47 16.60 Jun-04
4	Guwahati Bypass	(EW-14/AS)	km 156.00 to km 146.00	37 10.50 Jun-04
5	Jalandhar Bypass	(NS/1)	1 14.40	Jun-04 km 387.1 of NH-1, km 4.23 of NH-1A
6	Bangalore-Salem-Madurai	(NS-27/TN)	7 8.40	Apr-04 km 248.0 to km 259.6
7	Dalkola-Islampur	(EW/5)	km 470 to 447	31 23.00 Mar-04
8	Guwahati Bypass	(EW/14)	km 163.895 to km 156.00	37 8.00 Dec-03
9	Palanpur-Dessa	(EW-11/GJ)	km 350.00 to km 372.70	14 22.70 Feb-03
10	MP/RAJ Border to Sarai Cholla	(NS/6)	3 9.00	Jan-03 km 61 to km 70
11	Thondapalli to Farukhanagar	(NS/9)	7 12.50	Jan-03 22.3 - km 34.8
12	Salem Bypass	(NS/12)	7 8.40	Jan-03 km 199.2 - km 207.6
13	Ribda to Condal Section	(EW-10/GJ)	8B 17.00	Oct-02 km 160 - km 143

- 14 4laning of Karur Bypass including additional bridge across river Amarawati 7 9.36 Sep-02
- 15 Construcrion of Karur ROB 7 0.84 Sep-02
- 16 Lucknow Kanpur section (EW/2) km 11.38 - km 21.8 25 10.42 Aug-02
- 17 Thopurghar Section (NS-14) km 156 - km 163.4 7 7.40 Apr-02
- 18 Kalkallu village to Gundla Pochampali (NS/8) km 447 - km 464 7 17.00 Apr-02
- 19 Chinchbguvan-Butibori-Borkhedi (NS/7) km 9.2 - km 22.85 & km 24.65 - km 36.6 7 25.60 Mar-02
- 20 Agra-RAJ/UP Bordeer (NS/4) km 8 - km 24 3 16.00 Nov-01
- 21 Six laning of Kamaspur to Haryana/Delhi Border (NS/2) km 44.3 - km 29.3 1 15.00 Nov-01
- 22 Avathi village to Nandi Hills cross & Six laning of Devanhalli-Meenukunte (NS/10) km 524 - km 527 & km 535 - km 539 7 7.00 Jul-01
- 23 Abu Road Deesa Section near Palanpur (EW/1) km 340 - km 350` 14 10.00 Apr-01
- 24 Manla-Dholpur (NS/5) km 41 - km 51 3 10.00 Mar-01
- 25 Bowenpalli (Hyderabad city) to Shivarampalli km 0.00 - km 9.200 7 9.20 Apr-98
- 26 Nagpur - Chinchbhuvan km 0.00 - km 9.200 7 9.20 Apr-98
- 27 Jalandhar - Ambala km 372.7 - km 212 1 160.70 Apr-01
- 28 Rajkot - Ribda km 175-km 160 8B 15.00 Jul-02
- 29 Thrissur - Kochi Section km 332.0 - km 349.0 47 17.00 Mar-99
- 30 Ambala - Panipat km 212 - km 96 1 116.00 Jul-01
- 31 Bamnaborr-Rajkot km 216 - km 185 8B 31.00 Jul-02

Total length 674.00

Annexure-III

ANNEXURE REFERRED TO IN REPLY TO PART (b) OF LOK SABHA STARRED QUESTION NO. 14 FOR ANSWER ON 1.12.2004

Details of North South & East West Contracts Under Implementation as on 31-10-2004

Sl.No. Stretch State NH.No. Length Date of Target date
(km) Start of completion

East - West Corridor

1. Dalkola Islampur Sub Section 2 West 31 23.85 April March,
(EW/6) Bengal 2000 2005
km 500 to km 476.15
2. Purnea-Gayakota (EW /4) Bihar 31 15.15 December March,
km 476.15 to km 470 & 1999 2005
km 419 to km 410
3. Purnea-Gykota (EW -12/BR) Bihar 31 28 September December,
km 447 to km 419 2001 2005
4. LucknowBypass (EW -15/UP) Uttar 25, 22.85 September June,
Connecting NH-25 and NH-28 via Pradesh 28 & 2001 2005
NH-56 Passing through Lucknow 56
City
5. Lucknow-Kanpur Section Uttar 25 22.2 September March,
(EW -8IUP) Pradesh 2001 2005
km 21.80 to km 44.00
6. Lucknow-Kanpur Section Uttar 25 15.5 September March,
(EW -9/UP) Pradesh 2001 2005
km 44 to km 59.5
7. Lucknow-Kanpur Uttar 25 16 December December,
(EW/3) Pradesh 2003 2005
km 59.5 to km 75.5
North - South Corridor
8. Kunjwani to Vijaypur Jammu 1A 17.2 January - August,
(NS-15/J&K) Kashmir 2002 2005
km 97 to km 80
9. Six laning of Panchi Gujran to Haryana 1 21.7 August December,
Kamaspur(Sonepat) (NS-17/HR) 2001 2005
km 66.00 to km 44.30

10. Eight laning of Haryana/Delhi Delhi 1 12.9 August December,
Border to Mukaraba Chowk 2001 2005
(NS-18/DL)
km 29.3 to km 16.5

11. Eight laning of Mukarba Chowk Delhi 1 8.5 November June,
to Mall Road (Delhi) (NS3/DL) 2001 2005
km 16.2 to km 8.2

12. RajlUP Border to Mania Uttar 3 17 August December,
(NS-19/UP/RJ) (7)/ Raj asthan Pradesh 2001 2004
km 24 to km 41 (10)

13. Morena-Rairu (Start of Gwalior Madhya 3 18 August February,
bypass) (NS-21/MP) Pradesh 2001 2005
km 85.00 to km 103.00

14. Gundla Pochampalli to Andhra 7 23.1 September June,
Bowenpalli Shivarampalli to Pradesh 2001 2005
Thondapalli
(NS-23/ AP)
km 464.00 to km 474.00 & km
9.20 to km 22.30

15. Nandi Hills Cross to Devanhalli Karn- 7 25 September June,
& Six laning of Meenukunte to ataka 2001 2005
Habbal
(NS-24/KN)
kID 539 to km 556 &
km 527 to km 535

16. Thumpipadi to Salem Tamil 7 19.2 September April,
(NS-26/TN) Nadu 2001 2005
km 180.00 to km 199.20

17. Silchar- Udarband Assam 54 34 September September,
km 309 to km 275.00 2004 2007

18. Srinagar Bypass (Road Portion) Jammu 1A 17.8 November May,
(NS/30) Kashmir 2003 2006
km 286 to km 303.8

19. Kanniyakumari-Panagudi (NS/32) Tamil 7 30.6 March September,
km 203 to km 233.6 Nadu 2004 2006