GOVERNMENT OF INDIA ROAD TRANSPORT AND HIGHWAYS LOK SABHA

UNSTARRED QUESTION NO:3946
ANSWERED ON:19.12.2011
CONSTRUCTION OF ROAD BETWEEN JALANDHAR BY PASS TO DHILWAN AMRITSAR
Ajnala Dr. Rattan Singh

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) whether the construction of four lane road between Jalandhar By-Pass to Dhilwan Amritsar has been completed;
- (b) if so, the details thereof and if not, the reasons therefor alongwith its present status; and
- (c) the action taken by the Government to expedite the completion of said road?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (DR. TUSHAR A.CHAUDHARY)

(a),(b)&(c) Details are as under:

```
Stretch
          Length Status of Four lane Reasons for not
         completion of Four
         lane and action taken
Jalandhar By- 20\,\mathrm{km} Yet to be taken up In past efforts to
Pass to Dhilwan develop the stretch could (km 387.100 to km not be materialized due 407.100 of NH-1) to various reasons inter-
         alia change in the policy
         of the Government regar-
         ding mode of delivery of
         the Project. Since it is
         a small stretch, possib-
         ilities are being explor-
         ed to develop it on EPC
        (Item Rate Contract) bas-
         is.
Dhilwan to Amritsar 49km Provisionally Not applicable
     completedin April,
     2010 on BOT
     (Toll) basis
(km 407.100 to km 456.
100 of NH-1)
```