

GOVERNMENT OF INDIA
MINISTRY OF DEFENCE
DEPARTMENT OF DEFENCE
LOK SABHA

UNSTARRED QUESTION NO.847

TO BE ANSWERED ON THE 20TH DECEMBER, 2017

IMPROVEMENT OF INFRASTRUCTURE

847. SHRI RAMEN DEKA:
SHRI RAM PRASAD SARMAH:
SHRI ARJUN LAL MEENA:
SHRI KIRTI AZAD:

Will the Minister of DEFENCE j{k k ea=h
be pleased to state:

- (a) the details of infrastructure projects taken up including roads constructed / maintained in various bordering States including Arunachal Pradesh, Assam and Rajasthan during the last three years and the current year, State-wise;
- (b) the details of funds released during the said period, State-wise and the mechanism for monitoring of roads in border areas;
- (c) the details of proposals for construction of roads in bordering States are pending with the Border Road Organisation (BRO) and the time period since when these are pending, State-wise;
- (d) the details of cost escalated as a result thereof; and
- (e) the time by which these pending projects are likely to be cleared, started and completed, State-wise?

A N S W E R

MINISTER OF STATE (DR. SUBHASH BHAMRE)
IN THE MINISTRY OF DEFENCE

रं ढ रं ढ मं ढी

(डा. सुभाष भामरे)

(a) Border Roads Organization is entrusted with 852 roads of length 30118 km for construction and maintenance in various bordering States. Further, as per the approved Long Term Roll On Works Plan (LTRoWP) 530 roads of length 22803 km are entrusted for construction / improvement. Out of the 530 roads, 157 roads are in pre-construction stage, 45 roads have been completed and on the remaining 328 roads work is in progress. The State-wise details of infrastructure projects taken up by BRO during the last three years and current year are enclosed at Appendix 'A'.

(b) State-wise details of fund released during last three years and current year is as per Appendix 'B' enclosed. Regular monitoring of works is done by the DGBR, ADGBR (N-W) and ADGBR (East). In addition to this, review of progress of works is done at the Ministry level also.

(c) Out of the 328 roads under progress, 42 roads have been delayed. The State-wise details of road projects pending are enclosed at Appendix 'C'.

(d) The 42 roads which are delayed are being executed by BRO through departmental execution and the work is in progress therefore, the additional expenditure, if any, can be ascertained once the roads are completed.

(e) The revised completion schedule of pending projects State-wise is enclosed at Appendix 'D'.

APPENDIX 'A' REFERRED IN THE REPLY GIVEN IN PART (a) OF LOK SABHA UNSTARRED QUESTION NO. 847 FOR ANSWER ON 20.12.2017

The State-Wise details of Infrastructure Projects taken up by BRO during the last three years and current Year:

S. No	State	Nos. of roads	Length (In Km)
(i)	Andaman & Nicobar Island	01	23.94
(ii)	Arunachal Pradesh	66	3344.43
(iii)	Bhutan	8	550.99
(iv)	Himachal Pradesh	09	626.05
(v)	Jammu & Kashmir	133	5272.00
(vi)	Manipur	15	1203.24
(vii)	Mizoram	7	617.31
(viii)	Nagaland	02	246.35
(ix)	Punjab	8	480.38
(x)	Rajasthan	32	1545.39
(xi)	Sikkim	23	740.26
(xii)	Uttarakhand	24	930.08
Total:		328	15580.42

APPENDIX 'B' REFERRED IN THE REPLY GIVEN IN PART (b) OF LOK SABHA UNSTARRED QUESTION NO. 847 FOR ANSWER ON 20.12.2017

Details of Funds Released State-wise during last three years and current year:

S. No.	State	Year wise allotment (Rs. in Crore)			
		2014-15	2015-16	2016-17	2017-18
1.	Jammu & Kashmir	878.92	838.83	1013.20	1047.81
2.	Himachal Pradesh	293.77	436.37	370.97	474.91
3.	Rajasthan & Punjab	188.50	159.36	177.75	169.40
4.	Uttarakhand	171.70	222.42	221.58	368.23
5.	Arunachal Pradesh	614.51	618.71	937.18	892.69
6.	Nagaland	56.06	60.52	47.59	60.47
7.	Mizoram	60.28	40.45	35.04	48.55
8.	Manipur & Assam	103.36	92.55	72.41	99.37
9.	Tripura & A&N Island	45.76	45.01	56.18	32.50
10.	Sikkim & West Bengal	220.60	207.18	266.49	247.56

APPENDIX 'C' REFERRED IN THE REPLY GIVEN IN PART (c) OF LOK SABHA UNSTARRED QUESTION NO. 847 FOR ANSWER ON 20.12.2017

The State-wise details of road projects pending

S. No.	State	Nos. of roads	Length (in km)
i	Arunachal Pradesh	11	372.09
ii	Himachal Pradesh	01	11.07
iii	Jammu& Kashmir	13	215.09
iv	Manipur	04	278.28
v	Punjab	02	54.43
vi	Rajasthan	06	99.78
vii	Sikkim	02	14.34
viii	Uttarakhand	03	25.85

**APPENDIX 'D' REFERRED IN THE REPLY GIVEN IN PART (e) OF LOK SABHA
UNSTARRED QUESTION NO. 847 FOR ANSWER ON 20.12.2017**

Details of revised completion schedule of pending projects

S. No	State	2018		2019		2020 and beyond	
		Nos. of roads	Length (in km)	Nos. of roads	Length (in km)	Nos. of roads	Length (in km)
i	Arunachal Pradesh	3	108.06	1	6.20	7	257.83
ii	Himachal Pradesh	1	11.07	-	-	-	-
iii	Jammu & Kashmir	3	13.41	3	42.42	7	159.26
iv	Manipur	-	-	2	61.28	2	217.00
v	Punjab	1	24.78	1	29.65		
vi	Rajasthan	1	Bridge only	-	-	5	113.98
vii	Sikkim	1	5.88	1	8.46	-	-
viii	Uttarakhand	-	-	2	18.65	1	7.20
Total:		10	163.20	10	166.66	22	755.27
