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Mr. Speaker,
Sir, I rise to present the statement of receipts and expenditure of the Railways for the year 1957-58. The
estimates of expenditure for the current financial year already presented by me on 19th March 1957 to the then
Lok Sabha for a ‘vote on account' remain practically the same, except for a few minor alterations which have
been made in individual demands. These alterations are brought out briefly in. the Supplement to the
Explanatory Memorandum on the Budget and in detail in the explanatory notes in the Demand Book. On the
earnings side, however, I have certain new proposals to make for the consideration of the House, and these
affect the financial picture substantially.
2.
The Honourable Members are aware that the Ministry of Railways had originally prepared their
Second Five Year Plan for an estimated outlay of Rs. 1,480 crores. That was considered as the minimum
required for the creation of the necessary extra rail transport capacity for goods and passenger traffic. An
increase of 30 per cent in passenger services, and an additional 60.8 million tons in goods traffic over
that generated by the end of the First Five Year Plan, making a total of 180.8 million tons was
thought necessary in keeping with the targets fixed for, other developmental projects and schemes in
the General Plan. The Railway Plan also provided for the construction of 3,000 miles of new lines.
Due to the limited overall financial resources of Government, however, the Railways were allotted only Rs.
1,125 crores of which Rs. 375 crores were to be found by them over the Plan period from their own
resources. To conform to the reduced allotment, the scope of the Railway Plan had necessarily to be cut
down and, after eliminating most o f the new lines except those essentially required for the projected
expansion in steel and coal production, it was found possible to cater within the funds allotted for an
increase of only 15 per cent in passenger transport and a total of 162 million tons in goods transport. The
reduction in the target of passenger transport capacity restricted the possibility of any substantial relief of the over-crowding in our passenger trains during the period of the Plan. While the prospect of the
continuance of the present state of over-crowding was undesirable, the enforced reduction of the provision
for extra goods transport from 180.8, million tons to 162 million tons was much more serious from the
point of view of the country's developing economy. After reserving capacity for 25 million tons on account
of coal an& other raw materials required for the new steel plants and expansion of the existing ones, 6 million
tons more coal for other consumers and 4 million tons more for cement, a very meagre margin was left for
the increase in the general merchandise traffic, including increases in trade and the output of all other industries and
agriculture.
3.
The experience of the first year of the Second Five Year Plan has made it abundantly clear that
the demands on rail transport during the Plan period are likely to exceed even the original estimate of 180.8
million tons. It is, therefore, manifest that the allotment of Rs. 1,125 crores, which includes financial
provision for carrying only an additional 42 million tons of traffic, will be quite inadequate. To, cater for
a higher volume of traffic a substantial expansion of the Railway Plan has become inescapable, and such an
expansion must be planned, straightaway as the execution of the line capacity and signalling works essential
for moving the higher quantum of traffic will take their own time. On a rough basis it is anticipated that
an additional amount of over Rs. 100 crores at the present price levels would be required to carry 180.8
million tons. Apart from the demands of the larger quantum of traffic, which the Railways must carry
as the Plan develops, the rise in the cost of labour and essential materials like steel, cement etc. since the Plan
was prepared, has already made the allotment of Rs. 1,125 crores insufficient for creating, capacity even for thee
increase of 15 per cent in passenger transport, and 42 million tons of goods traffic, and it is estimated
that achieving the physical targets originally included in the Rs. 1,125 crores Plan will itself require an
extra amount of about Rs. 100 crores.
4.
The two items of extra expenditure just mentioned add up to well over Rs. 200 crores. As my
predecessor, Shri Lal Bahadur Shastri, explained in February 1956 when proposing the present 64 per
cent supplementary charge on goods and parcels freight, the Railway revenue resources, computed on the
basic level of fares and freights in force were estimated to amount during the Plan Period to only about
Rs. 325 crores including the contribution of Rs. 225 crores through the Depreciation Reserve Fund, the
expenditure on open line revenue works, interest on Railway fund balances and Revenue surpluses, leaving
a gap of Rs. 50 crores to be filled in order to make up the Railway contribution of Rs. 375 crores envisaged in
the Plan. On present estimates it seems that the Revenue surpluses at the basic fare and freight rates
may be somewhat higher and that the levy of the supplementary charge of 6¼ per cent would bring in about
Rs. 71 crores extra over the Plan period. It is, however, quite clear that, on the basis of the present
supplementary charge of 6¼ per cent on goods and parcels freight, the resources that will be left over
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after filling the initial gap of Rs. 50 crores will not amount to more than a small proportion of the extra amount
of over Rs. 200 crores which has to be found if the Railways are to cope with the anticipated demand of
goods transport by 1960-61. There is now universal recognition of the fact that transport capacity
cannot lag behind other developments envisaged in the Plan and that the very success of the Plan would
depend on the timely creation of the additional transport capacity. It is, therefore, essential that the
necessary wherewithal to meet the extra expenditure has to be found as early as possible.
5.
In March last, in presenting the Budget, I stated that the report of the Freight Structure
Enquiry Committee was expected shortly and that when the budget was again presented in the new
House, it would be possible to give an indication of the recommendations of the Committee and
the effect of the implementation of those recommendations. I regret to say that it has not been
possible for me to do so. The report in its final and complete form was received only recently.
The task assigned to the Committee was a difficult one and I would, on behalf of the Government,
express our deep gratitude to Shri Ramaswami Mudaliar and his colleagues on the Committee for the
thorough manner in which they have dealt with this intricate subject in their report. While the
recommendations of the Committee envisage an appreciable rise in the general level of freight
rates, various aspects dealt with in the report have far reaching implications and the
recommendations, particularly those related to the augmentation of freight rates, call for a detailed
study. It is anticipated that a complete examination of the recommendations and the preparatory
work like the amendment of the Goods Tariff and the preparation of mileage tables which must
precede the introduction of the new freight rates are not likely to be completed until the end of the
current calendar year. As we are already well into the second year of the Plan, the augmentation
of resources to meet the extra expenditure on rolling stock and works can brook no further
delay otherwise the Railways may be too late in creating the capacity required to carry the
additional traffic load which, it is quite certain now, will devolve on the Railways during the Plan
period.
6.
It is proposed, therefore, to enhance, as from the 1 st July 1957, the supplementary
charge on goods and parcels traffic from 6¼ per cent to 12½ per cent, certain commodities being
e xemp t as a t pres ent. I ha ve no t made an y cha ng es in the passenger fares as my
colleague, the Finance Minister, is considering this matter.
Consequent on the increase of the supplementary charge it is estimated that the additional
earnings will be about Rs. 11.3 crores for goods traffic and Rs. 1.2 crores for parcels traffic per year.
But since the increase is to take effect only from the 1 st of July, the extra earnings for this financial year are
expected to be only about Rs. 9½ crores. It is hoped that towards the end of the current year it will be
possible to introduce a selective variation in freight for goods traffic based on the recommendations of
the Freight Structure Enquiry Committee and withdraw the flat supplementary charge.
7.
Taking the increase in parcel and goods earnings into account, the total surplus for the current
financial year is now estimated at Rs. 30.83 crores, which will be credited to the Development Fund.
8.
Although the view has been pressed, both in this House and elsewhere, that concessions for
passenger traffic should be reduced or withdrawn in the context of the prevailing overcrowding and the need to
enhance earnings, I do not at the moment propose to cancel any of the existing concessions. In fact, I
propose extending the concession of a single ticket to cover a blind passenger and his attendant, which
applies at present only to blind persons under the care of recognised institutions, to all blind persons. A
similar concession is being extended to patients suffering from tuberculosis for their journeys for admission to
and on discharge from hospitals and sanatoria. Both these concessions will, of course, be subject to production
of appropriate certificates to avoid misuse.
9.
I am sure the House would be interested to know the progress already made in the
implementation of the Railway plan of Rs. 1,125 crores, and I would invite the attention of the
Honourable Members to the introductory section of the White Paper on the Railway Budget for
1957-58, which gives the details of the progress made in the year 1956-57 and that programmed in the
current financial year. Put briefly, a sum of Rs. 193 crores had been provided in the Budget for
1956-57 for expenditure on Works, Plant and Machinery, and Rolling Stock, against which the
Railways' final estimates in the last week of the year amounted to Rs. 178 crores, the short fall
being almost entirely on the Works side. The revised estimate of expenditure on civil engineering
works in 1956-57 was nearly Rs. 11.8 crores less than the original estimate of Rs. 88.16 crores, and,
the final estimates fell short even of the revised estimate by nearly Rs. 6.6 crores. While this last
surrender of funds was partly because the on account payment proposed to be made for the purchase
of the Bombay Government plant in the Chola Powerhouse could not materialise due to the negotiations
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not having reached any finality, it has become apparent from an analysis of the civil engineering
expenditure during the last year that by far the greater portion of the shortfall was due to the shortage
of materials, particularly permanent way items like rails, sleepers and fittings and signal and interlocking
stores and equipment. It will be appreciated, however, that some time is required to gear up the
construction organisation to the desired tempo and it was not possible to do so in the very first
year of the Plan. However, all the factors contributing to the shortfall have been carefully
examined and are being further tackled with a view to ensure better progress in this and the coming
years towards full implementation of the Plan.
10.
Considering the acute shortage of essential materials, particularly steel required for permanentway, bridge girders, cement etc., the progress made on new constructions has been quite satisfactory
and the projects have been executed with commendable despatch. During the year 1956-57, the 24
mile long Champa-Korba and 26 mile long Fatehpur-Churu branch lines were opened to traffic, as also
the 37 mile long Ernakulam-Kottayam section off the Quilon-Ernakulam link, making an aggregate of 87 miles
of new railway lines. The construction of eight other projects totalling 524 miles is in progress. Recently, a
link between Chandrapura and Muri, a distance of approximately 43 miles, has been sanctioned and the
work is expected to get into full swing immediately after the monsoon. The 7 mile link between
Gandhidham and New Kandla, which was opened for goods traffic last year has now been opened to all traffic.
Work is also in progress on nearly 700 miles of doublings, of which about 370 miles are on the South
Eastern Railway, 116 miles on the Western Railway and 78 miles on the Southern Railway. At the
close of the last financial year more than 1,50,000 men were working on the various projects.
11.
Approved surveys totalled 2,800 riles during 1956-57, of which the field work on nearly 2,000 miles
is still in progress. Of the surveys sanctioned in 1955-56 or which were already in progress, those for the
Madhopur-Kathua, Baraset Hasnabad and the Mangalore-Hassan lines and for the avoiding lines in the
Delhi area have been completed. Surveys for the Guna-Ujjain portion of the Gwalior-Ujjain and the
Nizamabad-Ramagundam, Muzaffarpur-Darbhanga, Robertsganj-Garhwa Road, Rampur-Haldwani,
Bhaili-Bhadran and Sojitra-Dholka and Kadur-Chikmaglur-Sakhleshpur projects are nearing completion.
Those for the Sambalpur-Titilagarh, Sitamarhi-Sonbarsa, Bangalore-Salem, Trivandrum-Tinnevelly-Cape
Comorin, Vellore-Conjeevaram, Kotah-Chitorgarh. Udaipur-Himmatnagar, Satna-Rewa-Gobindgarh,
Nipani Sakleshwar-Ghataprabha, and Bukhtiarpur-Rajgir projects and the branch lines in the Karanpura and
Kathara coalfields pare still in progress.
12.
The proposal for a second road-cum-rail bridge over the Jamuna at Delhi, with an avoiding line
between Tughlakabad and Ghaziabad is under detailed examination and the survey of the railway
alignment is expected to be completed shortly. Model experiments are also being conducted by the
Central Water and Power Research Station at Poona on the suitability of the site proposed for the bridge.
Approval was also given to surveys for the conversion of the Kurduwadi-Miraj Narrow Gauge and the
Poona-Miraj-Kolhapur Metre Gauge sections to Broad Gauge. An urgent reconnaissance survey was
also conducted of the Jaldhaka and Torsa River crossings on an alternative Assam Link route.
13.
The Honourable Members will observe from the details that I have just given that surveys
of a large mileage have already been completed and those of other lines aggregating again to a
considerable mileage ate also in progress. When all these survey reports are received and
examined, some of the lines might be eliminated on financial and other considerations. But even in
regard to the rest, I see no prospect of their construction being taken in hand during the Second
Plan period due to shortage not only of funds but of materials also. I n these circumstances there
can be no point in undertaking any fresh surveys, thereby dissipating our man power, which is so
urgently required for speeding up approved Plan projects. It will not, therefore, be prudent to
sanction a n y new surveys during the year 1957-58, unless they are connected with an approved
development project or required urgently on operational grounds or on strategic considerations.
14.
Of the twelve dismantled lines the restoration of which was approved by the Central Board of
Transport, eleven had been restored by 1955, and approval was accorded in 1956-57 to the
restoration of the Rohtak-Gohana portion of the Rohtak Panipat Link, the only remaining line. Owing
to the limitation of funds in the Second Five Year plan it has not been possible to consider the
restoration of more lines.
15.
The House is already aware of Government's anxiety to stabilise and strengthen the
railway route to Assam. I n 1947 the railway connection to Assam was cut off and the Government
took immediate action to re-establish it along the narrow strip of Indian territory through the Northern
Districts of Bengal by constructing three new railway links to join the old railway sections in this area.
The old portions Bagrakote to Mal and eastward to Madarihat were built early in the century as
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branch lines by the ex-B.D. Railway, mainly to serve tea gardens. Before embarking upon a n y large
scale measures to strengthen the old lines or present day requirements, Government appointed a
Committee of experts to suggest measures for stabilizing the Assam Rail Link route. Their report
has now been received and is being studied. In t h e meantime all possible measures have been
taken to keep the lines of communication intact. A very senior and experienced officer has been posted
with special staff to assist in maintenance work during the coming monsoon and to start upon construction
work for strengthening the route as soon as the working season begins.
16.
Honourable Members will have seen a reference in the White Paper presented in March last to
the electrification of certain sections of the Indian Railways during the Second Five Year Plan.
There is a provision of Rs. 80 crores in t h e Plan for the electrification of about 800 miles of the
Indian Railways, the sections included in the Plan being the Calcutta suburban area and the main line
sections from Burdwan to Gomoh on the Eastern Railway, Igatpuri to Bhusaval on the Central Railway
and Tambaram to Villupurarh on the Southern Railway. The necessity has since become apparent of
extending electrification to the sections from Gomoh to Moghalsarai, Asansol to Rourkela, and
Rajkharswan to Barajamda, involving an additional mileage of about 500. The Plan was formulated on
the assumption that the electrification would be on the direct current system adopted on the existing
electrified sections near Bombay and Madras. In view, however, of the successful operation of
electrification on the single phase alternating current system on the French National Railways,
followed by the reported decision of many other advanced countries to adopt this system,
investigations were made of its feasibility for main lines in India. These investigations were
considerably facilitated by the kind loan by the French National Railways of the services of their
electrical engineering experts. I take this opportunity to express the gratitude of the Government of India
to the Government of France and to the French Railway authorities for this valuable assistance. It has
now been decided tentatively to adopt this system for main line electrification on Indian Railways
also, due to its operating and financial advantages over the direct current system, and the technical
details of this system are now under investigation.
17.
As in previous years, sustained efforts will continue in the current year to make railway travel
more pleasant and comfortable, and a provision of Rs. 298 crores has been made for the purpose. A
survey has now been completed of the amenities available at all stations and the extent to which they
will have to be supplemented to reach the minimum standards of amenities prescribed for such stations. I
need hardly mention that the full implementation of these measures will take time, depending upon the
availability of materials.
18.
As already stated, acute shortage of construction materials of almost all descriptions, and more
specially, steel, cement, pipes and signalling equipment, prevailed during 1956-57. I mentioned last March
that steps were being taken in conjunction with other Ministries for improving the procurement of rails,
sleepers etc. It has subsequently been decided that the Ministry of Railways should take over the
procurement of the specialised railway items of steel requirements, and a mission is being sent out to
Europe and other countries to expedite the procurement of rails, sleepers, etc., the shortage of which is
seriously hampering the implementation of the Railway Plan. The procurement of wooden sleepers has
been considerably promoted by exploiting the usage of a greater variety of new species with and
without treatment, by the relaxation of specifications, by increased supplies from the Andamans and by
initiating measures for exploring the possibilities of the import of timber sleepers from Burma, Australia,
Thailand, Malaya, Indonesia and Brazil. In spite of all these efforts, wooden sleepers can meet only about
one-third of our total requirement of sleepers, and the Railways have, therefore, been forced to use metal
sleepers, which also cannot be procured in sufficient quantities. It is proposed now to use concrete
sleepers also, in big yards to start with.
19.
The House must, be aware that the Government of India, have approached the World Bank for a
loan to help finance the Railway Plan, and that, following the conversations in Washington last
winter between the World Bank and a mission of Railway officers, a team of experts was sent out b y t h e
World Bank to study conditions on Indian Railways on the spot. This team has submitted its report
to the World Bank, and a mission including two Members of the Railway Board is proceeding to Washington
immediately to finalise the loan negotiations. It is hoped that the loan will provide substantial relief from the
foreign exchange difficulties besetting the Railway Plan.
20.
During the year under review there was serious damage due to abnormal floods, especially on
the Northern, Northeastern, Central and Southern Railways. There were two cases of unfortunate
accidents to trains, carrying passengers at railway bridges due to the bridge approaches being washed
away by high and unprecedented floods, one near Ariyalur on the Southern Railway and the second near
Mahbubnagar on the Central Railway. Commissions of Enquiry were appointed to investigate into the causes
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of these accidents. The Commissions’ reports have been received and very carefully studied and the
conclusions of the Ministry thereon are embodied in the Notifications, which have been published for general
information.
21.
Turning now to other aspects of railway administration, I had occasion to mention in my reply to the
Budget discussions in March that two or three alternative proposals were being considered for the
introduction for railway staff of the pension system of retirement benefits in place of the existing provident fundcum-gratuity system. I a m now in a position to say that definite proposals have since been, formulated,
which I intend discussing in the near future with the representatives of organised labour.
22.
Another matter mentioned during the March Session was the improvement of the channels of
promotion of members of the Class IV staff in their own class and into the Class III Service. A committee has
since been appointed to review the channels of promotion of these staff, with Shri G.D. Tapase as Chairman, and
a number of senior officers representing the Railway and Posts and Telegraphs Departments and the
Planning Commission and two representatives of labour, as members. The committee is expected to start
work immediately.
23.
The question of improved housing and other amenities for Railway staff has been in the forefront, both
in the first and in the second Five Year Plans. A little over 40,000 staff quarters were built during the first
Five Year Plan. About 15,000 quarters were built last year, 15,000 quarters more are again programmed
for the current year and it is anticipated that at the end of the second Five Year Plan 64,500 new quarters
will have been added to the number at the commencement of the Plan. The policy is to provide quarters
not only for essential staff, who are liable to be called out for duty at any time of the day or night and,
therefore, required to live near the places of their work, but also to other staff in areas where housing
is difficult due to lack of private enterprise. In addition to building new quarters, improvements to
existing quarters have been undertaken on a large scale, such as by substitution of better types of quarters for
the old, and provision of amenities like water-borne sanitation and electrification.
24.
Though education is the responsibility of State Governments, Railway Administrations have, in
the interest of the children of staff at stations where educational facilities were inadequate, opened a
number of schools which are being maintained entirely from railway revenues. The necessity for the
expansion of these facilities has formed the subject of discussion between the National Federation of
Indian Railwaymen and the Railway Board, and a survey of large colonies has just been completed
for the purpose of estimating the additional number of primary schools that should be opened to cater for
the needs of the children of railway employees. Negotiations with local bodies and State Governments
are at present being conducted to settle the terms on which the primary schools that are required will be
opened.
25. In addition to the opening of primary schools in large railway colonies where educational
facilities do not exist, it seems desirable that some provision should also be made for meeting the
educational needs of the children of railway employees stationed at outlying places which have no
schools in the neighbourhood and where the number of children of railway staff does not justify the
opening of schools by or with the assistance of the Railway Administrations. I h a v e decided tentatively
that, to start with, one residential school with primary as well as secondary classes should be opened in each
linguistic area to cater for the needs of employees posted outside their own linguistic areas or at stations where
adequate educational facilities do not exist or cannot be provided. My intention is that such schools should
be constructed and run on an austerity basis. An investigation into this problem is being commenced
forthwith.
26. In his speech introducing the Budget for 1956-57 my predecessor mentioned the appointment of an officer
in the Railway Board's Office to review the existing medical arrangements on Railways and to plan for
future expansion. I am glad to say that this review has been completed and the plans for future
expansion of medical facilities on Railways have been drawn up. An indication of the proposed
expansion in some directions has already been given in the White Paper.
27. I would like to refer in particular to the facilities for the treatment of Railwaymen suffering from T.B.
In tackling this disease early diagnosis and treatment are extremely important. To enable incipient T.B.
infections to be detected and treated in the initial stages of the disease, it has been planned to set up 80
Chest Clinics, and of these 33 are already in operation. We are at the same time doing all we can
to augment the facilities for the treatment of advanced T.B. patients in sanatoria. My predecessor stated
in February, 1956 that 220 beds had been reserved for Railway employees in different Sanatoria. As
has been mentioned in the White paper, this figure has now gone up to 646 beds sanctioned,
which we propose to increase by March 1961 to about 1350.
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28. In the past, the medical facilities provided on Railways concentrated mainly on the curative
aspects of medicine. According to modern concepts the preventive aspect of medicine is equally
important. This has been recognised on Railways by the decision to convert existing dispensaries
into health units and to build new ones. The necessity for devoting whole time attention at the senior
officers' level to health work has been recognised by the creation of a post of District Medical
Officer of Health at the headquarters of each Railway.
29. The proposal to which a reference was made while presenting the Budget in February 1956 for
the association of surgeons and physicians of repute with the headquarters hospitals of Railways is
materialising. Arrangements are about to be completed for such specialists to be attached to the
Northern Railway Central Hospital recently opened in Delhi.
30. The House is aware of the pre-eminent position, which the Railways occupied in the field of sports and
athletics in the years gone by. For a few years during and after the war they were unable to devote much
time and attention to such activities, but within the last four years they have, on the inspiration of my
predecessor, Shri Lal Bahadur Shastri, entered the field again, and I am glad to say they have restored
their old traditions by winning the National Championships in Weight lifting and Hockey. The
championship in Hockey has been won after 27 years. More recently, the Central Railway won the
Invitation Gold Cup, for which teams of all India repute compete by invitation. In the field of athletics
railwaymen have set up and improved upon all India records and they have also represented the
country in international games. On my suggestion, the Railways organised during Railway Week this
year, exhibitions of photography, painting and handicrafts and also staged cultural programmes of
drama, dance and music, in which a large number of artists drawn from among railwaymen and their
families all over the country participated. I was greatly impressed by the wealth of talent among
railwaymen and I expect such a cultural meet will hereafter be an annual event.
31. Thus it will be seen that every endeavour is being made within the existing limitation of funds and
other resources to ameliorate the living conditions of the railway employees in all possible ways. In doing
so, we have to bear in mind the general standard prevalent in our country and work with this background. It must not be forgotten that we have undertaken a stupendous task in trying to raise
the economic standard of millions of people as quickly as possible. This task can be successful only
if all sections of our people give of their best, always bearing in mind the interests of the country above
those of any particular group, section or state. The achievements of the Railways during the First
Five Year Plan and the dedicated work which has enabled Railwaymen to record, striking
improvements in Railway operation leave no room for doubt that, in this critical period in the
economic evolution of new India, Railwaymen will be second to none in their devotion to duty and
their spirit of sacrifice. I do not want to miss this opportunity to express my thankfulness to all
railwaymen. I have full confidence that they will render even a better account of themselves in the
fulfilment of the still bigger tasks lying ahead of them.

******
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