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A review of progress of construction 
of the project made in the raiddlG of 
1984 indicated that while ccrtain acti-
vities were on schedule (drawings and 
placement of ord«3rs) there bad been 
some slippages in sora; items such as the 
erection of structures and equipment. 
Having regard to the finances available 
and the very large financial requirements 
of the project, a thorough review of the 
schedule of the project was made in 
order to synchronise the implementation 
of the different interdependent segments 
of the project fully consistent with the 
technological and operating paramenters 
matching the production planned in the 
project with the market, and ei.suring 
that expenditure is incurred in an 
optimal manner. On the basis of this 
review the stage I of the project is 
expected to be completed by 1987-88.

(c) The progress of cootructioa is 
monitored by the Project authorities as 
WL'll as the Government and remedial 
measures taken to ensure commissioning 
of the project in time. Regular review 
meetings are also held with infrastructure 
agencies for expediting the progress, and 
with equipment suppliers and consulants 
for propor coordination of progeress of 
engiaecrii’g and supply of equipment.

Reserved Qaota of Services in Banks 
for SC/ST Candidates

147 8. PROF. MANORANJAN 
HALDER : Will the Minister o f  
FINANCE be pleased to state :

(a) whether all tha scheduled banks 
are not maintaining the reserved quota 
of services for Scheduled Castes/Schedukd 
Tribes candidates; and

The original estimated cost for the 
Visakhapatnam Steel Project was 
Rs. 2256 crores (based on first quarter 
1979 prices). The cost estimates of the 
project were revised and based on fourth 
quarter 1981 prices, the revised estimate 
was Rs. 3897.28 crorcs; this was approved 
by Government in 1982. The main 
reasons for the increase in ihe estimated 
costs wers increase in prices as well as 
adoption of late?t technologies and 
changes in the scope of work.

The revised estimate of capita! costs 
for the project taking into account the 
revised schedule as well as the price 
escalation sincc the fourth quarter of 
1981, has yet to be finalised.

(b) the bank-wise figures of the 
Scheduled Castcs/Schedukd Tribes
employees vis-a.vis other employees ?

THE MINISTER OF STATE IN THE 
MINISTRY OF FINANCE (SHRI
JANARDHANA POOJARV) : (a) and
(b). The guidelines regarding 
reservation for Scheduled Castes/
Scheduled Tribes are applicable to all 
public sector banks including Regional 
Rural Banks, and they are following the 
same. These guidelines are not applicable 
to other Scheduled Commercial Bi'nks. 
The bank-wise figures of the Scheduled 
Castes/Schtduled Tribes employees in the 
public sector banks are at given in the 
Statement attached.
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