
GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

 
LOK SABHA  

UNSTARRED QUESTION NO.1513 
TO BE ANSWERED ON 31.07.2024 

 
        CONSTRUCTION WORK OF KOTIPALLI-NARASAPUR RAILWAY LINE  

 
         1513 SHRI G M HARISH BALAYOGI: 

 

      Will the Minister of RAILWAYS be pleased to state: 
 

(a) whether the Government has conducted any research /survey/ 
study into the construction work of the Kotipalli-Narasapur 
Railway Line; 
 
(b) if so, the details of funds released by the State and Central 
Government for the construction of this railway line, year-wise; 
 
(c) the details regarding the progress of the said project year-wise 
and the deadlines set by the Government for completion of the 
project; and 
 
(d) the details regarding the reasons for the delay of the said 
project? 

 
ANSWER 

            MINISTER OF RAILWAYS, INFORMATION & BROADCASTING AND  
ELECTRONICS & INFORMATION TECHNOLOGY 

 
(SHRI ASHWINI VAISHNAW) 

 
          (a) to (d)  A Statement is laid on the Table of the House. 

 
***** 

  



 

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF 
UNSTARRED QUESTION NO.1513 BY SHRI G M HARISH BALAYOGI  TO 
BE ANSWERED IN LOK SABHA ON 31.07.2024 REGARDING 
CONSTRUCTION WORK OF KOTIPALLI-NARASAPUR RAILWAY LINE   

(a) to (d): Kotipalli-Narsapur (57.21 km) new line Project was 

sanctioned on cost sharing basis with Government of Andhra Pradesh 

in which Government of Andhra Pradesh has to provide 25% of cost of 

project. Sanctioned cost of the project is ₹2120 crore and an 

expenditure of ₹1181.19 crore has been incurred upto March, 2024. In 

this project only about 163.02 Hectare land has been handed over by 

Government of Andhra Pradesh out of total requirement of about 

416.79 Hectare till March 2024. The work is in progress in available 

land. Works on important bridges at Gowthami, Vasista and 

Vynatheya rivers have been taken up. An outlay of ₹125 crore has 

been kept for 2024-25.  

Since 2014, there has been substantial increase in fund allocation 

and commensurate commissioning of projects across Indian 

Railways. Budget allocation for infrastructure projects and safety 

works falling fully/partly in the State of Andhra Pradesh is as under: 

 
Year  Budget outlay  Increase w.r.t. 

average annual 
allocation during 
2009-14 

2009-2014 ₹886 cr/year  - 
2023-2024 ₹8,406 cr More than 9 

times 
2024-25 ₹9151 cr More than 10 

times  
 

Contd……2/- 

 

 



: 2 : 

Commissioning of infrastructure projects falling fully/partly in the 

state of Andhra Pradesh is as under: 

Period Total Length 
Commissioned 

Average 
Length 

Commissioned 

change w.r.t. 
average 

commissioning 
during 2009-14 

2009-14 363 km 72.6 km/Year - 
2014-24 1,510 km 151 km/Year More than 2 times 

 

Completion/Execution of Railway project/s depends on various factors 

like land acquisition by State Government, forest clearance by 

officials of forest department, shifting of infringing utilities, statutory 

clearances from various authorities, geological and topographical 

conditions of area, law and order situation in the area of project/s 

site, number of working months in a year for particular project site 

due to climatic conditions etc. and all these factors affect the 

execution and completion time of the project/s. 

**** 


