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(iii) Revenues from property development, subordi
nate debt towards land cost and dedicated 
taxes and levies -  approx. 14%.

(c) The project is slated to be completed by 2005 A.D

[Translation]

Hydro Power Project at Nainpur

5041. SHRI FAGGAN SINGH KULESTE : Will the 
PRIME MINISTER be pleased to state :

(a) whether a proposal from the Government of Madhya 
Pradesh to set up a 750 KW Hydro Power Project at Nainpur 
Mandla District in Madhya Pradesh was sanctioned by the 
Central Electricity Authority in 1984;

(b) if so, the details thereof and if not the reasons for 
delay; and

(c) the time by which the work on this project is likely to 
be commenced ?

THE MINISTER OF STATE IN THE MINISTRY OF 
POWER (DR. S. VENUGOPALACHARI) : (a) Madhya 
Pradesh Electricity Board (MPEB) submitted a project report 
of 2x300 KW capacity Thanwar Mini Hydel Project, at an 
estimated cost of Rs 105.63 lakhs which was proposed on 
Thanwar Irrigation Project located in Nainpur Tehsil of 
Mandla District to the Central Electricity Authority (CEA) in 
December 1982, for approval This was eventually sanc
tioned by MPEB in 1984

(b) & (c) The project report was reviewed by MPEB after 
comments were received by CEA and Central Water Com 
mission (CWC) and accordingly the installed capacity was 
revised to 2x250 KW at an estimated cost of Rs. 82 9 lakhs 
based on review of water availability studies Since this cost 
was less than Rs. 100 lakhs, the MPEB was empowered to 
approve the project report. Administrative approval was 
accorded to the project in July 1984 The State Irrigation 
Department also gave their clearance in January 1986 The 
tenders for turn-key execution was invited in 1988 which was 
eventually rejected because of receipt of high rates. Due to 
financial constraints prevailing with the Board, no new 
projects were undertaken The project was posed for 
privatisation in 1994 but due to lack of interest of allottee 
firm. The allotment was cancelled in September 1995 The 
irrigation and dam canal works have been completed in 1996 
and the project proposed to be posed again for privatisation

[English]

Cultivation of Opium

5042 SHRI BIJOY HANDIOUE :
SHRI N.N. KRISHNA DAS

Will the Minister of FINANCE be pleased to state

(a) the total area under opium cultivation in the country, 
State-wise;

(b) whether there is any increase in hectarage during 
the last ten years;

(c) whether there is any pressure from the International 
Narcotics Control Board to increase the area under opium 
cultivation; and

(d) if so, the reaction of the Union Government 
thereto?

THE MINISTER OF STATE IN THE MINISTRY OF 
FINANCE (SHRI M.P. VEERENDRA KUMAR): (a) The total 
area under opium cultivation during the crop year 1996-97 
was 29,797.900 hectares. The state-wise break-up is as 
under.

(i) Madhya Pradesh 16573.500 hectares

(ii) Rajasthan 12512.700 hectares

(iii) Uttar Pradesh 711.700 hectares

(b) There has been no increase in the hectarage during 
the years 1986-87 to 1993-94. However, in view of the opium 
stock position having depleted to a record tow the area under 
poppy cultivation had to be increased in the year 1994-95 
onward as below in order to meet the export commitments 
and the domestic requirement of opium.

Year Area licensed

1993-94 13489.00

1994-95 25215.00

1995-96 26437.00

1996-97 29798.00

(c) No, Sir. The area under poppy cultivation during any 
crop year is fixed taking into account the global demand for 
opium. The International Narcotics Control Board, as the 
concerned U N. Agency monitors the global demand and 
supply of opiates and has always emphasized, India's 
important role as the sole producer & supplier of licit opium

(d) In view of (c) above, question does not arise.

Import of R.O.B.

5043 DR BALIRAM Will the Minister of FINANCE be 
pleased to refer to the reply given to Unstarred Question No. 
4430 on December 20, 1996 and state ;

(a) whether the requisite information has since been
received;

(b) if so, the details thereof; and

(c) if not, the reasons for delay in this regard and the 
time by which the information is likely to be laid on the table 
of the House 9

THE MINISTER OF STATE IN THE MINISTRY OF 
FINANCE (SHRI M.P. VEERENDRA KUMAR) : (a) to (c) 
The requisite informations are being collected from field 
formations and is likely to be laid on the table of the House 
before the end of the current Session of Parliament.


