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INTRODUCTION
1. the Chairman of the Public Accounts Committee, as authorised by the 

Committee, do present on their behalf this Hundred and Fifteenth Report 
on action taken by Government on the recommendations of the Public 
Accounts Committee contained in their Ninety-Second Report (Tenth Lok 
Sabha) on Import of life expired ammunition.

2. In their earlier Report, the Committee had pointed out certain 
deficiencies in the contract concluded by the Government with a foreign 
supplier for procurement of ammunition ‘A’. These were mainly lack of 
the provision for pre-despatch inspection, absence of stipulated shelf-life of 
the ammunition and above aU, failure to incorporate all the performance 
specifications in the contract. The ammunition supplied in pursuance 
thereof was shelf-life expired and had raised serious doubts about its future 
serviceability. Expressing their concern over this, the Committee had urged 
upon the Government to take all the necessary remedial and preventive 
steps to obviate chances of recurrence of such defective imports involving 
sixeable governmental expenditure with a view to ensuring defence 
preparedness of the country. In this Report, the Committee have noted 
that in pursuance of their recommendations, the Ministry of Defence have 
issued instructions seeking, to eliminate the deficiencies in such type of 
contracts in future. The Ministry have assured the Committee that 
Government have taken all necessary remedial preventive steps to obviate 
import of defective ammunition. The Committee have desired that the 
contents of all such instructions issued should be suitably codified for 
scrupulous compliance and steps taken to ensure accountability in the 
procurement of defence items in future.

3. The Report was considered and adopted by the Public Accounts 
Committee at their sitting held on 8 February, 19%. Minutes of the sitting 
form Part-II of the Report.

4. For facility of reference and convenience, the recommendations of the 
Committee have been printed in thick type in the body of the Report and 
have also been reproduced in a consolidated form in Appendix to the 
Report.

5. The Committee place on record their appreciation of the assistance 
rendered to them in the matter by the Office of the Comptroller and 
Auditor General of India.

23 February, 1996

4 Phalguna, 1917 (Saka)

N ew  D e l h i; RAM NAIK. 
Chairman, 

Public Accounts Committee.

(v)



CHAPTER I

REPORT

This Report of the Committee deals with the action taken by Govern
ment on the recommendations/observations of the Committee contained 
in their Ninety-second Report (Tenth Lok Sabha) on Paragraph 9 of the 
Report of the Comptroller and Auditor General of India for the year 
ended 31 March, 1993, No. 8 of 1994, Union Government, (Defence 
Services — Army & Ordnance Factories) relating to Import of life-expired 
ammunition.

2. The Ninety-second Report which was presented to Lok Sabha on 
31 March, 1995 contained 9 recommendations/observations. Action 
Taken Notes on all these recommendations/observations have been 
received from the Ministry of Defence. Government have accepted all the 
recommendations of the Committee. The Action Taken Notes have been 
reproduced in Chapter II of this Report.

3. In the succeeding paragraphs the Committee deal with the Action 
Taken by Government on some of their recommendations.

Import o f life-expired ammunition 'A'

4. The Government of India concluded two contracts with a foreign 
supplier in September, 1987 for procurement of 46,700 rounds of ammuni
tion A’. The contracts were negotiated keeping in view the criticality of 
the item and various pertinent factors involving operational necessities. As 
per the contract, the ammunition were to be supplied ex-stock. Out of the 
total quantity contracted, 18,900 rounds of ammunition amounting to 
Rs. 19.06 crores were received in a Central Ammunition Depot (CAD) 
between May and November 1990 in different consignments. In their 
92nd Report (Tenth Lok Sabha) the Committee had observed certain 
deficiencies in the contract for the procurement of the ammunition, such 
as: lack of the provision for pre-despatch inspection, absence of stipulated 
shelf-life of the ammunition and above all failure to incorporate all the 
prescribed requirements and specifications in the contract. The quality of 
the ammunition received in pursuance of the contract had raised serious 
doubts about the life of the ammunition. As against the prescribed shelf 
life of 10 years, the ammunition received were of early Seventies and mid- 
Seventies manufacture. While expressing their serious concern for import 
of defective ammunition, the Committee in para 45 of the Report summed 
up the Report as follows:—

“The foregoing paragraphs reveal certain deficiencies in the procure
ment of ammunition ‘A’. Pertinently, cases of import of old vintage
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ammunition from the same foreign supplier had figured in some of 
the earlier Reports of the C&AG, Defence Services as well. 
Significantly, the nature of the main Audit objections in those cases 
also related to lack of provision for pre-despatch inspection in the 
contracts resulting thereby in supply of ammunition either with short 
shelf life or shelf life expired. While assuring the Committee that 
remedial steps have since been taken by them, the Ministry of. 
Defence, have stated that after 1990 they have been insisting on 
incorporating in the contract, the year of manufacture and necessary 
details about the shelf life, performance specifications etc. in cases of 
procurement of ammunition so as to avoid future complications. The 
Committee believe that having learnt from the experience, the 
Government will take all the necessary remedial and preventive steps 
to obviate the chances of recurrence of such defective imports 
involving sizeable governmental expenditure with a view to ensuring 
defence preparedness of the country.”

5. In Ttieir action taken note the Ministry of Defence inter-aliq stated as
under:—

“Necessary instructions have already been issued to all Joint Sec
retaries in Ministry of Defence vide MOD’s ID Note 18.5.95 in 
pursuance of observations of the Committee made in Paras 39 to 41 
of the Report. We are clearly indicating that the ammunition should 
be of current manufacture. Similarly minimum shelf life is also being 
insisted on in fresh contracts. The Committee may be assured that 
the Government has taken all necessary remedial and preventive 
steps to obviate import of defective ammunition*'.

6. As regards determining the future serviceability of the ammunition 
‘A’, the Ministry have stated that the ammunition lots manufactured 
between 1971 to 1975 were again tested by the Director General of Quality 
Assurance. Based on the satisfactory performance they have been certified 
to be serviceable till October, 1996. Proof/Tests of the subject ammuni
tion pertaining to post 1975 manufacture by the DGQA have shown it to 
be serviceable. Its shelf life has been extended for two more years. The 
lots will be due for re-testing in May 1997.

7. In their earlier Report the Committee had pointed out certain 
deficiencies in the contract concluded by the Government with a foreign 
supplier for procurement of ammunition 4A \ These were mainly lack of the 
provision for pre-despatch Inspection, absence of stipulated shelMlfe of the 
ammunition and above all, failure to incorporate all the performance 
specifications in the contract. The ammunition supplied in pursuance 
thereof was shelf-life expired and had raised serious doubts about Its fixture 
serviceability. Expressing their concern over this, the Committee had urged 
upon Government to take all the necessary remedial and preventive steps to 
obviate chances of recurrence of such defective imports involving sizeable
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governmental expenditure with a view to ensuring defence preparedness of 
the country. The Committee note that in pursuance of their recommenda
tions the Ministry of Defence have Issued Instructions seeking to eliminate 
the deficiencies In such types of contracts In future. The Ministry have 
assured the Committee that Government have taken all necessary remedial 
preventive steps to obviate Import of defective ammunition. The Committee 
desire that the contents of ail such instructions issued should be suitably 
codified for scrupulous compliance and steps taken to ensure accountability 
in the procurement of defence Items in future.
Delay in indigenous production of ammunition ‘A ’.

8. Expressing their concern over the inordinate delay in indigenous 
production of the ammunition, the Committee in Para 44 of 92nd Report 
(10th Lok Sabha) had recommended as follows:—

“As regards the indigenous efforts made, the Committee have been 
informed that Government started a Project in the Defence Research 
and Development Organisation (DRDO) for production of this 
ammunition as early as in 1984. However, the production could not 
materialise till date. Explaining the reasons for the inordinate delay 
in this regard, the Ministry stated that this Project took off in a slow 
manner since the priority allotted was for establishment of production 
of other varieties of ammunition. The Ministry were, however, 
hopeful that m another years time or so the production of the 
ammunition will materialise. The Committee recommend that all out 
efforts should be made by the Ministry to fructify the indigenous 
Project at the earliest so as to generate its trickling effects in 
improving the stock position and the overall requirements of the 
Army. The Committee may be apprised of the progress made ih this 
regard*’.

9. !n their action taken note the Ministry stated:—
“Initially development of 125mm FSAPDS (Steel Core) ammunition 
for T-72 tank was undertaken by the DRDO. This was not produc- 
tionised and the development of a “soft core" version with better 
performance capability was undertaken. Consequent upon successful 
User Trials of the ammunition, it has been decided to introduce this 
ammunition in Service. Indigenous production of this ammunition is 
expected to commence by 1996-97”.

10. In their earlier Report, the Committee had observed that though the 
Government started a Project in the Defence Research and Development 
Organisation for production of the ammunition AA* as early as in 1984, the 
production was Inordinately delayed. The Committee had, therefore, 
recommended that all out efforts should be made by the Ministry of Defence 
to fructify the indigenous Project at the earliest so as to generate its 
trickling effects in improving the stock position and the overall requirements 
of the Army. In their Action Taken Note, the Ministry have stated that



Indigenous production of this ammunition to expected to commence by 
1996*97. The Committee trust that sustained efforts will be made by the 
Ministry to ensure that production of the ammunition is not further 
delayed.

4



CHAPTER D
RECOMMENDATIONS AND OBSERVATIONS WHICH HAVE 

BEEN ACCEPTED BY GOVERNMENT
Rcconmendatloa

Based on the provision review of 1.10.1966 which indicated huge 
deficiency of 2,53,042 pieces of ammunition 4A* for vchicic *Z\ among 
other varieties of ammunition,/after negotiations, the Government of India 
concluded two contracts with a foreign supplier in Sept. 87 for procure
ment of 46,700 rounds of ammunition ‘A’. The contracts were negotiated 
keeping invicw the criticality of the item and various pertinent factors 
involving operational necessities. As per the contract, the ammunition 
were to be supplied ex-stock. Out of the total quantity attracted, 18,900 
rounds of ammunition amounting to Rs. 19.06 crorcs were rcccivcd in a 
Central Ammunition Depot (CAD) between May and November 1990 in 
different consignments. The Audit paragraph and the Committee's further 
examination have revealed certain deficiencies in the contract, quality of 
supplies received in pursuance thereof and certain other related aspects.

[SI. No. 1, Para 37 of Appendix to 92nd Report of PAC (10th LS)]
Action Taken

This is only a summarisation of facts and no action has been recom
mended.

[Ministry of Defence OM.No. 7(4>9M)(Proc}Vol. II, dt. 26.9.95] 
Recommendation

The Committee note that on examination of the ammunition rcccivcd by 
them, the Central Ammunition Depot found that the ammunition were of 
early 70s and mid-70s manufacture. Since it had completed the proscribed 
shelf life of 10 years, the CAD intimated the Army H Q rs and Director 
General of Quality Assurance (DGQA) that it must be replaced by the 
Supplier. On check proot of the ammunition, the DGQA had initially, 
advised that the ammunition was overage and quality claim be raised on 
the supplier. Based on the dynamic proof and chcmical analysislcsts of 
each consignment, the DGQA subsequently informed the Director General 
of Ordnancc Service (DGOS) that performance of the ammunition was 
satisfactory and a residual shelf life of three ydars could be assigned after 
which samples would be required to be retested. However, on a re-look in 
July 1991, the DGQA opined that ammunition manufactured between 
1973-75 be retested after three years and the ammunition manufactured 
between 1976 and 1981 be retested after five years. From the foregoing, it 
is evident that the quality of the supplies received had raised serious

S
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doubts about the life of the ammunition. The Defencc Sccrctary admitted 
in evidence that the ammunition had in certain cases crosscd the normal 
life of ten years which is taken as a standard for Indian ammunition. The 
Committee arc, however, intrigued at the manner in which DGQA, the 
deciding authority on quality in defence expressed their differing vl-ws at 
rapid successions. Clearly, their attitude was to pull on somehow with the 
quality of supplies received. The Committee arc surprised over this, 
particularly in view of the outiight rejection recommended by the CAD. 
The Committee would, therefore, like to be assured that the defence 
authorities have in no whatsoever manner compromised with the opera
tional requirements, in the process.

(SI. No. 2, Para 38 of Appendix II to 92nd Report of PAG (10th LS)]
Action Taken

(a) The check proof carried out by DGQA did not reveal any 
abnormality in dynamic proof as well as in chemical examination. As per 
practice in vogue the ammunition was assigned a limited shelf life with a 
proviso for further testing thereafter.

(b) The contract catered for supplies ex-Stock without stipulating any 
residual shelf life. DGQA had therefore advised all conccrned that in all 
contracts a minimum residual shelf life to be expected should be stipulated 
even if supplies arc ex-stock, vide DGQA tfotc No. R'85075/DGQA/ 
Arm-3, dated 15 Apr., 91. Fresh instructions on this issue to all Joint 
Secretaries conccrned with procurement have been issued vide M O P ID 
No. 7(4y93D(Proc), Dated 18.5.95, (Annexure-I) to ensure supply form 
current manufacture and include a provision for pre-despatch inspection in 
the contracts.

(c) The DGQA on Proo&Tcsts of the subject ammunition has considered 
it still serviceable. As such, no operational requirements were compro
mised.

[Ministry of Defence OM. No. 7(4>9M)(ProcyVol. II, dt. 26.9.95] 
Recommendation

While explaining the action taken in the wake of receipt of ammunition 
of old vintage, the Ministry of Defence stated that based on the 
recommendation of the DGQA, a quality claim was raised on the supplier 
on 23 April, 1990 (in respect of ammunition received against the same 
contract earlier), on the ground that the ammunition supplied had outlived 
its storage life and the supplier were requested to "replace the ammunition 
with the stores filled with explosive having stipulated full life and 
conforming to the quality requirements. Since, the defect was found in as 
received condition in the period of guaranteed service life, the replacement 
of the articles was to be at the expenses of the supplier. However, the 
supplier rejected the Indian contention of ten years storage guarantee 
period stating that it was not in accordance with the contractual clauses
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and also intimated the Ministry of Defencc that storage period of 
ammunition being ten years in their country was not a factual statement 
because similar ammunition with the same year of production was held by 
their Army and without any restrictions on its combat use or storage. They 
further contended that all ammunition delivered under the contract were 
strictly inspected on corresponding design documentations and found 
suitable for long storage and combat use as it was stipulated by the 
contract.. In fact, they had also offered to cancel the contract for remaining 
supplies in ease the purchaser was not aggreeable to their point of view 
which was not done considering the criticality of requirements. Eventually, 
on 24.11.1994, the supplier finally rejected the quality claims as being 
unjustified despite the issue being taken up with them several times. The 
Committee are distressed to point out that since the stipulated shelf life of 
the ammunition was not explicitly mentioned in the contract, our quality 
claims based on genuine and justifiable considerations could not be 
properly defended. In the opinion of the Committee, since the Ministry 
were fully aware of the fact that the ammunition were to be supplied ex
stock, adequate caution ought to have been taken to ensure that the 
ammunition cx-import would conform to the specifications. The Commit
tee view the omissions on this score seriously and desire that the Defence 
authorities should take necessary precautions in similar contracts in the 
future. The Committee also desire that the Ministry of Dcfcncc should 
further examine the question of pursuing the quality claims with the 
supplier.
[SI. No. 3, Para 39 of Appendix II to 92nd Report of PAC (10th LS)]

Action Taken
Necessary precautions in similar Contracts are being adopted. Instruc

tions have also been issued to all Joint Secretaries in the Ministry of 
Dcfcncc to specifically provide in all future Contracts that the Stores 
supplied should be from current manufacture vide MOD’s ID Note No. 
7(4>9M3 (Proc), dated 18-5-95 (Annexure-I). Ministry of Defence has also 
examined the question of pursuing the Quality Claim. In view of 
ammunition having already been trial tested and continuing to be service
able, it has been decided not to persue the Quality Claim further.
(Ministry of Dcfcncc OM No. 7 (4 ) /9 3 /D  (P roc)/V ol. II, dt. 26-9-95]

Recommendation
It is further disquieting to note that the contract executed with the 

Supplier for procurement of the ammunition did not contain any provision 
fop pre-despatch inspection of the ammunition. The Committee were 
informed that non-insertion of the clause for pre-despatch inspection in the 
contract was inter alia influenced by single source of procurement of the 
item at that timQ, favourable prices, liberal credit facilities offered by the 
supplier etc. According to the Ministry, the contract provided for supply of 
spccification-certificatc of quality to ensure that only ammunition which



8

met the specification was supplied. They further contended that sjoce Jhe 
production of the ammunition had been stopped by the supplier in IM1 
Le. prior to placement of our orders, insertion of the clause for pit- 
desptach inspection would have been of no practical use. While the 
Committee agrte that factors like prices, credit facilities etc, arc relevant 
for the procurement decision, they are not convinccd with the arguments 
adduced by the Ministry for their failure to incorporate a clause in the 
contract for inspection of the ammunition before despatch. The Committee 
are of the view that considering the criticality of requirements and the 
■npombility of the delivery of this ammunition exmanufacutrc, it was 
imperative that pre-despatch inspection was undertaken in order to ensure 
that the ammunition supplied conformed to the specifications. The 
Committee consider it unfortunate that such a provision was not included 
in the relevant contract. They recommend that in the light of said 
experience, in this case, all possible steps be taken by the Ministry in 
future to suitably incorporate provisions for pre-despatch inspection in the 
contracts with a view to adequately protecting the country’s interests.

fSI. No. 4, Para 40 of Appendix II to 92nd Report of PAC (10th LS)]
Action Taken

Necessary instructions have been issued vide MOD ID Note dated 
18-5-95 (Annexure-I)

[Ministry of Defence OM No. 7(4>9M> (Proc) Vol. II. dt. 26-9-95] 
Recommendation

The Committee further note that the delegation which visited the 
supplier country for negotiating the contract had been provided with the 
brief which included that “the ammunition items were proposed to be 
delivered ex-stock, those were from unused stock, their vintage should be 
ascertained, they should not bo of pre 1985-86 vintage, guarantee should 
be obtained about service life and stipulated in the contract etc. Evidently, 
all the points of the brief have not truly been reflected in the contract 
actually entered into with the supplier for the procurement of the 
ammunition. While admitting that the above brief could not be complied 
with, the Ministry of Defence stated that being an exceptional case 
involving a single source of supply, criticality of requirements as well as the 
assurance from the supplier that the ammunition was fit for combat use 
and storage, “must have weighed on the minds of the delegation to 
coiyrludp the contract.” The Committee desire that in the light of the 
experience in the present contract, the Ministry of Defence should look 
into this area of procurement And take necessary remedial steps for 
ensuring that all the requirements and specifications prcscribcd/idcntificd 
are truly incorporated in the contracts in future.

[SI. No. 5, Para 41 of Appendix II to 92nd Report of PAC (10th LS)]
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Action Taken
Necessary instructions have been issued to all Joint Secretaries vide 

MOD ID note dated 18-5-95 (Annexure-I)
[Ministry of Defence OM No.7(4)/93/D(Proc)/Vol.II, dt. 26-9-95] 

Recommendation
The Committee note that between 1988 and 1994 the ammunition had 

been examined more than once and the DGOA after chemical analysis has 
confirmed that upto May, 1995 the 1971 to 1975 manufactured ammunition 
will continue to be good and the post-1975 ammunition will be due for re- 
inspcction only by 1996. At that re-examination the DGOA will carry out 
a detailed chemical analysis and confirm how much longer it'can be used. 
The Ministry further intimated the Committee that based on some 
information furnished by the supplier, there is a possibility of prolonging 
the shelf life of the ammunition IS years beyond the normal life of 10 
years. The Committee would like to be apprised of the latest position in 
respect of the serviceability of the ammunition.
[SI. No 6, Para 42 of Appendix II to 92nd Report of PAC (10th LS)]

Action Taken
(a) Ammunition lots manufactured between 1971 to 1975 were again 

tested by DGOA in Oct. 93. Based on the satisfactory performance they 
have been certified to be serviceable till Oct. 1996.

(b) Proof/'Tests of the subject ammunition pertaining to post 1975 
manufacture by the DGOA have shown it to be serviceable. Its shelf life 
has been extended for two more years. The lots will be due for rc-testing 
in May, 1997.

[Ministry of Defence OM No. 7(4)/93/D(proc)/Vol. If, dt.26-9-95] 
Recommendation

The Committee find that as per the provision review of 1.10.1986, as 
against a huge deficiency of 2,53,042 pieces, Government were able to sign 
contracts for 46,700 rounds of ammunition “A” only. The Committee were 
informed that the efforts to produce the ammunition indigenoulsy also did 
not succecd. This resulted in the Director General of Ordnance Services- 
(DGOS) imposing a 100% training restriction on the use of the ammuni
tion in training so as to keep the ammunition as reserve sincc the stock 
levels had become critically low. Evidently, the whole system of planning 
arid provisioning of the ammunition had badly suffered and had an adverse 
impact on training which is a matter of concern to the Committee. During 
evidence, the Dcfence Secretary admitted that there had been a shortage 
of the ammunition for the purpose of practice. The Committee however, 
been assured that apart from the indigenous efforts made, fresh tenders 
had also been floated in December, 1994 for procurement of the 
ammunition. The Committee trust that concerted efforts will be made by
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the Ministry of Defence to improve the stock so as to make adequate 
provisions for meeting both training commitments as also the operational 
requirements. The Committee would like to be informed of the precise 
progress made in improving the stock of the ammunition.

[SI. No. 7, Para 43 of Appendix II to 92nd Report of PAC (10th LS)]

Action Taken

Ministry of Defence has already signed a Contract with M/s Ros- 
*oorouzhenie, Russia on 29-6-95 for supply of 26,000 rounds of FSAPDS 
Soft Core ammunition with an option clause for additional 26,500 rounds. 
The quantity of 26,000 rounds is expected to be received over the next few 
months and this would improve the stock position. Further production of 
indigenously developed ammunition which has been now successfully troop 
tested is also expected during 1996-97.

[Ministry of Dcfence OM No. 7(4)/93/D(proc)/Vol. II. dt.26-9-95) 

Recommendations

As regards the indigenous efforts made, the Committee have been 
informed that Government started a Projeg in the Defence Research and 
Development Organisation (DRDO) for production of this ammunition as 
early as in 1984. However, the production could not materialise till date. 
Explaining the reasons for the inordinate delay in this regard, the Ministry 
stated that this Project took off in a slow manner since the priority allotted 
was for establishment of production of other varieties of ammunition. The 
Ministry were, however, hopeful that in another years' time or so the 
production of the ammunition will materialise. The Committee recommend 
that all out efforts should be made by the Ministry to fructify the 
indigenous Project at the earliest so as to generate its trickling effects in 
improving the stock position and the overall requirements of the Army. 
The Committee may be apprised of the progress made in this regard.

[SI. No. 8, Para 44 of Appendix II to 92nd Report of PAC (10th LS)]

Action Taken

Initially development of 125mm FSAPDS (steel Core) ammunition for 
T-72 tank was undertaken by the DRDO. This was not productionised and 
the development of a “soft core” version with better performance 
capability was undertaken. Consequent upon successful User Trials of the 
ammunition, it has been decided to introduce this ammunition in Service. 
Indigenous production of this ammunition is expected to commence by 
1996-97.

[Ministry of Defence OM. No. 7(4)/93/D(Proc)/Vol. II, dt. 26-9-95]
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Recommendation
The foregoing paragraphs reveal certain deficiencies in the procurement 

of ammunition 'A*. Pertinently, cases of import of old vintage ammunition 
from the same foreign supplier had figured in some of the earlier Reports 
of the C&AG, Defence Services as well. Significantly, the nature of the 
main Audit objection in those cases also related to lack of provision for 
pre-despatch inspection in the contracts resulting thereby in supply of 
ammunition either with short shelf life or shelf life expired. While assuring 
the Committee that remedial steps have since been taken by them, the 
Ministry of Defence have stated that, after 1990 they have been insisting 
on incorporating in the contract the year of manufacture and necessary 
details about the shelf life, performance specifications etc. in eases of 
procurement of ammunition so as to avoid future complications. The 
Committee believe that having learnt from the experience, the Govern
ment will take all the necessary remedial and preventive steps to obviate 
the chances of recurrence of such defective imports involving sizeable 
Governmental expenditure with a view to ensuring dcfcnce preparedness 
of the country.
[SI. No. 9, Para 45 of Appendix II to 92nd Report of PAC (10th LS)]

Action Taken
Necessary instructions have already been issued to all Joint Secretaries in 

Ministry of Defence vide M OD’s ID Note 18-5-95 (Anncxurc-I), in 
pursuance of observations of the Committee made in Paras 39 to 41 of the 
Report. We are clearly indicating that the ammunition should be of current 
manufacture. Similarly minimum shelf life is also being insisted on in fresh 
contracts. The Committee may be assured that the Government has taken 
all necessary remedial and preventive steps to obviate import of defective 
ammunition. Moreover, with the successful development of indigenous 
ammunition, our dependence on imported 125mm FSAPDS ammunition 
would also come to an end soon.
[Ministry of Defence OM No. 7 / ( 4 ) /9 3 /D  (Proc)/V ol. II, dt. 26-9-95)



ANNEXURE I
MINISTRY OF DEFENCE 

D(PROC)
Su b jec t :—92nd Report (10th Lok Sabha) o f the Public Accounts Commit

tee on para 9 of the C&AG’s Report for the year ended 
31st March, 1993 regarding import o f life Expired Ammunition.

The Public Accounts Committee in its 92nd Report have intcr-alia made 
the following observations:—

(i) Neccssary precaution should be exercised by MOD in import 
contracts in future so as to ensure that the stores supplied should be of 
currcnt manufacture.

(ii) All possible steps should be taken by the Ministry in future to 
suitably incorporate provisions of pre-despatch inspection in contracts in 
order to ensure that the stores supplied conform to the specifications.

(iii) Necessary remedi?! steps should be taken by MOD for ensuring 
that all the requirements and specifications prcscribcd/idcntificd arc truly 
incorporated in the future contracts.

2. All addressees are requested to take note of these observations of the 
Committee and ensure strict compliance with these suggestions in future.

3. This issues as per the directions of Defence Secretary.

(ALOK RAWAT) 
DIRECTOR (PROC)

(i) All Joint Secretaries in Deptt. of Defence
(ii) All Joint Secretaries in Deptt. of Defence Prodn. & Supplies.

M of D l.D .No. 7 (4 )/9 3 /D (P ro c ), dated 18.5.1995
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CHAPTER m

RECOMMENDATIONS/OBSERVATIONS WHICH THE 
COMMITTEE DO NOT DESIRE TO PURSUE IN 

THE LIGHT OF THE REPLIES RECEIVED 
FROM GOVERNMENT

-NIL-
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CHAPTER IV

RECOMMENDATIONS/OBSERVATIONS REPLIES TO WHICH 
HAVE NOT BEEN ACCEPTED BY THE COMMITTEE AND 

WHICH REQUIRE REITERATION

NIL
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CHAPTER V

RECOMMENDATIONS/OBSERVATIONS IN RESPECT OF WHICH 
GOVERNMENT HAVE FURNISHED INTERIM REPLIES

—NIL—

N ew  D e l h i; RAM NAIK,
23 February, 1996 Chairman,
------------------------------ Public Accounts Committee.
4 Phalguna, 191T (Soka)

IS



APPENDIX

Statement o f Recommendations/Observations

SI. Para Ministry/ Recommendations/Obscrvations
No. No. Deptt.

Conccrned

1 2 3 4

1. 7 Ministry In their earlier Report, the Committee had
of pointed out certain deficiencies in the contract 

Defence concluded by the Government with a foreign 
supplier for procurement of ammunition *A\ 
These were mainly lack of the provision for prc- 
despatch inspection, absence of stipulated shelf-life 
of the ammunition and above all, failure to 
incorporate all the performance specifications in 
the contract. The ammunition supplied in 
pursuance thereof was shclf-life expired and had 
raised serious doubts about its future 
serviceability. Expressing their conccrn over this, 
the Committee had urged upon Government to 
take all the necessary remedial and preventive 
steps to obviate chances of recurrence of such 
defeetive imports involving sizeable governmental 
expenditure with a view to ensuring defence 
preparedness of the country. The Committee note 
that in pursuance of their recommendations the 
Ministry of Defence have issued instructions 
seeking to eliminate the deficiencies in such types 
of contracts in future. The Ministry have assured 
the Committee that Government have taken all 
necessary remedial preventive steps to obviate 
import of defective ammunition. The Committee 
desire that the contents of all such instructions 
issued should be suitably codified for scrupulous 
compliance and steps taken to ensure 
accountability in the procurement of defence items 
in future.
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1 2  3 4

2. 10 Ministry In their earlier Report, the Committee had
of observed that though the Government started a 

Defence Project in the Defence Research and Development 
Organisation for production of the ammunition ‘A’ 
as early as in 1984, the production was 
inordinately delayed. The Committee had, 
therefore, recommended that all out efforts should 
be made by the Ministry of Dcfcncc to fructify the 
indigenous Project at the earliest so as to generate 
its trickling effects in improving the stock position 
and the overall requirements of the Army. In their 
Action Taken Note, the Ministry have stated that 
indigenous production of this ammunition is 
expected to commence by 1996-97. The Committee 
trust that sustained efforts will be made by the 
Ministry to ensure that production of the 
ammunition is not further delayed.



PART n

MINUTES OF THE TWENTY-FIRST SITTING OF THE PUBLIC 
ACCOUNTS COMMITTEE (1995-96) HELD ON 

8 FEBRUARY, 1996

The Committee u t from 1500 hn. to 1615 hrs. on 8 February, 1996 
in Committee Room ‘C , Parliament House Annexe, New Delhi.

P re sen t

Shri Ram Naik—Chairman
M embers

Lok Sabha
2. Kumari Mamata Baneijee
3. Shri Anil Basu
4. Shri Dileep Singh Bhuria
5. Shrimati Maragatham Chandrasekhar
6. Shri Gopi Nath Gajapathi
7. Dr. K.D. Jeswani
8. Maj. Gen. (Retired) Bhuwan Chandra Khanduri
9. Shri Peter G. Marbaniang

10. Shri Shravan Kumar Patel
11. Shri V. Krishna Rao

Rajya Sabha
12. Shri Triloki Nath Chaturvedi
13. Shri Mis* R. Ganesan
14. Shri Ajit P.K. Jogi
15. Shri G.G. Swell

Se c r e t a r ia t

1. Smt. P.K. Sandhu — Director
2. Shri P. Sreedharan — Voder Secretary

R epr esen ta t iv es  o f  A u d it

1. Shri A.K. Thakur — Pr. Director (Reports Central)
2. Shri Viknim Chandra — Pr. Director (Indirect Taxes)
3. Smt. S. Ghosh — Director (Customs)

3. The Committee thereafter considered the following draft Reports:

18
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Jjj • • •  •»»

(ii) Import of life expired ammunition
(Action Taken on 92nd Report (10th Lok Sabha).

(iii) ••• •••
The Committee adopted the draft Report at SI. No. (ii) above with 

certain modifications and amendments as shown in Annexure.
4. The Committee also authorised the Chairman to finalise these draft 

Reports in the light of the comments of Audit arising out of factual 
verification and to present these Reports to the House.

c ••• • •• •••

The Committee then adjourned.



Annexure
AMENDMENTS/MODIFICATIONS MADE BY THE PUBLIC 
ACCOUNTS COMMITTEE IN THE DRAFT REPORT RELATING TO 
IMPORT OF UFE EXPIRED AMMUNITION AT THEIR SITTING 

HELD ON 8 FEBRUARY, 1996.

Page Para Line Amendments/Modifications

4 7 10—12 Substitute “Ministry ..........  note o f '
by “contents of all such instructions issued should 
be suitably codified for scrupulous compliance and 
steps taken to ensure accountability in the 
procurement of defence items in future."
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LIST OFAUTHORISED AGENTS FOR THE SALE OF LOK SABHA SECRETARIAT 
PUBLICATIONS

SI. Name of Agent
No.___________________________________

ANDHRA PRADESH
1. M/s. Vi jay Book Agency,

11-1-477, Mylargadda.
Secunderabad-500 306.

BIHAR
2. M/s. Crown Book Depot,

Upper Bazar. Ranchi (Bihar)

GUJARAT
3. The New Order Book Company.

Ellis Bridge. Ahmedabad-380 006.
(T. No. 79065)

MADHYA PRADESH
4. Modem Book House, Shiv Vilas Place, 

Indore City.
(T. No. 35289)

MAHARASHTRA
5. M/s. Sunderdas Gian Chand,

601, Girgaum Road. Near Princes Street, 
Bombay-400 002.

6. The International Book Service.
Deccan Gymkhana. Poona-4.

7. The Current Book House,
Maruti Lane, Raghunath Dadaji Street. 
Bombay-400 001.

8. M/s. Usha Book Depot,
Law Book Seller and Publishers' Agents 
Govt. Publications, 585, Chira Bazar,
Khan House, Bombay-400 002.

9. M & J Services, Publishers,
Representative Accounts & Law
Book Sellers, Mohan Kunj, Ground Floor, 
68, Jyotiba Fuele Road Nalgaum,
Dadar, Bombay-400 014.

10. Subscribers Subscription Service India,
21, Raghunath Dadaji Street,
2nd Floor, Bombay-400 001.

TAMIL NADU

11. M/s. M.M. Subscription Agencies,
14th Murali Street, (1st Floor), 
Mahalingapuram, Nungambakkam. 
Madras-600 034
(T. No. 476558)

SI. Name of Agent
No._____________________________________

UTTAR PRADESH
12. Law Publishers, Sardar Patel Marg,

P. B. No. 77, Allahabad, U.P

WESTBENGAL
13. M/s. Madimala, Buys & Sells,

123. Bow Bazar Street, Calcutta-1

DELHI
14. M/s. Jain Book Agency,

C-9. Connaught Place, New Delhi-110 001. 
(T. No. 351663 & 350806)

15. M/s. J .M. Jaina & Brothers.
P. Box 1020, Mori Gate, Delhi-110 006. 
(T.No. 2915064 & 230936)

16. M/s. Oxford Book & Stationery Co.,
Scindia House, Connaught Place,
New Delhi ! 10 001.
(T. No. 3315308 & 45896)

17. M/s. Bookwell,
2/72, Sant Nirankari Colony,
Kingsway Camp. Delhi-110 009.
(T. No. 7112309)

18. M/s. Rajendra Book Agency,
IV-DR59. Lajpat Nagar,
Old Double Storey, New Delhi-110 024.
(T. No. 6412362 & 6412131)

19. M/s. Ashok Book Agency,
BH-82, Poorvi Shalimar Bagh,
Delhi-110 033.

20. M/s. Venus Enterprises,
B-2/85, Phase-II, Ashok Vihar, Delhi.

21. M/s. Central News Agency Pvt. Ltd.,
23/90, Connaught Circus,
New Delhi-110011.
(T. No. 344448, 322705, 344478 & 344508)

22. M/s. Amrit book Co.,
N-21, Connaught Circus. New Delhi.

23. M/s. Books India Corporation Publishers, 
Importers & Exporters,
L-27, Shastri Nagar, Delhi-110 052.
(T. No. 269631 & 714465)

24. M/s. Sangam Book Depot,
4378/4B, Muran Lai Street,
Ansari Road, Darya Ganj,
New Delhi-110 002.




