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PERFORMANCE OF NTPC IN REGARD TO CAPACITY ADDITION 
RAMJI MANJHI

Will the Minister of POWER be pleased to state:

(a) whether the performance of NTPC in regard to capacity addition programme during the Ninth Plan Period has been dismal and far
from satisfactory; 

(b) if so, the reaction of the Government thereto giving the reasons for poor performance; and 

(c) the measures taken to tone up the working of NTPC?

Answer
THE MINISTER OF STATE IN THE MINISTRY OF POWER ( SHRIMATI JAYAWANTI MEHTA ) 

(a) : The capacity addition target for National Thermal Power Corporation (NTPC) for the 9th Plan was 5300 MW. Against this, NTPC
achieved a capacity addition of 2700 MW during 9th Plan. 

(b) & (c) : The primary reason for shortfall in capacity addition was on account of slippage of second stage expansion by 650 MW
each of NTPC`s gas based combined cycle power projects at Anta, Auraiya, Kawas and Gandhar. NTPC have now resorted to
International Competitive Bidding for sourcing of LNG/Natural Gas/regassified LNG for existing/expansion gas projects. The setting of
gas based projects is subject to availability of LNG/natural gas at reasonable firm price/terms and commitment from beneficiaries to
purchase of power from the station. 

NTPC have a capacity addition programme of 9160 MW of coal based thermal projects during 10th Plan period. Progress of projects
is closely monitored and their implementation is as per schedule. 
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