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ANSWERED ON:07.05.2003
CONSTRUCTION OF DAMAN GANGA BRIDGE 
DAHYA BHAI V. PATEL

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the reasons due to which the construction on Daman Ganga Bridge linking Nani Daman and Moti Daman has not commenced as
yet even as technical approval for the project was granted long back by the Government; 

(b) the factors responsible for delay and the steps taken by the Government in this regard; and 

(c) the time by which the construction of bridge is likely to commence and be completed?

Answer
THE MINISTER OF STATE OF THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (MAJOR GENERAL (RETD.) B.C.
KHANDURI) 

(a)& (b): On the request of the Ministry of Home Affairs, this Ministry accorded technical approval in August 2002 for the construction
of Daman Ganga bridge at a cost of Rs. 17.99 crore in the U.T. of Daman. The environmental clearance is yet to be submitted by the
U.T. Government before clearnace by Standing Finance Committee can be taken up, for which the U.T. Administration is pursuing with
Ministry of Environment and Forest. 

(c) It is too early to give the completion date at this stage. 
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