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Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether the Government has achieved the target of construction of 20 kms of National Highways (NHs) per day; 

(b) if so, the details thereof, State-wise and NH-wise particularly in respect of Madhya Pradesh and Andhra Pradesh during each of
the last three years; 

(c) if not, the reasons therefor alongwith the steps taken or proposed to be taken by the Government in this regard; 

(d) the details of funds allocated/sanctioned/utilised for the same during the said period, State-wise and NH-wise; 

(e) whether the Government is considering to decentralise NHAI so as to ensure effective supervision and timely implementation of
NHs projects; and 

(f) if so, the details thereof alongwith the action taken or proposed to be taken by the Government in this regard?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI JITIN PRASADA) 

(a) to (c) No, Madam. Target of 20 km/day for construction of National Highways was set in June, 2009 for the country as a whole. No
State-wise and NH-wise target had been set. Shortfall in achieving the targets are mainly due to the lesser number of projects
awarded in the earlier years, economic slow down and shortage of skilled/semi-skilled manpower, problems in land acquisition,
shifting of utilities, environment and forest clearance, approval for Road Over Bridges from Railways. In order to expedite the pace of
construction the process of award of projects has been speeded up by introducing changes in Request for Qualification
(RFQ)/Request for Proposals (RFP) documents/award process as recommended by Shri B K Chaturvedi Committee. In order to
expedite implementation of projects, Regional Offices have been set up by NHAI each headed by Chief General Manager for close
monitoring. State Governments have nominated senior officers as nodal officers for NHAI projects in their respective state. Special
land acquisition units have also been set up wherever required. Projects are periodically reviewed at field and at HQs. 

(d) State-wise, Project-wise allocation of fund is not made by NHAI and expenditure on projects is incurred from the overall allocation
of funds to NHAI. 

(e) & (f) So far 14 Regional Offices each headed by Chief General Managers have been set up by NHAI. Apart from this 6 zonal
offices each to be headed by Executive Director have also been created for coordination with State Government on pre construction
activities. 2 zonal offices have started functioning at Bhopal and Bangalore. 
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