
GOVERNMENT OF INDIA 
ROAD TRANSPORT AND HIGHWAYS

LOK SABHA

UNSTARRED QUESTION NO:2961
ANSWERED ON:12.12.2011
TARGETS FOR CONSTRUCTION OF NHS
Pakkirappa Shri S.;Pratap Narayanrao Shri Sonawane;Ram Shri Purnmasi;Singh Shri Sushil Kumar

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether National Highways Authority of India (NHAI) has fixed any targets for construction of national highways in the country; 

(b) if so, the details of targets fixed and targets achieved during each of the last three years and the current year; 

(c) whether the Government has ascertained the reasons for slow construction of national highways; 

(d) if so, the details thereof alongwith the steps taken for timely completion of the projects; 

(e) whether the government has fixed any norms for maintaining quality of national highways; 

(f) if so, whether these norms are being followed by the construction companies; and 

(g) if not, the reasons therefor and the details of samples of material used in the construction of national highways lifted by NHAI
alongwith the findings thereof?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (Dr. TUSHAR A. CHAUDHARY) 

(a)&(b) Yes Madam. Details of target and achievement for construction of National Highways by NHAI during the last three years and
current year are as under: 

Year  Target in km  Achievement in km 

2008-09  3519   2205  

2009-10  3165   2693  

2010-11  2500   1780  

2011-12  2500   823  (upto October,  2011)  

(c)&(d) Progress in implementation of National Highway Development Projects has been affected mainly due to poor performance of
some contractors, delays in obtaining forest/wild life/ railway clearances, law & order problems in some states apart from delay in land
acquisition. In order to expedite implementation of projects Regional Offices each headed by Chief General Manager have been set
up by NHAI for close monitoring of implementation of projects. Measures have been taken to expedite the land acquisition and shifting
of utilities etc. Achievement of targets is being monitored closely. Projects are periodically reviewed at field and at Head Quarters. 

(e) All NHDP projects are implemented as per norms laid down in Indian Roads Congress guidelines/Ministry's specifications. For
each project, quality assurance plan is prepared by the contractor/concessionaire as well as supervision consultant, which is being
followed during the execution. Supervision Consultants/Independent Engineers monitor the projects for maintaining quality on regular



basis. 

(f)&(g) During periodic site inspections, if any unsuitable/sub-standard quality of materials or works is noticed, the same is got
rectified as per standards and specifications of National Highway works and this is a continuous process. 
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