
GOVERNMENT OF INDIA 
ROAD TRANSPORT AND HIGHWAYS

LOK SABHA

STARRED QUESTION NO:233
ANSWERED ON:10.12.2012
PER DAY TARGET OF ROAD CONSTRUCTION
Patil Shri A.T. Nana;Pradhan Shri Nityananda

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether the Government has been successful in achieving the target of constructing 20 kms. of roads / National Highways per day; 

(b) if so, the details thereof and if not, the reasons therefor along with the action taken or proposed to be taken by the Government to
achieve this target; 

(c) the total length of roads constructed / being constructed per day across the country during the last three years and the current year;
and 

(d) the funds allocated and utilized along with the sources of finance identified / funds mobilised for the purpose?

Answer

MINISTER OF ROAD TRANSPORT AND HIGHWAYS (DR. C.P. JOSHI) 

(a) to (d) A Statement is laid on the Table of the House. 

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) -LOK SABHA STARRED QUESTION NO. 233 TO BE
ANSWETRED ON 10-12-2012 ASKED BY SHRI NIT YANAND A PRADHAN AND SHRI A.T. NANA PATIL REGARDING PER DAY
TARGET OF ROAD CONSTRUCTION. 

(a) to (d) The targeted and completed length of roads / National Highways (NHs) during the last three years and current year are as
under: 

(Length in kms)

Year  NHDP   Non-NHDP   SARDP-NE  LWE  Achieve-
              ment per day

  Target Achiev-ement Target Achiev-ement Target Achiev-ement Target Achiev-ement 

2009-10  3165 2693  2458 2315  207 156  - -  14.15

2010-11  2500 1780  2468 2157  366 146  200 251  11.87

2011-12  2500 2248  2254 1531  270 150  800 1084  13.73



2012-13  3000 1169  1592 707  300 27  1200 556  11.49

UptoOct, 2012 

The progress of implementation has been affected due to various reasons such as delay in land acquisition, shifting of utilities,
environment, forest clearances, railway approvals, poor performance of contractors and law & order problems in some States, etc. 

The steps taken by the Government to minimize the delays in completion of all its projects include setting up of Regional Offices by
National Highways Authority of India (NHAI) headed by Chief General Managers with adequate delegation of powers, setting up of
special land acquisition units, setting up of High Powered Committees under the Chairmanship of Chief Secretaries of State
Governments to resolve the bottlenecks relating to shifting of utilities, land acquisition issues, etc. Further, the delayed projects are
closely monitored and periodically reviewed at the Headquarter as well as in the field units for expeditious completion. 

State-wise details of funds allocated and expenditure incurred thereon for construction/ development of NHs during the last three years
and the current year are annexed. 
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