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ENERGY TARGETS 
 

889. SHRI RITESH PANDEY 
 

Will the Minister of NEW AND RENEWABLE ENERGY be pleased to state: 
 

(a) the renewable energy capacity targets set by the Government during the last five years;  
 

(b) the proportion of the targeted capacity realised during the said period;  
 

(c) whether the targeted renewable energy capacity was not fully realised in any of the last five years and 

if so, the details thereof and the reasons therefor;  
 

(d) the renewable energy capacity targets set by the Government for the current financial year;  
 

(e) whether the targets set for the current financial year is lower than the targets for the previous financial 

year; and  
 

(f) if so, the details thereof and the reasons therefor? 

ANSWER 
 

THE MINISTER OF STATE (I/C) FOR NEW & RENEWABLE ENERGY AND POWER  

(SHRI R. K. SINGH) 
 

(a) & (b) The year-wise targets and achievements made in terms of renewable energy capacity addition 

during last five years in the country is as follows: 

                                                      (in MW) 

 

 

 

 

 

 

 

(c) The target during last three years were not fully achieved due to following reasons: 

i. Major challenges in  meeting the utility scale solar power targets are delay in land acquisition and 

power evacuation infrastructure.   

ii. During the implementation of phase I of the Rooftop Solar programme the slow progress of 

rooftop solar installations was primarily due to multiple approval process, lack of uniform regulations, 

apprehension of Discoms to loss revenue, public awareness, etc.  

iii. The less capacity addition under wind power is due to the transition of wind power sector from 

feed-in-tariff regime to transparent competitive bidding mechanism and issues relating to land 

acquisition in certain states.  

iv. Delay in statuary clearances by the State Government bodies. 

 

(d) A total of 11800 MW renewable energy capacity has been targeted to be installed through renewable 

energy sources in the country. 

 

(e) Keeping in view of the previous years’ experience and also the constraints being faced by the project 

developers, a modest current financial year target has been set based on the bids completed and number 

of RE projects that are expected to be installed in the country.  

***** 

Year Target  Achievement  

2014-15 3770 4031 

2015-16 4460 7024 

2016-17 16660 11321 

2017-18 14550 11886 

2018-19 15600 8532 


