

**GOVERNMENT OF INDIA
YOUTH AFFAIRS AND SPORTS
LOK SABHA**

UNSTARRED QUESTION NO:210

ANSWERED ON:23.02.2010

STATUS OF COMMONWEALTH GAMES PROJECTS

Agarwal Shri Jai Prakash;Balram Shri P.;Bhagat Shri Sudarshan;Chowdhury Shri Adhir Ranjan;De Dr. Ratna;Panda Shri Prabodh

Will the Minister of YOUTH AFFAIRS AND SPORTS be pleased to state:

- (a) whether the construction work on most of the sports stadia/accommodation venues for the Commonwealth Games are running behind the schedule;
- (b) If so, the reasons therefor along with the status of progress made in regard to construction of sports stadia/accommodation venues etc., project-wise;
- (c) the details of action taken/penalty imposed on concerned stakeholders/companies/agencies for the delay in the execution of projects associated with the Games;
- (d) the details of the amount spent for the purpose so far, project-wise;
- (e) the corrective measures being taken by the Government to complete all the projects on time;and
- (f) the time by which all the projects are likely to be completed, project-wise?

Answer

MINISTER OF THE STATE IN THE MINISTRY OF YOUTH AFFAIRS AND SPORTS (SHRI PRATIK PRAKASHBAPU PATIL)

(a) & (b) No, Madam.

(c) The Delhi Development Authority (DDA) has forfeited the security deposit amounting to Rs.4.93 crores and levied Rs.5.74 crore as compensation against the contractor M/s Sportina Payce Infrastructure Ltd. for non-compliance of contractual obligations for the practice venue of swimming at Games Village. Also, Rs.50 lakhs' compensation has been imposed against Ms. Sportina Payce Infrastructure Ltd. for non-compliance of contractual obligations in case of Badminton Venue at Siri Fort Complex.

(d) The required details are as under:

(Rs. In Crores)

Sl No.	Competition Venues / Agencies Spent	Amount allocated	Amount Actually
--------	-------------------------------------	------------------	-----------------

1	Athletics, Swimming, Lawnbowls, Weightlifting, Gymnastics, Wrestling, Shooting, Hockey and Cycling : Sports Authority of India Stadia / Central Public Works Department (CPWD)	2418.00	1384.67
---	---	---------	---------

2.	Rugby : University of Delhi	306.41	162.00
----	--------------------------------	--------	--------

3 Tennis : 65.65 30.70
All India Tennis Association

4. Bigbore Shooting : 8.50 20.65
Central Reserve Police Force
/ CPWD

5. Archery, Bandminton, Squash, 827.85 555.59
Table Tennis and Accommodation
(Games Village) :
Delhi Development Authority

6. Boxing and Training Venue 260.00 106.74
(Hockey) New Delhi Municipal
Committee

(e) Recovery Plans have been worked out, wherever required, which inter-alia, includes increase in the number of Supervisory Staff & Labour; Increase in working hours; deployment of additional machineries; close monitoring and procurement of critical & special items to complete the work within recovery schedule.

(f) All Competition stadia will be completed by March, 2010 except J.L.N. Stadium which will be completed by June, 2010.