GOVERNMENT OF INDIA RAILWAYS LOK SABHA

UNSTARRED QUESTION NO:2443 ANSWERED ON:06.02.2014 DOUBLING OF RAILWAY LINES AND MODERNISATION OF STATIONS IN KERALA Mani Shri Jose K.

Will the Minister of RAILWAYS be pleased to state:

(a) the present status of ongoing/pending doubling projects in Kerala, project-wise;

(b) the time by which the said projects are likely to be completed;

(c) whether the Railways propose for the modernization of Ernakulum, Kozhikode and Trivandrum Railway stations; and

(d) if so, the details and the present status thereof?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI ADHIR RANJAN CHOWDHURY)

(a) to (d): A statement is laid on the Table of the House.

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED QUESTION NO. 2443 BY SHRI JOSE K. MANI TO BE ANSWERED IN LOK SABHA ON 06.02.2014 REGARDING DOUBLING OF RAILWAY LINES AND MODERNISATION OF STATIONS IN KERALA.

(a) & (b) : State-wise details of projects is not maintained. However, details of ongoing doubling projects falling fully/partly in the State of Kerala are given as under:-

```
(Rupees in crore)
Sl. No. Project Year of Anticipated Expenditure Outlay Status
   inclusion Cost upto March, 2013-14 and
in the 2013 target
                date
   Budget
           for
       completion,
       wherever fixed
 DOUBLING
1. Mulanturutti 2005-06 185.77 103.67 25 Targeted for
  Mulanturucca
-Kuruppantara compre
31.3.2014.
                      completion by
 (24 km)
2. Kuruppantara 2007-08
                             346.15 32.05.5
                                                    State Government
 -Chingavanam is yet to hand
(26.54 km) over required
 (26.54 km) land.
                                             Earthwork and
3. Chengannur- 2006-07
                         222.95
                                  93.13 30
 Chingavanam
                    bridge works
  (26.5 km)
                   have been taken
            up on sections
            where land is
            available.
            Work is affected
            by local people
            's protests.
4. Ambalapuzha- 2007-08
                          125.25 37.03 5 Earthwork and
            bridge works
 Haripad
  (18.13 Km)
                   have been taken
           up on sections
                  where land is
            available.
            Work is
            affected by
            local people's
           protests.
5. Ernakulam- 2010-11
                         71.32
                                20.43 1
                                          Land
             requirements
 Kumbalam
  (7.71 Km)
                  submitted to
           the State
```

The targets for completion of projects are generally fixed every year based upon the progress of the projects, their relative priority and availability of resources.

(c) & (d): Ernakulam, Kozhikode and Trivandrum stations are identified for development as World Class Station in Public Private Partnership (PPP) mode by leveraging real estate potential of land around and air space above railway stations. Preliminary studies have been undertaken by Zonal Railway in this regard. Kozhikode station is identified for development under Adarsh station scheme during Railway Budget 2013-14.